

RA19.7 Attachment 1

Attachment 1: 50 Wilson Heights Timeline

Site	Business Case	Market Offering	Planning Approvals (Re-zoning & Draft Plan of Subdivision)	Transaction Closing	Subdivision & Site Plan Applications	Site Servicing Construction Start
50 Wilson Heights	Q3 2019	Q4 2019	Q2 2020	Q4 2020	Q4 2020	Q3 2021

* Tentative occupancy date for the rental units is estimated as Q4 2025. The rental units will precede the delivery of any market condominium units.