



ATTACHMENT #1

SAP IMPLEMENTATION PHASE DETAILS

The following is a summary of the scope and status of work undertaken by module and implementation phase.

Scope of Phase One Implementation

This table describes Phase One scope details that were implemented in 2020 and their current status:

SAP Phase One Implementation Scope	Phase One Scope Objectives	Phase One Scope Status
<p>Finance</p>	<ul style="list-style-type: none"> • Implementation of SAP Fit-to-Standard Model Company, • Automated financial reporting, • Automation of daily parking revenue transaction integrations and reconciliation, • Basic financial functions including accounts payable, accounts receivable, and asset accounting, and • An on-line help function. 	<p><i>Completed:</i></p> <ul style="list-style-type: none"> • All required basic financial functionality out-of-the-box, with no customization • On-line help function with reference material and how-to videos • Expanded statement of work for increased number and complexity of revenue and payment collection integrations, including automation of all Bike Share revenue integrations <p><i>Scope deferred:</i></p> <ul style="list-style-type: none"> • Automation of banking interface integration; the current manual integration to be automated in 2022

SAP Phase One Implementation Scope	Phase One Scope Objectives	Phase One Scope Status
Asset Maintenance	<ul style="list-style-type: none"> • Corrective maintenance scheduling (work orders) • Mobility solution (mobile app) 	<p><i>Completed:</i></p> <ul style="list-style-type: none"> • Corrective Maintenance, including additional scope for a Preventative Maintenance program; • SAP Software Asset Management (SAM) mobile app additional scope was added to improve overall implementation efficiency, reducing overall project implementation costs
Material Management	<ul style="list-style-type: none"> • Provide standardized supply of goods and services, • Create new inventory management and control procedures and basic purchasing workflows • Implement the purchasing three-way matching principle 	<p><i>Completed:</i></p> <ul style="list-style-type: none"> • All basic procure-to-pay functionality including basic workflows, inventory management and three-way matching <p><i>Adoption in progress:</i></p> <ul style="list-style-type: none"> • Establishing adapt-to-standard business processes and standard operating procedures for users
Human Resources	<ul style="list-style-type: none"> • Implement basic employee and organizational data in scope to ensure accuracy of payroll 	<p><i>Completed:</i></p> <ul style="list-style-type: none"> • Design phase completed <p><i>Scope deferred:</i></p> <ul style="list-style-type: none"> • Implementation deferred to Phase 2
SAP Analytics Cloud	<ul style="list-style-type: none"> • Enable access to the software and provide education and training only 	<p><i>Scope deferred:</i></p> <ul style="list-style-type: none"> • Implementation deferred to Phase 2, post completion of standardized reporting

SAP Phase One Implementation Scope	Phase One Scope Objectives	Phase One Scope Status
Post Go-Live Stabilization	<ul style="list-style-type: none"> • Post implementation, adapt to standard by identifying new processes and procedures to meet business objectives • Training and on-boarding 	<p><i>Completed:</i></p> <ul style="list-style-type: none"> • Creation of a Centre of Excellence, incident management and in-depth Level 2 technical support <p><i>Adoption in progress:</i></p> <ul style="list-style-type: none"> • Adoption and stabilization efforts to continue as the business evolves; establishing standardized operating procedures, education and procedural materials as required

Scope of Phase Two Implementation

This table describes Phase Two scope details planned for 2021 and their current status:

SAP Phase Two Implementation Scope	Phase Two Scope Objectives	Phase Two Scope Status
Human Resources	<ul style="list-style-type: none"> • Implement functionality for basic employee and organizational data in scope to ensure accuracy of payroll, • Pay-for-Performance and Compensation management • Automation of integration with payroll service provider 	<p><i>Implementation in Progress:</i></p> <ul style="list-style-type: none"> • All basic employee, organizational data, and business requirements documented. • Configuration underway for December 2021 launch with expanded Performance management and Compensation functionality. <p><i>Scope dismissed:</i></p> <ul style="list-style-type: none"> • Automation of integration with payroll service provider removed from scope due to service provider solution limitations; manual integration solution to be put in place.

SAP Phase Two Implementation Scope	Phase Two Scope Objectives	Phase Two Scope Status
SAP Analytics Cloud	<ul style="list-style-type: none">• Complete review of standardized reports,• Establish key metrics and• Implement dashboard reporting	Project to commence December 2021.