TIMELINE


PROJECT START UP
July 08
COMMUNITY MEETING #1
• Introduced the project
• Explained the reasons for review
• Gathered ideas from the community on roads, transit and land uses
COMMUNITY MEETING #2
• Presented the comments we received
• Presented 2 density options showing opportunities & constraints
• PDP made a presentation on the national park
• Gathered ideas from the community on park uses
DROP IN
• Weekend session that presented road, transit and land use options
• Gathered feedback on the options
TONIGHT: COMMUNITY MEETING #3
• Present directions for a preferred alternative
COMMUNITY MEETING #4
• Presentation of final recommendations
PROJECT COMPLETE
Spring 09
BACKGROUND REVIEW
IDENTIFY OPTIONS
TEST OPTIONS
PREFERRED OPTION
PREFERRED OPTION REFINEMENT & TESTING
FINAL REPORT
SECONDARY PLAN FOR SUBMISSION TO COUNCIL
july 08
aug 08
sep 08
oct 08
nov 08
dec 08
jan 09
feb 09
mar 09
apr 09
may 09
jun 09
july 09
LANDOWNERS MEETING
LANDOWNERS MEETING
CRG MEETING
Introduction & discussion of National Park vision
CRG MEETING
Stanley Greene neighbourhood discussion
CRG MEETING
Discussion of new subway station and surroundings