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PART I:  RECOMMENDATIONS 

 

The City Manager and Chief Financial Officer recommend that: 

1. Council approve the 2012 Recommended Capital Budget for Parks, Forestry and 

Recreation with a total project cost of $61.533 million, and 2012 cash flow of $130.781 

million and future year commitments of $50.826 million comprised of the following:   

a) New Cash Flow Funding for: 

i) 51 new/change in scope sub-projects with a 2012 total project cost of 

$61.533 million that requires cash flow of $50.805 million in 2012 and a 

future year commitment of $10.728 million in 2013; 

ii) 29 previously approved sub-projects with a 2012 cash flow of $35.978 million 

and a future year commitment of $33.521 million in 2013; and $6.577 million 

in 2014; 

iii) 13 sub-projects from previously approved projects with carry forward funding 

from 2010 and prior years requiring 2012 cash flow of $9.681 million which 

forms part of the affordability target that requires Council to reaffirm its 

commitment; and 

b) 2011 approved cash flow for 58 previously approved sub-projects with carry 

forward funding from 2011 and prior years into 2012 totaling $34.317 million; 

2. Council approve new debt service costs of $0.930 million in 2012 and incremental debt 

costs of $3.991 million in 2013, $0.357 million in 2014 resulting from the approval of 

the 2012 Recommended Capital Budget, be included in the 2012 and future year 

operating budgets;  

3. Council approve the 2013-2021 Recommended Capital Plan for Parks, Forestry and 

Recreation totaling $613.443 million in project estimates, comprised of $52.774 million 

in 2013; $55.189 million in 2014; $64.240 million in 2015; $77.586 million in 2016; 

$76.510 million in 2017; $82.444 million in 2018; $80.663 million in 2019; $63.956 

million in 2020; and, $60.081 million in 2021;  

4. Council consider operating impacts of $2.005 million in 2012; $4.400 million in 2013; 

$3.235 million in 2014; and $0.493 million in 2015 emanating from the approval of the 

2012 Recommended Capital Budget for inclusion in the 2012 and future year operating 

budgets; 
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5. City Council approve 14 temporary capital positions for the delivery of new 2012 capital 

projects/sub-projects and that the duration for each temporary position not exceed the 

life and funding of its respective capital project/sub-project;  

6. The Capital Emergency Fund sub-project be approved with funding of $0.500 million for 

2012 with the following conditions:   

a) projects funded must be emergencies presenting a safety or security hazard, or 

impacting current operations, with a potential for significant damage resulting from 

the continuation of the problem identified; 

b) all projects charged to the 2012 Capital Emergency Fund sub-project must be 

reported to Finance staff to ensure structures are provided to ensure accountability; 

c) use of the funding must be reported in all variance reports; and  

d) any unspent balance at year-end cannot be carried forward; 

7. All sub-projects with third-party financing be approved conditionally, subject to the 

receipt of such funding during 2012 and, if such financing is not forthcoming, their 

priority and funding be reassessed by City Council relative to other City-financed 

priorities and needs;  

8. Parks, Forestry and Recreation in consultation with the Financial Planning Division, 

reassess the Major Facility Build Program capital sub-project in light of the finalized 

Recreation Service Plan and report on allocations and anticipated operating impacts 

through the 2013 Capital Budget process; 

9. Parks, Forestry and Recreation in consultation with the Financial Planning Division, 

reassess the Parks and Trails Build Program capital sub-project in light of the finalized 

City-wide Parks Plan and report on allocations and anticipated operating impacts 

through the 2013 Capital Budget process; 

10. Parks, Forestry and Recreation staff begin discussions to rationalize PF&R facilities to 

identify those that are underutilized, in disrepair or concentrated in areas of the City 

with facility gaps in order to maximize the use of the City's assets and enhance service 

system coordination. 

11. Consistent with the 2011 Approved Operating Budget recommendation, Parks, Forestry 

and Recreation continue to review future impacts of capital projects on operating 

budgets and continue to consider alternative models for service delivery to mitigate 

future operating impacts. 
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PART II: 2012 – 2021 CAPITAL PROGRAM 

10-Year Capital Plan 

2012 Recommended Budget, 2013-2016 Recommended Plan 

(In $000s) 

`

2012 2013 2014 2015 2016 2012-2016
5-Year         

Total 

Percent
Budget

Projected 

Actual

Gross Expenditures:

2011 Capital Budget & Approved FY Commitments 139,309 97,729 35,978 33,521 6,577 76,076 19%

Recommended Changes to Approved FY Commitments

2012 New/Change in Scope and Future Year Commitments 50,805 10,728 61,533 15%

2013 - 2016 Capital Plan Estimates 52,774 55,189 64,240 77,586 249,789 63%

2-Year Carry Forward for Reapproval 9,681 9,681 2%

1-Year Carry Forward  to 2012 34,074

Total Gross Annual Expenditures & Plan 139,309 131,803 96,464 97,023 61,766 64,240 77,586 397,079 100%

Program Debt Target 38,725 51,900 50,378 55,363 56,027 252,393

Financing:

Recommended Debt 46,887 38,725 47,471 48,563 52,633 50,398 237,790 60%

Reserves/Reserve Funds 39,059 15,256 25,103 3,514 3,804 4,209 51,886 13%

Development Charges 19,501 22,639 12,368 3,727 7,483 17,472 63,689 16%

Debt - Recoverable 4,500 2,500 2,000 4,500 1%

Provincial/Federal 5,397

Other Revenue 23,966 17,344 10,081 5,962 320 5,507 39,214 10%

Total Financing 139,309 96,464 97,023 61,766 64,240 77,586 397,079 100%

By Project Category:

Health & Safety

Legislated 7,848 1,200 100 100 1,400 0%

SOGR 39,984 39,972 41,903 42,500 45,307 44,915 214,597 54%

Service Improvement 43,341 22,899 23,771 12,030 16,733 18,727 94,160 24%

Growth Related 48,136 32,393 31,249 7,236 2,100 13,944 86,922 22%

Total By Project Category 139,309 96,464 97,023 61,766 64,240 77,586 397,079 100%

Asset Value - end of each year ( $) 1,546,028 1,603,141 1,695,414 1,768,867 1,829,742 1,903,608

Yearly SOGR  Backlog Estimate (not addressed by current plan) 62,448 13,566 (7,467) 18,526 38,649

Accumulated Backlog Estimate (end of year) 237,398 299,846 313,412 305,945 324,471 363,120

Backlog: Percentage of Asset Value (%) 15.4% 18.7% 18.5% 17.3% 17.7% 19.1%

Debt Service Costs 930 5,093 6,199 6,415 6,786 25,423

Operating Impact on Program Costs 2,005 4,485 3,800 1,185 911 12,386

New Positions 14 14
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10-Year Capital Plan 

2017-2021 Recommended Plan 

(In $000s)  

`

2017 2018 2019 2020 2021 2012-2021

10-Year      

Total 

Percent

Gross Expenditures:

2011 Capital Budget & Approved FY Commitments 76,076 10%

Recommended Changes to Approved FY Commitments

2012 New/Change in Scope and Future Year Commitments 61,533 8%

2017 - 2021 Capital Plan Estimates 76,510 82,444 80,663 63,956 60,081 613,443 81%

2-Year Carry Forward for Reapproval 9,681 1%

Total Gross Annual Expenditures & Plan 76,510 82,444 80,663 63,956 60,081 760,733 100%

Program Debt Target 55,983 55,719 55,719 55,719 55,719 531,252

Financing:

Recommended Debt 48,194 53,132 54,576 54,119 55,719 503,530 66%

Reserves/Reserve Funds 5,660 13,997 4,578 3,935 3,542 83,598 11%

Development Charges 22,006 9,040 7,809 5,852 245 108,641 14%

Debt - Recoverable 4,500 1%

Provincial/Federal

Other Revenue 650 6,275 13,700 50 575 60,464 8%

Total Financing 76,510 82,444 80,663 63,956 60,081 760,733 100%

By Project Category:

Health & Safety

Legislated 100 100 1,600 1%

SOGR 42,675 43,106 45,706 45,226 45,656 436,966 57%

Service Improvement 19,343 24,638 23,057 11,530 12,525 185,253 24%

Growth Related 14,392 14,700 11,800 7,200 1,900 136,914 18%

Total By Project Category 76,510 82,444 80,663 63,956 60,081 760,733 100%

Asset Value - end of each year ($) 1,968,883 2,029,777 2,140,915 2,196,446 2,266,302

Yearly SOGR  Backlog Estimate (not addressed by current plan) 15,709 44,148 (25,053) (4,930) (30,728)

Accumulated Backlog Estimate (end of year) 378,829 422,977 397,924 392,994 362,266

Backlog: Percentage of Asset Value (%) 19.2% 20.8% 18.6% 17.9% 16.0%

Debt Service Costs 6,497 6,389 6,943 7,083 7,075 59,410

Operating Impact on Program Costs 1,817 1,454 2,808 1,185 1,022 20,672

New Positions 14
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10-Year Capital Plan Overview 

 The 10-Year Recommended Capital Plan for Parks, Forestry and Recreation focuses on 

maintaining the health and safety and state-of-good-repair of existing assets valued 

at $5.5 billion which includes 7,527 hectares of parkland, 580 km of trails and 

pathways, 63 indoor and 59 outdoor pools, 183 water play areas, 40 indoor arenas and 

51 artificial ice rinks, 134 community centres, 5 golf courses, 858 playgrounds, 4 

stadiums and 265 tennis courts and sports pads. 

 The 10-Year Recommended Capital Plan for Parks, Forestry and Recreation, excluding 

2011 funding carried forward to 2012, totals $760.733 million of which $503.530 

million or 66% is financed by debt.  This is within the City's debt affordability target for 

each year and $27.722 million below the debt affordability target for the 10 year 

period.  The remaining funding consists of Reserve Funds of $83.598 million, 

Development Charges of $108.641 million, $60.464 million of Other Revenue derived 

from Section 37 funds and Parkland dedication and $4.500 million of recoverable debt.   

 The 10-Year Recommended Capital Plan allocates 1% of the total cash flow funding for 

Legislated projects at $1.600 million, 57% for State of Good Repair projects at 

$436.966 million, 24% for Service Improvement projects at $185.253 million and 18% 

for Growth Related projects at $136.914 million. 

 The 10-Year Recommended Capital Plan will address part of the current state-of-

good-repair (SOGR) backlog of $237.398 million or 15.4% of the $1.5 billion asset 

replacement value as of December 31, 2011.  Notwithstanding this, the SOGR backlog 

is projected to be $363.120 million or 19.1% of the asset replacement value by the end 

of 2016 and $362.266 million or 16% of the asset value by 2021. 

 Despite the total funding of $436.966 million over the 10 years, the SOGR backlog 

continues to grow.  SOGR backlog is further impacted by annual parkland and facility 

additions to assets by way of the development review process (Section 37/45) as well 

as Waterfront Toronto developments. 

 Operating Budget impacts arising from the 10-Year Recommended Capital Plan 

completed capital projects total $20.672 million.  The operating impacts result from 

added costs required to operate outdoor recreation centres, new park land, 

playgrounds/waterplay, pools, trails and pathways, environmental initiatives and 

community centres. 

 The 2012 Recommended Capital Budget of previously approved and new/change in 

scope projects (excluding 2011 carry forward funding into 2012) of $96.464 million is 

41.4% allocated to state of good repair projects at $39.972 million; 23.8% to service 
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improvement projects at $22.899 million; 33.6% to growth projects at $32.393 million; 

and 1.2% or $1.200 million to legislated projects. 

 Approval of the 2012 Recommended Capital Budget will result in a commitment to 

future year funding for new/change in scope projects of $10.728 million in 2013. 

 During 2012, Parks, Forestry and Recreation will reassess the Major Facility and Parks 

& Trails Build Programs in light of the finalized Recreation Service and Parks Plans and 

include detailed project allocations and operating impacts for these capital projects in 

the 2013 Capital Budget submission.  In addition, PF&R will begin to rationalize its 

existing facilities in order to maximize the use of the City's assets and enhance service 

system coordination.  

Key Changes to the 2011 – 2020 Approved Capital Plan 

Changes to the 2011-2020 Approved Capital Plan 

(In $000s) 
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2011-2020 Approved Capital Plan 99,288 77,994 56,839 65,120 78,034 75,030 86,306 81,106 58,506

2012-2021 Rec'd Capital Budget & Plan 97,023 61,766 64,240 77,586 76,510 82,444 80,663 63,956 60,081

 

 The 2012-2021 Recommended Capital Plan of $760.733 million is $6.382 million or 

0.83% below the 2011-2020 Approved Capital Plan of $767.115 million.   

 The 2011-2020 Approved Capital Plan has been revised to include additional funding 

for Leaside Memorial Gardens Arena expansion ($3.000 million in 2013), Grange Park 

construction ($4.784 million in 2012), and various service improvement projects 

(mostly park development) funded by Section 37/45, Reserve Funds, cash-in-lieu, 

recoverable debt and donations. 

 Adjustments have been incorporated into the 2012-2021 Recommended Capital Plan 

to reflect the revised project schedules and changes in funding allocations for various 

community centres including: 
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o $8.000 million for Regent Park Community Centre was deferred from 2012 to 

2013; 

o $5.962 million for Canadian Tire Community Centre was deferred from 2012 to 

2014; 

o $15.600 million for Western North York Community Centre was deferred from 

2015 to 2016 onwards; and 

o $3.200 million for Birchmount Community Centre double gym and $3.500 million 

for O'Connor Community Centre expansion were deferred by one year from 2015 

to 2016 onwards. 

 $1.003 million in funding for 311 Customer Service Strategy project that will integrate 

PF&R's work management system with the 311 Customer Relationship management 

system has been deferred from 2011 to 2013. 

 There has also been a deferral of spending in the amount of $1.547 million from 2012 

to 2013 for new fleet used by Urban Forestry branch for parks area maintenance to 

reflect the revised Urban Forestry Service Plan. 

 The total project cost for Information Technology project was reflected in the total 

project cost for Facility Components capital project as IT sub-projects were part of 

Facility Components project in the 2011-2020 Capital Plan before they were moved 

into a separate project to make them clearly identifiable in the 2012-2021 

Recommended Capital Plan. 

 The following chart details the key project changes to the 2011-2020 Approved 

Capital Plan. 

Summary of Project Changes 

(In $000s) 

Key Projects

Total 

Project 

Cost

2,012 2,013 2,014 2,015 2,016 2,017 2,018 2,019 2,020 
2012 - 

2020

Revised 

Total 

Project 

Cost

Facility Components 83,947 (2,250) (3,222) (3,325) (3,395) (443) (485) (1,027) (1,023) (200) (15,370) 68,577

Land Acquisition 1,800 1,250 0 0 0 0 0 0 0 0 1,250 3,050

Outdoor Recreation Centres 39,060 0 (15) 0 200 4,000 0 0 0 0 4,185 43,245

Park Development 78,546 4,090 5,958 (875) 163 1,043 (235) (2,435) (720) 50 7,039 85,585

Parking Lot and Tennis Courts 31,528 50 0 50 0 300 0 0 0 0 400 31,928

Playground/Waterplay 26,750 725 (100) (100) (100) (100) (100) (100) (100) (100) (75) 26,675

Pool 48,525 2,557 0 0 0 0 0 0 0 0 2,557 51,082

Arena 88,550 1,041 3,000 0 0 0 0 0 0 0 4,041 92,591

Trails & Pathways 29,535 0 358 (50) (350) 0 0 0 0 0 (42) 29,493

Environmental Initiatives 22,493 200 0 0 0 0 0 0 0 0 200 22,693

Special Facilities 57,600 (1,000) (1,650) (1,050) (800) 0 0 0 0 0 (4,500) 53,100

Community Centres 169,889 (9,762) 9,600 6,077 (298) (6,923) 2,100 (500) 1,200 5,500 6,994 176,883

Information Technology 0 275 5,100 4,200 3,700 1,675 200 200 200 200 15,750 15,750

Total Change 678,223 (2,824) 19,029 4,927 (880) (448) 1,480 (3,862) (443) 5,450 22,429 700,652  
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2012 – 2021 Recommended Capital Plan 

2012–2021 Capital Plan by Project Category 

(In $000s) 
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 The 10-Year Recommended Capital Plan of $760.733 million provides funding for 

Legislated projects of $1.600 million, State of Good Repair projects of $436.966 

million, Service Improvement projects of $185.253 million and Growth Related projects 

of $136.914 million. 

 There are no Health and Safety projects in the 10-Year Capital Plan for Parks, Forestry 

and Recreation. 

 Legislated projects account for $1.600 million or 1% of funding included in the 

Recommended 10-Year Capital Plan and include mandatory structural inspection 

projects and remediation of the Grand/Manitoba site which is the land of the former 

Mimico sewage treatment plant planned to be converted into park. 

 State of Good Repair projects account for $214.597 million or 54% of the funds 

allocated in the 2012 Recommended Budget and 2013-2016 Plan and $436.966 

million or 57% over the 10-Year Capital Plan period.  State of Good Repair projects also 

account for 87% of the Program's debt target over the 10 year period.   

 The primary focus of the budget is the repair or replacement of aging 

infrastructure and facilities.  Therefore, spending on SOGR projects is steady over 

the 10-Year Capital Plan period averaging $43.697 million per year. 

 Service Improvement projects represent $94.160 million or 24% of total funding for the 

first 5 years and $185.253 million or 24% over 10 years.  The largest service 

improvement projects in the 10-Year Plan include the expansion of Leaside Memorial 

Gardens Arena and Don Mills Civitan Arena, improvements to various community 

centres, IT projects, and Major Facility and Parks and Trails Build Programs. 
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 Spending on Service Improvement projects driven by density increases is variable 

throughout the 10 year period as it is dependent on the amount of Development 

Charge funding that becomes available in each year.  The Development Charge 

By-law stipulates that any project that is eligible for DC funding must be included 

in the 10-Year Recommended Capital Plan. 

 As well, any Service Improvement projects funded by Section 37/45/42, Cash-In-

Lieu, or donations are added to the 10-Year Capital Plan as required or as funds 

are received, adding to the variability of spending on these types of projects. 

 Service Improvement projects also include Major Facility Build and Parks & Trails 

Build Programs which are debt funded.  These capital works programs will build 

on the outcomes and recommendations of the Division's Recreation Service Plan 

and Parks Plan and will be revised accordingly once the plans are finalized.     

 Growth Related projects represent $86.922 million or 22% of the funding included in 

the 2012 Recommended Budget and 2013-2016 Plan and $136.914 million or 18% 

over the 10-Year Capital Plan.  

 Spending on Growth Related projects is higher in the first 2 years of the 10-Year 

Recommended Capital Plan period since the first 2 years of the Plan include major 

previously approved projects such as the Regent Park Aquatic Centre, Regent Park 

Community Centre, York Community Centre, and Railway Lands Community 

Centre.   

 

2012–2021 Capital Plan by Funding Source 

(In $000s) 
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 The 10-Year Recommended Capital Plan of $760.733 million will be financed by 

$503.530 million of debt, $83.598 million from Reserve Funds, $108.641 million of 

Development Charges funding, and Other Revenues such as donations, recoverable 

debt and partnership funding of $64.964 million.   

 Debt constitutes $237.790 million or 60% of the financing of the 2012 Recommended 

Budget and 2013-2016 Capital Plan and amounts to $503.530 million or 66% of the 

10-Year Recommended Capital Plan. 

 Debt financing is lower in the first 2 years of the 10 year period due to the 

Infrastructure Stimulus Funding program, approved in 2009, which had the effect 

of moving SOGR projects and their associated debt targets forward in the 10-Year 

Capital Plan planning period, resulting in less debt financing for the first 3 years.  

 The 2012-2021 Recommended Capital Plan meets the annual debt target in 2012 

and 2021 and is below the annual debt target by $4.429 million in 2013, $1.815 

million in 2014, $2.730 million in 2015, $5.629 million in 2016, $7.789 million in 

2017, $2.587 million in 2018 and $1.143 million in 2019 and $1.600 million in 

2020.   Overall, the 10-Year Recommended Capital Plan is $27.722 million below 

the debt affordability target for the 10 year period.   

 Reserves/Reserve Funds constitute $51.886 million or 13% of required funding in the 

first 5 years and $83.598 million or 11% over 10 years. 

 Reserve Fund financing is higher in the first 2 years of the 10-Year Capital Plan 

since more funding is available in the earlier years.  Each year Parks, Forestry and 

Recreation examines how much Section 42 (cash in lieu of parkland dedication) 

funding has been received and depending on capacity to deliver, projects are 

added to the 10-Year Plan. 

 Development Charges account for $63.689 million or 16% of total funding over 5 years 

and $108.641 million or 14% over 10 years. 

 Financing from Development Charges varies with availability and depletion of 

development charges over time and use is dependent on percentage caps on how 

much can be used and eligibility criteria for specific projects identified in the DC 

By-Law Background Study.   

 Development Charges funding has been carefully reviewed in 2011 and additional 

DC funding that has become available was distributed among qualifying projects 

which reduced debt funding by $27.722 million over the 10-Year Capital Plan. 

 Other Revenues such as Section 37 and 45 funding, donations, recoverable debt and 

partnership funding account for $43.714 million or 11% of the 2012 Recommended 

Budget and 2013-2016 Plan and $64.964 million or 9% over the 10-Year Capital Plan 
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and include such projects as Grange Park construction, Wellesley Community Centre 

Pool, and Canadian Tire Community Centre construction. 

 

Summary of Major Capital Initiatives by Category 

(In $000s) 

2012 Total 

Project Cost

2012 Rec. 

Budget

2013           

Plan

2014              

Plan

2015           

Plan

2016          

Plan

2017          

Plan

2018          

Plan

2019          

Plan

2020         

Plan

2021          

Plan

2012-2021   

Total

State of Good Repair (incl. H&S , & Leg.)

Various Facility Rehabilitation 26,125 2,000 2,125 2,125 3,125 3,125 2,375 2,125 3,125 2,875 3,125 26,125

Various Parks Rehabilitation 24,125 2,125 2,125 3,125 3,125 2,375 2,125 3,125 2,875 3,125 24,125

City Environmental Initiatives 23,693 2,250 2,250 2,350 2,350 2,350 2,350 2,431 2,431 2,431 2,500 23,693

Play Equipment Program 13,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 1,500 13,500

Outdoor Recreation Centres Capital Asset Management Plan (CAMP) 24,000 2,000 3,000 2,000 2,000 2,000 2,000 2,000 3,000 3,000 3,000 24,000

Parking Lots & Tennis Courts (CAMP) 35,128 3,050 3,728 3,550 3,500 3,800 3,500 3,500 3,500 3,500 3,500 35,128

Waterplay (CAMP) 9,100 1,000 900 900 900 900 900 900 900 900 900 9,100

Pools (CAMP) 40,000 3,500 4,500 4,000 4,000 4,000 4,000 4,000 4,000 4,000 4,000 40,000

Arenas (CAMP) 71,950 7,550 6,000 7,300 7,300 7,300 7,300 7,300 7,300 7,300 7,300 71,950

Trails & Pathways & Bridges (CAMP) 24,150 500 900 2,750 2,750 2,750 2,750 2,750 3,000 3,000 3,000 24,150

Building & Structures (CAMP) 30,925 2,650 3,300 3,225 3,150 3,150 3,150 3,150 3,150 3,000 3,000 30,925

Community Centres (CAMP) 60,353 6,975 6,750 5,600 6,332 5,945 5,600 5,600 5,850 5,820 5,881 60,353

Other SOGR Projects 53,917 8,497 4,825 5,075 5,275 4,970 4,875 5,725 4,825 5,025 4,825 53,917

Sub-Total 436,966 39,972 41,903 42,500 45,307 44,915 42,675 43,106 45,706 45,226 45,656 436,966

Service Improvements

West Rouge Canoe Club - Clubhouse Rebuild 650 50 600 650

Wellesley Community Centre Pool 12,000 600 5,700 5,700 12,000

Leaside Memorial Gardens Arena - Add'l Ice Pad 5,000 5,000 5,000

Leaside MG Expansion - Increased Cost 3,000 3,000 3,000

Don Mills Civitan - Replacement of Arena 17,500 500 9,000 8,000 17,500

Earl Bales Park - Gym 2,200 2,200 2,200

Birchmount Community Centre - Build Double Gym 3,200 200 3,000 3,200

O'Connor Community Centre Expansion 3,500 500 3,000 3,500

PF&R Major Facility Build Program FY 2013-2021 26,582 100 1,200 2,000 2,762 2,940 4,048 4,052 4,605 4,875 26,582

311 Customer Service Strategy 1,003 1,003 1,003

IT Projects 16,800 1,125 5,100 4,200 3,700 1,675 200 200 200 200 200 16,800

Sports Fields 14,500 500 1,200 1,500 1,700 1,500 1,700 1,500 1,700 1,500 1,700 14,500

Parks and Trails Build Program 26,106 100 1,200 2,538 3,570 2,778 3,065 3,105 4,875 4,875 26,106

Other Service Improvements Projects 53,212 14,024 12,668 3,930 6,795 8,520 4,625 1,125 300 350 875 53,212

Sub-Total 185,253 22,899 23,771 12,030 16,733 18,727 19,343 24,638 23,057 11,530 12,525 185,253

Growth Related

Earl Bales Fieldhouse Upgrade & Expansion 6,300 300 6,000 6,300

Regent Park Aquatic Centre 2,557 2,557 2,557

Regent Park Aquatic Centre - Additional Cash Flow 300 300 300

40 Wabash Parkdale - New Community Centre 12,600 500 3,500 7,000 1,600 12,600

Western North York New Community Centre 15,600 500 3,500 7,000 4,600 15,600

North East Scarborough New Community Centre 21,500 500 3,500 7,000 7,000 3,500 21,500

York Community Centre - New Facility 19,500 15,000 4,500 19,500

York Community Centre - Increased Cost 3,000 3,000 3,000

Canadian Tire Community Centre Construction 12,124 100 6,062 5,962 12,124

Regent Park Community Centre Construction 15,300 7,300 8,000 15,300

Railway Lands New Community Centre 11,345 2,986 8,359 11,345

Other Growth Related Projects 16,788 4,150 1,328 1,274 1,300 3,944 3,892 200 200 200 300 16,788

Sub-Total 136,914 32,393 31,249 7,236 2,100 13,944 14,392 14,700 11,800 7,200 1,900 136,914

Legislated 1,600 1,200 100 100 100 100 1,600

Total 760,733 96,464 97,023 61,766 64,240 77,586 76,510 82,444 80,663 63,956 60,081 760,733  

Major Capital Initiatives 

State of Good Repair (SOGR), Health & Safety, & Legislated 

 The 10-Year Recommended Capital Plan allocates funds to repair and replace various 

aging infrastructure and facilities: $50.067 million for Facility Components, $24.000 

million for Outdoor Recreation Centres, $40.000 million for Pools, $72.550 million for 

Arenas, $56.025 million for Special Facilities, and $60.353 million for Community 

Centres. 

 Average spending on SOGR projects is $43.697 million per year over 10 year period 

with key projects including Capital Asset Management Plan (CAMP) projects, City-Wide 

Environmental Initiatives and Various Parks and Facilities Rehabilitation projects. 
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Service Improvements 

 The 2012-2021 Recommended Capital Plan includes funding of $56.837 million for 

Park Development projects, $28.435 million for Facility Component projects, $27.341 

million for Arenas, $17.645 million for Outdoor Recreation Centres, $12.225 million 

for pools, and $15.950 million for Information Technology projects. 

 Major service improvement sub-projects include $8.000 million for the expansion of 

the Leaside Memorial Gardens Arena, $17.500 million for the replacement of the Don 

Mills Civitan arena, $12.000 million for the construction of the Wellesley Community 

Centre pool and $15.950 million for the Division's IT projects. 

 Key IT projects include Work & Asset Management and Mapping Solution project, 

Customer Service/eService project and HR Management project which will support and 

improve service delivery.  

Growth Related 

 The 2012-2021 Recommended Capital Plan includes funding of $136.914 million for 

the expansion or construction of various community centres like York Community 

Centre, Railway Lands Community Centre, and Regent Park Community Centre. 

 

State of Good Repair (SOGR) Backlog 

SOGR Funding & Backlog 
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 Parks, Forestry and Recreation Division manages an asset inventory valued at over $5.5 

billion. 
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 Physical infrastructure such as pools, play areas, arenas, recreation centres, bridges, 

vessels, tennis courts, and sports pads comprise approximately $1.5 billion.  Land 

such as parks and golf courses account for the remaining $4 billion. 

 The 2011 year end value of state-of-good-repair backlog is estimated at $237.398 

million representing 15.4% of the replacement value of physical assets of $1.5 billion.   

 Projected state-of-good-repair backlog is expected to reach $363.120 million or 

19.1% of the physical asset value in 2016 and decline slightly to $362.266 million or 

16% of the asset replacement value by 2021. 

 The increase in SOGR backlog, particularly between 2015 and 2020, is mainly due to 

the change in method of auditing SOGR.  The SOGR numbers in prior years were based 

on visual inspections to determine the maintenance required to extend the asset 

lifespan.  The future years (2015 onward) SOGR numbers are based on due diligence 

audits which provide a more comprehensive assessment to confirm the scope of the 

repairs and the detailed costs associated with the rehabilitation requirements.   

 The Program's Capital Asset Management Plan (CAMP) multi-year projects total 

$314.956 million or an average of $31.496 million per year in the 10-Year 

Recommended Capital Plan. 

 Despite the total funding of $436.966 million over the 10 years, the SOGR backlog 

continues to grow.  SOGR backlog is further impacted by annual parkland and facility 

additions to assets by way of the development review process (Section 37/45) as well 

as Waterfront Toronto developments. 

 

10-Year Capital Plan: Operating Impact Summary 

(In $000s) 

2012 

Rec. 

Budget

2013         

Plan

2014             

Plan

2015          

Plan

2016         

Plan

2017          

Plan

2018         

Plan

2019         

Plan

2020          

Plan

2021         

Plan

2012-

2021   

Total

2012 Recommended Capital Budget

Program Cost (Net) 2,005      4,400      3,235      493         10,133    

Approved Positions 26           48           33           4             111         

Recommended 10-Year Capital Plan

Program Cost (Net) 85           565         692         911         1,817      1,454      2,808      1,185      1,022      10,539    

Approved Positions 1             7             8             11           19           16           28           17           14           122         

Total

Program Gross 2,005      4,485      3,800      1,185      911         1,817      1,454      2,808      1,185      1,022      20,672    

Approved Positions 26           49           40           13           11           19           16           28           17           14           233          

The operating impacts identified here arise from the 10-Year Recommended Capital Plan and 

are related only to completed capital projects in Parks, Forestry and Recreation capital 

program. 
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 The 2012 operating impacts mainly arise from park development and outdoor 

recreation centre capital projects such as the Dogs Off-Leash Area Improvements and 

Ash Bridges Bay Sports Field Lighting, as well as the Division's IT projects; 

 The 2013 and future years operating impacts will primarily result from the opening of 

new community centres namely the North East Scarborough Community Centre, 

Western North York Community Centre, and 40 Wabash Parkdale Community Centre.  

Other key capital projects that will add to future operating impacts include Earl Bales 

Fieldhouse Upgrade and Expansion, Gore Park development, Wellesley Community 

Centre Pool. 

 In addition, Waterfront Revitalization projects as well as projects utilizing Section 

37/45 benefits result in added on-going maintenance and operating programming 

costs not identified here but included annually in Parks, Forestry and Recreation's 

Operating Budgets.  For example, the 2012 Recommended Operating Budget for Parks, 

Forestry and Recreation will include $1.025 million for ongoing maintenance for 

Waterfront parks such as Don River Park which will be completed in late 2011/ early 

2012 and Port Union Waterfront Park (Phase 2) which will open in 2012. 

 There are no operating impacts attributed to the Major Facility Build and Parks & Trails 

Build Programs.  Operating impacts for these capital projects will be identified once the 

revised project allocations are confirmed in 2013. 

 

Capital Project Delivery, Temporary Positions 

(In $000s) 

 Start          

Date 

 End           

Date 
2012 2013 2014 2015

2016 to 

2021

Project Manager IT11 1.0 01/01/12 12/31/12 99.7

Information Architect IT42 1.0 01/01/12 12/31/12 103.1

Project Manager IT11 1.0 01/01/12 12/31/15 99.7 101.7 103.7 105.8

Senior GIS Technician IT11 1.0 01/01/12 12/31/15 92.8 94.7 96.6 98.5

Systems Integrator 1 IT11 1.0 01/01/12 12/31/15 103.1 105.2 107.3 109.4

Project Manager IT11 1.0 01/01/12 12/31/13 99.7 101.7

Systems Integrator 1 IT11 1.0 01/01/12 12/31/13 103.1 105.2

Project Manager IT6 1.0 01/01/12 12/31/14 99.7 101.7 103.7

Systems Integrator 1 IT6 1.0 01/01/12 12/31/14 103.1 105.2 107.3

Project Manager IT6 1.0 01/01/12 12/31/14 99.7 101.7 103.7

Systems Integrator 1 IT42 2.0 01/01/12 12/31/12 206.2

Business Analyst  All of the above 2.0 01/01/12 12/31/15 171.8 175.2 178.7 182.3

Total 14.0             1,381.8 992.2 801.0 496.0 0.0

 # of 

Positions 

Project Delivery Salary and Benefits $ Amount CAPTOR 

Project 

Number 

 Position Title 
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 The 14 new temporary capital project delivery positions will be working on various 

Information Technology projects including Work & Asset Management and Mapping 

Solution project (IT11), Customer Service/eService project (IT42) and HR Management 

project (IT6). 

 These positions will provide a diverse range of services including, but not limited to, 

the following responsibilities: 

 Project managers will lead the project teams, be responsible for the planning, 

development and implementation stages of the project; be accountable for project 

budgeting, financial management and quality assurance; establish, implement and 

monitor performance; and report to management, stakeholders and Council on 

project status. 

 The Information Architect position will provide architectural direction for the web 

technologies; provide guidance on new technologies and products to be used to 

improve the Division's ability to deliver quality and timely service; and manage web 

pages to ensure information is accurate and up to date. 

 Senior GIS Technician will provide support and technical advice regarding data and 

software; facilitate requirements for geospatial products and support; perform 

geospatial data analysis, compilation, organization interpretation and 

dissemination; and produce data sets, digital files and reports. 

 Systems Integrators will lead analysis, development and implementation of 

Geospatial Asset Inventory System; determine business requirements; develop test 

strategy, test cases and test scripts for the system; conduct walk-through of 

deliverables to identify potential problems; and prepare training materials for use 

by clients and staff. 

 Business Analysts will prepare business cases, feasibility studies, project plans, 

business/functional/technical requirements, design documents, training plans and 

user documentation; develop test strategies, plans and execute text results; 

prepare data models and training materials, as well as train furture users.  

 It is recommended that Council approve these 14 temporary capital positions for the 

delivery of new 2012 capital projects/sub-projects and that the duration for each 

temporary position not exceed the life and funding of its respective capital 

project/sub-project. 
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PART III - 2012 RECOMMENDED CAPITAL BUDGET 

2012 Capital Budget by Project Category and Funding Source 

Legislated, 
$1,200 , 1%

SOGR, $39,972 , 
41%

Service 
Improvement, 
$22,899 , 24%

Growth 
Related, 

$32,393 , 34%

2012 

Capital Budget by Project Category

(In $000s)

Legislated SOGR Service Improvement Growth Related

Reserves/ 
Reserve Funds, 
$15,256 , 16%

Development 
Charges, 

$22,639 , 23%

Recoverable 
Debt, $2,500 , 

3%

Debt,
$38,725 , 40%

Other Revenue, 
$17,344 , 18%

2012 

Capital Budget Funding Source

(In $000s)

Reserves/ Reserve Funds Development Charges Recoverable Debt

Debt Other Revenue

 

 The Parks, Forestry and Recreation's 2012 Recommended Capital Budget of $96.464 

million meets the City's affordability debt target of $38.725 million.   

 The 2012 Recommended Capital Budget for Parks, Forestry and Recreation will fund 

$1.200 million (1%) in Legislated projects, $39.972 million (41%) in State of Good 

Repair (SOGR) projects, $22.899 million (24%) in Service Improvement projects, and 

$32.393 (34%) in Growth Related projects. 

 Combined funding for Service Improvement and Growth Related capital projects 

of $55.292 million is greater than SOGR funding of $39.972 million because of 

the Infrastructure Stimulus Funding program in 2009 which moved forward many 

SOGR projects within the 10-Year Capital Plan period. 

 The 2012 Recommended Capital Budget will be financed from $38.725 million (40%) of 

debt, $15.256 million (16%) from Reserve Funds, $22.639 million (23%) of 

Development Charges, and Other Revenues such as Section 37 and 45 funding, 

donations, recoverable debt and partnership funding of $19.844 million (21%). 
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2012 Recommended Cash Flow & Future Year Commitments 

(In $000s) 

2010 & 

Prior Year 

Carry 

Forward

2012 Previously 

Approved Cash 

Flow 

Commitments

2012 New 

Cash Flow 

Rec'd

2012 Total 

Cash Flow 

Rec'd

2011 Carry 

Forwards

Total 2012 

Cash Flow 

(Incl 2010 

C/Fwd)

2013 2014 2015 2016 2017 2018 2019 2020 2021 Total Cost

Expenditures

Previously Approved 9,681 35,978 45,659 34,317 79,976 33,521 6,577 120,074

Change in Scope 3,000 3,000

New 50,805 50,805 50,805 7,728 58,533

New w/Future Year 0

Total Expenditure
9,681 35,978 50,805 96,464 34,317 130,781 44,249 6,577 0 0 0 0 0 0 0 181,607

Financing

Debt 1,525 37,200 38,725 3,212 41,937 3,400 600 45,937

Other 2,350 7,391 7,603 17,344 14,126 31,470 9,731 41,201

Reserves/Res Funds 3,500 6,672 5,084 15,256 9,915 25,171 18,352 15 43,538

Development Charges 3,831 17,890 918 22,639 3,064 25,703 10,766 5,962 42,431

Recoverable Debt 2,500 2,500 4,000 6,500 2,000 8,500

Provincial/Federal 0

Total Financing 9,681 35,978 50,805 96,464 34,317 130,781 44,249 6,577 0 0 0 0 0 0 0 181,607  
*Please refer to Appendix 4 for detailed project listings 

 The Parks, Forestry and Recreation's 2012 Recommended Capital Budget of $130.781 

million, including carried forward funding from 2011, provides previously approved 

commitment funding of $79.976 million and $50.805 million for new projects. 

 The 2012 Recommended Capital Budget will be financed by the following sources: 

debt of $41.937 million (32.1%), Reserve Funds of $25.171 million (19.1%), 

Development Charges of $25.703 million (19.7%), and other funding such as 

donations, recoverable debt and partnership funding of $37.970 million (29.1%). 

o The 2012 Recommended Capital Budget meets the 2012 affordability debt target 

of $38.725 million. 

 Approval of the 2012 Recommended Capital Budget will result in a commitment to 

future year cash flow funding for new/change in scope projects of $10.728 million in 

2013.  

 The 2012 Recommended Capital Budget for Parks, Forestry and Recreation includes a 

change of scope project in the amount of $3 million to reflect the revised total project 

cost and financing for the Leaside Arena project which includes an additional $1 

million in reserve funding, an additional $0.5 million in the City’s recoverable debt and 

$1.5 million in loan funding from Infrastructure Ontario.   
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2012 Recommended Capital Project Highlights  

2012 Recommended Capital Projects 

(In $000s) 

Project

Total 2012 

Project Cost 2012 2013 2014 2015 2016

2012 - 

2016 2017 2018 2019 2020 2021

2012 - 

2021

Facility Components 4,272 7,587 7,587 7,587

Land Acquisitions 250 2,443 2,443 2,443

Outdoor Recreation Centres 3,250 4,051 600 4,651 4,651

Park Development 13,486 22,435 2,853 25,288 25,288

Parking Lots and Tennis Courts 3,050 3,540 3,540 3,540

Playgrounds/Waterplay 3,550 3,725 800 4,525 4,525

Pool 3,500 7,600 7,600 7,600

Arena 12,300 18,941 3,500 22,441 22,441

Trails & Pathways 1,200 795 650 1,445 1,445

Environmental Initiatives 2,350 4,450 4,450 4,450

Special Facilities 4,650 10,650 10,650 10,650

Community Centres 7,925 44,289 850 45,139 45,139

Information Technology 1,750 275 1,475 1,750 1,750

Total (including carry forward) 61,533 130,781 10,728 0 0 0 141,509 0 0 0 0 0 141,509  

 

The 2012 Recommended Capital Budget, including carry forward funding, provides funding 

of $130.781 to: 

 Continue the redevelopment of parkland such as June Callwood park ($1.650 million), 

Canada Arsenal (Marie Curtis) park ($2.000 million), Grange Park ($4.784 million), and 

Dogs Off-Lease Area Improvements ($0.500 million); 

 Construct various community centres namely York Community Centre ($15.000 

million) and Regent Park Community Centre ($7.300 million); 

 Continue the expansion of the Leaside Memorial Gardens Arena ($5.000 million); 

 Continue the expansion the Earl Bales Park Ski Centre ($2.200 million);  

 Continue the replacement of the Regent Park Aquatic Centre ($2.557 million); and  

 Maintain in a state of good repair the harbourfront, marine service & seawall projects 

($1.500 million) and special facilities building structures ($2.650 million). 
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PART IV: ISSUES FOR DISCUSSION 

2012 Issues 

Leaside Arena Expansion Project 

On February 24, 2011, City Council approved the Leaside Arena Expansion capital project as 

part of the 2011 Capital Budget and 10-Year Plan for Parks, Forestry and Recreation.  The 

expansion project included building a second rink at an estimated cost of $9.500 million 

funded by $7.000 million from the City as recoverable debt, to be repaid from future year 

Arena operating revenue, and the balance of $2.500 million to be raised by the Leaside Arena 

community.    

 During 2011, a separate project for detailed architectural and design work, funded from 

a Leaside community donation of $0.525 million, was added to the Parks, Forestry and 

Recreation Capital Budget to move the planning for the project forward.  

 This expansion project will utilize the site at 1075 Millwood Road which was acquired by 

the City from the Province in 2008. 

The 2012 Recommended Capital Budget for Parks, Forestry and Recreation includes a Change 

of Scope project for $3.000 million of 2013 cash flow, including $1.000 million funded from 

Reserve Funds, and $2.000 million of additional recoverable debt.  The need for this 

additional funding became clear as the design work progressed and project costs were 

refined.  The cash flows from the completed project were reviewed and additional recoverable 

debt is recommended, of which $1.500 million will be in the form of a loan from 

Infrastructure Ontario, with the balance of up to $0.500 million to be provided by the City, 

bringing overall City recoverable debt for the project to $7.500 million overall.   

As a result, the project financing sources in the 2012 Recommended Capital Budget for the 

construction phase are as follows: up to $7.000 million of City recoverable debt, $1.500 

million from the Infrastructure Ontario loan, $1.000 million in reserve funding, $0.200 

million of funding carried forward from prior year approvals for design and site preparation, 

as well as $2.500 million in donations for a total of $12.200 million.  As with all projects 

including third party financing, approval for the project to proceed is conditional on funds 

being received by the City. 

A separate report will be presented for consideration during the 2012 budget process with 

recommendations for Council decisions required for Infrastructure Ontario participation in 

the financing of the Leaside Expansion project. 
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Development Charge Funding 

The 2009 By-law came into force on May 1, 2009 and imposed a development charge on the 

development and redevelopment of land, with certain exemptions.  The development charge 

rates were frozen at the 2009 levels for two years and the increase in the adopted charges is 

phased-in over four years starting in 2011, depending on the level of residential 

development activity occurring in the City.  As a result, all Development Charge funded 

projects for Parks, Forestry and Recreation were re-evaluated to ensure consistency with the 

Development Charge By-law and forecast of development charge revenue for inclusion in the 

10-Year Recommended Capital Plan now that the development charge rates are no longer 

capped.  This review resulted in identification of additional Development Charge funding 

becoming available for PF&R's capital projects.  The use of DC funds was maximized and 

resulted in reducing required debt funding by $27.722 million over the 10-Year Capital Plan 

period.   

Third Party Funding 

Consistent with previous years, all sub-projects with third-party financing should be 

approved conditionally, subject to the receipt of such funding during 2012 and, if such 

financing is not forthcoming, their priority and funding be reassessed by City Council relative 

to other City-financed priorities and needs.  Some of the examples of projects with third 

party funding include:  

 Railway Lands Community Centre Construction project with $5.200 million in external 

third party funding;  

 Leaside Memorial Gardens Arena – Additional Ice Pad project with $2.500 million in 

donations; 

 Ashbridges Bay Skateboard Park project with $0.240 in external third party funding; and 

 Don Montgomery Community Recreation Centre project with $0.135 million in 

donations. 

Emergency Fund  

The Parks, Forestry and Recreation's 2012 Recommended Capital Budget includes $0.500 

million for a Capital Emergency Fund sub-project.  It is recommended that the approval of 

the 2012 Capital Emergency sub-project funding be subject to the conditions listed below, 

which are the same as in 2011: 

a) projects funded must be demonstrable emergencies presenting a safety or security 

hazard, or impacting current operations, with a potential for significant damage 

resulting from the continuation of the problem identified; 
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b) all projects charged to the 2012 Capital Emergency Fund sub-project must be 

reported to Finance staff to ensure structures are provided to ensure accountability; 

c) use of funding must be reported in all variance reports; and  

d) any unspent balance at year-end cannot be carried forward. 

To date, Parks, Forestry and Recreation used $0.211 million of the $0.500 million approved 

for the Capital Emergency Fund sub-project in 2011.  $0.111 million has been used to deal 

with an active leak and interior damage at Driftwood Community Centre and $0.100 million 

to address a collapsed roof at the Guildwood Garage. 

Future Year Issues 

Major Facility Build Program 

The 10-Year Recommended Capital Plan for Parks, Forestry and Recreaion includes $26.582 

million for the future Major Facility Build capital program.  The Major Facility Build Program is 

a service improvement program that will include, but is not limited to, the renovation of or 

the new development of an arena, community centre, pool or components within these 

facilities such as gymnasiums, meeting rooms, support space, administrative areas, change 

rooms and storage areas.  The Program is scheduled to begin in 2013. 

The Major Facility Build Program will be driven by the findings and recommendations of 

Parks, Forestry & Recreation's Recreation Service Plan.  In 2009, City Council approved the 

development of a city-wide, multi-year Recreation Service Plan based on four guiding 

principles; equitable access, quality, inclusion and capacity building. The Service Plan, which 

will go to Council for consideration later this year, will guide decision-making in the 

management and administration of all recreation programs and leisure services across the 

City.  The Recreation Service Plan will ensure that the City's recreation programs and services 

remain relevant to the diverse and changing needs of residents and communities over a five 

year period.  

Once finalized, the Recreation Service Plan will identify current recreation facility 

requirements and guide the process of establishing priorities for future facility investments.  

The Recreation Service Plan will also inform the study of community infrastructure that was 

approved during the Core Service Review.  The outcomes of the study will feed into a City-

wide plan to maximize the use of City's assets and enhance service system coordination.   

It is recommended that PF&R, in consultation with Financial Planning Division, reassess the 

Major Facility Build Program capital project in light of the finalized Recreation Service Plan 

and include detailed project allocations and operating impacts in the 2013 Capital Budget 

submission. 

http://www.toronto.ca/parks/engagement/serviceplan/principles.htm
http://www.toronto.ca/parks/engagement/serviceplan/principles.htm
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Parks & Trails Build Program 

The 10-Year Recommended Capital Plan for Parks, Forestry and Recreaion includes $25.369 

million for the Parks and Trails Build Program.  The Parks and Trails Build Program is a 10-

year re-investment program in the City's network of parks and trails and is scheduled to 

begin in 2013.  The Program will build on the outcomes and recommendations of the Parks 

Plan.   

In 2010, City Council approved the development of a City-wide Parks Plan based on seven 

guiding principles: parks and trails as city infrastructure, equitable access for all residents, 

supporting a diversity of uses, nature in the city, environmental stewardship, place making 

and community engagement.  The Parks Plan will guide acquisition, development, 

management and operation of the system of public parkland in the City of Toronto over a 

five-year period.  

It is recommended that PF&R, in consultation with Financial Planning Division, reassess the 

Parks and Trails Build Program capital project in light of the finalized City-wide Parks Plan 

and include detailed project allocations and operating impacts in the 2013 Capital Budget 

submission. 

Core Service Review Approvals 

During the Core Service Review, City Council approved the following recommendation: 

 City Council request the City Manager to undertake a study of community infrastructure 

provided through the City's libraries, community centres, community hubs, related 

agencies and organizations, and report to the Executive Committee on a plan that 

maximizes the use of the City's assets, and enhances service system coordination. 

The scope of the review is scheduled to be completed in early 2012 with a report back to City 

Council on the study outcomes anticipated in fall of 2012. 

Parks, Forestry and Recreation will review its existing facilities to identify those that are 

underutilized and in disrepair and whether they are concentrated in areas of the City where 

other Programs have facility gaps.  Through this study, which will be informed by the 

outcomes of the Recreation Service Plan, PF&R will rationalize its existing facilities and 

determine the need for any new facilities and facility improvements. 

Operating Impacts of Capital Projects  

The 2012-2021 Recommended Capital Plan will increase future year Operating Budgets by a 

total of $20.672 million over the 10-year period which will create significant pressure on 

future years' Operating Budgets.  The increase to future operating budgets is mainly due to 

the cost of operating new facilities.   
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In addition to the impacts of projects delivered through the Parks, Forestry and Recreation 

Capital Budget and Plan, there are impacts from parkland delivered by Waterfront Toronto, 

TRCA, as well as parkland and new facility/facility components provided to the City as a result 

of development agreements, creating significant pressure in the Operating Budget that 

impacts Parks, Forestry and Recreation's ability to maintain current service levels while 

meeting budget reduction targets.  

For example, the 2012 Recommended Operating Budget for Parks, Forestry and Recreation 

will include $1.025 million for ongoing maintenance of Waterfront parks such as Don River 

Park which will be completed in late 2011/ early 2012 and Port Union Waterfront Park (Phase 

2) which will open in 2012. 

There are no operating impacts forecasted for the Major Facility Build and Parks & Trails Build 

Programs at this time.  Operating impacts for these capital projects will be identified once the 

revised project allocations are confirmed in 2013. 

Consistent with the 2011 Approved Operating Budget recommendation, it is recommended 

that Parks, Forestry and Recreation continue to review future impacts of capital projects on 

operating budgets and consider strategies, including optional models for service delivery, to 

mitigate future operating budget impacts. 
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Appendix 1 

2011 Performance 

2011 Key Accomplishments 

In 2011, Parks, Forestry and Recreation achieved the following results: 

 Completed Stephen Leacock Community Centre Phase 3 at a value of $3.000 million; 

 Completed Scarborough Village Community Centre Addition at a value of $1.000 

million; 

 Completed the new Warden Hilltop Community Centre, water play and playground; 

 Completed East Scarborough Boys & Girls Club at a value of $3.700 million; 

 Completed Dovercourt Boys & Girls Club renovation at a value of $1.600 million, Don 

Montgomery Youth Lounge at a value of $0.800 million, and McGregor Youth Lounge 

at a value of $ 1.200 million; 

 Completed Tott's Tot Lot new water play at a value of $0.450 million; 

 Completed 8th Street Skateboard Park at a value of $0.700 million; 

 Completed 16 new playgrounds at a value of $4.900 million; 

 Completed 9 new Dogs Off Leash Areas at a value of $1.200 million and site 

improvements to 15 existing Dogs Off leash Areas; 

 Completed Beaches Washroom Renovations, Phase I at a value of over $0.300 million. 

2011 Capital Variance Review 

2011 Budget to Actuals Comparison – Total Gross Expenditures 

(In $000s) 

2011 Approved

$ $ %  Spent $ %  Spent $ %  Unspent

139,309 35,336 25.4% 97,729 70.2% 41,580 29.8%

Actuals as of September 30th                       

(3nd Qtr Variance)
Projected Actuals at Year End Unspent Balance 

 

Parks, Forestry and Recreation spent $35.336 million or 25.4% of its 2011 Approved Capital 

Budget of $139.309 million during the period ending September 30, 2011.  The Program 

projects that $97.729 million or 70.2% of the approved cash flow will be spent by year-end.  

The projected under-spending is mainly due to the following projects:   
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 Facility Components: under-spending of $2.115 million is projected since 

approximately $0.250 million for Divisional IT initiatives and over $1.215 million for 

various IT projects will not be spent due to the need to ensure coordination with 

Corporate IT Initiatives; $0.250 million of the divisional accessibility funding will not 

be spent due to reconfirming the project scope at various sites. 

 Outdoor Recreation Centre: under-spending of $1.050 million is anticipated since a 

number of Capital Asset Maintenance (CAMP) projects will not be completed before 

winter.  Capital work on these projects did not commence until after Labour Day due to 

public access and programming constraints which resulted in project delays.   

 Park Development: under-spending of $7.279 million is projected as the land for June 

Callwood Park has not yet been conveyed to the City; and the West Queen West Park 

Development is going through a comprehensive community consultation. The Dogs Off 

Leash Area budget for 2011 will not be fully spent this year as the necessary permits, 

approvals and consultation with park users could not be obtained before the end of 

the construction season. 

 Arenas: under-spending of $5.500 million is expected since $5.000 million for the 

Leaside Arena expansion project will not be spent mostly due to the need to re-tender 

as the bids came above the approved project cost. 

 Community Centres: under-spending of $11.574 million is projected since the York 

Community Centre approvals for Official Plan Amendment, Site Plan, TRCA and Ravine 

and Natural Feature Protection By-Law are taking longer than expected; the Railway 

Lands Community Centre is still in the planning stage since an alternate solution for 

the housing component is being explored through the Affordable Housing Office; and 

Milliken Park Community Recreation Centre will be delayed as the developer funds 

have not been received. 

 Special Facilities: under-spending of $5.100 million is anticipated as $1.300 million of 

the planned funding for ferry vessels rehabilitation will not be required due to 

extremely competitive bids and $3.300 million will not be spent for Seawall 

rehabilitation due to delays in the approvals process.  
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Appendix 2 

10 – Year Recommended Capital Plan Project Summary 

Project

Total 

Project 

Cost 2012 2013 2014 2015 2016

2012 - 

2016 2017 2018 2019 2020 2021

2012 - 

2021

Facility Components 89,769 7,587 5,653 5,850 7,550 8,357 34,997 7,740 8,698 9,602 10,005 10,325 81,367

Land Acquisitions 6,035 2,443 200 200 200 200 3,243 200 200 200 200 300 4,343

Outdoor Recreation Centres 56,239 4,051 5,170 3,500 4,075 11,125 27,921 3,700 3,500 4,700 4,500 4,700 49,021

Park Development 116,531 22,435 10,908 5,589 10,963 12,677 62,572 10,870 6,215 6,430 8,000 8,775 102,862

Parking Lots and Tennis Courts 38,842 3,540 4,028 3,550 3,500 3,800 18,418 3,500 3,500 3,500 3,500 3,500 35,918

Playgrounds/Waterplay 35,895 3,725 3,300 3,300 3,300 3,300 16,925 3,200 2,400 2,400 2,400 2,400 29,725

Pool 73,520 7,600 4,725 4,000 4,000 4,000 24,325 4,600 9,700 9,700 4,000 4,000 56,325

Arena 117,830 18,941 9,650 7,300 7,300 7,300 50,491 7,800 16,300 15,300 7,300 7,300 104,491

Trails & Pathways 35,727 795 2,068 3,925 4,650 5,450 16,888 4,100 2,750 3,000 3,000 3,000 32,738

Environmental Initiatives 34,195 4,450 2,550 2,450 2,450 2,450 14,350 2,450 2,531 2,531 2,531 2,600 26,993

Special Facilities 75,567 10,650 5,650 5,725 5,650 5,675 33,350 6,050 6,350 5,650 5,500 5,500 62,400

Community Centres 239,677 44,289 38,021 12,177 6,902 11,577 112,966 22,100 20,100 17,450 12,820 7,481 192,917

Information Technology 15,950 275 5,100 4,200 3,700 1,675 14,950 200 200 200 200 200 15,950

Total (including carry forward) 935,777 130,781 97,023 61,766 64,240 77,586 431,396 76,510 82,444 80,663 63,956 60,081 795,050  
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Appendix 3 

2012 Recommended Capital Budget; 2013 to 2021 Capital Plan 
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Appendix 4 

2012 Recommended Cash Flow and Future Year Commitments 
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Appendix 5 

2012 Recommended Capital Projects with Financing Details 
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Appendix 6 

2012 Reserve / Reserve Fund Review 

Reserve/Reserve Fund Review – Program Specific 

Reserve / Reserve Fund Name

2012 Rec. 

Budget
2013 Plan 2014 Plan 2015 Plan 2016 Plan 2017 Plan 2018 Plan 2019 Plan 2020 Plan 2021 Plan

2012 - 2021 

Total

Beginning Balance

XR2210  Parkland Acq-City Wide Land Acq $23,298 $1,450 $200 $200 $200 $200 $200 $200 $200 $200 $300 $3,350

XQ0011  Capital Financing $7,300 $19,456 $0 $0 $0 $0 $0 $0 $0 $0 $26,756

XR3014 Infrastructure $0 $0 $15 $0 $0 $0 $0 $0 $0 $0 $15

XR2034 Parkland Development - EY Local $1 $0 $1 $0 $0 $0 $0 $0 $0 $0 $0 $1

XR2038 Parkland Development - ET Local $171 $142 $0 $0 $0 $0 $0 $0 $0 $0 $0 $142

XR2054 Parkland Development -TO Local $397 $291 $0 $0 $0 $0 $0 $0 $0 $0 $0 $291

XR2036 Parkland Development - ET $156 $155 $0 $0 $0 $0 $0 $0 $0 $0 $0 $155

XR2048 Parkland Acquisition - SB $1 $1 $0 $0 $0 $0 $0 $0 $0 $0 $0 $1

XR2212 Ward 9 Parkland $507 $350 $0 $0 $0 $0 $0 $0 $0 $0 $0 $350

XR2203 Parkland Acq-West Dist Local Dev $1,711 $203 $397 $264 $525 $399 $419 $515 $300 $300 $300 $3,622

XR2207 Parkland Acq-North Dist Loc Dev $2,558 $250 $472 $799 $500 $672 $457 $300 $300 $300 $300 $4,350

XR2205 Parkland Acq-East Dist Local Dev $1,068 $272 $452 $14 $309 $528 $351 $587 $300 $300 $300 $3,413

XR2209 Parkland Acq-South Dist Local Dev $11,626 $1,273 $1,110 $89 $730 $571 $1,541 $384 $1,048 $1,548 $1,755 $10,049

XR2211  Parkland Acq-City Wide Development $12,789 $3,059 $2,698 $2,062 $1,530 $1,839 $2,175 $3,011 $2,430 $1,287 $587 $20,678

XR2007 Park Acq. - SB - pre 99 $1,085 $507 $315 $56 $10 $0 $17 $0 $0 $0 $0 $905

XR2005 Park Acq. - TO - pre 99 $68 $3 $0 $15 $0 $0 $0 $0 $0 $0 $0 $18

XR2003 Parkland Acq. - former Metro $2 $0 $2 $0 $0 $0 $0 $0 $0 $0 $0 $2

Don Mills Civitan Reserve Fund $0 $0 $0 $0 $0 $500 $9,000 $0 $0 $0 $9,500

XR2114 Dev Charges (2009) - Parks & Rec $25,228 $11,564 $10,734 $3,263 $6,589 $14,622 $18,526 $7,603 $6,952 $4,529 $245 $84,627

XR2028 Dev Charges (2004) - Parks & Rec $19,781 $11,069 $1,634 $464 $894 $2,850 $3,480 $1,437 $857 $1,323 $0 $24,008

XR2009 Development Charges - Former Etobicoke $6 $6 $0 $0 $0 $0 $0 $0 $0 $0 $0 $6

Total Proposed Withdrawals $37,895 $17,814 $7,026 $11,087 $21,481 $27,466 $22,837 $12,187 $9,587 $3,487

Development Charges

Reserve Funds

Table 2 Projected 

Balance as at 

Dec. 31, 2011 

Proposed Withdrawals

 

 

 

 

 

 


