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Emergency Medical Services 
I: 2014 – 2023 CAPITAL BUDGET 
AND PLAN OVERVIEW 
 

2014 – 2023 Capital Budget and Plan Highlights 

Emergency Medical Services (EMS) is responsible for 
providing 24‐hour emergency and non‐emergency pre‐
hospital medical care and transportation to individuals 
experiencing injury or illness.   

EMS currently operates 43 ambulance stations and 5 service 
district centres at 45 locations that have a total area of just 
over 234,913 sq. ft. and an estimated replacement value of 
$108.666 million. 

The 2014–2023 Recommended Capital Budget and Plan of 
$59.157 million is below the debt affordability target over 
the 10‐year period.  The Capital Plan primarily focuses on 
building multi‐function stations for better staff deployment 
and asset management and the replacement of medical and 
communications equipment and vehicles that have reached 
its useful life.  

 

CAPITAL  ANALYST NOTES 
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State of Good Repair Backlog 

The 10‐Year Recommended Capital Plan does not include funding to address the state of good 

repair backlog for EMS facilities as asset management capital funding for existing ambulance 

stations and buildings was transferred to Facilities Management & Real Estate (FM&RE) in 2010 

to ensure that consistency in maintenance standards are applied to all City facilities. 

EMS does not have a state of good repair backlog for its equipment as these are replaced 
according to EMS' Equipment Replacement schedule which is required to maintain regulatory 

Capital Spending and Financing 

2014‐2023 Capital Budget and Plan Expenditures 
$59.157 
($Million) 

 
 

2014‐2023 Capital Budget and Plan by Funding 
Source $59.157 

($Million) 

 

Health & 
Safety, $16.3 , 

28%

State of Good 

Repair, $11.4 , 
19%

Service 
Improvement, 
$12.7 , 21%

Growth 
Related, $18.7 

, 32%

Reserve & 
Reserve 

Funds, $8.9  , 
15%

Dev't 
Charges, $9.7 

, 16%

Debt, $35.9 , 
61%

Other , $4.7 , 
8%

Where does the money go? 

The 2014–2023 Recommended Capital Budget 
and Plan is $59.157 million and provides 
funding of $16.282 million for Health and Safety 
projects; $11.430 million for State of Good 
Repair (SOGR) projects; $12.700 million for 
Service Improvement projects; and $18.745 
million for Growth Related projects. 

The 10‐Year Capital Plan will provide funding for 
several multi‐year projects such as the 
construction of 2 multi‐function stations, the 
purchase of medical supplies and lifecycle 
replacement of automatic external 
defibrillators, cardiac monitor defibrillators and 
mobile data equipment.  The Capital Plan also 
provides funding for the purchase of 15 new 
ambulances requiring additional radios to 
address the increase in service demands. 

Where does the money come from? 

The 10‐year Recommended Capital Plan of 
$59.157 million is primarily funded from debt 
which accounts for 61% of total funding or 
$35.850 million. 

Other sources of funding include Development 
Charges of $9.738 million or 16%, Equipment 
Reserve funding of $8.907 million or 15% and 
Other Revenues of $4.662 million or 8% 
comprised of $1.800 million from Metrolinx to 
partially fund the relocation of an EMS station 
as a result of the Eglinton LRT project, and 
$2.862 million which reflects the trade‐in value 
of older model defibrillators. 
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compliance with the Ministry of Health and Long Term Care ensuring service continuity, staff 
and patient safety. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Key Challenges and Priority Actions

EMS' long term plan is to build larger stations that will 
serve as central deployment stations for staff and 
ambulance vehicles.   

 The 2014‐2023 Recommended Capital Plan includes 
funding for the construction of two multi‐function 
stations in the North West and South East districts.  
Two more large stations in the North East and 
South West are required however, given the 
substantial investment of $15.200 million, per 
station and debt funding constraints, these projects 
are not included within the 10‐Year Recommended 
Capital Budget and Plan. 

2014 Recommended Capital Budget 

The 2014 Recommended Capital Budget for Emergency 
Medical Services of $4.759 million will: 

 Begin the initial phase of the scheduling system 
upgrade project to enhance the time management 
system (TMS) by integrating the new card readers 
for the paramedic sign‐in process and incorporating 
changes to the EMS Control Centre schedules.  

 Begin Phase 1 of the acquisition and installation of 
equipment required for the back‐up 
communication system to ensure provision of 
similar capacity and capabilities as the main 
Communications Centre. 

 Complete the annual replacement of medical 
supplies (power stretchers, stair chairs and spine 
boards) and the installation of mobile data 
equipment on approximately 40 new ambulances 
replaced every year.  

 Continue the construction of the North West 
District Multi‐function Station project. 

 

 

 

 



2014‐2023 Capital Program Emergency Medical Services 

 www.toronto.ca/budget2014    
             Page 4 

 

II: RECOMMENDATIONS 

Recommendations 

The City Manager and Chief Financial Officer recommend that: 

1. City Council approve the 2014 Recommended Capital Budget for Emergency Medical 
Services with a total project cost of $5.335 million, and 2014 cash flow of $4.759 million and 
future year commitments of $12.425 million comprised of the following:   

a) New Cash Flow Funding for: 

i) 5 new / change in scope sub‐projects with a 2014 total project cost of $5.335 million 
that requires cash flow of $2.110 million in 2014 and a future year cash flow 
commitment of $1.225 million in 2015 and $2.000 million in 2016; 

ii) 2 previously approved sub‐projects with a 2014 cash flow of $0.200 million; and a 
future year cash flow commitment of $7.200 million in 2015 and $2.000 million in 
2016. 

b) 2013 approved cash flow for 5 previously approved sub‐project with carry forward 
funding from 2013 into 2014 totaling $2.449 million. 

2. City Council approve new debt service costs of $0.035 million in 2014 and incremental debt 
costs of $0.248 million in 2015, $0.267 million in 2016 and $0.103 million in 2017 resulting 
from the approval of the 2014 Recommended Capital Budget, to be included in the 2014 
and future year operating budgets.  

3. City Council approve the 2015‐2023 Recommended Capital Plan for Emergency Medical 
Services totaling $44.422 million in project estimates, comprised of $5.035 million in 2015; 
$6.060 million in 2016; $4.070 million in 2017; $1.760 million in 2018; $6.097 million in 
2019; $3.705 million in 2020; $7.905 million in 2021; $2.925 million in 2022; and $6.865 
million in 2023. 

4. City Council consider operating cost (savings) of $0.151 million net in 2014, ($0.075 million) 
net in 2015; $0.084 million net in 2016; ($0.042) million net in 2017 emanating from the 
approval of the 2014 Recommended Capital Budget for inclusion in the 2014 and future 
year operating budgets. 

5. All sub‐projects with third party financing be approved conditionally, subject to the receipt 
of such funding in 2014 and if such funding is not forthcoming, their priority and funding be 
reassessed by City Council relative to other City‐financed priorities and needs. 

6. City Council approve 1.5 temporary capital positions for the delivery of new 2014 capital 
projects and that the duration for each temporary position not exceed the life and funding 
of its respective project / sub‐project.  
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III: 10‐YEAR CAPITAL PLAN 

10 ‐ Year Capital Plan 
2014 Recommended Budget, 2015 – 2018 Recommended Plan 

 

 

`

2014 2015 2016 2017 2018 2014 ‐ 2018
5‐Year        

Tota l  Percent

Budget
Projected 

Actual

Gross Expenditures:
2013 Capita l  Budget & Approved FY Commitments 5,517         2,803         7,400           2,000         9,400           29.7%

Recommended Changes  to Approved FY Commitments (7,200)         5,200         2,000          

2014 New/Change  in Scope  and Future  Year Commitments 2,110           1,225         2,000         5,335           16.9%

2015‐ 2018 Capita l  Plan Estimates 5,035         6,060         4,070         1,760         16,925         53.5%

2‐Year Carry Forward  for Reapproval  

1‐Year Carry Forward  to 2014 2,449          

Total Gross Annual Expenditures & Plan 5,517         5,252         2,310           13,460       10,060       4,070         1,760         31,660         100.0%

Program Debt Target 5,234           4,507         4,074         1,846         1,496         17,157        

Financing:
Recommended Debt 2,000           6,839         5,550         2,080         883            17,352         54.8%

Reserves/Reserve  Funds 310              1,385         2,585         470            470            5,220           16.5%

Development Charges 2,441         1,250         1,320         407            5,418           17.1%

Provincia l /Federa l  

Debt Recoverable  

Other Revenue 2,795         675            200            3,670           11.6%

Total Financing 2,310           13,460       10,060       4,070         1,760         31,660         100.0%

By Project Category:
Health & Safety 150            3,800       5,950       1,240       140            11,280         35.6%
Legis lated
SOGR 960            760          2,110       2,130       905            6,865           21.7%
Service  Improvement 1,200         7,500       2,000       10,700         33.8%
Growth Related 1,400       700          715            2,815           8.9%

Total by Project Category 2,310           13,460       10,060       4,070         1,760         31,660         100.0%

Asset Value ($) at year‐end 108,666     108,666       108,666     123,816     123,816     123,816    

Yearly SOGR  Backlog Estimate  (not addressed by current plan)

Accumulated Backlog Estimate  (end of year)

Backlog: Percentage of Asset Value (%) 0.0% 0.0% 0.0% 0.0% 0.0%

Debt Service  Costs 35 273 465 427 229 1,429

Operating Impact on Program Costs 151              (39)             66              108            78              363             

New Posi tions

2014 Budget and 2015 ‐ 2018 Plan

2013

‐

5,000 

10,000 

15,000 

2013        
Budget

2013                 
Projected Actual
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00
0s
)

2013 Carry Forward (into 2014) Gross Expenditures Recommended Debt Program Debt Target

Carry Fwd to 2014 
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10 ‐ Year Capital Plan  
2019 ‐ 2023 Recommended Plan 

 (In $000s) 

 

 

 

`

2019 2020 2021 2022 2023 2014 ‐ 2023

10‐Year    

Tota l  

Percent

Gross Expenditures:
2013 Capita l  Budget & Approved FY Commitments 9,400          15.9%

Recommended Changes  to Approved FY Commitments  

2014 New/Change  in Scope  and Future  Year Commitments 5,335          9.0%

2019 ‐ 2023 Capita l  Plan Estimates 6,097         3,705         7,905         2,925         6,865         44,422        75.1%

Total Gross Annual Expenditures & Plan 6,097         3,705         7,905         2,925         6,865         59,157        100.0%

Program Debt Target 4,272         4,272         4,272         4,200         4,200         38,373       

Financing:
Recommended Debt 4,760         3,075         6,172         1,425         3,066         35,850        60.6%

Reserves/Reserve  Funds 470            330            330            350            2,207         8,907          15.1%

Development Charges 867            300            1,403         1,150         600            9,738          16.5%

Provincia l/Federa l  

Debt Recoverable  

Other Revenue 992            4,662          7.9%

Total Financing 6,097         3,705         7,905         2,925         6,865         59,157        100.0%

By Project Category:
Health & Safety 662            4,340         16,282        27.5%

Legis lated  

SOGR 705            1,705         705            725            725            11,430        19.3%

Service  Improvement 200            1,800         12,700        21.5%

Growth Related 4,730         2,000         7,200         2,000         18,745        31.7%

Total by Project Category 6,097         3,705         7,905         2,925         6,865         59,157        100.0%

Asset Value($) at year‐end 108,666     108,666     108,666     123,866     123,866    

Yearly SOGR  Backlog Estimate  (not addressed by current plan)

Accumulated Backlog Estimate  (end of year)

Backlog: Percentage of Asset Value (%) 0.0% 0.0% 0.0% 0.0% 0.0%

Debt Service  Costs 174 543 424 659 200 3,429

Operating Impact on Program Costs 79              (78)             103            (52)             416            

New Pos itions

2019 ‐ 2023  Capital Plan
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Key Changes to the 2013 - 2022 Approved Capital Plan 

Changes to the 2013 ‐2022 Approved Capital Plan 
(In $000s) 

 

The 2014 Recommended Capital Budget and the 2015 ‐ 2023 Recommended Capital Plan 
reflects an increase of $8.249 million from the 2013 to 2022 Approved Capital Plan. 

The changes to the 2013 – 2022 Approved Capital Plan arise from greater utilization of 
Development Charge funding and reprioritization of Emergency Medical Services capital 
projects, following an assessment of its critical needs, while completing key technology and 
infrastructure initiatives.  

 EMS' long term plan is to build larger stations that will serve as central deployment stations 
for staff and ambulance vehicles.  As a result, EMS deleted four facility related projects 
included in the 2013‐2022 Capital Plan.  These projects are: 

 The Station 43‐Pape Avenue ($1.596 million‐2022) and Station 39‐155 The East Mall 
($3.260 million – 2020‐2022) projects which were previously included for major 
renovations; 

 The Queensway and Royal York Station project ($3.660 million‐2019‐2021), a new 
facility planned to address the service gap in the southeast Etobicoke area; and 

 The District 5 Service Centre project ($7.200 million‐2018‐2021), a new facility 
intended to consolidate approximately 180 Special Operations staff that are currently 
spread throughout the City. 

 6 new capital projects that were not previously included in the 2013‐2022 Capital Plan are 
now incorporated in the 2014‐2023 Recommended Capital Plan: 

 The Scheduling System Upgrade project with a total project cost of $0.150 million is 
scheduled to begin in 2014.  The project will implement changes and upgrades to EMS' 
time management system (TMS) including integrating new card readers for the 
paramedic sign‐in process and incorporating changes to the EMS Control Centre 
schedules. 

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

2013 ‐ 2022 Capital Budget & Plan 4,255 9,697 5,825 5,587 3,062 1,916 4,612 4,472 4,472 4,400

2014 ‐ 2023 Rec'd Capital Budget & Plan 2,310 13,460 10,060 4,070 1,760 6,097 3,705 7,905 2,925 6,865

Change % ‐76.2% 131.1% 80.1% 32.9% ‐8.1% 32.2% ‐17.2% 76.8% ‐33.5%

Change $ (7,387) 7,635 4,473 1,008 (156) 1,485 (767) 3,433 (1,475)
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4,000

6,000
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 The South East District Multi‐Function Station project (2019‐2022) for a total project 
cost of $15.200 million.  This new station will address the needs of two service areas 
currently covered by Station #43 on Pape Ave. (serving Ward 30 ‐ Toronto Danforth 
area) and the South East Hub, which currently shares the facility at Station 42 (serving 
Ward 36 in the Kingston Rd area).   

 The Dispatch Console Replacement project planned in 2017 for a total project cost of 
$1.500 million.  The EMS dispatch console, an integrated radio/telephone electronics 
system will connect the EMS dispatchers with the Motorola trunking system, 911, and 
hospital telephones.   

 The Ambulance Radio Replacement project planned for 2016 and 2020 with a total 
project cost of $2.500 million will fund the replacement of 250 EMS' portable radios 
representing 50% of the total apparatus as part of a planned equipment refresh cycle.   

 The Additional Ambulance project for $2.145 million will add 5 new Type III 
Ambulance vehicles annually for three years, starting in 2017, for a total of 15 new 
ambulance vehicles, to meet the growing service needs and planned increase in EMS 
Paramedic complement. 

 The New Defibrillators project for $1.400 million to purchase 40 new defibrillators in 
2015 is required to accommodate the need for increased number of road ready 
ambulances following an increase in the number of paramedics.  

 The Power Stretchers project for $3.000 million for the purchase 200 power stretchers 
that will alleviate health and safety issues arising from heavy lifting for paramedics. 

 The project cost for the Medical Equipment (stretchers, stair chairs, scoop stretchers and 
spine boards) project was increased by $1.370 million to $2.620 million to address 
increase in service demands.  

 Cash flow funding for 2 projects was realigned following a detailed review of EMS' capital 
projects based on business readiness and need.   

 Station 21 – Sunnybrook Hospital project with a total project cost of $2.0 million was 
deferred from 2016‐2018 to 2022‐2024 to correspond with the planned construction 
of Fire Services' Sunnybrook Fire Station project starting in 2021. 

 The replacement purchase of automatic external defibrillators (AEDs) under the Public 
Access Defibrillator (PAD) project for $0.500 million was deferred from 2014 to 2019.  
AEDs have a life span of 10 years and AEDs purchased in 2004 were due for 
replacement in 2014. However, issues experienced with these machines in 2009 
resulted in the vendor replacing the units at zero cost and therefore deferring the 
timing of the lifecycle replacement. 
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The following chart details the key project cash flow funding changes to the 2013 – 2022 
Approved Capital Plan.  The reduction in debt funding of $2.523 million over the 10‐year period 
reflects the additional Development Charge funding that was made available under the new 
2013 DC By‐law. 

 

Summary of Project Changes 
(In $000s) 

 

 

2014 – 2023 Recommended Capital Plan 

2014 – 2023 Capital Plan by Project Category   
(In $000s) 

 

Gross Debt Gross Debt Gross Debt Gross Debt Gross Debt Gross Debt Gross Debt

Previously Approved

North West District Multi‐Function Station 

(Formerly Large Station at Plewes Rd) 11,200  (7,200)  (5,159)  5,200  2,509    2,000    750       (1,900)  (1,900)       11,200      

Medical Equipment Replacement 600        110       110       110        710           

Total Previously Approved 11,800  (7,090)  (5,159)  5,200  2,509    2,000    750       110       (1,900)  110        (1,900)       11,910      

New

Station 43 ‐ 126 Pape Avenue 1,596     (1,596)    (1,596)      

Station 39 ‐ 155 The East Mall 3,260     (3,260)    (3,260)      

Queensway &Royal York Station 3,660     (3,660)    (3,660)      

District 5 Service Centre 7,200     (200)  (120)  (200)      (120)      (7,200)    (7,120)      

Scheduling System Upgrade 75         75         75        75         150       150       150        150            150           

South East District ‐ Multi Function Station 15,200   11,772      15,200      

Ambulance Radio Replacement 1,500    1,500    1,500    1,500    2,500     2,500        2,500        

Dispatch Console Replacement 1,500    1,500    1,500    1,500    1,500     1,500        1,500        

Additional Ambulance (2017‐2019) 700       280       715    308    1,415    588       2,145     1,026        2,145        

New Defibrillators 1,400  1,080    1,400    1,080    1,400     1,080        1,400        

Defibrillator Replacement Purchases 7,000     (1,082)  (895)      (900)      (2,877)  (2,877)       7,000        

Medical Equipment Replacement 1,600     110     110       130       130    480       1,020     2,620        

Station 21 ‐ Sunnybrook 3,260     (1,137)  (1,137)  (1,322)  (1,322)  (801)  (801)  (3,260)  (3,260)  (3,060)    (3,060)       200           

Public Access Defibrillator Program 942        (522)      (500)      (522)      (500)      22              942           

Mobile Data Communications (100)  (100)      (100)         

Power Stretchers 150       150       850     850       2,000    2,000    3,000    3,000    3,000     3,000        3,000        

Total New 28,518  (297)      (1,357)  2,435  1,110    2,473    2,363    1,008    (442)      (156)  (713)  5,463    961       8,139     (623)          36,657      

Total Changes 40,318  (7,387)  (6,516)  7,635  3,619    4,473    3,113    1,008    (442)      (156)  (713)  5,573    (939)      8,249     (2,523)       48,567      

2014 ‐ 2022 Revised 

Total 

Project 

Cost

Total 

Project 

Cost

2014 2015 2016 2017 2018 2014 ‐ 2018
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 The 10‐Year Recommended Capital Plan for EMS of $59.157 million provides funding for 
Health and Safety projects of $16.282 million; State of Good Repair (SOGR) projects of 
$11.430 million; Service Improvement projects of $12.700 million, and Growth Related 
projects of $18.745 million. 

Health and Safety Projects ($16.282 million) 

 The projects in this category provide funding for the purchase of 200 power stretchers and 
the replacement purchase of emergency and medical equipment which includes 471 
Automatic External Defibrillators, 200 cardiac monitor defibrillators (with a lifecycle of 5 to 
7 years), radio replacements for the new joint radio communication infrastructure shared 
with Toronto Police Services and Fire Services.   

 Capital funding of $11.280 million or 69% of the total funding is allocated primarily in 
the first five years of the 10‐Year Capital Plan to align with the lifecycle replacement for 
these equipment types. 

State of Good Repair (SOGR) Projects ($11.430 million): 

 SOGR projects in the first five years total $6.865 million and $4.565 million for the following 
five years.  The yearly replacement of medical and mobile data communications equipment 
requires annual funding of $0.728 million or $7.280 million of the 10‐year period.  Other 
recommended SOGR projects include the purchase of 250 portable radios for use in 
ambulance vehicles representing 50% of total apparatus, replacement of EMS' dispatch 
console system and systems upgrade of the scheduling system to accommodate schedule 
changes in the EMS control centre and the sign‐in process for paramedics. 

Service Improvements Projects ($12.700 million): 

 Capital funding of $10.700 million is allocated to 2 service improvement projects within the 
first 5 years of the 10‐year Capital Plan period.  These projects include the completion of the 
North West Multi‐function station project and the enhancements required to the Back‐up 
Communication System to achieve a similar capacity and capabilities as the main 
Communications Centre.  Funding of $2.000 million for the following five years will be 
required for the construction/replacement of a 4‐bay ambulance station (Station #21) at 
Sunnybrook Hospital. 

Growth Related Projects ($18.745 million): 

 Three growth‐related projects are planned with $2.815 million provided in the first five 
years to purchase 15 ambulance vehicles and 40 new cardiac monitor/defibrillators for the 
new ambulances.  The following 5 years' funding of $15.930 million will complete the 
purchase of ambulance vehicles and the construction of a second multi‐function station in 
the South East District to meet increased service demands. 
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2014–2023 Capital Plan by Funding Source  
(In $000s) 

 

 The 10‐Year Recommended Capital Plan of $59.157 million will be financed by $35.850 
million of debt, $8.907 from Reserve / Reserve funds, $9.738 million from Development 
Charges, and $4.662 million in Other Revenues comprised of $2.862 million representing 
the trade‐in value of older defibrillators and $1.800 million from Metrolinx. 

 Debt accounts for $17.352 million or 55% of the financing for the 2014 Capital Budget and 
2015 ‐ 2018 Capital Plan and amounts to $35.850 million or 61% of the 10‐Year 
Recommended Capital Plan's funding sources. 

 The EMS Equipment Reserve constitutes $5.220 million or 17% of required funding in the 
first 5 years and $8.907 million or 15% over 10 years for the replacement purchase of 
defibrillators and medical equipment such as stretchers, stair chairs and defibrillator cables. 

 Development charges represent 17% or $9.738 million of funding for the 10‐Year Capital 
Budget and Plan and includes additional DC funding of $5.223 million under the 2013 
Development Charge By‐Law to be implemented in 2014.  Development charge financing 
will partially fund the construction of two multi function stations in the North West and 
South East districts, the purchase of 15 new ambulances and mobile date equipment 
required for the new ambulance vehicles. 

 The additional DC funding of $5.223 million created "debt room" of $2.523 million which 
allowed the City to reallocate the debt funding to high priority unfunded projects across 
City Programs and reduced funding from EMS' Equipment Reserve by $2.700 million. 

 Other Revenues of $4.662 million or 8% consists of $2.862 million representing the trade‐in 
value of older model defibrillators and Metrolinx funding of $1.800 million for the North 
West District Multi‐Function Station project. 

 Metrolinx will provide funding of $1.800 million towards the relocation costs of EMS 
Station #19 at Keele St. and Eglinton Avenue impacted by Metrolinx's LRT expansion 
along Eglinton Ave.  
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Major Capital Initiatives by Category 

Summary of Major Capital Initiatives by Category 
(In $000s) 

 

Major Capital Initiatives 

The 10‐Year Recommended Capital Plan supports EMS' objective of improving service delivery 
by building multi‐function stations for better staff deployment and asset management and 
ensuring the replacement of medical and mobile data equipment that has reached its useful 
life.  

Health and Safety Projects & State of Good Repair (SOGR) 

 Health and Safety projects include the replacement purchase of 50% of portable radios used 
by paramedics for $1.000 million, 471 automatic external defibrillators (AEDs) for $0.942 
million, 200 cardiac monitor/defibrillators for $11.340 million and the purchase of 200 
power stretchers for $3.000 million to alleviate health and safety concerns related to heavy 
lifting for paramedics. 

 State of Good Repair projects account for $11.430 million or 19.3% of the total 10‐Year 
Recommended Capital Plan.  Project funding is provided for the replacement purchase of 
mobile data equipment installed in approximately 40 ambulances replaced every year 
($4.000 million), ambulance radios with a lifecycle replacement of 4 to 5 years ($2.500 
million), medical equipment (stretchers, stair chairs, spine boards) replaced annually 
($3.280 million), a new dispatch console system ($1.500 million), and funding for the 

2014 

Budget

2015      

Plan

2016      

Plan

2017      

Plan

2018      

Plan

2019      

Plan

2020      

Plan

2021      

Plan

2022      

Plan

2023     

Plan

2014 ‐ 

2023   

Total

Total Expenditures by Category

Health & Safety

Portable Radio Replacements 1,000      1,000     

Public Access Defibril lator Program 140          140          662          942         

Power Stretchers 150          850          2,000      3,000     

Defibril lator Replacement Purchases 2,950      2,950      1,100      4,340      11,340   

Sub‐Total 150          3,800     5,950    1,240    140        662        4,340      16,282 

Legislated

N/A

Sub‐Total

State of Good Repair

Mobile Data Communications 575          375          300          300          575          375          375          375          375          375          4,000     

Ambulance Radio Replacement 1,500      1,000      2,500     

Medical  Equipment Replacement 310          310          310          330          330          330          330          330          350          350          3,280     

Dispatch Console Replacement 1,500      1,500     

Scheduling System Upgrade 75            75            150         

Sub‐Total 960          760         2,110    2,130    905        705        1,705    705         725          725         11,430 

Service Improvements

North West District Multi‐Function Station 7,200     2,000    9,200   

Station 21 ‐ Sunnybrook 200          1,800      2,000     

Back‐up Communication Centre Upgrades 1,200      300          1,500     

Sub‐Total 1,200      7,500     2,000    200          1,800      12,700 

Growth Related

Additional  Ambulance (2017‐2019) 700          715          730          2,145     

South East District ‐ Multi  Function Station 4,000      2,000      7,200      2,000      15,200   

New Defibrillators 1,400      1,400     

Sub‐Total 1,400     700        715        4,730    2,000    7,200     2,000      18,745 

Total Expenditures by Category 2,310      13,460    10,060  4,070    1,760    6,097    3,705    7,905     2,925      6,865      59,157 
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upgrades to the Time Management System to integrate new card readers for paramedics to 
clock in their time, changes to the EMS Control Centre schedules and to integrate the 
required functional areas required in SAP ($0.150 million). 

Service Improvement Projects 

 Major Service Improvement sub‐projects funded in the 10 year period include: 

 the construction of the North West multi‐function station which will facilitate greater 
efficiencies in dispatching ambulances and much needed garaging for an increasing 
number of EMS ambulance vehicles that are on the road ($9.200 million);  

 the construction of a new station at Sunnybrook Hospital that will be co‐located with 
Fire Services to address the gaps in service levels in the Sunnybrook area identified in a 
KPMG study ($2.000 million); and  

 the acquisition, installation and integration of voice and data communications dispatch 
equipment and connectivity at the Backup Communication Centre at 703 Don Mills Road 
in order to obtain similar capacity and capabilities as the main Communications centre 
($1.500 million). 

Growth Related Projects 

 Growth related projects consist of a number of different initiatives intended to 
accommodate the growing demand for emergency medical services across the City.  These 
projects include funding of $15.200 million for a second multi‐function station in the South 
East District, $2.145 million for the purchase of 15 ambulance vehicles and $1.400 million 
for the purchase of 40 new cardiac monitor/defibrillators for the new ambulances. 

State of Good Repair (SOGR) Backlog 

The 10‐Year Recommended Capital Plan dedicates $6.865 million for SOGR projects in the first 
five years of the Plan and $4.565 million for the last five years averaging $1.143 million per 
year.   

 The total SOGR funding of $11.430 million will be used for the replacement of medical and 
mobile data equipment including ambulance radios as well as EMS' dispatch console 
equipment required in the main communication centre. 

 EMS' 10‐Year Recommended Plan does not account for the SOGR backlog of EMS facilities 
as all asset management projects for EMS' existing stations and buildings were transferred 
to Facilities Management and Real Estate Division (FMRE) in 2010 to ensure that 
consistency in maintenance standards are applied throughout City facilities. 

 EMS does not have a state of good repair backlog for its equipment as these are replaced 
according to EMS' Equipment Replacement schedule which is required to maintain 
regulatory compliance with the Ministry of Health and Long Term Care ensuring service 
continuity, staff and patient safety. 
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10‐Year Capital Plan: Impact on the Operating Budget 

Operating Impact Summary 
(In $000s) 

 

The 10‐Year Recommended Capital Plan will increase future year Operating Budgets by a total 
of $0.416 million net over the 2014 – 2023 period. 

Capital projects included in the 2014 Recommended Capital Budget will require funding to 
sustain the following: 

 In $0.151 million is required for services and monitoring costs of the new system‐wide 
station security system (anticipated to be completed in 2014).  In 2015, the cost will 
become eligible for 50% provincial subsidy funding of $0.075 million.  

 In 2016, the anticipated completion of the North West District Multi‐function station 
(Highway 401 and Dufferin Street area) will result in additional operating costs for material, 
supplies, service and maintenance costs of $0.084 million, offset by $0.042 million in 2017 
when operating costs become eligible for provincial subsidy of 50%. 

Capital projects included in future years will result in additional operating pressures as follows: 

 In 2015, an additional $0.036 million will be required to fund the full year service and 
maintenance costs of 40 new defibrillators.  These costs will be eligible for 50% provincial 
funding in 2016 of $0.018 million. 

 For 2017 to 2019, the purchase of 5 new ambulance vehicles over 3 years will increase EMS' 
fuel, maintenance and licenses costs by an average of $0.153 million per year over a 3‐year 
period with a reduction of 50% in the following year when funding becomes eligible for 50% 
provincial subsidy. 

 For 2022, the anticipated completion of the second multi‐function station in the South East 
District (Toronto‐Danforth area) will require additional materials and supplies and service 
and maintenance costs of $0.103 million, offset by $0.052 million representing the 

Program Costs, Revenues and Net 

($000s)

2014 

Rec'd 

Budget

2015      

Plan

2016        

Plan

2017        

Plan

2018      

Plan

2019      

Plan

2020      

Plan

2021      

Plan

2022      

Plan

2023      

Plan

2014 ‐ 

2023   

Total

2014 Recommended Capital Budget

Program Gross  Expenditure 150.5       84.0              234.5      

Program Revenue 75.3         42.0              117.3      

Program Costs  (Net) 150.5       (75.3)        84.0              (42.0)            117.3      

Approved Positions ‐            

2015 ‐ 2023 Capital Plan

Program Gross  Expenditure 36.0         149.5           152.5       155.5       103.0       ‐             596.5      

Program Revenue 18.0              74.8         76.3         77.8         51.5         298.3      

Program Costs  (Net) 36.0         (18.0)            149.5           77.8         79.3         (77.8)        103.0       (51.5)        298.3      

Approved Positions ‐            

Total

Program Gross  Expenditure 150.5       36.0         84.0              149.5           152.5       155.5       103.0       ‐             831.0      

Program Revenue 75.3         18.0              42.0              74.8         76.3         77.8         51.5         415.5      

Program Costs  (Net) 150.5       (39.3)        66.0              107.5           77.8         79.3         (77.8)        103.0       (51.5)        415.5      

Approved Positions
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provincial subsidy of 50% in 2023.  EMS will not require an increase in positions as current 
staff complement will be redeployed. 

Net Operating Impact by Project  
(In $000s) 

 

Capital Project Delivery: Temporary Positions 

 

Approval of the 2014 Recommended Capital Budget will require the extension of 0.5 temporary 
capital position, Commander – Facilities Projects, that is already included in EMS' 2013 
Approved Staff Complement and the addition of one temporary capital position, Electrical 
Technician in 2014. 

 A temporary Project Manager position (0.5 full time equivalent) will continue to 2016 to 
complete site visits, meet with contractors and work with Facilities staff to ensure the 
completion of the construction of the North West District Multi‐function station project is 
on schedule. 

 One temporary Electrical Technician position will be required starting in 2014 until 2015 to 
install mobile data equipment in new ambulance vehicles. 

 It is recommended that Council approve these 1.5 temporary capital positions for the 
delivery of new 2014 capital projects / sub‐projects and that the duration for each 
temporary position does not exceed the life of the funding of its respective capital projects / 
sub projects. 

  

$000s Positions $000s Positions $000s Positions $000s Positions $000s Positions $000s Positions $000s Positions

Previously Approved projects

Station Security 150.5       (75.3)            75.3        

NW District Multi‐function Station 84.0         (42.0)        42.0        

New Projects ‐2014

N/A

New Projects ‐ Future Year

Southeast District Multi‐Function Stati 51.5                 

Additional  Ambulance 149.5       77.8         227.3       1.5                   

New Defibril lators 36.0              (18.0)        18.0        

Total  Receommended (Net) 150.5       (39.3)            66.0         107.5       77.8         362.5       53.0                 

2014 Rec'd Budget 2015 Plan 2016 Plan 2017 Plan 2018 Plan

2014 ‐ 2018         

Budget & Plan

2019 ‐ 2023              

Capital Plan

Projects

Start Date

End Date 

(m/d/yr) 2014 2015 2016 2017 2018

2019 ‐ 

2023

Commander Facil ities Projects B907827‐1 0.5           1/1/2015 12/31/2016 75.0         75.0         75.0        

Commander Facil ities Projects B000130‐1 1/1/2023 12/31/2023 75.0        

Commander Facil ities Projects B907920‐2 1/1/2020 12/31/2022 225.0      

Electrical  Technician B000137‐9 1.0           1/1/2015 12/31/2023 75.0         75.0         75.0         375.0      

Total 1.5           150.0       150.0       75.0         75.0         675.0      

# of 

Positions

CAPTOR 

Project 

NumberPosition Title

Project Delivery Salary and Benefits $ Amount( $000s)
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Capacity to Spend 

Capacity to Spend – Budget vs. Actual 
(In $000s) 

 

 

As shown in the table above, EMS' capital spending from 2009 to 2012 averaged $7.765 million 
or 69% of an average capital budget of $11.217 million.  The improved spending rate of 89% in 
2011 was primarily due to the implementation of the Infrastructure Stimulus Program funded 
by the Federal Government.   Due to the tight time lines of the ISF program, EMS and Real 
Estate Services staff worked together to substantially complete all 9 projects by October 2011. 

In 2012, EMS spent $1.100 million or 36% of its 2012 Approved Capital Budget of $3.046 
million.  A number of factors contributed to the low capital spending rate due to the following: 

 shortage of staff to complete technical specifications for a communications system project 
due to vacant positions that were not filled; 

 additional testing required on a security system prototype that did not work as expected; 
and 

 an IT (Scheduling System) project that was delayed as Corporate IT determined that the 
system will be of use to other City Divisions. 

EMS' is projecting a spending rate of 51% or $2.815 million of the 2013 Approved Capital 
Budget of $5.517 million (including $2.449 million in carry forward funding) by year‐end.  The 

‐
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2009        
Actual

2010        
Actual

2011        
Actual

2012        
Actual

2013      
Projected

2014        
Budget

($
0
0
0
s)

Gross Budget Expenditures Total Adj. Cfwd from Prior Year Actual Spending

2009       

Actual

2010       

Actual

2011       

Actual

2012       

Actual

2009‐2012 

Average

2013      

Projected

2014   

Budget

Total  Capital  Budget 11,494      17,486      12,842      3,046        11,217       5,517       4,759 

Actual  Expenditures 7,017        11,452      11,493      1,100        7,765          2,803      

% of Completion 61% 65% 89% 36% 69% 51%
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projected under spending is mainly due to the Large Station at Plewes Rd project.  The search 
for an alternate site delayed the project as the original Plewes Rd location was no longer 
available.  The purchase of an alternate site is anticipated to be completed by the end of 2013. 

The 2014 Recommended Capital Budget of $4.759 million, including the unspent funding of 
$2.449 million carried forward from 2013 provides funding for 9 projects.  EMS has the capacity 
to complete all planned projects in 2014 as 5 projects are previously approved and are ready to 
proceed and 2 projects are annual replacement of medical and mobile data equipment with 
existing contracts in place. 
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IV: 2014 RECOMMENDED CAPITAL BUDGET 

2014 Capital Budget by Project Category and Funding Source 

 
      Note: Excludes carry forward funding 

The 2014 Recommended Capital Budget, excluding funding carried forward from 2013 to 2014, 
requires new 2014 cash flow funding of $2.310 million. 

 The Health and Safety project of $0.150 million or 6% of the 2014 Recommended Capital 
Budget will provide funding for the initial purchase of 10 power stretchers to be used as a 
pilot project to ensure that it will address EMS' requirements.  Any modifications required 
will be provided to the manufacturer prior to the full purchase planned in 2015 and 2016. 

 State of Good Repair projects account for $0.960 million or 42% of the 2014 Capital Budget.  
Funding will be provided for the lifecycle replacement of mobile data equipment installed in 
approximately 40 ambulances ($0.575 million), replacement of medical equipment 
(stretchers, stair chairs, spine boards), ($0.310 million), the upgrade of EMS’ Time 
Management System (TMS) to integrate new card readers for the paramedic sign‐in process 
and incorporating changes to the EMS Control Centre schedules ($0.075 million). 

 The one recommended Service Improvement project of $1.200 million represents 52% of 
the 2014 Recommended Capital Budget and will fund the initial phase for the acquisition, 
installation and integration of voice and data communications dispatch equipment and 
connectivity at the Backup Call Centre at 703 Don Mills Road in order to ensure provision of 
similar capacity and capabilities as the main Communications Centre. 

 The 2014 Recommended Capital Budget for Emergency Medical Services is funded primarily 
from debt, which accounts for 87% or $2.000 million of total financing. 

 The Equipment Reserve funds $0.310 million or 13% of the 2014 Capital Budget 
expenditures.  The replacement of medical equipment is fully funded from the Equipment 
Reserve. 
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2014 Recommended Cash Flow & Future Year Commitments 
(In $000s) 

 

The Emergency Medical Services’ 2014 Recommended Capital Budget is $4.759 million 
including carry forward funding of $2.449 million and provides $0.200 million for one previously 
approved project already underway and $2.110 million for 4 new projects in 2014. 

Approval of the 2014 Recommended Capital Budget will result in future year commitment of 
$8.425 million in 2015 and $4.000 million in 2016. 

 The North West District Multi‐function station project will require funding commitments of 
$7.200 million and $2.000 million in 2015 and 2016 respectively to complete the new multi‐
function station. 

 The funding commitment of $1.225 million in 2015 is for the continuation of 3 new projects 
in 2014 which require $0.300 million to purchase and install back‐up communication 
systems at 703 Don Mills, $0.075 million to complete the scheduling system upgrade 
project, and $0.850 million to continue the purchase of power stretchers for paramedic use. 

 

2014 Recommended Capital Project Highlights 

2014 Recommended Capital Project Highlights 
(In $000s) 

 

2012 & 

Prior Year 

Carry 

Forward

2013 

Previously 

Approved 

Cash Flow 

Commitment

2014 New 

Cash Flow 

Rec'd

2014 Total 

Cash Flow 

Rec'd

2013 

Carry 

Forwards

Total 2014 

Cash Flow 

(Incl 2013 

C/Fwd) 2015 2016 2017 2018 2019 2020 2021 2022 2023

Total 

Cost

Expenditures

Previously Approved 200                 200            2,449       2,649         7,200  2,000  11,849 

Change in Scope 110            110            110            110       

New 575            575            575            575       

New w/Future Year 1,425         1,425        1,425         1,225  2,000  4,650    

Total Expenditure 200                 2,110         2,310        2,449       4,759         8,425  4,000  17,184 

Financing

Debt 2,000         2,000        2,231       4,231         7,184  2,750  14,165 

Other

Reserves/Res  Funds 200                 110            310            310            310       

Development Charges 218           218            1,241  1,250  2,709    

Provincia l/Federa l

Total Financing (including 

carry forward funding) 200                 2,110         2,310        2,449       4,759         8,425  4,000  17,184 

Project

Total 

Project 

Cost 2014 2015 2016 2017 2018

2014 ‐ 

2018 2019 2020 2021 2022 2023

2014 ‐ 

2023 

Total

North West District Multi‐Function Station 11,200 1,850 7,200 2,000 11,050 11,050

Medical  Equipment Replacement 960        310      310        310       

Mobile Data Communications  ‐ 2011 ‐ 2014 1,542     710      710        710       

Central  Ambulance Communication Centre (CACC) Renovations 200        100      100        100       

Station Security  1,990     344      344        344       

Scheduling Redesign  300        20        20          20         

Scheduling System Upgrade 150        75        75        150        150       

Back‐up Communication Centre Upgrades 1,500     1,200  300      1,500     1,500    

Power Stretchers 3,000     150      850      2,000  3,000     3,000    

Total (including carry forward funding) 20,842  4,759  8,425  4,000  17,184  17,184 
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The 2014 Recommended Capital Budget provides funding of $4.759 million to: 

 Complete the following projects: 

 replacement of medical equipment such as stretchers currently used, stair chairs and 
spine boards. 

 installation of an electronic card‐access security system in 45 EMS locations that will 
allow for detailed tracking and recording of crew station‐access‐egress activities, as well 
as for equipment/supply sign‐out transactions. 

 installation of a new system‐wide Station Security System that will allow EMS  to track 
and record equipment and medical supply disbursements. 

 upgrade of mobile data equipment installed in all ambulance vehicles and at the Central 
Ambulance Communication Centre. 

 installation of a modified lighting design to better address the needs of 24/7/365 
operations in its communication centre. 

 upgrade redesign of the scheduling system for paramedics as a result of the 2012 
collective agreement. 

 Begin four new projects comprised of the following: 

 purchase of mobile data equipment to be installed in approximately 40 ambulances 
replaced per year; 

 scheduling system upgrades to EMS’ time management system; 

 upgrade of the communication centre equipment at the Back‐up Communication Centre 
at 703 Don Mills; and 

 purchase of approximately 10 power stretchers . 

 Continue the construction of the North West District Multi‐function Station (formerly Large 
Plewes Rd) project with carry forward funding of $1.850 million for station design and site 
preparation. 
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V: ISSUES FOR DISCUSSION 

Key Program Issues 

Multi‐Function Stations across the City of Toronto 

 The Program's new capital strategy, implemented in 2012, focuses on the construction of 
larger stations with 20 or more garage bays. In addition to ensuring continued legislative 
and regulatory compliance, this strategy will enable EMS to better respond to the increasing 
emergency call demand in the community while employing greater efficiencies in deploying 
paramedics across the City. 

 The 2014‐2023 Capital Budget and Plan includes funding for the construction of 2 multi‐
function stations with total project costs of $30.350 million (2012‐2016 of $15.150 million 
and 2019‐2022 of $15.200 million for the North West and South East Multi‐function 
Stations respectively). 

 The planned multi‐function stations will have up to 20 Ambulance Bays that will: 

 Provide a central book‐on facility for staff and vehicles to be deployed across the City 
and serve as an ambulance station for the surrounding community; 

 Reduce non‐productive time and the costs associated with end‐of‐shift overtime and 
uncompleted meal breaks; 

 Provide for more reliable and consistent staff supervision due the central location; 

 Increase asset and inventory management controls; 
 Improve compliance with regulatory cleaning and equipment maintenance standards; 

and 
 Allow EMS to effectively implement the coroners' recommendation to have junior 

paramedics paired with senior paramedic staff in their first year of work. 

 Given the substantial investment of approximately $15.200 million per station and debt 
funding constraints, two other large stations planned in the South West and North East 
districts are not included within the current 10‐Year Recommended Capital Budget and 
Plan. 

 

Emergency Medical Services & Fire Services Efficiency Review 

 During the 2013 Capital Budget process, EMS was requested to review its 10‐Year Capital 
Plan taking into account the results of the EMS/Fire Services Efficiency Study. 

 The EMS and Fire Services Efficiency Review was completed and a report of its findings and 
recommendations was before City Council on July 18, 2013.  One of the recommendations 
approved by City Council was for EMS to submit a request to add 169 paramedic positions 
over the next three years from 2014 through to 2016.  

 In order to implement this recommendation, EMS has included a new capital project, the 
Additional Ambulance project at a cost of $2.145 million which will add 5 new Type III 
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Ambulance vehicles annually for three years, starting in 2017, for a total of 15 new 
ambulance vehicles to meet the anticipated increase in EMS Paramedics complement to 
meet service demands that has continually increased over the last ten years. 
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Appendix 1 

2013 Performance 

2013 Key Accomplishments 

In 2013, Emergency Medical Services accomplished the following: 

 Completed the following projects: 

 The Medical Equipment Replacement project at a cost of $0.560 million for the 
replacement of stretchers, stair chairs, scoop stretchers and spine boards. 

 The Public Access Defibrillator (PAD) project with a cost of $0.125 million for the 
purchase of automatic external defibrillators under the City's Public Access Defibrillator 
(PAD) Program. 

 Continued progress on the following projects: 

 Replacement of Mobile Data Communications hardware and software ($0.435 million in 
2013) which included the installation of modems, Automatic Vehicle Locating (AVL) 
receivers, and server and software replacement for new and back-up ambulances.  This 
project is anticipated to be completed in early 2014 with cash flow funding of $0.135 
million.  

 Installation of an electronic card-access security system in 45 EMS locations ($1.644 
million in 2013) that will allow for detailed tracking and recording of crew station-
access-egress activities, as well as for equipment/supply sign-out transactions.  This 
project is anticipated to be completed in 2014 with cash flow funding of $0.344 million. 

 Purchase of land for the North West Multi-Function Station ($3.950 million in 2013) and 
continue the design and site preparation in 2014 with cash flow funding of $1.850 
million. 

 

2013 Capital Variance Review 

2013 Budget to Actual Comparison 
(In $000s) 

 

Capital expenditures for the 9 months ending September 30, 2013 totaled $1.130 million or 
20.5% of the 2013 Approved Capital Budget of $5.517 million. 

The projected year‐end under‐spending is largely attributable to the following projects: 

 The Large Station at Plewes Road project had no spending as of September 30, 2013.  The 
project was delayed as the original site at Plewes Road was no longer available for EMS.  
The purchase of the alternative site at 1300 Wilson Avenue at a cost of $3.950 million is 

2013 Approved

$ $ % Spent $ % Spent $ Unspent % Unspent

5,517                     1,130                  20.5% 2,815                  51.0% 2,702                  49.0%

Actuals as of Sept. 30,  2013      

(3rd Quarter Variance) Projected Actuals at Year End Unspent Balance
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expected to be completed in late 2013.  Capital spending is projected to reach $0.150 
million by year‐end with a projected carry forward of $1.850 million into 2014 for station 
design and site preparation.   

 The Station Security capital project's expenditures totaled $0.634 million or 38% of the 2013 
approved cash flow of $1.644 million during the nine months ended September 30, 2013.  
Capital spending is projected to reach $1.300 million by year‐end with a projected carry 
forward of $0.344 million into 2014.  The installation of the security system's 2 prototypes 
(S/W hub and Station 30) in all EMS owned stations are expected to be completed in 2013 
while installation in Fire Services and EMS shared facilities are scheduled to be completed in 
early 2014. 

 The Mobile Data Communications capital project, with 2013 approved cash flow of $0.435 
million, had no spending during the nine months ended September 30, 2013.  Capital 
spending is projected to reach $0.300 million by year‐end with a projected carry forward of 
$0.135 million into 2014.  The RFQ was delayed due to difficulties experienced in developing 
the specifications that will address EMS' requirements. 
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Appendix 2 

10‐Year Recommended Capital Plan Project Summary 
(In $000s) 

 

 

 

 

 

 

 

 

 

 

 

   

 

 

 

2014

Budget 2015 2016 2017 2018 2019 2020 2021 2022 2023

Mobile Data Communications 710      375        300        300      575      375      375      375      375      375      4,135          

Medical  Equipment Replacement 310      310        310        330      330      330      330      330      350      350      3,280          

Scheduling System Upgrade 75        75          150              

North West District Multi‐Function Station 1,850   7,200     2,000     11,050        

Power Stretchers  150      850        2,000     3,000          

Back‐up Communication Centre Upgrades 1,200   300        1,500          

Central  Ambulance Communication Centre (CA 100      100              

Station Security  344      344              

Scheduling Redesign  20        20                

New Defibril lators 1,400     1,400          

Defibril lator Replacement Purchases 2,950     2,950     1,100  4,340  11,340        

Ambulance Radio Replacement 1,500     1,000  2,500          

Portable Radio Replacements 1,000     1,000          

Public Access Defibril lator Program 140      140      662      942              

Dispatch Console Replacement 1,500  1,500          

Additional  Ambulance (2017‐2019) 700      715      730      2,145          

South East District ‐ Multi  Function Station 4,000  2,000  7,200  2,000  15,200        

Station 21 ‐ Sunnybrook 200      1,800  2,000          

Total (Including carry forward funding) 4,759   13,460  10,060  4,070  1,760  6,097  3,705  7,905  2,925  6,865  61,606        

Project

Plan 

2014 ‐ 2023
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Appendix 3 

2014 Recommended Capital Budget;  
2015 to 2023 Capital Plan 
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Current Other 1 Other2 Debt
Total

Financing

Sub- Project No. Project Name

PrioritySubProj No. Sub-project Name

Emergency Medical Services

Report Phase  2  -   Program  12  Emergency Medical Services   Program Phase 2    Sub-Project Category  01,02,03,04,05,06,07   Part B Sub-Project Status S2,S5,S6    Part C Sub-Project Status S2,S3,S4 

Appendix 3; 2014 Recommended Capital Budget; 2015 to 2023 Capital Plan

Ward Stat. Cat.

Current and Future Year Cash Flow Commitments Financed By

Total Total Total

2014-2018 2019-2023 2014-20232015 2016 2017 2018

Current and Future Year Cash Flow Commitments

Provincial
Grants and
Subsidies

Development
Charges

Federal
Subsidy2014

Gross Expenditures ($000's)

CITY OF TORONTO

AMB908016 Power Stretchers

5 1 Power Stretchers 0 0 0 0 0 0 3,000 3,000001S4CW 150 850 2,000 0 0 3,000 0 3,000 0 0

Sub-total 0 0 0 0 0 3,000 3,0000150 850 2,000 0 0 3,000 0 3,000 0 00

AMB000130 Station 21 - Sunnybrook

1 1 Station 21  - Sunnybrook - Facilities Related 0 0 0 0 0 0 2,000 2,000004S625 0 0 0 0 0 0 2,000 2,000 0 0

Sub-total 0 0 0 0 0 2,000 2,00000 0 0 0 0 0 2,000 2,000 0 00

AMB907273 Station Security

1 1 Station Security 0 0 0 0 344 0 0 344001S2CW 344 0 0 0 0 344 0 344 0 0

Sub-total 0 0 0 344 0 0 3440344 0 0 0 0 344 0 344 0 00

AMB907827 North West District - Multi-Function Station

1 1 NW District Multi-Function (FACILITY) 2,609 0 0 0 1,632 1,800 5,009 11,050004S209 1,850 7,200 2,000 0 0 11,050 0 11,050 0 0

Sub-total 0 0 0 1,632 1,800 5,009 11,05001,850 7,200 2,000 0 0 11,050 0 11,050 0 2,6090

AMB907920 South East District - Multi-Function Station

1 1 SE District - Multi-Function Station (LAND) 575 0 0 0 0 0 3,425 4,000005S630 0 0 0 0 0 0 4,000 4,000 0 0

1 2 SE District - Multi-Function Station 
(FACILITY)

2,853 0 0 0 0 0 8,347 11,200005S630 0 0 0 0 0 0 11,200 11,200 0 0

Sub-total 0 0 0 0 0 11,772 15,20000 0 0 0 0 0 15,200 15,200 0 3,4280

AMB000136 Backup Communications Centre Upgrades

2 3 Backup Communications Centre Upgrades 0 0 0 0 0 0 1,500 1,500004S4CW 1,200 300 0 0 0 1,500 0 1,500 0 0

Sub-total 0 0 0 0 0 1,500 1,50001,200 300 0 0 0 1,500 0 1,500 0 00

AMB000137 Mobile Data Communications

2 9 Mobile Data Communications - 2015 - 2023 100 0 0 0 0 0 3,325 3,425003S6CW 0 375 300 300 575 1,550 1,875 3,425 0 0

2 14 Mobile Data Communications - 2014 0 0 0 0 0 0 575 575003S4CW 575 0 0 0 0 575 0 575 0 0

6 10 Mobile Data Communications - 2011 to 2013 0 0 0 0 135 0 0 135003S2CW 135 0 0 0 0 135 0 135 0 0

Sub-total 0 0 0 135 0 3,900 4,1350710 375 300 300 575 2,260 1,875 4,135 0 1000

AMB906057 Radio Infrastructure for Portable Coverage 

2 6 Portable Radio Replacements 0 0 0 0 0 0 1,000 1,000001S6CW 0 0 1,000 0 0 1,000 0 1,000 0 0

2 7 Dispatch Console Replacement 0 0 0 0 0 0 1,500 1,500003S6CW 0 0 0 1,500 0 1,500 0 1,500 0 0
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Appendix 3; 2014 Recommended Capital Budget; 2015 to 2023 Capital Plan

Ward Stat. Cat.

Current and Future Year Cash Flow Commitments Financed By

Total Total Total

2014-2018 2019-2023 2014-20232015 2016 2017 2018

Current and Future Year Cash Flow Commitments

Provincial
Grants and
Subsidies

Development
Charges

Federal
Subsidy2014

Gross Expenditures ($000's)

CITY OF TORONTO

AMB906057 Radio Infrastructure for Portable Coverage 

2 8 Ambulance Radio Replacement 0 0 0 0 0 0 2,500 2,500003S6CW 0 0 1,500 0 0 1,500 1,000 2,500 0 0

Sub-total 0 0 0 0 0 5,000 5,00000 0 2,500 1,500 0 4,000 1,000 5,000 0 00

AMB907923 Scheduling System Upgrades

2 1 Scheduling System Upgrades 0 0 0 0 0 0 150 150003S4CW 75 75 0 0 0 150 0 150 0 0

Sub-total 0 0 0 0 0 150 150075 75 0 0 0 150 0 150 0 00

AMB907921 Additional Ambulances (2017-2019 5/yr)

3 1 Additional Ambulances (2017-2019 5/yr) 1,119 0 0 0 0 0 1,026 2,145005S6CW 0 0 0 700 715 1,415 730 2,145 0 0

Sub-total 0 0 0 0 0 1,026 2,14500 0 0 700 715 1,415 730 2,145 0 1,1190

AMB906058 Public Access Defibrillator Program

4 6 Public Access Defibrillator Replacements 0 420 0 0 0 0 522 942001S6CW 0 0 0 140 140 280 662 942 0 0

Sub-total 420 0 0 0 0 522 94200 0 0 140 140 280 662 942 0 00

AMB907829 Scheduling Redesign Project

4 1 Scheduling Redesign Project 0 0 0 0 20 0 0 20004S2CW 20 0 0 0 0 20 0 20 0 0

Sub-total 0 0 0 20 0 0 20020 0 0 0 0 20 0 20 0 00

AMB906887  CACC & Systems SOGR

5 7 CACC Renovations (2013) 0 0 0 0 100 0 0 100003S2CW 100 0 0 0 0 100 0 100 0 0

Sub-total 0 0 0 100 0 0 1000100 0 0 0 0 100 0 100 0 00

AMB907094 Defibrillator Replacement Purchases

5 2 Defibrillator Replacement Purchases 
2015-2017

2,700 5,207 0 0 0 2,542 891 11,340001S6CW 0 2,950 2,950 1,100 0 7,000 4,340 11,340 0 0

Sub-total 5,207 0 0 0 2,542 891 11,34000 2,950 2,950 1,100 0 7,000 4,340 11,340 0 2,7000

AMB907787 Medical Equipment Replacement Program

5 1 Medical Equipment Replacement Program - 
2013

0 200 0 0 0 0 0 200003S2CW 200 0 0 0 0 200 0 200 0 0

5 2 Medical Equipment Replacement Program - 
2014

0 110 0 0 0 0 0 110003S3CW 110 0 0 0 0 110 0 110 0 0

5 3 Medical Equipment Replacement Program - 
Future

0 2,970 0 0 0 0 0 2,970003S6CW 0 310 310 330 330 1,280 1,690 2,970 0 0

Sub-total 3,280 0 0 0 0 0 3,2800310 310 310 330 330 1,590 1,690 3,280 0 00

AMB907922 40 New Defibrillators
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Emergency Medical Services

Report Phase  2  -   Program  12  Emergency Medical Services   Program Phase 2    Sub-Project Category  01,02,03,04,05,06,07   Part B Sub-Project Status S2,S5,S6    Part C Sub-Project Status S2,S3,S4 

Appendix 3; 2014 Recommended Capital Budget; 2015 to 2023 Capital Plan

Ward Stat. Cat.

Current and Future Year Cash Flow Commitments Financed By

Total Total Total

2014-2018 2019-2023 2014-20232015 2016 2017 2018

Current and Future Year Cash Flow Commitments

Provincial
Grants and
Subsidies

Development
Charges

Federal
Subsidy2014

Gross Expenditures ($000's)

CITY OF TORONTO

AMB907922 40 New Defibrillators

5 1 40 New Defibrillators 0 0 0 0 0 320 1,080 1,400005S6CW 0 1,400 0 0 0 1,400 0 1,400 0 0

Sub-total 0 0 0 0 320 1,080 1,40000 1,400 0 0 0 1,400 0 1,400 0 00

Total Program Expenditure 9,956 8,907 0 0 2,231 4,662 35,850 61,60604,759 13,460 10,060 4,070 1,760 34,109 27,497 61,606 0 0
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Recoverable
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Reserve
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Sub- Project No. Project Name

Priority SubProj No. Sub-project Name

Financed By:

Total Total Total

2014-2018 2019-2023 2014-20232015 2016 2017 2018

Current and Future Year Cash Flow Commitments and Estimates

2014

Report Phase  2  -   Program  12  Emergency Medical Services   Program Phase 2    Sub-Project Category  01,02,03,04,05,06,07   Part B Sub-Project Status S2,S5,S6    Part C Sub-Project Status S2,S3,S4 

CITY OF TORONTO

Gross Expenditures ($000's)

Appendix 3; 2014 Recommended Capital Budget; 2015 to 2023 Capital Plan

Emergency Medical Services

Current and Future Year Cash Flow Commitments and Estimates Financed By

Provincial
Grants and
Subsidies

Federal  Development
Subsidy         Charges

9,956 0 0 0 0 0 0 0 9,956Development Charges 218 2,341 1,250 1,320 507 5,636 4,320 9,956 0 0

0 8,907 0 0 0 0 0 0 8,907Reserves (Ind. "XQ" Ref.) 310 1,385 2,585 470 470 5,220 3,687 8,907 0 0

0 0 0 0 2,231 0 0 0 2,231Other1 (Internal) 2,231 0 0 0 0 2,231 0 2,231 0 0

0 0 0 0 0 4,662 0 0 4,662Other2 (External) 0 2,795 675 200 0 3,670 992 4,662 0 0

0 0 0 0 0 0 35,850 0 35,850Debt 2,000 6,939 5,550 2,080 783 17,352 18,498 35,850 0 0

Total Program Financing 9,956 8,907 0 0 2,231 4,662 35,850 0 61,6064,759 13,460 10,060 4,070 1,760 34,109 27,497 61,606 0 0

Status Code Description

S2 S2 Prior Year (With 2014 and\or Future Year Cashflow)

S3 S3 Prior Year - Change of Scope 2014 and\or Future Year Cost\Cashflow)

S4 S4 New - Stand-Alone Project (Current Year Only)

S5 S5 New (On-going or Phased Projects)

S6 S6 New - Future Year (Commencing in 2015 & Beyond)

Category Code Description

Health and Safety C0101

Legislated C0202

State of Good Repair C0303

Service Improvement and Enhancement C0404

Growth Related C0505

Reserved Category 1 C0606

Reserved Category 2 C0707
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Future Year Commitments 
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Appendix 4; 2014 Recommended Cash Flow and Future Year Commitments

Ward Stat. Cat.

Current and Future Year Cash Flow Commitments Financed By

Total Total Total

2014-2018 2019-2023 2014-20232015 2016 2017 2018

Current and Future Year Cash Flow Commitments

Provincial
Grants and
Subsidies

Development
Charges

Federal
Subsidy2014

Gross Expenditures ($000's)

CITY OF TORONTO

AMB908016 Power Stretchers

5 1 Power Stretchers 0 0 0 0 0 0 3,000 3,000001S4CW 150 850 2,000 0 0 3,000 0 3,000 0 0

Sub-total 0 0 0 0 0 3,000 3,0000150 850 2,000 0 0 3,000 0 3,000 0 00

AMB907273 Station Security

1 1 Station Security 0 0 0 0 344 0 0 344001S2CW 344 0 0 0 0 344 0 344 0 0

Sub-total 0 0 0 344 0 0 3440344 0 0 0 0 344 0 344 0 00

AMB907827 North West District - Multi-Function Station

1 1 NW District Multi-Function (FACILITY) 2,609 0 0 0 1,632 1,800 5,009 11,050004S209 1,850 7,200 2,000 0 0 11,050 0 11,050 0 0

Sub-total 0 0 0 1,632 1,800 5,009 11,05001,850 7,200 2,000 0 0 11,050 0 11,050 0 2,6090

AMB000136 Backup Communications Centre Upgrades

2 3 Backup Communications Centre Upgrades 0 0 0 0 0 0 1,500 1,500004S4CW 1,200 300 0 0 0 1,500 0 1,500 0 0

Sub-total 0 0 0 0 0 1,500 1,50001,200 300 0 0 0 1,500 0 1,500 0 00

AMB000137 Mobile Data Communications

2 14 Mobile Data Communications - 2014 0 0 0 0 0 0 575 575003S4CW 575 0 0 0 0 575 0 575 0 0

6 10 Mobile Data Communications - 2011 to 2013 0 0 0 0 135 0 0 135003S2CW 135 0 0 0 0 135 0 135 0 0

Sub-total 0 0 0 135 0 575 7100710 0 0 0 0 710 0 710 0 00

AMB907923 Scheduling System Upgrades

2 1 Scheduling System Upgrades 0 0 0 0 0 0 150 150003S4CW 75 75 0 0 0 150 0 150 0 0

Sub-total 0 0 0 0 0 150 150075 75 0 0 0 150 0 150 0 00

AMB907829 Scheduling Redesign Project

4 1 Scheduling Redesign Project 0 0 0 0 20 0 0 20004S2CW 20 0 0 0 0 20 0 20 0 0

Sub-total 0 0 0 20 0 0 20020 0 0 0 0 20 0 20 0 00

AMB906887  CACC & Systems SOGR

5 7 CACC Renovations (2013) 0 0 0 0 100 0 0 100003S2CW 100 0 0 0 0 100 0 100 0 0

Sub-total 0 0 0 100 0 0 1000100 0 0 0 0 100 0 100 0 00

AMB907787 Medical Equipment Replacement Program

5 1 Medical Equipment Replacement Program - 
2013

0 200 0 0 0 0 0 200003S2CW 200 0 0 0 0 200 0 200 0 0
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Report Phase  2  -   Program  12  Emergency Medical Services   Program Phase 2    Sub-Project Category  01,02,03,04,05,06,07   Part B Sub-Project Status S2    Part C Sub-Project Status S2,S3,S4,S5 

Appendix 4; 2014 Recommended Cash Flow and Future Year Commitments

Ward Stat. Cat.

Current and Future Year Cash Flow Commitments Financed By

Total Total Total

2014-2018 2019-2023 2014-20232015 2016 2017 2018

Current and Future Year Cash Flow Commitments

Provincial
Grants and
Subsidies

Development
Charges

Federal
Subsidy2014

Gross Expenditures ($000's)

CITY OF TORONTO

AMB907787 Medical Equipment Replacement Program

5 2 Medical Equipment Replacement Program - 
2014

0 110 0 0 0 0 0 110003S3CW 110 0 0 0 0 110 0 110 0 0

Sub-total 310 0 0 0 0 0 3100310 0 0 0 0 310 0 310 0 00

Total Program Expenditure 2,609 310 0 0 2,231 1,800 10,234 17,18404,759 8,425 4,000 0 0 17,184 0 17,184 0 0



Nov-21-2013   18:33:59 Page 3 of 3 Report 7C

Ward Stat. Cat.

Debt -
Recoverable

Reserves

Reserve
Funds

Capital
from

Current Other 1 Other2 Debt

Total
Financing

Sub- Project No. Project Name
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Total Total Total

2014-2018 2019-2023 2014-20232015 2016 2017 2018
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2014

Report Phase  2  -   Program  12  Emergency Medical Services   Program Phase 2    Sub-Project Category  01,02,03,04,05,06,07   Part B Sub-Project Status S2    Part C Sub-Project Status S2,S3,S4,S5 

CITY OF TORONTO

Gross Expenditures ($000's)

Appendix 4; 2014 Recommended Cash Flow and Future Year Commitments

Emergency Medical Services

Current and Future Year Cash Flow Commitments and Estimates Financed By

Provincial
Grants and
Subsidies

Federal  Development
Subsidy         Charges

2,609 0 0 0 0 0 0 0 2,609Development Charges 218 1,141 1,250 0 0 2,609 0 2,609 0 0

0 310 0 0 0 0 0 0 310Reserves (Ind. "XQ" Ref.) 310 0 0 0 0 310 0 310 0 0

0 0 0 0 2,231 0 0 0 2,231Other1 (Internal) 2,231 0 0 0 0 2,231 0 2,231 0 0

0 0 0 0 0 1,800 0 0 1,800Other2 (External) 0 1,800 0 0 0 1,800 0 1,800 0 0

0 0 0 0 0 0 10,234 0 10,234Debt 2,000 5,484 2,750 0 0 10,234 0 10,234 0 0

Total Program Financing 2,609 310 0 0 2,231 1,800 10,234 0 17,1844,759 8,425 4,000 0 0 17,184 0 17,184 0 0

Status Code Description

S2 S2 Prior Year (With 2014 and\or Future Year Cashflow)

S3 S3 Prior Year - Change of Scope 2014 and\or Future Year Cost\Cashflow)

S4 S4 New - Stand-Alone Project (Current Year Only)

S5 S5 New (On-going or Phased Projects)

Category Code Description

Health and Safety C0101

Legislated C0202

State of Good Repair C0303

Service Improvement and Enhancement C0404

Growth Related C0505

Reserved Category 1 C0606

Reserved Category 2 C0707
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Appendix 5 

2014 Recommended Capital Project with Financing Details 
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Sub-Project Summary

Project/Financing

Priority Project Project Name

(Phase 2)   12-Emergency Medical Services         Sub-Project Category:  01,02,03,04,05,06,07      Type: B  Sub-Project Status:  S2      Type: C  Sub-Project Status:  S2,S3,S4,S5

Nov-21-2013   18:35:04

Appendix 5; 2014 Recommended Capital Project with Financing Details

2014 Financing

Start Date Developmt 
 Charges

Reserves Other 1 Other 2Reserve
Funds

Capital
From 

 Current

Completion
Date

Cash Flow Federal
Subsidy

Provincial 
 Grants 

Subsidies

Debt - 
Recoverable

Debt

CITY OF TORONTO

Emergency Medical Services

Power StretchersAMB9080160

Power Stretchers5 1 1/1/2014 12/31/2016 150 00000000 0150

Project Sub-total: 150 015000000000

Station SecurityAMB9072731

Station Security1 1 1/1/2008 12/31/2013 344 0344000000 00

Project Sub-total: 344 000344000000

North West District - Multi-Function StationAMB9078271

NW District Multi-Function (FACILITY)1 1 1/1/2014 12/31/2016 1,850 01,63200021800 00

Project Sub-total: 1,850 0001,63200021800

Backup Communications Centre UpgradesAMB0001362

Backup Communications Centre Upgrades2 3 3/1/2014 12/31/2015 1,200 00000000 01,200

Project Sub-total: 1,200 01,20000000000

Mobile Data CommunicationsAMB0001372

Mobile Data Communications - 20142 14 5/6/2013 5/6/2013 575 00000000 0575

Mobile Data Communications - 2011 to 20136 10 1/1/2011 12/31/2013 135 0135000000 00

Project Sub-total: 710 05750135000000

Scheduling System UpgradesAMB9079232

Scheduling System Upgrades2 1 1/1/2014 12/31/2015 75 00000000 075

Project Sub-total: 75 07500000000

Scheduling Redesign ProjectAMB9078294

Scheduling Redesign Project4 1 1/3/2013 12/31/2013 20 020000000 00

Project Sub-total: 20 00020000000

 CACC & Systems SOGRAMB9068875

CACC Renovations (2013)5 7 3/1/2013 12/31/2013 100 0100000000 00

Project Sub-total: 100 000100000000

Medical Equipment Replacement ProgramAMB9077875

Medical Equipment Replacement Program - 20135 1 3/1/2012 12/31/2014 200 0000200000 00

Medical Equipment Replacement Program - 20145 2 3/1/2014 12/31/2023 110 0000110000 00

Project Sub-total: 310 000000310000

Program Total: 4,759 02,00002,2310031021800



Status Code Description

S2 S2 Prior Year (With 2014 and\or Future Year Cashflow)

S3 S3 Prior Year - Change of Scope 2014 and\or Future Year Cost\Cashflow)

S4 S4 New - Stand-Alone Project (Current Year Only)

S5 S5 New (On-going or Phased Projects)

Category Code Description

Health and Safety C0101

Legislated C0202

State of Good Repair C0303

Service Improvement and Enhancement C0404

Growth Related C0505

Reserved Category 1 C0606

Reserved Category 2 C0707
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Appendix 6 

2014 Reserve / Reserve Fund Review 
(In $000s) 

 

Reserve/Reserve Fund Review ‐ Program Specific 

 

 

 

2014 

Rec'd 

Budget

2015 

Plan

2016 

Plan

2017 

Plan

2018 

Plan

2019 

Plan

2020 

Plan

2021 

Plan

2022 

Plan

2023 

Plan

2014 ‐ 2023 

Total 

Contributions / 

(Withdrawls)

Beginning Balance as  of Jan. 1, 2013 492            492        1,355    75          64         45           861       1,335     2,385    2,345    2,567    

Contributions  / (Withdrawls)

NW District Multi‐function Station (1,141) (1,250) (2,391)             

Additional  Ambulances  (2017‐2019  (420)     (407)       (292)      (1,119)               

SE District ‐ Multi‐function Station   (575)      (300)       (1,403)  (1,150)   (3,428)               

Defibril lator Purchases (1,200) (900)   (600)       (2,700)             

Mobile Data Communications (100)     (100)                

Total  Withdrawls (2,341) (1,250) (1,320) (507)     (867)    (300)     (1,403)  (1,150)   (600)       (9,738)             

Contributions  / Interest 863      1,061  1,239  1,301 1,323   1,341  1,350   1,363    1,372    1,399     12,612            

492            1,355    75          64          45         861         1,335    2,385     2,345    2,567    3,366    

2014 

Rec'd 

Budget

2015 

Plan

2016 

Plan

2017 

Plan

2018 

Plan

2019 

Plan

2020 

Plan

2021 

Plan

2022 

Plan

2023 

Plan

2014 ‐ 2023 

Total 

Contributions / 

(Withdrawls)

Beginning Balance as  of Jan. 1, 2013 4,310         4,310    4,425    4,140    2,655   2,860     2,815    2,770     2,865    2,960    3,035    

Contributions  / (Withdrawls)

Medical  Equipment Replacement (310)    (310)    (310)    (330)   (330)     (330)    (330)     (330)      (350)      (350)       (3,280)             

Defibril lator Purchases (1,075) (2,275) (1,857)   (5,207)             

AEDs  Replacement  (140)   (140)     (140)    (420)                

Total  Withdrawls (310)    (1,385) (2,585) (470)   (470)     (470)    (330)     (330)      (350)      (2,207)   (8,907)             

Contributions  / Interest 425      1,100  1,100  675     425       425     425      425       425       1,417     6,842              

4,310         4,425    4,140    2,655    2,860   2,815     2,770    2,865     2,960    3,035    2,245    

2014 

Rec'd 

Budget

2015 

Plan

2016 

Plan

2017 

Plan

2018 

Plan

2019 

Plan

2020 

Plan

2021 

Plan

2022 

Plan

2023 

Plan

2014 ‐ 2023 

Total 

Contributions / 

(Withdrawls)

Beginning Balance as  of Jan. 1, 2013 11               11          23          72          197       385         513       752        865       977       639       

Contributions  / (Withdrawls)

Purchase of approximately 27 

ambulances (4,062)   (4,175)   (4,099)   (4,191)  (4,409)    (4,460)  (4,585)   (4,986)  (5,436)   (5,506)   (45,909)            

Total  Withdrawls (4,062) (4,175) (4,099) (4,191) (4,409)  (4,460) (4,585) (4,986)  (5,436)   (5,506)   (45,909)          

Contributions  / Interest 4,074  4,224  4,224  4,379 4,537   4,698  4,698   5,098    5,098    5,098     46,129            

11               23          72          197        385       513         752       865        977       639       231       

 * Based on the 3rd Quarter Variance Report

XQ1018

Vehicle Reserve ‐ EMS

Total  Reserve Fund Balance at Year‐End

Contributions / (Withdrawls)

XR2403/XR2119

EMS Development 

Charge Reserve

Total  Reserve Fund Balance at Year‐End

Reserve / Reserve Fund 

Name

Project / SubProject Name and 

Number

Projected 

Balance as 

at Dec 31, 

2013 *

Contributions / (Withdrawls)

XQ1019

Equipment Reserve

Total  Reserve Fund Balance at Year‐End

Reserve / Reserve Fund 

Name

Project / SubProject Name and 

Number

Projected 

Balance as 

at Dec 31, 

2013 *

Reserve / Reserve Fund 

Name

Project / SubProject Name and 

Number

Projected 

Balance as 

at Dec 31, 

2013 *

Contributions / (Withdrawls)


