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Facilities Management and Real 
Estate 
2014 – 2023 CAPITAL BUDGET AND PLAN 
OVERVIEW 
 

2014 – 2023 Capital Budget and Plan Highlights 

Facilities Management and Real Estate (FM&RE) is responsible 
for capital improvements and repairs for 277 City‐owned 
facilities (including all Civic Centres) with an approximate 
replacement value of $4.2 billion including Union Station.  This 
covers more than 9.6 million square feet under FM&RE 
management.   

The 2014 Recommended Capital Budget and 2015‐2023 
Capital Plan focuses on addressing Facilities Management and 
Real Estate's core portfolio of state of good repair and 
essential life cycle replacement projects so that all users of City 
facilities can enjoy safe and functional environments.   

The 10‐Year Recommended Capital Plan also provides funding 
for the implementation of large scale and multi‐year major 
capital projects including the Union Station Revitalization, St. 
Lawrence Market Redevelopment, Nathan Phillips Square 
Revitalization, and Old City Hall HVAC and Electrical Upgrades.    
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The 10‐Year Recommended Capital Plan spending on State of Good Repair is $393.335 million which will 
reduce the backlog from 8.0% as a percentage of asset value in 2013 to 6.9% by 2023. 

Capital Spending and Financing 

2014‐2023 Capital Budget and Plan Expenditures 
$874.895 Million 

Health & 
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Where does the money go? 

The 2014 – 2023 Recommended Capital 
Budget and Plan for Facilities Management and 
Real Estate totals $874.895 million (excluding 
carry forward funding).  Service improvement 
projects represent the largest portion of 
funding at $420.749 million or 48.1%, and 
include large scale and multi‐year projects.  
Funding of $393.336 million or 45.0% is 
allocated to maintain assets in a state of good 
repair (structural maintenance, re‐roofing, site 
work, etc.).  Health and Safety projects for 
emergency repairs and security total $33.633 
million or 3.8%, and Legislated projects (e.g. 
environment, accessibility) account for 
$27.179 million or 3.1% of total funding. 

Where does the money come from? 

The 2014 ‐ 2023 Recommended Capital Budget 
and Plan requires new debt funding of 
$514.403 million or 58.8%, which exceeds 
FMRE's debt affordability limit of $482.581 
million by $31.822 million or 6.6% over the 10‐
year planning period.  Other sources of funding 
include: Recoverable Debt ‐ $145.868 million 
or 16.7%; Federal / Provincial Grants ‐ 
$138.651 million or 16.0%; Reserve Funds ‐ 
$28.270 million or 3.3%; Development Charges 
‐ $5.000 million or 0.6%; and Other Sources  ‐ 
$42.704 million or 4.9% (includes Toronto 
Parking Authority ‐ $29.000 million, VIA Rail ‐ 
$9.704 million, Section 37 / 45 ‐ $3.000 million 
and other Stakeholders ‐ $1.000 million. 
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Key Challenges and Priority Actions

State of Good Repair (SOGR) Backlog ‐ Maintaining 
aging infrastructure continues to be a significant 
challenge.  Because funding is insufficient to 
address SOGR backlog needs, FM&RE continues to 
invest in facilities at a rate below the minimum 
industry standard of 2%. 

 As part of the Facilities Transformation Project, 
a standard, streamlined process for building 
condition assessments and determining SOGR 
backlog will be implemented to improve asset 
life cycle.  

Major Capital Project Delivery – Improved 
coordination with key stakeholders on major capital 
projects such as Union Station, Nathan Phillips 
Square, and St. Lawrence Market North ensures 
public disruption, construction delays and 
scheduling conflicts are minimized while facilities 
remain active and open to public.  Public safety and 
security remain priority during all phases of 
construction. 

Project Management and Reporting Tools – 
Develop and implement effective project 
management tools such as Project Tracking Portal 
and CCOO Management Reporting to improve time 
and milestone monitoring for capital projects and 
performance measures.  

2014 Capital Budget Highlights 

The 2014 Recommended Capital Budget of 
$259.361 million funding will: 

 Address Health & Safety and Legislated capital 
repairs such as barrier free access, 
environmental remediation, global security 
program and emergency issues ($10.142 
million).  

 Implement State of Good Repair maintenance 
and rehabilitation projects to reduce 
outstanding backlog ($41.164 million) 

 Continue Service Improvement projects, 
including delivery of major capital projects 
($208.055 million).  
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II: RECOMMENDATIONS 

Recommendations 

The City Manager and Chief Financial Officer recommend that: 

1. City Council approve the 2014 Recommended Capital Budget for Facilities Management and 
Real Estate with a total project cost of $106.570 million, and 2014 cash flow of $259.361 
million and future year commitments of $336.078 million comprised of the following:   

a) New Cash Flow Funding for: 

i) 70 new / change in scope sub‐projects with a 2014 total project cost of $106.570 
million that requires cash flow of $70.010 million in 2014 and a future year cash flow 
commitment of $66.610 million in 2015; ‐$6.073 million in 2016; and $3.819 million 
in 2017; 

ii) 64 previously approved sub‐projects with a 2014 cash flow of $78.045 million; and a 
future year cash flow commitment of $130.889 million in 2015; $115.459 million in 
2016; and $25.374 million in 2017; and 

b) 2013 approved cash flow for 56 previously approved sub‐projects with carry forward 
funding from 2013 into 2014 totaling $111.306 million. 

2. City Council approve new debt service costs of $0.909 million in 2014 and incremental debt 
costs of $6.388 million in 2015 and $7.322 million in 2016 resulting from the approval of the 
2014 Recommended Capital Budget, to be included in the 2014 and future year operating 
budgets.  

3. City Council approve the 2015‐2023 Recommended Capital Plan for Facilities Management 
and Real Estate totaling $385.864 million in project estimates, comprised of $20.445 million 
in 2015; $40.439 million in 2016; $45.092 million in 2017; $48.794 million in 2018; $45.778 
million in 2019; $45.462 million in 2020; $43.743 million in 2021; $43.549 million in 2022; 
and $52.562 million in 2023. 

4. City Council consider operating costs of $0.120 million net in 2014, $0.230 million net in 
2015, $0.150 million net in 2016, and $0.065 million net in 2017, emanating from the 
approval of the 2014 Recommended Capital Budget for inclusion in the 2014 and future 
year operating budgets. 

5. City Council approve 7.0 temporary capital positions for the delivery of new 2014 capital 
projects and that the duration for each temporary position not exceed the life and funding 
of its respective project / sub‐project.  
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III: 10‐YEAR CAPITAL PLAN 

10 ‐ Year Capital Plan 
2014 Recommended Budget, 2015 – 2018 Recommended Plan 

(In $000s) 

`

2014 2015 2016 2017 2018 2014 ‐ 2018
5‐Year       

Tota l  Percent

Budget
Projected 

Actual

Gross Expenditures:
2013 Capi ta l  Budget & Approved FY Commitment 312,357     178,970     215,004      81,815       33,601       ‐                 ‐                 330,420       51.3%

Recommended Changes  to Approved FY Commitments (136,960)     49,074       81,858       25,374       ‐                 19,346         3.0%

2014 New/Change  in Scope  and Future  Year Commitments 70,010        67,009       (1,573)        3,819         ‐                 139,265       21.6%

2015‐ 2018 Capi ta l  Plan Estimates 20,445       40,439       45,092       48,794       154,770       24.0%

2‐Year Carry Forward  for Reapprova l  

1‐Year Carry Forward  to 2014 111,306      

Total Gross Annual Expenditures & Plan 312,357     178,970     148,055      218,343     154,325     74,285       48,794       643,801       100.0%

Program Debt Target 73,114        43,961       46,017       45,200       45,200       253,492      

Financing:
Recommended Debt 120,223     51,949        60,053       65,863       59,248       48,201       285,314       44.3%

Reserves/Reserve  Funds 29,811       2,500          12,245       10,000       3,525         ‐                 28,270         4.4%

Development Charges 340            5,000          ‐                 ‐                 ‐                 ‐                 5,000           0.8%

Provincia l /Federa l 125,189     27,949        56,968       46,424       4,712         594            136,646       21.2%

Debt Recoverable 29,275       58,092        66,138       14,838       6,800         ‐                 145,868       22.7%

Other Revenue 7,520         2,565          22,939       17,200       ‐                 ‐                 42,704         6.6%

Total Financing 312,357     148,055      218,343     154,325     74,285       48,794       643,801       100.0%

By Project Category:

Health & Safety 6,156         4,137          3,615         7,260         2,964         1,988         19,964         3.1%

Legis lated 1,279         4,795          3,279         3,341         2,366         2,403         16,184         2.5%

SOGR 45,094       28,290        40,290       38,141       39,581       40,603       186,905       29.0%

Service  Improvement 251,795     110,833      171,159     105,583     29,374       3,800         420,748       65.4%

Growth Related 8,034         ‐                    

Total by Project Category 312,357     148,055      218,343     154,325     74,285       48,794       643,801       100.0%

Asset Value ($) at year‐end 4,158,949  4,158,949   4,158,949  4,158,949  4,158,949  4,158,949 

Yearly SOGR  Backlog Estimate  (not addressed by current plan) (4,903)         22,214       (10,628)      (3,407)        (13,737)     

Accumulated Backlog Estimate  (end of year) 334,133     329,230      351,444     340,816     337,409     323,672    

Backlog: Percentage of Asset Value (%) 8.0% 7.9% 8.5% 8.2% 8.1% 7.8%

Debt Service  Costs 909 6,388 7,322 7,804 6,931 29,354

Operating Impact on Program Costs 120             230            150            65              565             

New Pos itions 1                1                 
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10 ‐ Year Capital Plan 
2019 ‐ 2023 Recommended Plan 

 (In $000s) 

`

2019 2020 2021 2022 2023 2014 ‐ 2023
10‐Year      

Tota l  Percent

Gross Expenditures:
2013 Capi ta l  Budget & Approved FY Commitments 330,420      37.8%

Recommended Changes  to Approved FY Commitments 19,346        2.2%

2014 New/Change  in Scope  and Future  Year Commitments 139,265      15.9%

2019 ‐ 2023 Capi ta l  Plan Estimates 45,778       45,462       43,743       43,549       52,562       385,864      44.1%

2‐Year Carry Forward  for Reapproval ‐                   

Total Gross Annual Expenditures & Plan 45,778       45,462       43,743       43,549       52,562       874,895      100.0%

Program Debt Target 45,200       45,199       43,390       43,200       52,100       482,581     

Financing:
Recommended Debt 45,200       45,199       43,390       43,202       52,100       514,403      58.8%

Reserves/Reserve  Funds ‐                ‐                 ‐                 ‐                 ‐                 28,270        3.2%

Development Charges ‐                ‐                 ‐                 ‐                 ‐                 5,000          0.6%

Provincia l/Federa l 579            263            354            348            463            138,651      15.8%

Debt Recoverable ‐                ‐                 ‐                 ‐                 ‐                 145,868      16.7%

Other Revenue ‐                ‐                 ‐                 ‐                 ‐                 42,704        4.9%

Total Financing 45,778       45,462       43,743       43,549       52,562       874,895      100.0%

By Project Category:
Health & Safety 2,177         2,421         3,217         3,609         2,245         33,633        3.8%

Legis lated 2,440         2,479         2,518         2,558         1,000         27,179        3.1%

SOGR 41,161       40,562       38,008       37,382       49,317       393,335      45.0%

Service  Improvement ‐                ‐                 ‐                 ‐                 ‐                 420,748      48.1%

Growth Related ‐                ‐                 ‐                 ‐                 ‐                 ‐                   

Total by Project Category 45,778       45,462       43,743       43,549       52,562       874,895      100.0%

Asset Value($) at year‐end 4,158,949  4,158,949  4,158,949  4,158,949  4,158,949 

Yearly SOGR  Backlog Estimate  (not addressed by current plan) (15,304)     (12,364)      (7,914)        (9,495)        6,594        

Accumulated Backlog Estimate  (end of year) 308,368     296,004     288,090     278,595     285,189    

Backlog: Percentage of Asset Value (%) 7.4% 7.1% 6.9% 6.7% 6.9%

Debt Service  Costs 5,743 5,435 5,403 5,214 5,350 56,499

Operating Impact on Program Costs 565            

New Pos i tions 1                

2019 ‐ 2023 Capital Plan
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Key Changes to the 2013 - 2022 Approved Capital Plan 

Changes to the 2013 ‐2022 Approved Capital Plan 
(In $000s) 

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

2013 ‐ 2022 Capital Budget & Plan 312,357 232,377 117,227 76,569 45,801 45,800 45,801 45,555 44,191 43,659

2014 ‐ 2023 Rec'd Capital Budget & Plan 148,055 218,343 154,325 74,285 48,794 45,778 45,462 43,743 43,549 52,562

Change % ‐36.3% 86.3% 101.6% 62.2% 6.5% ‐0.1% ‐0.2% ‐1.0% ‐0.3%

Change $ (84,323) 101,116  77,756  28,484  2,994  (23) (93) (448) (110)
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The 2014 Recommended Capital Budget and the 2015 ‐ 2023 Recommended Capital Plan 
reflects an increase of $125.353 million from the 2013 ‐ 2022 Approved Capital Plan. 

The changes to the 2013 ‐ 2022 Approved Capital Plan arise from the reprioritization of 
Facilities Management and Real Estate (FM&RE) capital projects, are outlined as follows:  

 An adjustment has been made to defer the cash flow of $7.0 million from 2014 to 2015 for 
the Old City Hall HVAC and Electrical Upgrades project due to contractual disputes with the 
general contractor.  Staff are working with Legal Services to address these contract issues 
and settle the disputes within budgeted costs.  As a result, the project will be extended into 
2015.   

 Phase 1 of the Union Station Revitalization Project (USRP) experienced delays mainly due to 
found site conditions.  Work plans have been revised to address these issues, with Phase 1 
of the project now expected to be complete in 2014.  These delays have impacted the 
timelines for work to begin on Phases 2 and 3, and the cash flows have been adjusted 
accordingly.  Additionally, forecasted costs to complete the USRP have increased the 10‐
Year Capital Plan by $80.0 million gross ($60.0 million recoverable debt through future 
revenues and $20.0 million from Union Station Reserve Fund), thus bringing the total 
project cost from $715.4 million to $795.4 million.   

 Construction timelines have been revised for the St. Lawrence Market North (SLMN) 
Redevelopment project.  The project was on hold during the first half of 2013 as staff spent 
a significant amount of time aligning the design with the original approved project budget 
of $76.165 million.  At its July 16 ‐ 19, 2013 meeting, Council adopted a revised financing 
plan to address the requirement for the additional funding of $15.293 million, thus bringing 
the project costs from $76.165 million to $91.458 million.  Cash flow funding has been 
adjusted accordingly to reflect the revised timelines for completion of the project, now 
expected for 2017. 
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 New funding of $26.570 million included in the 10‐Year Recommended Capital Plan is for 
the delivery of new capital projects to address critical Health and Safety, State of Good 
Repair (SOGR), and operational needs.   

 As the City of Toronto collects Development Charges from new construction to pay for a 
portion of municipal growth‐related capital projects, they are allocated to fund other 
growth‐related transit capital projects.  These new debt funding requirements will be 
addressed through the reallocation of debt that has become available as a result of the 
utilization of new Development Charge (DC) funding for eligible development‐related 
capital projects based on the recently adopted 2013 DC Background Study that was 
funded by debt.   

 The following table summarizes the key project cash flow changes from the 2013‐2022 
Approved Capital Plan.    

Summary of Project Changes 
(In $000s) 

Gross Debt Gross Debt Gross Debt Gross Debt Gross Debt Gross Debt Gross Debt

Previously Approved

1. Old City Hall Deferral 36,889     (7,000)     (7,000)     7,000        7,000     ‐                ‐              36,889      

2. Union Station Revitalization  715,400  (66,120)   (19,535)  89,173     2,250     48,947   13,285   8,000     4,000     80,000     ‐              795,400   

3. St. Lawrence Market North Development 76,165     (16,777)   ‐               (2,399)      ‐              21,147   3,351     17,374   7,049     15,292     10,400   91,457      

Total Previously Approved 828,454  (89,942)   (26,535)  93,875     9,250     70,142   16,636   25,484   11,049   ‐           ‐            95,506     10,400   ‐           ‐           923,746   

New

1. 3111 Lakeshore ‐ Jean Tweed Centre ‐ SOGR 1,529      1,529      954           954        2,483       2,483     2,483        

2. 170 Jarvis ‐ SOGR 30            30            587           587        617           617        617           

3. 703 Don Mills ‐ Parking Garage Rehab 500          500         500           500        1,000       1,000     1,000        

4. 799 Islington ‐ Consolidation of PMMD Stores 1,464      1,464      1,464       1,464     1,464        

5. City Hall HVAC and Elevators ‐ Feasibility Study 500          500         500           500        500           

6. CCOO Management Reporting Initiative 541          541         794           794        210        210        1,545       1,545     1,545        

7. PTP Implementation 806          806         1,006        1,006     1,811       1,811     1,811        

8. St Lawrence Market ‐ South (Study and Plan) 250          400           4,500     5,150       ‐              5,150        

9. Toronto Strong Neighbourhoods Strategy 3,000        3,000     3,000     3,000     3,000     3,000     3,000  3,000   12,000     12,000   12,000      

Total New ‐                5,620      5,370      7,241        6,841     7,710     3,210     3,000     3,000     3,000  3,000   26,570     21,420   ‐           ‐           26,570      

Total Changes 828,454  (84,322)   (21,165)  101,116   16,091   77,852   19,846   28,484   14,049   3,000  3,000   122,076   31,820   ‐           ‐           950,316   

Revised 

Total 

Project 

Cost

2014 ‐ 2022
Total 

Project 

Cost

2014 2015 2016 2017 2018 2014 ‐ 2018

 

2014 – 2023 Recommended Capital Plan 
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The 10‐Year Recommended Capital Plan for Facilities Management and Real Estate of $874.895 
million provides funding for Health and Safety projects of $33.633 million; Legislated projects of 
$27.179 million; State of Good Repair (SOGR) projects of $393.335 million; and Service 
Improvement projects of $420.748 million. 

 Legislated projects account for $27.179 million or 3.1% of the total 10‐Year Recommended 
Capital Plan.  

 Funding for Legislated projects address provincially and federally legislated capital 
repairs such as barrier free access, designated substances and environmental 
remediation.   

 Health and Safety projects represent approximately $33.633 million or 3.9% of the total 10‐
Year Capital Plan.  

 A large portion of Health and Safety projects is allocated to Emergency Repairs ($19.514 
million) and the Global Corporate Security Program ($9.350 million).  

 State of Good Repair (SOGR) projects account for $393.335 million or 45.4% of the total 
planned cash flow of $874.895 million.  

 SOGR projects include hundreds of projects in various groupings that focus on the type 
of capital maintenance required (structural maintenance, re‐roofing, site‐work, 
renovations, etc). 

 Approximately $186.905 or 47.5% of the total planned cash flow for SOGR projects will 
be spent during the first 5 years and another $206.430 million or 52.5% is dedicated to 
SOGR projects during the second 5 years.  Part of the funding will be allocated towards 
new SOGR projects such as the Jean Tweed Cumberland House at 3111 Lakeshore Blvd 
West, Good Neighbours' Club at 170 Jarvis Street, parking facility at 703 Don Mills Road, 
and feasibility studies for City Hall HVAC and Elevators and renovations to St. Lawrence 
Market South to meet SOGR and strategic needs for a total of $9.750 million. 

 Service Improvement projects account for $420.748 million or 48.1% of funding included in 
the 10‐Year Capital Plan. Most of this funding is allocated to major capital projects including 
the revitalization of Union Station ($301.458 million) based on the revised total project cost 
of $795.4 million, the redevelopment of St. Lawrence Market North ($87.136 million) based 
on the revised total project cost of $91.457 million, and the Phase IV Bay Street Landscaping 
as part of the revitalization of Nathan Phillips Square ($2.0 million).  In addition, new capital 
funds of $16.821 million have been added to the 10‐Year Capital Plan including $12.0 
million dedicated to the Toronto Strong Neighbourhoods Strategy Implementation 
commencing in 2015 over 4 years, $3.357 million for two technology projects (Project 
Tracking Portal Implementation and CCOO Management Reporting Initiative), $1.464 
million for the consolidation of three Purchasing Materials and Management Division 
(PMMD) Stores at 799 Islington Avenue.  
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2014–2023 Capital Plan by Funding Source 
(In $000s) 
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 The 10‐Year Recommended Capital Plan of $874.895 million will be financed by $514.403 
million of debt, $28.270 from Reserve / Reserve funds, $5.0 million from Development 
Charges, $138.651 million from Federal /Provincial grants, $145.868 million Recoverable 
Debt, and Other Revenue comprised of $42.704 million. 

 Debt accounts for $285.314 million or 44.3% of the financing for the 2014 Budget and 2015 
– 2018 Capital Plan and amounts to $514.403 million or 58.8% of the 10‐Year 
Recommended Capital Plan's funding sources.   

 The recommended debt funding is above the 10‐year debt affordability guidelines of 
$482.581 million allocated to this Program by $31.822 million.  Part of the increase ($10.400 
million) is attributed to the St. Lawrence Market North Redevelopment approved by Council 
in July 16‐19, 2013 meeting.  The remaining debt target increases of $21.422 million are due 
to a number of new capital projects to address critical Health and Safety, State of Good 
Repair (SOGR) and strategic and operational needs.   

 Reserve and Reserve Funds constitute $28.270 million or 3.3% of required funding over 10 
years for major projects such as Union Station Revitalization from the Union Station Reserve 
Fund ($22.745 million), St. Lawrence Market North Redevelopment from the Provincial 
Offenses Courts Stabilization Reserve ($3.525 million), and Nathan Phillips Square 
Revitalization from the Public Realm Reserve Fund ($2.0 million).   

 Development Charges, which represent 0.6% or $5.0 million of the 10‐Year Capital Budget 
and Plan's funding sources, provide funding for the St. Lawrence Market North 
Redevelopment.  

 Federal/Provincial Grants are used to fund $138.650 or 16.0% of the 10‐Year Capital Plan's 
project expenditures.  The majority of the funding is designated to the Union Station 
Revitalization and Northwest Path capital projects ($133.576 million).  
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 Recoverable Debt, which provides 16.7% or $145.868 million of the 10‐Year Capital Budged 
and Plan's funding, is dedicated primarily to the Union Station Revitalization project 
($104.508 million), the St. Lawrence Market North Redevelopment ($36.211 million) and St. 
Lawrence Market South Study and Plan ($5.150 million).  This debt will be repaid through 
respective future revenue streams.   

 At its October 15, 2013 meeting, the Government Management Committee requested 
the Deputy City Manager and Chief Financial Officer and the Chief Corporate Officer to 
approach Metrolinx and Transport Canada regarding providing additional funding for 
the incremental costs of the Union Station Revitalization Project.  Should any funding 
become available from Metrolinx and/or Transport Canada, the project funding sources 
will be adjusted accordingly.   

 Other sources of funding, which account for 4.9% or $42.704 million will be utilized for the 
following redevelopment/revitalization projects: 

 St. Lawrence Market North Redevelopment will receive a total of $29.0 million from 
Toronto Parking Authority as a contribution towards the construction of three levels of 
parking below grade, as well as $3.0 million from Section 37 and 45 agreements.   

 The Union Station Revitalization project will receive a contribution of $10.704 million 
from VIA Rail and other stakeholders.   
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Capital Initiatives by Category 

Summary of Capital Initiatives by Category 
(In $000s) 

2014 

Budget

2015      

Plan

2016      

Plan

2017      

Plan

2018     

Plan

2019     

Plan

2020     

Plan

2021      

Plan

2022      

Plan

2023     

Plan

2014 ‐ 2023  

Total

Total Expenditures by Category

Health & Safety

Emergency Repairs 2,574       2,075       2,194       2,114      1,138      1,327      1,571      2,367       2,759        1,395      19,514        

Global  Corp Security Projects 1,200       1,150       1,050       850          850         850         850         850           850           850         9,350          

Others 363           390           4,016       4,769          

Sub‐Total 4,137       3,615     7,260     2,964    1,988    2,177    2,421    3,217       3,609        2,245    33,633      

Legislated

Environmental 1,301       1,296       1,331       1,366      1,403      1,440      1,479      1,518       1,558        12,692        

Barrier Free / Equity 900           1,000       1,000       1,000      1,000      1,000      1,000      1,000       1,000        1,000      9,900          

Others 2,594       983           1,010       4,587          

Sub‐Total 4,795       3,279     3,341     2,366    2,403    2,440    2,479    2,518       2,558        1,000    27,179      

State of Good Repair

Re‐Roofing 2,679       1,494       645          1,186      108         1,471      2,120      5,845       1,110        4,039      20,697        

Structural  / Building Envelope 7,506       10,115     12,919     18,784    13,778    18,005   12,552   12,151     9,787        20,340   135,937     

Mechanical  and Electrical 12,489     16,107     15,397     15,741    18,537    12,221   10,837   11,584     15,208     15,892   144,013     

Sitework 469           1,733       665          714          3,808      4,671      8,170      3,089       4,951        2,623      30,893        

Renovations 3,933       3,996       6,742       3,126      2,731      4,484      4,883      5,149       6,326        6,423      47,793        

Others 1,214       6,846       1,773       30            1,641      309         2,000      190           14,003        

Sub‐Total 28,290     40,291   38,141   39,581  40,603  41,161 40,562 38,008     37,382     49,317 393,336   

Service Improvements

Union Station Revitalization Project 89,675     131,941   71,842     8,000      301,458     

St. Lawrence Market North Redevelopment 10,923     30,632     28,207     17,374    87,136        

Nathan Phill ips  Square Revitalization 2,000       2,000          

799 Islington Consolidation of 3 PMMD Stores 1,464       1,464          

Toronto Strong Neighbourhoods Strategy 3,000       3,000       3,000      3,000      12,000        

CCTV Infrastructure Enhancement 2,049       1,927       1,324       5,300          

Project Tracking Portal  Implementation 806           1,006       1,812          

CCOO Management Reporting Initiative 541           794           210          1,545          

Facil ities  Preventive Maintenance System Phase 2 848           570           1,418          

Capital  Asset Data Integration 500           500             

Corporate Facil ities  Refurbishment Program 1,000       1,000       1,000       1,000      800         4,800          

Yards Consolidation Study 919           919             

Others 108           289           397             

Sub‐Total 110,833   171,159 105,583 29,374  3,800    ‐             ‐              ‐                ‐                ‐             420,749   

Total Expenditures by Category 148,055   218,344 154,325 74,285  48,794  45,778 45,462 43,743     43,549     52,562 874,895     

Major Capital Initiatives 

The 10‐Year Recommended Capital Plan supports Facilities Management and Real Estate’s 
objectives of timely project delivery, focusing on state of good repair for existing facilities to 
meet renewal needs for the City’s aging infrastructure.  

Health and Safety 

 Major Health and Safety projects include Emergency Repairs ($19.514 million), an annual 
program with funding for emergency and other unexpected facility repairs, and Security 
($9.350 million) to ensure that facilities meet set security standards.  

Legislated 

 Major Legislated projects include environmental and barrier free access work of various 
sites for $27.179 million. 



2014‐2023 Capital Program Facilities Management and Real Estate 

 

www.toronto.ca/budget2014                     Page 13 

State of Good Repair (SOGR) 

 The main objective of the 10‐Year Recommended Capital Plan is to ensure that facilities are 
maintained in a state of good repair so that all users can enjoy safe and functional 
environments.  The majority of funding is allocated to various projects that focus on the 
following types of capital maintenance: re‐roofing, structural/building envelope, mechanical 
and electrical upgrades, site‐work and renovations.  These SOGR projects ensure that 
approximately 277 buildings and approximately 9.6 million sq feet of space are maintained 
in a state of good repair. 

 Embedded within the 10‐Year Capital Plan are capital funds of $9.750 million dedicated for 
the following 5 new SOGR capital projects: 

 St. Lawrence Market South Renovations – The total project cost is estimated at $5.150 
million, including cash flow of $0.250 million in 2014 to complete the study for St. 
Lawrence Market South complex improvements.  Upon completion of the project, the 
additional space combined with reconfiguration of existing space is expected to increase 
future revenues to the Market.  

 3111 Lakeshore Blvd West – The Jean Tweed Cumberland House is a community‐based 
organization that provides programs and services to vulnerable women.  The condition 
of this facility has deteriorated to the point where there are health and safety risks.  In 
order to mitigate these risks, significant rehabilitation and renovations to its interior and 
exterior components are required.  Total costs are estimated at $2.483 million.   

 703 Don Mills Road – The structure of the garage is currently exhibiting widespread 
deterioration.  As co‐owner of the facility with the Condominium Corporation, the City 
has an obligation according to the reciprocal cost sharing agreement and is committed 
to ensuring the facility is maintained and meets health and safety requirements.  Total 
costs are estimated at $1.000 million.   

 170 Jarvis Street – The Good Neighbours' Club which provides programs and services to 
male adults has been neglected over time due to insufficient Club funding.  The City is 
responsible for the capital maintenance of the facility and requires $0.617 million for 
rehabilitation of the exterior front elevation and renewal of the interior in order to 
ensure the facility is brought to a state of good repair.  

 City Hall HVAC and Elevators ‐ Feasibility Study ($0.500 million) – An assessment and 
feasibility study of the HVAC systems at City Hall will be conducted to determine options 
on improving performance.  In addition, performance issues with the elevators 
providing accessing providing access to the Council Chambers, including accessibility 
access, have resulted in a need to complete an assessment of these elevators and to 
determine feasibility of solutions to improve performance and reliability.    

 Other SOGR projects include upgrades to the HVAC systems at Old City Hall ($8.483 million). 
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Service Improvement Projects 

 Union Station Revitalization Project ($301.458 million) – Union Station is the largest 
transportation hub in the country, handling 65 million passengers annually and expected to 
double by 2021.  It is currently undergoing an entire redevelopment and revitalization in 
order to accommodate the increasing volumes and turn the landmark facility into a 
transportation, commercial and retail centre.  This includes excavation for a new retail 
concourse level, construction of a new concourse for GO Transit, restoration of the VIA 
concourse and renovations to the West Wing and Centre Block.  In addition, a new tunnel 
(Northwest Path) will be constructed that will link Union Station to the PATH system by 
extending northerly along York Street to Wellington Street West.  Expected completion of 
this transformation is 2016, with the Northwest Path tunnel planned to be completed by 
2017. 

 St. Lawrence Market North Redevelopment ($87.136 million) – This project requires 
demolishing the existing north building and replacing it with a multi‐storey, multi‐purpose 
facility housing a public market at ground level, compatible ancillary uses on a mezzanine 
overlooking the market hall, multi‐levels of Provincial Offenses Act traffic courts for Court 
Services, and three levels of public parking below grade for the Toronto Parking Authority.  

 Toronto Strong Neighbourhoods Strategy ($12.0 million) – In support of healthy 
communities across Toronto, the Strategy involves partnering with residents, businesses, 
and agencies to invest in people, programs, and facilities in twelve designated 
Neighbourhood Improvement Areas (NIAs) commencing in 2015.   

 A more detailed analysis of the Strategy's resourcing requirements is now underway and 
the Executive Director, Social Development, Finance and Administration will report to 
the Community Development and Recreation Committee at year‐end in 2013 on options 
and priorities for ensuring the Strategy's broader implementation.   

 Nathan Phillips Square Revitalization ($2.0 million) – Funded from the Public Realm Reserve, 
the remaining components of the project including landscaping along Bay and Queen 
Streets and upgrades to the rabbit stairs leading to the underground parking garage. 

 Consolidation of Purchasing and Material Management Division (PMMD) Stores at 799 
Islington ($1.464 million) – Three PMMD stores currently located at 160 Rivalda, 3 Dohme 
and 60 Brant Street have been transferred to Build Toronto for future development during 
2014.  The former Police Property and Evidence Management Unit located at 799 Islington 
has been selected as an acceptable permanent facility for the centralized PMMD store. The 
building requires mechanical and electrical work in order to meet the operational needs of 
the PMMD.  

 CCTV Infrastructure Enhancement ($5.3 million) – This project will replace the City's CCTV 
infrastructure, including equipment, monitors and network requirements for video 
transmission at the end of its lifecycle.   

 The Project Tracking Portal (PTP) ($1.812 million) – This project provides an effective 
management tool allowing for dashboard views of portfolio of capital projects, timeline, 
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and milestones tracking.  The tool also provides a standard approach to project tracking and 
financial reporting for Facilities Management.  Implementation of PTP leverages existing 
infrastructure as it is being used extensively by other City Divisions including Toronto Water, 
Transportation Services, and Engineering and Construction Services.  

 The Chief Corporate Officer's Office (CCOO) Management Reporting Initiative ($1.545 
million) will enhance business performance metrics reporting and improve analytical 
capabilities by leveraging existing SAP Business Intelligence (BI) and Business Warehouse 
(BW) technology.  The use of the SAP BI tool will integrate and consolidate data from 
difference sources, facilitate analysis and create multi‐dimension reports.  This project will 
leverage the functionality implemented by the FPARS project.   

 

State of Good Repair (SOGR) Backlog 

SOGR Funding & Backlog 
(In $000s) 

2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

SOGR Funding 45,094  44,514  47,425  38,141  39,581  40,603  41,161  40,562  38,008  37,382  49,317 

Accumulated Backlog Est.  334,133  329,230  351,444  340,816  337,409  323,672  308,368  296,004  288,090  278,595  285,189 

Backlog % of  Asset Value 8.0% 7.9% 8.5% 8.2% 8.1% 7.8% 7.4% 7.1% 6.9% 6.7% 6.9%
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The 10‐Year Recommended Capital Plan dedicates $186.905 million to SOGR spending in the 
first five years of the Capital Plan period and $206.430 million over the last five years which, on 
average, is $39.333 million annually.   

 FM&RE is responsible for the capital improvement and repairs for 277 facilities with an 
approximate replacement value of $4.159 billion, covering 9.6 million sq feet of space.   

 By the end of 2013, the SOGR backlog is estimated to be $334.133 million reflecting 8.0% of 
the total asset replacement value of $4.159 billion including Union Station. 

 Due to limited resources, the 2014 Capital Budget and 2015‐2023 Capital Plan provides 
funding to reduce the SOGR backlog by 13.4% over 10 years to a balance of $285.189 
million in 2023, representing 6.9% of total asset value. 

 The 10‐Year Capital Plan includes scheduled life cycle replacements of major components 
that are at the end of their service life.   

 As new divisional facility SOGR portfolios are transferred to the Facilities Management and 
Real Estate Capital Budget, through the Facilities Transformation Project, the composition 
of the backlog will change.   
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 The SOGR backlog for Facilities Management and Real Estate can be separated into major 
repair categories such as mechanical and electrical, renovations, re‐roofing, site‐work, and 
structural/building envelope.  However, asset values are not tracked by components of the 
facilities within the portfolio, therefore asset values by major category are not available.   

 It is expected that the cumulative SOGR will be addressed upon completion of the Union 
Station Revitalization project, and therefore this is tracked separately as its own individual 
asset. 

 The following table provides a breakdown of the SOGR categories:  

 
SOGR Backlog by Asset Category 

(In $000s) 

Total 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023

State of Good Repair Funding 44,514        47,425        38,141        39,581        40,603        41,161        40,562        38,008        37,382        49,317       

Accumulated Backlog Est. (yr end) 329,230      351,444      340,816      337,409      323,672      308,368      296,004      288,090      278,595      285,189     

Backlog %Asset Value 7.9% 8.5% 8.2% 8.1% 7.8% 7.4% 7.1% 6.9% 6.7% 6.9%

Asset Value 4,158,949  4,158,949  4,158,949  4,158,949  4,158,949  4,158,949  4,158,949  4,158,949  4,158,949  4,158,949 

Mechanical and Electrical

State of Good Repair Funding 12,489        16,107        15,397        15,741        18,537        12,221        10,837        11,584        15,208        15,892       

Accumulated Backlog Est. (yr end) 118,905      122,495      115,520      107,463      92,137        84,463        79,060        76,241        69,956        73,485       

Backlog %Asset Value

Asset Value

Renovations

State of Good Repair Funding 3,933          3,996          6,742          3,126          2,731          4,484          4,883          5,149          6,326          6,423         

Accumulated Backlog Est. (yr end) 46,320        50,848        57,977        65,967        70,632        71,090        74,650        74,668        76,579        83,019       

Backlog %Asset Value

Asset Value

Re‐Roofing

State of Good Repair Funding 2,679          1,494          645              1,186          108              1,471          2,120          5,845          1,110          4,039         

Accumulated Backlog Est. (yr end) 17,917        19,319        19,188        18,224        18,297        17,809        16,436        14,626        14,419        10,486       

Backlog %Asset Value

Asset Value

Sitework

State of Good Repair Funding 469              1,733          665              714              3,808          4,671          8,170          3,089          4,951          2,623         

Accumulated Backlog Est. (yr end) 68,822        69,000        70,817        72,367        70,569        67,526        60,321        59,147        54,381        54,773       

Backlog %Asset Value

Asset Value

Structural/Building Envelope

State of Good Repair Funding 7,506          10,115        7,919          13,784        8,778          13,005        7,552          7,151          4,787          15,340       

Accumulated Backlog Est. (yr end) 65,132        79,782        77,314        73,388        72,037        67,480        65,537        63,408        63,260        63,426       

Backlog %Asset Value

Asset Value

Other

State of Good Repair Funding 1,214          6,846          1,773          30                1,641          309              2,000          190              ‐                   ‐                  

Accumulated Backlog Est. (yr end)

Backlog %Asset Value

Asset Value

Union Station

State of Good Repair Funding 16,224        7,134          5,000          5,000          5,000          5,000          5,000          5,000          5,000          5,000         

Accumulated Backlog Est. (yr end) 12,134        10,000        ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐                   ‐                  

Backlog %Asset Value 1.5% 1.2%

Asset Value 830,000      830,000      830,000      830,000      830,000      830,000      830,000      830,000      830,000      830,000       

In total, the SOGR backlog as a percentage of asset value will decrease from 7.9% to 6.9% by 
the end of the 10‐year period. 
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 Accumulated backlog estimates are decreasing for all categories over the 10‐year horizon, 
except for Renovations due to funding limitations.  Re‐roofing backlog will decrease from 
$17.917 million to $10.486 million, or more than 41%.  The Mechanical and Electrical 
backlog of projects will decrease from $118.905 million to $73.485 million, or more than 
38%.  The Site‐work backlog of projects will decrease from $68.822 million to $54.773 
million, or more than 20%.   

10‐Year Capital Plan: Impact on the Operating Budget 

Operating Impact Summary 
(In $000s) 

Program Costs, Revenues and Net ($000s)

2014 Rec'd 

Budget

2015      

Plan

2016      

Plan

2017        

Plan

2018      

Plan

2019      

Plan

2020      

Plan

2021      

Plan

2022      

Plan

2023      

Plan

2014 ‐ 

2023   

Total

2014 Recommended Capital Budget

Program Gross  Expenditure 120.0          230.0       150.0       65.0              565.0      

Program Revenue ‐            

Program Costs  (Net) 120.0          230.0       150.0       65.0              ‐             ‐             ‐             ‐             ‐             ‐             565.0      

Approved Positions 1.0           1.0          

2015 ‐ 2023 Capital Plan

Program Gross  Expenditure ‐            

Program Revenue ‐            

Program Costs  (Net) ‐                ‐             ‐              ‐                  ‐             ‐             ‐             ‐             ‐             ‐             ‐            

Approved Positions ‐            

Total

Program Gross  Expenditure 120.0          230.0       150.0       65.0              ‐             ‐             ‐             ‐             ‐             ‐             565.0      

Program Revenue ‐                ‐             ‐              ‐                  ‐             ‐             ‐             ‐             ‐             ‐             ‐            

Program Costs  (Net) 120.0          230.0       150.0       65.0              ‐             ‐             ‐             ‐             ‐             ‐             565.0      

Approved Positions ‐                1.0           ‐              ‐                  ‐             ‐             ‐             ‐             ‐             ‐             1.0            

The 10‐Year Recommended Capital Plan will increase future year Operating Budgets by a total 
of $0.565 million net over the 2014 – 2023 period.   Approved positions will increase by 1.0 over 
the 10‐year time frame. 

This is comprised of funding to sustain the following: 

 Facilities Preventive Maintenance System – A Senior Business and Systems Analyst position 
was added in 2013 in the Business Systems and Reporting team upon the completion of 
rolling out a new mobile solution to approximately 240 users across all Facilities Districts to 
support front‐line application support and sustainment actions for the new mobile solution.  
Duties also include device management, application support and technical support of the 
hardware and solution.  The funding is required for the annualized cost of the new position 
added in 2013 after the project went live ($0.085 million net).  

 CCTV Infrastructure Enhancement – Funding is required for sustainment of systems related 
to new security enhancement implemented to bring security conditions in line with current 
and anticipated requirements and standards ($0.290 million net). 

 Re‐Design Security Control Centre – Funding is required for sustainment of new systems 
required to ensure burglar and fire monitoring systems comply with regulatory standard 
($0.010 million net).    
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 Global Corporation Security at Various Locations – Funding is required for sustainment of 
enhancements of security and safety systems implemented through this program ($0.060 
million net). 

 CCOO Management Reporting Initiative – A Systems Integrator I position will be required, 
once the project is complete to support the new reporting environment.  The position will 
assume the responsibility of ongoing report creation, including gather requirements for new 
reports, testing and deployment, and support and enhance the reports that have been 
rolled out ($0.120 million net).  

 
Net Operating Impact by Project  

(In $000s) 

$000s Positions $000s Positions $000s Positions $000s Positions $000s Positions $000s Positions $000s Positions

Previously Approved projects

Facil ities  Preventive Maintenance System 85.0            85.0         ‐            

CCTV Infrastructure Enhacement 25.0            100.0       100.0       65.0         290.0       ‐            

Re‐Design Security Control  Centre 10.0            10.0         ‐            

Global  Corporate Security Program 60.0          60.0         ‐            

New Projects ‐2014

CCOO Mgmt Reporting Initiative (BI) 70.0          1.0                50.0         120.0       1.0          

‐             ‐            

New Projects ‐ Future Year

Nil ‐             ‐            

‐             ‐            

Total  Receommended (Net) 120.0          ‐             230.0       1.0                150.0       ‐             65.0         ‐             ‐             ‐             565.0       1.0           ‐             ‐            

2019 ‐ 2023         

Capital Plan

Projects

2014 Rec'd Budget 2015 Plan 2016 Plan 2017 Plan 2018 Plan

2014 ‐ 2018         

Budget & Plan

 

 
Capital Project Delivery: Temporary Positions 

Start Date

End Date 

(m/d/yr) 2014 2015 2016 2017 2018

2019 ‐ 

2023

CCOO Mgmt Reporting Initiative (BI)

Systems Integrator 1 FAC906179‐49 1.0           4/1/2014 3/30/2016 70.0         120.0       30.0        

Senior Business  and Systems Analyst FAC906179‐49 1.0           4/1/2014 3/30/2016 70.0         120.0       30.0        

System Development Special ist (IT) FAC906179‐49 1.0           6/1/2014 6/30/2016 70.0         120.0       30.0        

Senior Systems  Integrator (IT) FAC906179‐49 2.0           6/1/2014 6/30/2016 140.0       240.0       60.0        

Senior Technical  Support Specialist (IT) FAC906179‐49 1.0           6/1/2014 6/30/2015 70.0         60.0        

Senior Financial  Applications  Systems Analyst (Accounting) FAC906179‐49 1.0           6/1/2014 6/30/2016 90.0         120.0       30.0        

Total 7.0           510.0       780.0       180.0       ‐           ‐           ‐          

# of 

Positions

CAPTOR Project 

NumberPosition Title

Project Delivery Salary and Benefits $ Amount( $000s)

 

Approval of the 2014 – 2023 Recommended Capital Budget and Plan will require 7.0 new 
temporary capital positions to deliver the following capital project: 

 CCOO Management Reporting Initiative – 7 dedicated staff are required to support the 
project by ensuring the solution leverages the City's existing IT infrastructure, gathering 
requirements from stakeholders, and developing a tool that is congruent with the City's IT 
requirements and meets business reporting needs.  Of the 7 temporary capital positions, 2 
IT positions will be budgeted within Facilities Management and Real Estate, 4 IT positions 
will be reflected in the Information & Technology’s Operating Budget and 1 Senior Financial 
Application System Analyst will reside in the Office of the Treasurer’s Operating Budget until 
the end of 2015.  
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 It is recommended that Council approve these 7.0 temporary capital positions to deliver 
new 2014 – 2023 capital projects / sub‐projects and that the duration for each temporary 
position does not exceed the life of the funding of its respective capital projects / sub‐
projects.  

 

Capacity to Spend 

Capacity to Spend – Budget vs. Actual 
(In $000s) 

‐
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 Historical data suggests that Facilities Management and Real Estate (FM&RE) has been 
experiencing low readiness and/or capacity to spend in delivery of capital projects as 
planned.  In the last four years, the Program has significantly under‐spent its Approved 
Capital Budget with an average annual spending rate of 52% (FM&RE and Union Station 
capital programs).     

 Issues experienced while implementing unique and major capital projects such as Union 
Station Revitalization, St. Lawrence Market North Development, Nathan Phillips Square 
Revitalization, Westwood Theatre Land Development and Old City Hall HVAC Upgrade are 
the major contributors to annual under expenditures.     

 A detailed review of the 2014 – 2023 Capital Budget and Plan has been conducted and the 
necessary adjustments has been made to the timing of cash flow funding for SOGR and 
major projects by deferring cash flow funding to future years so that the 2014 Capital 
Budget reflects readiness to proceed and will lead to higher capacity of spending.    

Actual 
Spending 
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 Included in the 10‐Year Recommended Capital Budget and Plan are two new capital 
projects, the CCOO Management Reporting Initiative and Project Tracking Portal.  These 
tools will provide FM&RE with the ability to better track progress and identify and address 
potential issues in a timelier manner with the aim of improving project delivery and to more 
effectively utilize approved funding on an annual basis.        
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 IV: 2014 RECOMMENDED CAPITAL BUDGET 

2014 Capital Budget by Project Category and Funding Source 

Health & 
Safety, 
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The 2014 Recommended Capital Budget, excluding funding carried forward from 2013 to 2014, 
requires new 2014 cash flow funding of $148.055 million. 

 Health and Safety projects represent $4.137 million or 2.8% of the 2014 Recommended 
Capital Budget's project expenditures and provide funding primarily for emergency repairs 
($2.574 million) and global security projects ($1.200 million).  

 Legislated projects total $4.795 million or 3.2% of the 2014 Capital Budget.  These funds will 
be used to make structural and building repairs required to meet legislated standards 
($1.301 million) and achieve barrier free initiatives ($0.900 million).   

 State of Good Repair projects total $28.290 million and account for 19.1% of the 2014 
Capital Budget's projects.  Ongoing structural and mechanical/electrical repairs require 
$19.995 million in funding and five new SOGR capital projects (listed below) requires $2.809 
million in 2014.   

 The Jean Tweed Cumberland House at 3111 Lakeshore Boulevard West ‐ $1.529 million 

 City Hall HVAC and Elevators Study ‐ $0.500 million 

 703 Don Mills Road ‐ $0.500 million 

 St. Lawrence Market South Renovations Study ‐ $0.250 million 

 The Good Neighbours' Club at 170 Jarvis Street ‐ $0.030 million 

 Service Improvement projects amount to $110.833 million and represent 74.9% of the 2014 
Capital Budget's expenditures and are primarily for the Union Station Revitalization Project 
($89.675 million).  Funding is also included for the redevelopment of St. Lawrence Market 
North ($10.923 million), the revitalization of Nathan Phillips Square ($2.0 million), the 
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consolidation of PMMD Stores at 799 Islington Avenue ($1.464 million) and five IT‐related 
capital projects ($4.744 million) as follows: 

 CCTV Infrastructure Enhancement ‐ $2.049 million 

 Facilities Preventive Maintenance System Phase 2 ‐ $0.848 million 

 Project Tracking Portal Implementation ‐ $0.806 million 

 CCOO Management Reporting Initiative ‐ $0.541 million 

 Capital Asset Data Integration ‐ $0.500 million 

The 2014 Capital Budget for Facilities Management and Real Estate is funded primarily from 
debt, which accounts for 35.1% or $51.949 million financing.  This is $21.165 million below the 
debt affordability guideline of $73.114 million set for this Program in 2014. 

 Federal/Provincial Grants are used to fund $27.949 million or 18.9% of the 2014 Capital 
Budget's expenditures, primarily for the Union Station Revitalization and Northwest Path 
capital projects.   

 Development Charges fund $5.0 million or 3.4% of the 2014 Capital Budget expenditures, 
entirely used to provide a portion of the funding required for the St. Lawrence Market 
North Redevelopment. 

 Reserve and Reserve Funds constitute $2.500 million or 1.7% of the 2014 Capital Budget's 
funding sources and provide funding for major projects such as Nathan Phillips Square 
Revitalization ($2.000 million from the Public Realm Reserve Fund) and Union Station 
Revitalization – Heritage Lighting ($0.500 million from Section 16 Funds). 

 Recoverable Debt, which represents $58.092 million or 39.2% provides funding primarily for 
Union Station Revitalization ($52.985 million), St. Lawrence Market North Redevelopment 
($4.858 million) and St. Lawrence Market South Study and Plan ($0.250 million).  This debt 
will be repaid through future revenue streams.   

 Other funding sources include $1.065 million from Section 37 and 45 for St. Lawrence 
Market North Redevelopment and $1.500 million from VIA Rail and other stakeholders for a 
total of $2.565 million for Union Station Revitalization.   
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2014 Recommended Cash Flow & Future Year Commitments 
(In $000s) 

2012 & 

Prior Year 

Carry 

Forward

2013 

Previously 

Approved Cash 

Flow 

Commitments

2014 New 

Cash Flow 

Rec'd

2014 Total 

Cash Flow 

Rec'd

2013 

Carry 

Forwards

Total 2014 

Cash Flow 

(Incl 2013 

C/Fwd) 2015 2016 2017 2018 2019 2020 2021 2022 2023

Total 

Cost

Expenditures

Previously Approved 78,045              78,045        111,306  189,351        130,889  115,459  25,374  461,073 

Change in Scope   47,032        47,032        47,032           46,911     (10,013)   83,930   

New 22,728        22,728        22,728           19,699     3,940       3,819     50,186   

New w/Future Year 250             250             250                250         

Total Expenditure ‐                   78,045              70,010        148,055     111,306  259,361        197,499  109,386  29,193  ‐            ‐            ‐            ‐            ‐            ‐            595,439 

Financing

Debt/CFC 28,831              23,118        51,949        54,878    106,827        39,614     25,973     14,868  187,282 

Other 2,565                2,565          2,673       5,238             22,939     17,200     45,377   

Reserves/Res Funds 2,500                2,500          3,756       6,256             12,245     10,000     3,525     32,026   

Recoverable Debt 11,241              46,851        58,092        2,240       60,332           65,738     10,338     6,800     143,208 

Development Charges 5,000                5,000          5,000             5,000     

Provincia l/Federa l 27,908              41                27,949        47,759    75,708           56,963     45,875     4,000     182,546 

Total Financing (including 

carry forward funding) ‐                   78,045              70,010        148,055     111,306  259,361        197,499  109,386  29,193  ‐            ‐            ‐            ‐            ‐            ‐            595,439   

Facilities Management and Real Estate's 2014 Recommended Capital Budget is $259.361 million 
including preliminary estimates of carry forward funding of $111.306 million, and provides 
$78.045 million for previously approved projects already underway and $70.010 million for 
new/change in scope projects.    

 The change in scope project funding increase of $83.930 million is mainly due to an increase 
of $80.000 million in project cost estimates for the Union Station Revitalization Project.  This 
has resulted from a revised forecasted cost to complete on the project and is mainly due to 
found site conditions related to heritage, retail and other elements within the Station.   

 New projects total $50.436 million planned for 2014 – 2017, of which $40.265 million is for 
various structural, mechanical and electrical repair projects and the remaining $10.171 
million are dedicated to the following: 

 Jean Tweed Centre at 3111 Lakeshore Boulevard West for $2.483 million; 

 Project Tracking Portal Implementation for $1.812 million; 

 CCOO Management Reporting Initiative for $1.545 million; 

 Consolidation of PMMD Stores at 799 Islington Avenue for $1.464 million; 

 Rehabilitation of the Parking Garage at 703 Don Mills Road for $1.000 million; 

 Corporate Refurbishment Program for $1.000 million; 

 The Good Neighbour's Club at 170 Jarvis Street for $0.617 million; and 

 St. Lawrence Market South Renovations Study for $0.250 million 

 Debt of $106.827 million will fund 41.2% of the recommended 2014 capital projects and 
Provincial/Federal funding will provide $75.708 million or 29.2%.  Other Revenues of $5.238 
million will fund 2.0% of project expenditures while Development Charges will provide 
$5.000 million or 1.9%.  Recoverable Debt will fund $60.332 million or 23.3% and Reserves 
will fund $6.256 million or 2.4% of the 2014 Capital Budget's cash flow requirements.  
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 Approval of the 2014 Recommended Capital Budget will result in future year commitments 
of $197.889 million in 2015, $113.886 million in 2016, and $29.193 million in 2017.  

 2014 Recommended Capital Project Highlights 

2014 Recommended Capital Project Highlights 
(In $000s) 

Project

Total 

Project 

Cost 2014 2015 2016 2017 2018

2014 ‐ 

2018 2019 2020 2021 2022 2023

2014 ‐ 

2023 

Total

• Special  Corporate Projects 3,171          2,600       570          3,171       3,171      

• Environmental 1,301          1,301       1,301       1,301      

• Barrier Free/Equity 900              900          900          900          

• Re‐roofing 4,900          3,436       1,464       4,900       4,900      

• Structural/Building Envelope 15,585        7,187       4,391       188          3,819     15,585     15,585    

• Mechanical  and Electrical 38,739        17,455     13,669     7,615       38,739     38,739    

• Sitework 2,188          514          1,674       2,188       2,188      

• Renovations 7,851          6,607       1,244       7,851       7,851      

• Emergency 3,144          3,144       3,144       3,144      

• Corporate Facil ities  Refurbishment Program 2,609          2,609       2,609       2,609      

• Yards  Consolidation Study 1,283          1,283       1,283       1,283      

• Security 8,025          4,774       1,927       1,324       8,025       8,025      

• St. Lawrence Market North Property  91,457        12,423     30,632     28,207     17,374   88,636     88,636    

• Nathan Phil l ips  Square 48,537        7,436       7,436       7,436      

• Old City Hall  Revitalization 36,899        2,201       6,146       8,347       8,347      

• Union Station Reviti lization  795,400      179,871  131,941  71,842     8,000     391,654  391,654  

• 3111 Lake Shore Blvd W ‐ Jean Tweed Ctr 2,483          1,529       954          2,483       2,483      

• 170 Jarvis St ‐ Critical  SOGR 617              30             587          617          617          

• 703 Don Mills  Rd ‐Parking Garage Rehab 1,000          500          500          1,000       1,000      

• 799 Isl ington Ave ‐ Consolidation of PMMD S 1,464          1,464       1,464       1,464      

• City Hall  Elevator and HVAC Feasibility 500              500          500          500          

• CCOO Mgmt Reporting Initiative (BI) 1,545          541          794          210          1,545       1,545      

• Project Tracking Portal  Implementation 1,811          806          1,006       1,811       1,811      

• St. Lawrence Market‐South Renovations 250              250          250          250          

Total (including carry forward funding) 1,071,659  259,361  197,499  109,386  29,193   ‐              595,439  ‐              ‐              ‐              ‐              ‐              595,439    

The 2014 Recommended Capital Budget provides funding of $259.361 million to: 

 Address Health and Safety and Legislated capital repairs such as barrier free access, 
environmental remediation, global security program and emergency issues. 

 Implement State of Good Repair (SOGR) maintenance and rehabilitation projects at various 
City‐owned facilities to reduce the outstanding backlog.  Part of the funding is set aside for 
new SOGR projects such as the Jean Tweed Cumberland House at 3111 Lakeshore 
Boulevard West, Good Neighbours' Club at 170 Jarvis Street, garage rehabilitation at 703 
Don Mills Road, and feasibility studies for both City Hall HVAC and Elevators and St. 
Lawrence Market South Renovations. 

 Continue Service Improvement projects, including finalizing the design and a construction 
contract for the St. Lawrence Market North Redevelopment, Union Station Revitalization, 
and the completion of the final phases of the Nathan Phillips Square Revitalization project.  
In addition, new capital funds which have been earmarked for the Toronto Strong 
Neighbourhoods Strategy Implementation commencing in 2015 and two technology 
projects (Project Tracking Portal Implementation and CCOO Management Reporting 
Initiative), as well as centralizing three PMMD Stores at 799 Islington Avenue are all 
recommended.   
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V: ISSUES FOR DISCUSSION 

Key Program Issues 

Debt Target 

 The 2014 Capital Budget and 2015 – 2023 Capital Plan exceeds the limit of the debt 
affordability target of $482.581 million assigned to Facilities Management and Real Estate 
by $31.822 million.  A portion of the debt target pressures is attributed to revised cost 
estimates for St. Lawrence Market North Redevelopment escalating from $71.165 million to 
$91.457 million, thus increasing debt requirements by $10.400 million.   

 In addition, the 10‐Year Recommended Capital Plan takes into account of the following 
capital projects with a total new debt funding of $21.420 million to address health and 
safety, critical SOGR, and operational needs:  

Mechanical and Electrical: 

 799 Islington Avenue ($1.464 million) – Consolidation of Purchasing Materials and 
Management Division (PMMD) stores. 

 City Hall ($0.500 million) – HVAC and elevator feasibility study. 

Structural / Building Envelope and Renovations: 

 703 Don Mills Road ($1.000 million) – Parking garage rehabilitation. 

 3111 Lakeshore Boulevard West ($2.483 million) – The Jean Tweed Treatment Centre 
structural issues. 

 170 Jarvis Street ($0.617 million) – The Good Neighbours' Club rehabilitation of front 
elevation and interior finishes.  

Service Efficiency: 

 CCOO Management Reporting Initiative ($1.545 million) – Business intelligence tool 
allowing for performance metrics reporting and analytical capabilities.  

 Project Tracking Portal Implementation ($1.811 million) – Capital project management 
tool providing dashboard views of capital portfolio, timeline, and milestones tracking.  

Other Initiative 

 Toronto Strong Neighbourhoods Strategy Implementation ($12.000 million) – In support 
of healthy communities across Toronto by partnering with residents, businesses, and 
agencies to invest in people, services, programs and facilities in twelve designated 
Neighbourhood Improvement Areas. 

 As the City of Toronto collects Development Charges from new construction to pay for a 
portion of municipal growth‐related capital projects, they are allocated to fund other 
growth‐related transit capital projects.  The new funding requirements of $31.822 million 
included in the 10‐Year Recommended Capital Plan are addressed through the reallocation 
of debt that has become available as a result of the utilization of new Development Charge 
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(DC) funding for eligible development‐related capital projects based on the recently 
adopted 2013 DC Background Study that was funded by debt.    

State of Good Repair (SOGR) Backlog 

 Current funding is not sufficient to significant reduce the SOGR backlog over the 10 year 
Capital Plan period.  As Program portfolios are transferred to Facilities Management and 
Real Estate (FM&RE) through the Facilities Transformation Project, the FM&RE’s State of 
Good Repair backlog could increase due to the state of facilities within these Program 
portfolios.   

 Facilities Management and Real Estate has placed a greater emphasis on completing 
building condition assessments through staff and contracted services as part of its effort 
to improve asset life cycle management and to better represent and identify critical 
SOGR needs in its portfolio.  

 As part of the Facilities Transformation Project (FTP), FM&RE will play a corporate 
stewardship role, responsible for setting standards and ensure all City‐owned facilities 
are operated and maintained in a manner that meet operating needs and improve asset 
management.  

Reporting on the Status Complex Multi‐Year, Multi‐Stage, Multi‐Million Dollar Projects 

 At its meeting of October 24th, 2012, the Audit committee considered a report from the 
Auditor General entitled "a Mid‐Term Review of the Union Station Revitalization: Managing 
Risks in a Highly Complex, Multi‐Year, Multi‐Stage, and Multi‐Million Project".  The report 
recommended enhanced oversight and reporting to promote accountability and 
transparency for the project.  

 The action plan to implement the Auditor General's recommendations outlined is twofold: 

 1) Beginning in 2014, the quarterly capital variance will include additional detail on large 
capital projects, including life to date information, milestones and milestone slippages 
and any cost escalations for all major City capital projects; and  

 2) Beginning in 2013, detailed information will be provided in the Analyst Briefing Notes 
specifically on Union Station, to be submitted to Budget Committee.   The following 
information is being presented on the Union Station Revitalization Project in accordance 
with that directive: 

 Union Station Revitalization Project – Status Update  

Project Description: 

The Union Station Revitalization Project will bring the Station to a state of good repair, 
restore the historical elements, and redevelop the station in order to accommodate 
increasing commuter volumes and turn the facility into a multimodal transportation hub.  
This includes excavation for a new retail concourse level, construction of a new concourse 
for GO Transit, restoration of the VIA concourse and renovations to the West Wing and 
Centre Block.  In addition, a new tunnel (Northwest Path) will be constructed that will link 
Union Station to the PATH system by extending northerly along York Street to Wellington 
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Street West.  Completion of the project is planned for 2016, with the Northwest Path tunnel 
to be completed in 2017. 

Approved Budget/Adjustments: 

In August 2009, Council approved initial funding of $640.200 million for the Union Station 
Revitalization Project.  Subsequently, $75.200 million in changes have been approved by 
Council, including an increase to the NW PATH project ($40.000 million), additional third 
party funded work ($33.200 million), and additional heritage items ($2.000 million) for a 
total of $715.400 million. 

Milestones to Date: 

Stage 1 is progressing with expected completion by the end of 2014.   The Panorama Lounge 
and West Wing have been turned over to VIA Rail and Metrolinx respectively, VIA Baggage 
Handling System is complete and significant progress has been made on mechanical and 
electrical systems.  The structural column replacements are 82% complete and significant 
portions of suspended slab poured for York West Concourse.  Stage 2 will be completed by 
2015 and the Station will be totally revitalized by the end of 2016 as planned. 

Challenges: 

The challenges for this project is that Union Station continues to be open daily for retail and 
commuter use forcing construction activities to work around ongoing operations of the 
Station as a major transit terminal.  FMRE continues to coordinate construction efforts with 
the Toronto Transit Commission and Metrolinx to ensure scheduling and construction 
interface conflicts are minimized as separate projects rollout concurrently. 

 The most recent forecasts indicate that an additional $80.000 million is required to 
complete the project, thus bringing the total project cost from $715.400 million to 
$795.400 million.  The additional retail and heritage elements together with unforeseen 
existing site conditions have resulted in cost escalation to the project.  Staff have 
provided detailed analysis and developed a business case based on the current 
knowledge to address the funding issues.   

 Under the proposed financial plan, the Union Station Reserve will provide $20.000 
million  and $60.000 million will be funded by recoverable debt through projected 
future revenue streams, as additional revenues have developed since project inception 
in 2009.  The additional $80.000 million for the Union Station Revitalization Project has 
been recommended in the 2014 – 2023 Recommended Capital Budget and Plan.     

 

($000s)
Original 
Approval

Revised During 
2012 Capital 

Budget Process

Revised During 
2013 Capital 

Budget Process
Total 

Budget

Request During 
2014 Capital 

Budget Process

Revised 
Project 

Cost

Life To Date 
Spending

as at Dec 2012

Revitalization 577,200 25,000 8,200 610,400 80,000 690,400 265,104

Northwest Path 65,000 40,000 105,000 105,000 7,381

Total 642,200 25,000 48,200 715,400 80,000 795,400 272,485  
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 At its meeting on October 15, 2013, the Government Management Committee deferred 
consideration of the revised financial plan for the Union Station Revitalization Project to 
the next meeting on November 18, 2013 and requested the following: 

 The Deputy City Manager and Chief Financial Officer and the Chief Corporate Officer 
approach Metrolinx and Transport Canada to provide additional funding for the 
increased costs for the project. 

 The Chief Corporate Officer report to the GMC on ways to provide complete cost 
estimates on major capital projects within her jurisdiction prior to them being 
considered by City Council.   

 The Mayor write a letter to the Federation of Canadian Municipalities asking for a 
letter in support of the City’s request to Metrolinx and Transport Canada for the 
additional funding required for the Union Station Revitalization Project. 

 In addition, FM&RE has provided status updates on the following major capital projects to 
the Government Management Committee: 

 Nathan Phillips Square Revitalization ‐ 
http://www.toronto.ca/legdocs/mmis/2013/gm/bgrd/backgroundfile‐56842.pdf 

 St. Lawrence Market North Redevelopment ‐ 
http://www.toronto.ca/legdocs/mmis/2013/gm/bgrd/backgroundfile‐59156.pdf 

  Union Station Revitalization ‐ 
http://www.toronto.ca/legdocs/mmis/2013/gm/bgrd/backgroundfile‐63324.pdf 

 Old City Hall HVAC Project ‐ 
http://www.toronto.ca/legdocs/mmis/2013/gm/bgrd/backgroundfile‐63524.pdf 

 

Toronto Strong Neighbourhoods Strategy 

 In support of healthy communities across Toronto, the Strategy involves partnering with 
residents, businesses, and agencies to invest in people, programs, and facilities in twelve 
designated Neighbourhood Improvement Areas (NIAs) commencing in 2015.   

 A more detailed analysis of the Strategy's resourcing requirements is now underway and 
the Executive Director, Social Development, Finance and Administration will report to the 
Community Development and Recreation Committee at year‐end in 2013 on options and 
priorities for ensuring the Strategy's broader implementation.  Therefore, a detailed scope 
has not yet been defined and Facilities Management must be consulted on any go forward 
plans to ensure feasibility of project delivery. 

 

Issues Referred to the 2014 Capital Budget Process 

Union Station Revitalization Project 
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 A report from the Chief Corporate Officer entitled “Union Station Revitalization Project – 
Status Update” has been considered by Government Management Committee.  This report 
recommends that City Council refer consideration of a proposed plan to incorporate 
$60.000 million increase to recoverable debt and $20.000 million from the Union Station 
Reserve Fund (XR2501), to the Budget Committee as part of the 2014 Capital Budget 
process.   

 The additional $80.000 million for the Union Station Revitalization Project has been 
recommended in the 2014 – 2023 Recommended Capital Budget and Plan.  The Union 
Station Reserve will provide $20.000 million and $60.000 million will be funded by 
recoverable debt through projected future revenue streams.  Should any funding become 
available from Metrolinx and/or Transport Canada, the project funding sources will be 
adjusted accordingly.   
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Appendix 1 

2013 Performance 

2013 Key Accomplishments 

In 2013, Facilities Management and Real Estate accomplished the following: 

Union Station Revitalization Project 

 Completed major components including West Wing handover to Metrolinx, VIA Baggage 
Handling System, 4th Floor Via Offices, VIA Panorama Lounge, West Wing exterior 
restoration and all column replacements in the York Concourse. 

 Made significant progress on new mechanical and electrical installations, additional exterior 
restoration and repairs. 

 Commenced the pouring of new floor slabs in the new York Concourse, as well as fit‐up 
work in preparation for handover to Metrolinx in 2014.   

Nathan Phillips Square Revitalization Project 

 Completed Phase 1 and 2 work has been completed, and issued the contract for the final 
phase with mobilization and work to commence in 2013.   

St. Lawrence Market North Development 

 Began procurement process for the interim Market and design development of the new 
facilities is underway.   

State of Good Repair Projects at City Facilities 

 Completed various projects addressing critical SOGR issues at City facilities including 2700 
Eglinton, St. Lawrence Market, City Hall, North York Civic Centre and various Fire and EMS 
locations.  

 

2013 Capital Variance Review 

2013 Budget to Actual Comparison 
(In $000s) 

2013 Approved

$ $ % Spent $ % Spent $ Unspent % Unspent

312,357                100,550              32.2% 178,970              57.3% 133,387              42.7%

Actuals as of Sept. 30,  2013      

(3rd Quarter Variance) Projected Actuals at Year End Unspent Balance

 

Capital expenditures for the 9 months ending September 30, 2013 totaled $100.550 million or 
32.2% of the 2013 Approved Capital Budget of $312.357 million; and spending is projected to 
be $178.970 million or 57.3% by year‐end with preliminary estimates of carry forward funding 
of $111.306 million into 2014.   

The projected year‐end under‐spending is largely attributable to the following key projects: 
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 The Union Station Revitalization (USR) project's capital expenditures totaled $82.687 million 
or 37.3% of the 2013 approved cash flow of $221.457 million as of September 30, 2013.  
Phase 1 of the project experienced delays mainly due to found site conditions such as 
heritage and environmental elements including designated substances.  Work plans have 
been revised to address these issues, with Phase 1 of the project now expected to be 
complete in 2014.   

 These delays have impacted the timelines for Phase 2, which is now planned to 
commence in 2014.  Also, found conditions at the NW PATH project, specifically utilities, 
have delayed progress on Phase 1 of this project.  This is now expected to be completed 
in 2014.  As a result, spending for the USR project is forecasted to be $129.621 million or 
58.5% of the 2013 approved cash flow by year‐end.   

 The Nathan Phillips Square Revitalization (NPSR) project's capital expenditures totaled 
$3.525 million representing 18.1% of the 2013 approved cash flow of $19.513 million. The 
NPSR project experienced delays due to the decision to close out the contract for Phase 1 
and 2 and re‐tendering the scope of work for Phase 3 under a revised contract structure.  
The contract for the Phase 3 of the project including the relocation of the Peace Garden, 
landscaping work along Queen and Bay Streets and other work on the Square has been 
finalized, with mobilization and work commencing in 2013.  As a result, it is estimated that 
$7.5 million or 38.4% of the 2013 approved cash flow will be spent by year‐end.   

 The St. Lawrence Market North (SLMN) Redevelopment project's capital expenditures 
totaled $0.335 million or 13.4% of the 2013 approved cash flow of $2.500 million.  During 
the first half of the year, the project was on hold as staff attempted to align the design with 
the original approved project budget of $76.165 million.  In July 2013, Council adopted a 
revised financing plan to address the requirement for the additional funding of $15.293 
million, thus bringing the project costs from the initial $76.165 million to $91.458 million.  
Staff are currently working with the consultant on the re‐design based on the Council 
approved changes.  As a result, it is estimated that approximately $1.0 million or 40.0% of 
the 2013 approved cash flow will be spent by year‐end. 

 The Westwood project has not incurred any capital expenditures against the 2013 approved 
cash flow of $6.8 million.  It is estimated that approximately $0.700 million or 10.3% of the 
2013 approved cash flow will be spent by year‐end as Build Toronto will demolish the 
theatre building and complete front‐end geotechnical work, environmental testing and 
other property‐related work for the Westwood Theatre Lands.       

 The Old City Hall HVAC and Electric Upgrades project's capital expenditures totaled $1.226 
million representing 34.6% of the 2013 approved cash flow of $6.112 million.  Contractual 
disputes with the general contractor has delayed progress and extended the end date of the 
project into 2015.  As a result, it is estimated that only $2.112 million or 34.6% of the 2013 
approved cash flow will be spent by year‐end.   
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Appendix 2 

10‐Year Recommended Capital Plan Project Summary 
(In $000s) 

2014

Budget 2015 2016 2017 2018 2019 2020 2021 2022 2023

• Special  Corporate Projects 2,600 570 3,170

• Environmental 1,301 1,296 1,331 1,366 1,403 1,440 1,479 1,518 1,558 12,692

• Barrier Free/Equity 900 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 9,900

• Re‐roofing 3,436 1,494 645 1,186 108 1,471 2,120 5,845 1,110 4,039 21,454

• Structural/Building Envelope 7,187 9,804 13,393 18,784 13,778 18,005 12,552 12,151 9,787 20,340 135,781

• Mechanical  and Electrical 16,953 17,580 19,950 15,741 18,537 12,221 10,837 11,584 15,208 15,892 154,502

• Sitework 514 1,733 665 714 3,808 4,671 8,170 3,089 4,951 2,623 30,938

• Renovations 7,108 2,055 2,242 3,126 2,731 4,484 4,883 5,149 6,326 6,423 44,526

• Emergency 3,145 2,077 2,194 2,114 1,140 1,327 1,570 2,367 2,758 1,395 20,086

• Corporate Facil ities  Refurbishment Program 2,609 1,000 1,000 1,000 800 6,409

• Yards  Consolidation Study 1,283 1,023 30 1,641 309 2,000 190 6,476

• St. Lawrence Market North Property  12,423 30,632 28,207 17,374 88,636

• Security 4,774 3,777 3,124 850 850 850 850 850 850 850 17,625

• Nathan Phillips  Square 7,436 7,436

• Old City Hall  Revitalization 2,201 6,146 8,347

• Union Station Reviti l ization  179,871 131,939 71,842 8,000 391,652

• 3111 Lake Shore Blvd W ‐ Jean Tweed Ctr 1,529 954 2,483

• 170 Jarvis St ‐ Critical  SOGR 30 587 617

• 703 Don Mills  Rd ‐Parking Garage Rehab 500 500 1,000

• 799 Isl i lngton Ave ‐ Consolidation of PMMD Stores 1,464 1,464

• City Hall  Elevator and HVAC Feasibil ity 500 500

• CCOO Mgmt Reporting Initiative (BI) 541 794 210 1,545

• Project Tracking Portal  Implementation 806 1,006 1,812

• St. Lawrence Market‐South Renovations 250 400 4,500 5,150

• Toronto Strong Neighbourhoods Strategy  3,000 3,000 3,000 3,000 12,000

Total (Including carry forward funding) 259,361 218,344 154,326 74,284 48,796 45,777 45,461 43,743 43,548 52,562 986,201

Project

Plan 

2014 ‐ 2023
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Appendix 3 

2014 Recommended Capital Budget;  
2015 to 2023 Capital Plan 
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Ward Stat. Cat.

Current and Future Year Cash Flow Commitments Financed By

Total Total Total

2014-2018 2019-2023 2014-20232015 2016 2017 2018

Current and Future Year Cash Flow Commitments

Provincial
Grants and
Subsidies

Development
Charges

Federal
Subsidy2014

Gross Expenditures ($000's)

CITY OF TORONTO

FAC906179 Special Corporate Projects

20 33 Facilities Preventivie Maintenance System 0 0 0 680 0 0 0 680004S2CW 680 0 0 0 0 680 0 680 0 0

93 42 Facilities Preventive Maintenance System - 
Phase 2

0 0 0 392 0 0 1,418 1,810004S2CW 1,240 570 0 0 0 1,810 0 1,810 0 0

81 43 Request for Service Web System 0 0 0 80 0 0 0 80004S2CW 80 0 0 0 0 80 0 80 0 0

94 45 Capital Asset Data Integration 0 0 0 100 0 0 500 600004S2CW 600 0 0 0 0 600 0 600 0 0

111 49 CCOO Mgmt Reporting Initiative (BI) 0 0 0 0 0 0 1,545 1,545004S4CW 541 794 210 0 0 1,545 0 1,545 0 0

112 51 PTP Implementation 0 0 0 0 0 0 1,812 1,812004S4CW 806 1,006 0 0 0 1,812 0 1,812 0 0

Sub-total 0 0 1,252 0 0 5,275 6,52703,947 2,370 210 0 0 6,527 0 6,527 0 00

FAC906391 Environmental

500 30 Designated Substance&Environmental Work 0 0 0 0 0 0 1,095 1,095002S6CW 0 0 0 1,095 0 1,095 0 1,095 0 0

500 31 Designated Substance&Environmental Work 0 0 0 0 0 0 1,124 1,124002S6CW 0 0 0 0 1,124 1,124 0 1,124 0 0

500 32 Designated Substance&Environmental Work 0 0 0 0 0 0 1,154 1,154002S6CW 0 0 0 0 0 0 1,154 1,154 0 0

500 33 Designated Substance&Environmental Work 0 0 0 0 0 0 1,185 1,185002S6CW 0 0 0 0 0 0 1,185 1,185 0 0

45 35 Designated Substance&Environmental Work 0 0 0 0 0 0 988 988002S4CW 988 0 0 0 0 988 0 988 0 0

500 36 Designated Substance&Environmental Work 0 0 0 0 0 0 1,216 1,216002S6CW 0 0 0 0 0 0 1,216 1,216 0 0

500 37 Designated Substance&Environmental Work 0 0 0 0 0 0 1,248 1,248002S6CW 0 0 0 0 0 0 1,248 1,248 0 0

49 38 Emergency Environmental Remediation 0 0 0 0 0 0 313 313002S4CW 313 0 0 0 0 313 0 313 0 0

500 39 Emergency Environmental Remediation 0 0 0 0 0 0 257 257002S6CW 0 257 0 0 0 257 0 257 0 0

500 40 Emergency Environmental Remediation 0 0 0 0 0 0 264 264002S6CW 0 0 264 0 0 264 0 264 0 0

500 41 Emergency Environmental Remediation 0 0 0 0 0 0 271 271002S6CW 0 0 0 271 0 271 0 271 0 0

500 42 Emergency Environmental Remediation 0 0 0 0 0 0 279 279002S6CW 0 0 0 0 279 279 0 279 0 0

500 43 Emergency Environmental Remediation 0 0 0 0 0 0 286 286002S6CW 0 0 0 0 0 0 286 286 0 0

500 44 Emergency Environmental Remediation 0 0 0 0 0 0 294 294002S6CW 0 0 0 0 0 0 294 294 0 0

500 45 Emergency Environmental Remediation 0 0 0 0 0 0 302 302002S6CW 0 0 0 0 0 0 302 302 0 0

500 46 Emergency Environmental Remediation 0 0 0 0 0 0 310 310002S6CW 0 0 0 0 0 0 310 310 0 0
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Ward Stat. Cat.

Current and Future Year Cash Flow Commitments Financed By

Total Total Total

2014-2018 2019-2023 2014-20232015 2016 2017 2018

Current and Future Year Cash Flow Commitments

Provincial
Grants and
Subsidies

Development
Charges

Federal
Subsidy2014

Gross Expenditures ($000's)

CITY OF TORONTO

FAC906391 Environmental

500 47 Designated Substance&Environmental Work 0 0 0 0 0 0 1,039 1,039002S6CW 0 1,039 0 0 0 1,039 0 1,039 0 0

500 48 Designated Substance&Environmental Work 0 0 0 0 0 0 1,067 1,067002S6CW 0 0 1,067 0 0 1,067 0 1,067 0 0

Sub-total 0 0 0 0 0 12,692 12,69201,301 1,296 1,331 1,366 1,403 6,697 5,995 12,692 0 00

FAC906392 Barrier Free/Equity

50 18 Barrier Free Essential Audits & Retrofits 0 0 0 0 0 0 900 900002S4CW 900 0 0 0 0 900 0 900 0 0

500 19 Barrier Free Essential Audits & Retrofits 0 0 0 0 0 0 1,000 1,000002S6CW 0 1,000 0 0 0 1,000 0 1,000 0 0

500 20 Barrier Free Essential Audits & Retrofits 0 0 0 0 0 0 1,000 1,000002S6CW 0 0 1,000 0 0 1,000 0 1,000 0 0

500 21 Barrier Free Essential Audits & Retrofits 0 0 0 0 0 0 1,000 1,000002S6CW 0 0 0 1,000 0 1,000 0 1,000 0 0

500 22 Barrier Free Essential Audits & Retrofits 0 0 0 0 0 0 1,000 1,000002S6CW 0 0 0 0 1,000 1,000 0 1,000 0 0

500 23 Barrier Free Essential Audits & Retrofits 0 0 0 0 0 0 1,000 1,000002S6CW 0 0 0 0 0 0 1,000 1,000 0 0

500 24 Barrier Free Essential Audits & Retrofits 0 0 0 0 0 0 1,000 1,000002S6CW 0 0 0 0 0 0 1,000 1,000 0 0

500 25 Barrier Free Essential Audits & Retrofits 0 0 0 0 0 0 1,000 1,000002S6CW 0 0 0 0 0 0 1,000 1,000 0 0

500 26 Barrier Free Essential Audits & Retrofits 0 0 0 0 0 0 1,000 1,000002S6CW 0 0 0 0 0 0 1,000 1,000 0 0

500 27 Barrier Free Essential Audits & Retrofits 0 0 0 0 0 0 1,000 1,000002S6CW 0 0 0 0 0 0 1,000 1,000 0 0

Sub-total 0 0 0 0 0 9,900 9,9000900 1,000 1,000 1,000 1,000 4,900 5,000 9,900 0 00

FAC906393 Re-roofing

60 3 20 Beffort-Replace Roofing Systems 0 0 0 0 0 0 158 158003S409 6 152 0 0 0 158 0 158 0 0

500 12 2900 Lawrence Ave E - Main Roof Replace 
& DHW

0 0 0 0 0 0 95 189003S638 0 0 0 0 0 0 189 189 95 0

500 15 627 Queens Quay W-Replacement Of 
Roofing Systems

0 0 0 0 0 0 120 120003S620 0 0 0 0 6 6 114 120 0 0

35 16 89 Northline-Rpl Roof Section 0 0 0 0 0 0 786 786003S231 565 221 0 0 0 786 0 786 0 0

23 21 Various Locations -Police Tower 
Sites-Replacement 

0 0 0 0 0 0 274 274003S2CW 274 0 0 0 0 274 0 274 0 0

500 22 86 Blake-Rpl of Roof / F Alarm / Pavment 0 0 0 0 0 0 607 607003S630 0 0 0 0 0 0 607 607 0 0

500 38 3325 Warden Ave-Replace Roofing Systems 0 0 0 0 0 0 127 127003S639 0 7 120 0 0 127 0 127 0 0

34 42 947 Martin Grove-Rpl Training Centre 
Roofing 

0 0 0 0 0 0 88 88003S202 88 0 0 0 0 88 0 88 0 0
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CITY OF TORONTO

FAC906393 Re-roofing

69 43 475 Dundas St. E-Repl of Flat Roof 0 0 0 0 0 0 232 232003S428 11 221 0 0 0 232 0 232 0 0

500 44 320 Bering-Rpl Rooftop Unit 0 0 0 0 0 0 105 105003S605 0 0 0 0 0 0 105 105 0 0

500 47 100 Queen-Rpr/Rpl columns&expnsion 
joints

0 0 0 0 0 0 1,428 1,428003S627 0 0 0 0 0 0 1,428 1,428 0 0

65 59 37 Lapsley-Replace roofing systems 0 0 0 0 0 0 221 221003S442 11 210 0 0 0 221 0 221 0 0

67 66 40 Coronation-Roofing Systems 0 0 0 0 0 0 225 225003S443 10 215 0 0 0 225 0 225 0 0

500 67 4560 Sheppard Ave E-Repl Roofing 
Systems

0 0 0 0 0 0 121 121003S641 0 7 114 0 0 121 0 121 0 0

31 68 799 Islington Ave - Roofing Membrane 0 0 0 0 0 0 739 739003S206 739 0 0 0 0 739 0 739 0 0

74 69 740 Markham-Re-roofing 0 0 0 0 0 0 185 185003S438 4 181 0 0 0 185 0 185 0 0

500 70 821 Progress Ave - various SOGR 0 0 0 0 0 0 408 408003S638 0 0 0 0 0 0 408 408 0 0

15 71 18 Dyas-Replacement of Warehouse Roof 
and Parking 

0 0 0 303 0 0 311 614003S234 514 100 0 0 0 614 0 614 0 0

500 89 2 Civic Centre-Replacement Of Roofing 0 0 0 0 0 0 500 500003S603 0 0 0 0 0 0 500 500 0 0

500 91 1115 Caledonia Rd-Roof Replacement 0 0 0 0 0 0 76 151003S615 0 0 0 0 0 0 151 151 76 0

27 93 150 Disco - Roof Membrane Replacement 0 0 0 441 0 0 619 1,060003S202 1,060 0 0 0 0 1,060 0 1,060 0 0

500 94 16 Montgomery Ave-RPL Roof 0 0 0 0 0 0 109 109003S616 0 6 103 0 0 109 0 109 0 0

500 95 100 Queen-Sub-Bsmt Reno, roof membrane 0 0 0 0 0 0 2,328 2,328003S627 0 0 0 0 0 0 2,328 2,328 0 0

500 96 91 Front E- Rpl of Roof / Interior Stairs 0 0 0 0 0 0 76 76003S628 0 0 0 0 0 0 76 76 0 0

500 97 390 The West Mall-Roof Replacement 0 0 0 0 0 0 314 314003S603 0 0 0 314 0 314 0 314 0 0

59 101 20 Balmoral-Re-roofing 0 0 0 0 0 0 318 318003S422 154 164 0 0 0 318 0 318 0 0

500 102 1115 Queen St. West-Replace asphalt 
shingles

0 0 0 0 0 0 9 9003S618 0 0 0 0 0 0 9 9 0 0

500 103 135 Davenport Rd - Roof Repllt & Various 
Projects

0 0 0 0 0 0 22 44003S627 0 0 0 0 0 0 44 44 22 0

500 104 1401 CASTLEFIELD-Modified Bitumen Roof
Replacement

0 0 0 0 0 0 107 107003S615 0 0 0 0 16 16 91 107 0 0

500 105 2050 JANE-Pavement & Roofing 0 0 0 0 0 0 1,900 1,900003S612 0 0 0 0 0 0 1,900 1,900 0 0

500 106 2050 JANE-Re-roofing & Ceiling 0 0 0 0 0 0 1,360 1,360003S612 0 0 0 0 0 0 1,360 1,360 0 0

500 107 251 ESTHER SHINER BLVD-Main roof 
replacement

0 0 0 0 0 0 277 277003S624 0 0 0 0 8 8 269 277 0 0
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CITY OF TORONTO

FAC906393 Re-roofing

500 108 251 ESTHER SHINER BLVD-Main roof 
replacement

0 0 0 0 0 0 424 424003S624 0 0 0 0 0 0 424 424 0 0

500 109 259 QUEENS QUAY-Mech SOGR Projects 0 0 0 0 0 0 569 569003S620 0 0 41 528 0 569 0 569 0 0

500 110 3 DOHME AVE-Roof membrane 
replacement

0 0 0 0 0 0 7 7003S631 0 0 0 0 0 0 7 7 0 0

500 111 30 Northline Rd-Built Up Roof Replacement 0 0 0 0 0 0 133 133003S631 0 0 3 130 0 133 0 133 0 0

500 112 301 Broadview Ave - Various Projects 0 0 0 0 0 0 5 5003S630 0 0 0 0 0 0 5 5 0 0

500 113 320 BERING AVE-Main roof replacement 0 0 0 0 0 0 283 283003S605 0 0 0 0 0 0 283 283 0 0

500 114 330 BERING AVE-Main roof replacement 0 0 0 0 0 0 143 143003S605 0 0 0 0 0 0 143 143 0 0

500 115 40 Rathnelly Ave-Replace asphalt shingles 0 0 0 0 0 0 11 11003S622 0 0 11 0 0 11 0 11 0 0

500 116 433 EASTERN AVE-Metal Panel Roof 
Replacement

0 0 0 0 0 0 1,181 1,181003S630 0 0 0 0 0 0 1,181 1,181 0 0

500 117 433 EASTERN AVE-Metal Panel Roof 
Replacement

0 0 0 0 0 0 1,181 1,181003S630 0 0 0 0 0 0 1,181 1,181 0 0

500 118 4331 LAWRENCE-Flashing Repairs 
Additional Cooling

0 0 0 0 0 0 142 142003S644 0 0 16 126 0 142 0 142 0 0

500 119 49 Toryork Drive-Main Roof Replacement 0 0 0 0 0 0 448 448003S607 0 0 0 0 0 0 448 448 0 0

500 120 61 Toryork Drive-Build-Up Roof 
Replacement

0 0 0 0 0 0 688 688003S607 0 0 0 0 55 55 633 688 0 0

500 121 891 Morningside Ave-Roof Replacement 0 0 0 0 0 0 124 124003S644 0 0 0 0 0 0 124 124 0 0

500 122 891 Morningside Inverted Built Up Roof 
Replacement

0 0 0 0 0 0 263 263003S644 0 0 0 0 23 23 240 263 0 0

500 123 891 Morningside Ave-Wood Roof Framing 
Rehabilitat

0 0 0 0 0 0 98 98003S644 0 0 10 88 0 98 0 98 0 0

500 124 891 Morningside Ave-Main roof replacement 0 0 0 0 0 0 285 285003S644 0 0 0 0 0 0 285 285 0 0

500 125 891 Morningside Ave--Roof Replacement 0 0 0 0 0 0 41 41003S644 0 0 0 0 0 0 41 41 0 0

500 126 95 Lavinia-Rpl Flat Roof 0 0 0 0 0 0 237 237003S613 0 10 227 0 0 237 0 237 0 0

500 127 97 Main St - Various Projects 0 0 0 0 0 0 11 11003S632 0 0 0 0 0 0 11 11 0 0

Sub-total 0 0 744 0 0 20,518 21,45403,436 1,494 645 1,186 108 6,869 14,585 21,454 192 00

FAC906394 Structural/Building Envelope

500 3 1050 Ellesmere (C)-Rpl OH drs,Rsrf apht 0 0 0 0 0 0 1,779 1,779003S637 0 0 0 0 0 0 1,779 1,779 0 0

500 10 16 Ossington-Rpl Windows 0 0 0 0 0 0 117 117003S619 0 0 0 9 108 117 0 117 0 0
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CITY OF TORONTO

FAC906394 Structural/Building Envelope

500 11 97 Main -Repl Vertical Hung Windows 0 0 0 0 0 0 212 212003S632 0 0 0 0 0 0 212 212 0 0

500 15 3 Lunness Road-Rpl of Windows-Ground Flr 0 0 0 0 0 0 76 76003S606 0 0 0 76 0 76 0 76 0 0

500 17 399 The West Mall-Window Replacement 0 0 0 0 0 0 3,748 3,748003S603 0 0 0 420 1,059 1,479 2,269 3,748 0 0

500 19 4330 Dufferin-Rpl Flr Windows,Exit doors 0 0 0 0 0 0 420 839003S608 0 0 0 0 92 92 747 839 420 0

500 20 1530 Markham-Rev Doors Pavers Ceilings 0 0 0 0 0 0 46 46003S642 0 0 0 0 0 0 46 46 0 0

500 21 2900 Lawrence E - Ext Wall/Window Rehab 0 0 0 0 0 0 49 97003S638 0 0 0 0 0 0 97 97 49 0

500 22 5100 Yonge St-Roofing & Frames 0 0 0 0 0 0 1,677 1,677003S623 0 0 0 0 0 0 1,677 1,677 0 0

71 26 5318 Lawrence Ave. E-Cladding Repairs 0 0 0 0 0 0 52 52003S444 6 46 0 0 0 52 0 52 0 0

500 27 5100 Yonge-Replace AHU F-2 0 0 0 0 0 0 1,079 1,079003S623 0 0 108 324 324 756 323 1,079 0 0

26 28 840 Gerrard E-Rpl  Slab and Install CO/NOx 0 0 0 50 0 0 716 766003S230 766 0 0 0 0 766 0 766 0 0

47 32 Tech Audits & Capital Project Validations 0 0 0 0 0 0 1,628 1,628003S4CW 1,628 0 0 0 0 1,628 0 1,628 0 0

500 33 Tech Audits & Capital Project Validations 0 0 0 0 0 0 1,637 1,637003S6CW 0 1,637 0 0 0 1,637 0 1,637 0 0

500 34 Tech Audits & Capital Project Validations 0 0 0 0 0 0 1,640 1,640003S6CW 0 0 1,640 0 0 1,640 0 1,640 0 0

500 35 5 Bathurst St-Strct Restoration of Silos 0 0 0 0 0 0 7,000 7,000003S619 0 2,000 1,000 1,000 1,000 5,000 2,000 7,000 0 0

500 37 707 Dundas Street -Replace Windows 0 0 0 0 0 0 62 62003S620 0 0 0 0 0 0 62 62 0 0

500 40 1530 Markham-Windows&install glazng 
units

0 0 0 0 0 0 881 881003S642 0 0 0 0 87 87 794 881 0 0

500 46 58 Cecil Street - Repl of Original Wood 
Windows

0 0 0 0 0 0 200 200003S620 0 0 0 0 13 13 187 200 0 0

500 56 Tech Audits & Capital Project Validations 0 0 0 0 0 0 1,643 1,643003S6CW 0 0 0 1,643 0 1,643 0 1,643 0 0

500 87 9 Clendenan - Interior Finishes SOGR 0 0 0 0 0 0 139 277003S613 0 0 277 0 0 277 0 277 139 0

500 88 111 King St E-Repl of Solarium Glazing 0 0 0 0 0 0 352 352003S628 0 0 0 0 0 0 352 352 0 0

500 94 Struct Con&Compliance - Parking Garage 
Structures

0 0 0 0 0 0 474 474001S6CW 0 0 474 0 0 474 0 474 0 0

500 95 1026 Finch W- Install F Alarm Sys Bldg A 0 0 0 0 0 0 545 545003S608 0 40 505 0 0 545 0 545 0 0

500 131 2444 Eglinton Ave E-Rpl Windows/OH door 0 0 0 0 0 0 164 164003S637 0 0 0 0 12 12 152 164 0 0

500 133 756 Ossington- Windows & Rpr Ext Masonry
Wall

0 0 0 0 0 0 250 250003S619 0 0 0 0 30 30 220 250 0 0
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CITY OF TORONTO

FAC906394 Structural/Building Envelope

500 135 Tech Audits & Capital Project Validations 0 0 0 0 0 0 1,647 1,647003S6CW 0 0 0 0 1,647 1,647 0 1,647 0 0

500 139 Tech Audits & Capital Project Validations 0 0 0 0 0 0 1,651 1,651003S6CW 0 0 0 0 0 0 1,651 1,651 0 0

500 143 Tech Audits & Capital Project Validations 0 0 0 0 0 0 1,700 1,700003S6CW 0 0 0 0 0 0 1,700 1,700 0 0

500 144 Tech Audits & Capital Project Validations 0 0 0 0 0 0 1,698 1,698003S6CW 0 0 0 0 0 0 1,698 1,698 0 0

500 150 146 Crescent-Rpl F Alarm & Masonary 0 0 0 0 0 0 344 344003S627 0 0 19 325 0 344 0 344 0 0

500 153 399 The West Mall-Repl Slnts, Rehab 
Service tunnel

0 0 0 0 0 0 1,627 1,627003S603 0 0 160 1,467 0 1,627 0 1,627 0 0

500 154 399 The West Mall-Repl Guards & Railings 0 0 0 0 0 0 820 820003S603 0 0 0 0 0 0 820 820 0 0

62 158 259 Horner Ave-Rpl 
Windows,Doors,RenoWashrooms

0 0 0 0 0 0 84 168003S406 6 163 0 0 0 169 0 169 84 0

500 163 55 John St-Parking Garage Rehab 0 0 0 0 0 0 2,152 2,152003S620 0 0 0 0 0 0 2,152 2,152 0 0

98 179 Var Locs-Struc Repairs @ City Facilities 0 0 0 0 0 0 600 600003S4CW 600 0 0 0 0 600 0 600 0 0

500 180 Var Locs-Struc Repairs @ City Facilities 0 0 0 0 0 0 600 600003S6CW 0 600 0 0 0 600 0 600 0 0

500 181 Var Locs-Struc Repairs @ City Facilities 0 0 0 0 0 0 600 600003S6CW 0 0 600 0 0 600 0 600 0 0

500 183 235 Cibola-Exterior wall rehabilitation 0 0 0 0 0 0 211 211003S628 0 0 0 211 0 211 0 211 0 0

500 187 14 Days-Rpl Wlkwys,Stairs & Lower Roof 0 0 0 0 0 0 452 452003S634 0 0 203 249 0 452 0 452 0 0

80 191 SOGR @ Leased Facilities/Properties 0 0 0 500 0 0 0 500003S2CW 500 0 0 0 0 500 0 500 0 0

97 192 SOGR @ Leased Facilities/Properties 0 0 0 0 0 0 1,000 1,000003S4CW 1,000 0 0 0 0 1,000 0 1,000 0 0

500 193 SOGR @ Leased Facilities/Properties 0 0 0 0 0 0 1,000 1,000003S6CW 0 1,000 0 0 0 1,000 0 1,000 0 0

500 194 SOGR @ Leased Facilities/Properties 0 0 0 0 0 0 1,000 1,000003S6CW 0 0 1,000 0 0 1,000 0 1,000 0 0

500 200 200 Bermondsey-Rpl roof, Repair  Masonry 0 0 0 0 0 0 373 373003S634 0 0 0 0 37 37 336 373 0 0

500 201 255 Spadina-rpl Windows and Doors 0 0 0 0 0 0 16 16003S622 0 0 0 0 0 0 16 16 0 0

500 204 1535 ALBION-Rpl Pavement,Window, 
Paints

0 0 0 0 0 0 42 84003S601 0 0 0 0 8 8 76 84 42 0

500 214 246 The Esplanade-Parking Garage Rehab 0 0 0 0 0 0 2,405 2,405003S628 0 0 66 2,339 0 2,405 0 2,405 0 0

38 218 150 Borough Dr-Renew Waterproof, Parking 0 0 0 0 0 0 459 459003S238 459 0 0 0 0 459 0 459 0 0

500 222 259 Horner Ave-RPL Garage Sys Membrane 0 0 0 0 0 0 24 48003S606 0 0 0 6 42 48 0 48 24 0
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CITY OF TORONTO

FAC906394 Structural/Building Envelope

33 223 462 Runnymede-Structural 
Rehabilitation,Waterproof

0 0 0 0 0 0 11 11003S213 11 0 0 0 0 11 0 11 0 0

500 228 100 Queen-Renos (Windows, interior) 0 0 0 0 0 0 82 82003S627 0 0 0 0 0 0 82 82 0 0

500 229 SOGR @ Leased Facilities/Properties 0 0 0 0 0 0 1,200 1,200003S6CW 0 0 0 0 1,200 1,200 0 1,200 0 0

500 230 Var Locs-Struc Repairs @ City Facilities 0 0 0 0 0 0 600 600003S6CW 0 0 0 600 0 600 0 600 0 0

500 232 Var Locs-Struc Repairs @ City Facilities 0 0 0 0 0 0 600 600003S6CW 0 0 0 0 600 600 0 600 0 0

500 244 Var Locs-Struc Repairs @ City Facilities 0 0 0 0 0 0 600 600003S6CW 0 0 0 0 0 0 600 600 0 0

500 247 SOGR @ Leased Facilities/Properties 0 0 0 0 0 0 1,200 1,200003S6CW 0 0 0 0 0 0 1,200 1,200 0 0

500 271 2 Civic Centre-Rpl Windows,Entrance Door 0 0 0 0 0 0 1,491 1,491003S603 0 0 0 115 450 565 926 1,491 0 0

500 274 1009 Sheppard-Rpl cladding, glass Unit 0 0 0 0 0 0 231 231003S610 0 13 218 0 0 231 0 231 0 0

500 275 Tech Audits & Capital Project Validations 0 0 0 0 0 0 1,743 1,743003S6CW 0 0 0 0 0 0 1,743 1,743 0 0

18 276 146 The East Mall - Various Structural 
Repairs

0 0 0 0 0 0 640 640003S205 640 0 0 0 0 640 0 640 0 0

39 277 16 Montgomery -Basement Walls - 
Washroom

0 0 0 0 0 0 248 248003S216 248 0 0 0 0 248 0 248 0 0

500 278 700 Eglinton Ave W-Rpl Roofing, Windows 
& Ceiling

0 0 0 0 0 0 910 910003S621 0 59 851 0 0 910 0 910 0 0

68 279 3 Lunness Road-Exterior Wall Rehabilitation 0 0 0 48 0 0 0 48003S206 48 0 0 0 0 48 0 48 0 0

500 280 1600 Birchmount Rd-RPL DWHT, Boiler, 
Asph

0 0 0 0 0 0 815 815003S637 0 0 0 724 91 815 0 815 0 0

53 281 100 
QueenW-ConcreteSoffitSlatsGridHangersVerticalS

0 0 0 0 0 0 6,423 6,423003S427 108 2,308 188 3,819 0 6,423 0 6,423 0 0

500 282 91 Front E-Exterior Doors & Windows 0 0 0 0 0 0 3,669 3,669003S628 0 0 0 0 0 0 3,669 3,669 0 0

42 283 55 John - Upgrade Window Washing 
Monorail System

0 0 0 116 0 0 0 116003S220 116 0 0 0 0 116 0 116 0 0

27 284 539 Queens Quay - Waterproofing and 
Electrical

0 0 0 900 0 0 0 900003S220 900 0 0 0 0 900 0 900 0 0

500 297 Var Locs-Struc Repairs @ City Facilities 0 0 0 0 0 0 600 600003S6CW 0 0 0 0 0 0 600 600 0 0

500 298 SOGR @ Leased Facilities/Properties 0 0 0 0 0 0 1,200 1,200003S6CW 0 0 0 0 0 0 1,200 1,200 0 0

500 301 71 Front W-Union Station SOGR Projects 0 0 0 0 0 0 40,000 40,000003S628 0 0 5,000 5,000 5,000 15,000 25,000 40,000 0 0

500 302 Var Locs-Struc Repairs @ City Facilities 0 0 0 0 0 0 600 600003S6CW 0 0 0 0 0 0 600 600 0 0

500 303 SOGR @ Leased Facilities/Properties 0 0 0 0 0 0 3,600 3,600003S6CW 0 0 0 0 0 0 3,600 3,600 0 0
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CITY OF TORONTO

FAC906394 Structural/Building Envelope

17 304 5100 Yonge-Compl of Re-waterproofing 
Foundation

0 0 0 0 0 0 664 664003S223 664 0 0 0 0 664 0 664 0 0

500 312 Var Locs-Struc Repairs @ City Facilities 0 0 0 0 0 0 1,200 1,200003S6CW 0 0 0 0 0 0 1,200 1,200 0 0

56 313 12 Canterbury-Rpl OverheadDoor 0 0 0 0 0 0 69 69003S423 3 66 0 0 0 69 0 69 0 0

63 314  259 Queens 
Quay-PumpsStructuralElementsDeckCoatin

0 0 0 0 0 0 787 787003S420 51 736 0 0 0 787 0 787 0 0

75 315 760 Dovercourt-Rpl WindowsDoors 0 0 0 0 0 0 63 126003S418 8 118 0 0 0 126 0 126 63 0

80 316 55 John-RehabMetroSquareStage 0 0 0 0 0 0 491 491003S420 38 453 0 0 0 491 0 491 0 0

500 317 100 Queen W Parking - Various SOGR 
Project

0 0 0 0 0 0 277 277003S627 0 0 0 0 0 0 277 277 0 0

500 318 1435 
Eglinton-VariousArchStructMechSOGRProjects

0 0 0 0 0 0 1,554 1,554003S621 0 0 0 80 1,474 1,554 0 1,554 0 0

500 319 146 Crescent Road - Various Projects 0 0 0 0 0 0 23 23003S627 0 0 0 0 0 0 23 23 0 0

500 320 160 DUNCAN MILL-Structural 
InteriorFinishes Mechan

0 0 0 0 0 0 290 290003S634 0 0 0 18 272 290 0 290 0 0

500 321 175 Memorial Park Ave - Various Projects 0 0 0 0 0 0 18 18003S629 0 0 0 0 0 0 18 18 0 0

500 322 251 ESTHER SHINER BLVD-Wood Roof 
Framing Rehabilit

0 0 0 0 0 0 56 56003S624 0 0 0 0 0 0 56 56 0 0

500 323 255 Dundas W-Rahab Facade Remove 
Suncreen Fins

0 0 0 0 0 0 449 449003S620 0 29 420 0 0 449 0 449 0 0

500 324 2696 Eglinton 
W-VarStructArchMechSOGRProjects

0 0 0 0 0 0 736 736003S612 0 0 0 0 0 0 736 736 0 0

500 325 2696 Eglinton -Building Envelope & Mech 
SOGR Proje

0 0 0 0 0 0 21 21003S612 0 0 0 0 0 0 21 21 0 0

500 326 2900 Lawrence Ave E - Exterior Doors and 
Various R

0 0 0 0 0 0 10 10003S638 0 0 0 0 0 0 10 10 0 0

500 327 30 Northline Rd-Window & Exterior Door 0 0 0 0 0 0 317 317003S631 0 6 311 0 0 317 0 317 0 0

500 328 3061 Birchmount Road - Various Projects 0 0 0 0 0 0 5 5003S639 0 0 0 0 0 0 5 5 0 0

500 329 31 Avenue of The Islands-Arch Struct & 
Mech SOGR P

0 0 0 0 0 0 276 276003S628 0 0 31 245 0 276 0 276 0 0

500 330 3100 EGLINTON E-Exterior & Overhead 
Door 

0 0 0 0 0 0 13 26003S638 0 0 0 0 0 0 26 26 13 0

500 331 433 EASTERN AVE-Windows and Doors 
Repairs

0 0 0 0 0 0 98 98003S630 0 0 1 97 0 98 0 98 0 0

500 332 433 EASTERN AVE-Exterior Wall& Roof 
Structure 

0 0 0 0 0 0 3,038 3,038003S630 0 0 0 0 0 0 3,038 3,038 0 0

500 333 433 EASTERN AVE-Exterior Wall and Roof 
Structure R

0 0 0 0 0 0 2,703 2,703003S630 0 0 0 0 0 0 2,703 2,703 0 0

500 334 433 EASTERN AVE-Exterior Doors 
Replacement

0 0 0 0 0 0 29 29003S630 0 5 24 0 0 29 0 29 0 0



Oct-31-2013   21:50:12 Page 9 of 30 Report 7C

Debt -
Recoverable

Reserves
Reserve
Funds

Capital
from

Current Other 1 Other2 Debt
Total

Financing

Sub- Project No. Project Name

PrioritySubProj No. Sub-project Name

Facilities Management and Real Estate

Report Phase  2  -   Program  08  Facilities Management and Real Estate   Program Phase 2    Sub-Project Category  01,02,03,04,05,06,07   Part B Sub-Project Status S2,S5,S6    Part C Sub-Project Status S2,S3,S4 

Appendix 3

Ward Stat. Cat.

Current and Future Year Cash Flow Commitments Financed By

Total Total Total

2014-2018 2019-2023 2014-20232015 2016 2017 2018

Current and Future Year Cash Flow Commitments

Provincial
Grants and
Subsidies

Development
Charges

Federal
Subsidy2014

Gross Expenditures ($000's)

CITY OF TORONTO

FAC906394 Structural/Building Envelope

500 335 4330 Dufferin Street Site - Various Projects -
Arc

0 0 0 0 0 0 41 82003S608 0 0 0 0 0 0 82 82 41 0

500 336 49 Toryork Drive-Wood roof framing 
rehabilitation

0 0 0 0 0 0 115 115003S607 0 0 0 0 0 0 115 115 0 0

500 337 50 Upjohn-Arch. & Struct. SOGR Projects 0 0 0 0 0 0 2,329 2,329003S634 0 0 0 0 101 101 2,228 2,329 0 0

500 338 51 PARLIAMENT-exterior heritage windows 
security d

0 0 0 0 0 0 210 210003S628 0 13 197 0 0 210 0 210 0 0

500 339 662 Jane-RplWindows&FrontEntrance 0 0 0 0 0 0 111 111003S611 0 11 100 0 0 111 0 111 0 0

500 340 703 Don Mills Road - Various Projects 0 0 0 0 0 0 109 109003S626 0 0 0 0 0 0 109 109 0 0

500 341 786 Dundas St E - Various Projects 0 0 0 0 0 0 8 8003S630 0 0 0 0 0 0 8 8 0 0

500 342 821 Progress Ave - Various Projects 0 0 0 0 0 0 12 12003S638 0 0 0 0 0 0 12 12 0 0

500 343 891 Morningside Avenue-Exterior wall 
rehabilitatio

0 0 0 0 0 0 148 148003S644 0 0 0 17 131 148 0 148 0 0

500 344 891 Morningside Ave- Door Replacement 0 0 0 0 0 0 82 82003S644 0 0 0 0 0 0 82 82 0 0

41 345 150 
Borough-RenewWaterproofTrafficTopping

0 0 0 0 0 0 -459 -459003S338 -459 0 0 0 0 -459 0 -459 0 0

81 346 2430 LawrenceE-Exterior Wall 
Rehabilitation

0 0 0 0 0 0 59 117003S437 10 107 0 0 0 117 0 117 58 0

82 347 265 Manitoba-Exterior wall rehabilitation 0 0 0 0 0 0 99 197004S419 8 189 0 0 0 197 0 197 98 0

83 348  674 Markham-Exterior Wall Rehab & Repair
Exterior

0 0 0 0 0 0 111 223003S420 18 205 0 0 0 223 0 223 112 0

107 349 703 Don Mills Road -Parking Garage Rehab 0 0 0 0 0 0 1,000 1,000003S426 500 500 0 0 0 1,000 0 1,000 0 0

104 350 3111 Lake Shore W-Building Envelope 
Restoration

0 0 0 0 0 0 1,441 1,441003S406 1,441 0 0 0 0 1,441 0 1,441 0 0

500 351 Var Loc-Various Struct. SOGR Projects 0 0 0 0 0 0 3,500 3,500003S6CW 0 0 0 0 0 0 3,500 3,500 0 0

44 352 5100 Yonge-Completion of Re-waterproofing
Foundati

0 0 0 0 0 0 -540 -540003S323 -540 0 0 0 0 -540 0 -540 0 0

86 353 55 John-RepairParkingGarageFloor 0 0 0 0 0 0 350 350003S420 350 0 0 0 0 350 0 350 0 0

Sub-total 0 0 1,614 0 0 135,466 138,22109,128 10,304 13,393 18,784 13,778 65,387 72,835 138,222 1,142 00

FAC906395 Mechanical and Electrical

500 3 235 Cibola Ave - Unit Heater & Other 0 0 0 0 0 0 50 50003S628 0 50 0 0 0 50 0 50 0 0

500 4 539 Queens Quay W-Rpl Fire Alarm Panels 0 0 0 0 0 0 267 267003S620 0 0 0 20 247 267 0 267 0 0

500 11 313 Pharmacy-Replace Boiler, HVAC Unit 0 0 0 0 0 0 259 259003S635 0 0 0 0 0 0 259 259 0 0
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CITY OF TORONTO

FAC906395 Mechanical and Electrical

500 15 703 Don Mills Rd-Repl F Alarm System & 
Controls

0 0 0 0 0 0 1,535 1,535003S626 0 0 0 0 0 0 1,535 1,535 0 0

24 18 703 Don Mills-Chiller Replacement 0 0 0 300 0 0 3,835 4,135003S226 1,544 1,278 1,313 0 0 4,135 0 4,135 0 0

500 46 150 Borough Dr-Fire Alarm System 0 0 0 0 0 0 868 868003S638 0 54 814 0 0 868 0 868 0 0

32 55 259 Queens Quay W-Rpl AHU 0 0 0 0 0 0 285 285003S220 285 0 0 0 0 285 0 285 0 0

500 59 100 Queen-Retrofit elevator lower level 0 0 0 0 0 0 1,229 1,229003S627 0 0 0 110 1,119 1,229 0 1,229 0 0

500 61 255 Spadina-Rpl Chiller,Exhaust Fans 0 0 0 0 0 0 888 888003S622 0 0 0 0 0 0 888 888 0 0

500 72 150 Borough Dr-MCC Replacement 0 0 0 0 0 0 17 17003S638 0 0 0 0 0 0 17 17 0 0

500 73 1652 Keele-Rpl Boilers, Pumps, Pipes 0 0 0 0 0 0 626 626003S612 0 0 0 0 0 0 626 626 0 0

500 74 1305 Ellesmere Rd-Var Reno Projects 0 0 0 0 0 0 722 722003S637 0 0 0 0 49 49 673 722 0 0

500 76 1435 Eglinton W- Elec Dist Equipment 0 0 0 0 0 0 207 207003S621 0 0 0 0 0 0 207 207 0 0

500 82 358 Keele- Rpl heating boilers 0 0 0 0 0 0 106 106003S613 0 0 0 106 0 106 0 106 0 0

500 87 83 Deforest Rd-Rpl of Gas-Fired Heater 0 0 0 0 0 0 12 12003S613 0 0 0 12 0 12 0 12 0 0

500 88 850 Coxwell-VAV Terminal Air Units 0 0 0 0 0 0 842 842003S629 0 0 0 0 94 94 748 842 0 0

500 104 4330 Dufferin -Cooling Tower CT-1 0 0 0 0 0 0 318 636003S608 0 0 0 0 60 60 576 636 318 0

500 105 1535 Albion Rd - CO Detection & various 0 0 0 0 0 0 64 127003S601 0 0 14 113 0 127 0 127 64 0

500 108 1050 Ellesmere - Power Upgrade / various 0 0 0 0 0 0 1,782 1,782003S637 0 0 0 127 1,655 1,782 0 1,782 0 0

500 110 524 Oakwood Ave-Rpl Five Rooftop Units 0 0 0 0 0 0 594 594003S615 0 0 0 46 548 594 0 594 0 0

500 113 132 Bellevue Ave-Replace Unit Heater 0 0 0 0 0 0 35 35003S620 0 0 0 0 4 4 31 35 0 0

500 115 555 Oakwood Ave-Replace Rooftop HVAC 
Units

0 0 0 0 0 0 89 89003S615 0 0 0 7 82 89 0 89 0 0

500 116 4330 Dufferin St - Main Fire Alarm Control 
Panel

0 0 0 0 0 0 436 872003S608 0 0 0 74 798 872 0 872 436 0

500 125 1530 Markham - Rpl Garage Sprinkler Sys 0 0 0 0 0 0 973 973003S642 0 0 0 0 0 0 973 973 0 0

25 126 91 Front St E- RPL Switchboards and Htg 
Pumps

0 0 0 0 0 0 288 288003S228 288 0 0 0 0 288 0 288 0 0

500 128 2 Civic Centre-Rpl Heater, Compressor 0 0 0 0 0 0 2,050 2,050003S603 0 0 0 182 1,501 1,683 367 2,050 0 0

500 132 703 Don Mills Rd-Replace AHU SF-1, SF-2 
& RF-1

0 0 0 0 0 0 1,253 1,253003S626 0 0 0 0 129 129 1,124 1,253 0 0
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CITY OF TORONTO

FAC906395 Mechanical and Electrical

500 133 40 College St-Replace Mech Equipment 0 0 0 0 0 0 772 772003S627 0 61 711 0 0 772 0 772 0 0

500 137 703 Don Mills Rd-Rpl A/C Units 0 0 0 0 0 0 879 879003S626 0 0 0 99 780 879 0 879 0 0

8 142 Var Locs - CO/NOx Monitoring Systems in 
Apparatus 

0 0 0 0 0 0 325 325003S2CW 325 0 0 0 0 325 0 325 0 0

500 143 1008 Yonge-new Oil Interceptor / various 0 0 0 0 0 0 244 244003S627 0 0 31 213 0 244 0 244 0 0

500 144 150 Disco - Replace rooftop A/C units 0 0 0 0 0 0 887 887003S602 0 0 0 0 65 65 822 887 0 0

500 146 150 Disco-Electrical Distribution Upgrades 0 0 0 0 0 0 217 217003S602 0 0 0 0 0 0 217 217 0 0

500 149 5700 Bathurst St-Repl Gas-fired Roof Top 
Units

0 0 0 0 0 0 180 180003S610 0 0 0 180 0 180 0 180 0 0

500 151 91 Front St - Replace Exhaust Fans 0 0 0 0 0 0 275 275003S628 0 0 0 0 0 0 275 275 0 0

500 153 170 Jarvis St - Exhaust Fans 0 0 0 0 0 0 11 11003S627 0 0 0 0 0 0 11 11 0 0

500 154 255 Spadina-Hot Water Heater 0 0 0 0 0 0 5 5003S622 0 0 0 0 0 0 5 5 0 0

20 162 255 Spadina Rd- Repl of Fire Alarm, Boilers 0 0 0 0 0 0 347 347003S222 347 0 0 0 0 347 0 347 0 0

500 174 843 Palmerston Ave - Painting, RTUs & 
Exhausts

0 0 0 0 0 0 40 40003S620 0 0 0 0 0 0 40 40 0 0

500 176 157 King St E - Repl of Exhaust Fans 0 0 0 0 0 0 55 55003S628 0 0 0 0 0 0 55 55 0 0

1 217 60 Queen W-A/C System&Electrical 0 0 0 0 0 0 500 500003S227 500 0 0 0 0 500 0 500 0 0

500 225 40 College St -Rpl of Heating & Cooling 
Equip

0 0 0 0 0 0 4,216 4,216003S627 0 0 0 0 0 0 4,216 4,216 0 0

500 226 1530 Markham-Rpl Boilers, Pumps, Pipes 0 0 0 0 0 0 642 642003S642 0 0 0 0 0 0 642 642 0 0

500 227 18 Dyas-Co Monitoring 0 0 0 0 0 0 1,121 1,121003S634 0 0 0 0 0 0 1,121 1,121 0 0

500 230 5700 Bathurst St-Replace Five Roof Exhaust
Fans

0 0 0 0 0 0 27 27003S610 0 0 0 27 0 27 0 27 0 0

85 232 277 Victoria St-Rpl Main Switchboard 0 0 0 0 0 0 684 684003S427 39 645 0 0 0 684 0 684 0 0

500 237 900 Tapscott -Repl Domestic Hot Water 
Heater

0 0 0 0 0 0 24 24003S642 0 0 0 24 0 24 0 24 0 0

9 239 Var Fire Halls-CO/NOx Monitoring,Unit 
Heaters

0 0 0 0 0 0 317 317003S2CW 317 0 0 0 0 317 0 317 0 0

500 241 399 West Mall-Rpl Chiller,Chilled Water 
Pump

0 0 0 0 0 0 847 847003S603 0 0 0 0 0 0 847 847 0 0

500 244 2753 Jane-Replace Gas-Fire Roof Top Units 0 0 0 0 0 0 63 63003S607 0 0 0 63 0 63 0 63 0 0

500 245 850 Coxwell Ave- Rpl Exhaust Fans 0 0 0 0 0 0 120 120003S629 0 0 0 0 0 0 120 120 0 0
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CITY OF TORONTO

FAC906395 Mechanical and Electrical

500 246 115 Parkway Forest -Various Projects 0 0 0 0 0 0 123 123003S633 0 0 0 12 111 123 0 123 0 0

500 252 786 Dundas St-Rpl heating boiler in bsmt 0 0 0 0 0 0 189 189003S630 0 0 0 0 0 0 189 189 0 0

36 255 1435 Eglinton W-Rpl HVAC and Exhaust 
Fans

0 0 0 0 0 0 138 138003S221 138 0 0 0 0 138 0 138 0 0

500 256 843 Palmerston Ave-Rpl of Main Switch 0 0 0 0 0 0 39 39003S620 0 0 3 36 0 39 0 39 0 0

19 257 111 Wellesley St. E -Various Projects 0 0 0 50 0 0 655 705003S227 373 332 0 0 0 705 0 705 0 0

500 258 740 Markham Rd-Replace HW Heating 
Boiler

0 0 0 0 0 0 92 92003S638 0 0 0 7 0 7 85 92 0 0

500 259 20 Beffort-Upgrade Office Area Power 0 0 0 0 0 0 24 24003S609 0 0 0 0 5 5 19 24 0 0

500 262 18 Dyas-Rpl Sump Pump, Pipes, Sprkler 0 0 0 0 0 0 1,143 1,143003S634 0 0 0 0 0 0 1,143 1,143 0 0

500 266 707 Dundas Street - Heaters, Heating 
Pumps

0 0 0 0 0 0 178 178003S620 0 15 163 0 0 178 0 178 0 0

500 268 1109 Leslie-Rpl Heaters&solar heat sys 0 0 0 0 0 0 71 71003S625 0 4 67 0 0 71 0 71 0 0

500 269 2 Civic Centre-Rpl Int.Lghtg, Ceiling Tiles 0 0 0 0 0 0 725 725003S603 0 0 0 0 0 0 725 725 0 0

500 270 116 Dorset Dr-Replace DHW Heater 0 0 0 0 0 0 19 19003S636 0 2 17 0 0 19 0 19 0 0

500 275 390 The West Mall - Trasformer 0 0 0 0 0 0 928 928003S603 0 75 853 0 0 928 0 928 0 0

500 278 265 Manitoba-Var Arch Mech Elect SOGR 
Projects

0 0 0 0 0 0 117 234003S619 0 0 120 114 0 234 0 234 117 0

500 280 519 Church-Repl Existing AC Units 0 0 0 0 0 0 263 263003S627 0 0 0 0 0 0 263 263 0 0

500 281 627 Queens Quay W-Elevator 
Modernization

0 0 0 0 0 0 21 21003S620 0 0 0 0 0 0 21 21 0 0

500 282 390 The West Mall-Rpl of Chiller 0 0 0 0 0 0 1,231 1,231003S603 0 0 0 0 0 0 1,231 1,231 0 0

500 283 1076 Pape-Rtroft Ltg Sys, Rpl Fire Alarm 
Sys

0 0 0 0 0 0 202 202003S629 0 0 0 0 0 0 202 202 0 0

500 290 399 The West Mall-Rpl  Fire Alarm Sys 0 0 0 0 0 0 1,151 1,151003S603 0 92 1,059 0 0 1,151 0 1,151 0 0

500 291 399 The West Mall-Rpl of Main Switchboard 0 0 0 0 0 0 1,504 1,504003S603 0 0 0 1,099 405 1,504 0 1,504 0 0

500 292 399 The West Mall- North Block Main 
Swtchbrd

0 0 0 0 0 0 761 761003S603 0 0 0 65 696 761 0 761 0 0

500 306 399 The West Mall- Rpl North Block Mech 
Room

0 0 0 0 0 0 993 993003S603 0 0 0 94 899 993 0 993 0 0

500 321 399 The West Mall-Perimeter& Int Zones 
AHU 

0 0 0 0 0 0 1,354 1,354003S603 0 0 43 1,311 0 1,354 0 1,354 0 0

500 357 399 The West Mall-Rpl Multizone Unit 0 0 0 0 0 0 1,183 1,183003S603 0 118 1,065 0 0 1,183 0 1,183 0 0
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CITY OF TORONTO

FAC906395 Mechanical and Electrical

500 359 399 The West Mall-Int Lighting Systems 0 0 0 0 0 0 1,681 1,681003S603 0 0 0 0 0 0 1,681 1,681 0 0

500 390 111 Wellesley E-Smoke Evacuation Fans 0 0 0 0 0 0 255 255003S627 0 0 0 0 23 23 232 255 0 0

500 393 765 Queen St-Rpl Fire Alarm System 0 0 0 0 0 0 155 155003S630 0 14 141 0 0 155 0 155 0 0

500 398 703 Don Mills - Replace Plumbing Fixtures 0 0 0 0 0 0 741 741003S626 0 0 0 0 0 0 741 741 0 0

500 399 146 The East Mall-Incinerator Replace 0 0 0 0 0 0 990 990003S605 0 0 0 0 83 83 907 990 0 0

500 400 241 Esther Shiner-Retrofit Lighting Sys 0 0 0 0 0 0 89 89003S624 0 0 0 0 8 8 81 89 0 0

500 401 246 The Esplanade-Elevator modernization 0 0 0 0 0 0 380 380003S628 0 0 0 0 6 6 374 380 0 0

500 402 277 Victoria-Repl Heat Pumps 0 0 0 0 0 0 2,615 2,615003S607 0 0 0 0 0 0 2,615 2,615 0 0

500 404 44 Beechwood Dr-Rpl HVAC unit, BAS 0 0 0 0 0 0 352 352003S629 0 0 38 314 0 352 0 352 0 0

500 406 2075 BAYVIEW AVE-CO Detection 0 0 0 0 0 0 46 92003S625 0 0 0 0 0 0 92 92 46 0

500 407 3 Dohme Ave-Rpl Rooftop HVAC Sys 0 0 0 0 0 0 487 487003S631 0 0 0 0 0 0 487 487 0 0

500 411 390 The West Mall-Rpl Int & Ext Lighting 0 0 0 0 0 0 898 898003S603 0 0 0 195 703 898 0 898 0 0

500 412 2 Civic Centre-Rpl Main 
Swtchbrd,MCC,FAlarm

0 0 0 0 0 0 1,607 1,607003S603 0 433 583 591 0 1,607 0 1,607 0 0

500 413 390 The West Mall-Refriger Chiller System 0 0 0 0 0 0 869 869003S603 0 86 783 0 0 869 0 869 0 0

500 414 765 Queen-Rpl Sprinkler Alarm,Hardwood Fl 0 0 0 0 0 0 548 548003S630 0 0 0 0 0 0 548 548 0 0

13 415 Various Locations_Installation of New 
Backflow Pre

0 0 0 200 0 0 2,950 3,150002S2CW 1,157 983 1,010 0 0 3,150 0 3,150 0 0

14 416 65 Navy Wharf-Replace Fuel Tank and 
Generator

0 0 0 0 0 0 312 312003S220 312 0 0 0 0 312 0 312 0 0

21 417 1300 Sheppard W-Fire 
Alarm,HVAC,Building Envelope

0 0 0 0 0 0 427 427003S208 347 80 0 0 0 427 0 427 0 0

500 418 140 Princess-Repl DHW Heater& OH Door 0 0 0 0 0 0 108 108003S619 0 0 0 0 0 0 108 108 0 0

500 420 207 Front E-Rpl Garage Heater, Roof Fans 0 0 0 0 0 0 32 32003S628 0 0 0 32 0 32 0 32 0 0

500 421 235 Cibola-Rpl Aparatus Bay, Wshrm, Fans 0 0 0 0 0 0 39 39003S628 0 7 32 0 0 39 0 39 0 0

500 422 1535 Kingston - Rpl garage Ventilation 0 0 0 0 0 0 259 518003S636 0 0 0 0 0 0 518 518 259 0

500 424 35 Spadina Rd-Replace Fire Alarm System 0 0 0 0 0 0 67 67003S620 0 0 0 7 60 67 0 67 0 0

500 456 821 Progress-Rpl Pavement,Elevator 0 0 0 0 0 0 770 770003S638 0 43 393 334 0 770 0 770 0 0
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CITY OF TORONTO

FAC906395 Mechanical and Electrical

500 476 707 Dundas W-Repl Valves Heaters 0 0 0 0 0 0 202 202003S620 0 0 0 0 0 0 202 202 0 0

500 522 100 Queen-Rpl Swchbrd, Dist Equip 0 0 0 0 0 0 1,901 1,901003S627 0 0 152 1,749 0 1,901 0 1,901 0 0

500 524 100 Queen-Wet Sprnklr Control Valves 0 0 0 0 0 0 2,594 2,594003S627 0 0 0 0 0 0 2,594 2,594 0 0

500 527 1026 Finch W-Rpl Tailpipe Exh Fans EF 0 0 0 0 0 0 5 5003S608 0 0 0 0 0 0 5 5 0 0

500 530 16 Montgomery-RPL Boiler, New HVAC Unit 0 0 0 0 0 0 244 244003S616 0 158 86 0 0 244 0 244 0 0

500 532 23 Grange Rd- Interior ME 0 0 0 0 0 0 99 99003S620 0 0 0 21 78 99 0 99 0 0

500 533 55 John-Rpl HW Heating Pumps&Other 
Mech

0 0 0 0 0 0 1,505 1,505003S620 0 0 0 128 1,377 1,505 0 1,505 0 0

500 534 55 John - Supply Fans, Exhaust Fans 0 0 0 0 0 0 3,940 3,940003S620 0 0 0 0 0 0 3,940 3,940 0 0

500 535 850 Coxwell Ave-RPL Chillers, Condensers 0 0 0 0 0 0 2,224 2,224003S629 0 0 0 224 2,000 2,224 0 2,224 0 0

500 536 277 Victoria St-Rpl Exh Fans, HW Boiler 0 0 0 0 0 0 357 357003S627 0 0 0 0 0 0 357 357 0 0

500 537 5100 Yonge - Storm & Sanitary Piping, 
Valves

0 0 0 0 0 0 2,131 2,131003S623 0 0 0 189 1,942 2,131 0 2,131 0 0

500 538 5100 Yonge-rpl Switchgear, Server Rm A/C 0 0 0 0 0 0 295 295003S623 0 0 0 0 0 0 295 295 0 0

500 540 60 Queen W - Repl of Existing Elec Dist 
Equip

0 0 0 0 0 0 581 581003S627 0 0 0 0 22 22 559 581 0 0

500 541 60 Queen St W-Rpl Fire Alarm Sys 0 0 0 0 0 0 1,443 1,443003S627 0 0 111 1,332 0 1,443 0 1,443 0 0

500 542 100 Queen-Rpl Switches Main Switchboard 0 0 0 0 0 0 2,127 2,127003S627 0 0 0 143 979 1,122 1,005 2,127 0 0

500 545 100 Queen -Rpl Swbd, Dist Eq, Fire Pump 0 0 0 0 0 0 1,181 1,181003S627 0 0 103 1,078 0 1,181 0 1,181 0 0

99 556 Var Locs-Mech Repairs @ City Facilities 0 0 0 0 0 0 900 900003S4CW 900 0 0 0 0 900 0 900 0 0

500 557 Var Locs-Mech Repairs @ City Facilities 0 0 0 0 0 0 900 900003S6CW 0 900 0 0 0 900 0 900 0 0

500 558 Var Locs-Mech Repairs @ City Facilities 0 0 0 0 0 0 900 900003S6CW 0 0 900 0 0 900 0 900 0 0

500 570 100 Queen-Rpl Taxi Tunel Lighting 0 0 0 0 0 0 82 82003S627 0 0 0 0 0 0 82 82 0 0

500 571 399 The West Mall-Repl A/C #1 & 2 0 0 0 0 0 0 746 746003S603 0 0 0 0 0 0 746 746 0 0

500 572 40 College St - Rpl ATS#3 to ATS#6 0 0 0 0 0 0 25 25003S627 0 0 0 0 0 0 25 25 0 0

500 573 91 Front E - Repl of Elec Dist Equip 0 0 0 0 0 0 401 401003S628 0 0 0 0 37 37 364 401 0 0

500 588 1115 Caledonia Rd-Repl Window & Elec 
Sys

0 0 0 0 0 0 37 74003S615 0 0 11 63 0 74 0 74 37 0



Oct-31-2013   21:50:12 Page 15 of 30 Report 7C

Debt -
Recoverable

Reserves
Reserve
Funds

Capital
from

Current Other 1 Other2 Debt
Total

Financing

Sub- Project No. Project Name

PrioritySubProj No. Sub-project Name

Facilities Management and Real Estate

Report Phase  2  -   Program  08  Facilities Management and Real Estate   Program Phase 2    Sub-Project Category  01,02,03,04,05,06,07   Part B Sub-Project Status S2,S5,S6    Part C Sub-Project Status S2,S3,S4 

Appendix 3

Ward Stat. Cat.

Current and Future Year Cash Flow Commitments Financed By

Total Total Total

2014-2018 2019-2023 2014-20232015 2016 2017 2018

Current and Future Year Cash Flow Commitments

Provincial
Grants and
Subsidies

Development
Charges

Federal
Subsidy2014

Gross Expenditures ($000's)

CITY OF TORONTO

FAC906395 Mechanical and Electrical

12 589 Various locations Site-Elevator Machine Rm 
work

0 0 0 210 0 0 1,637 1,847002S2CW 1,847 0 0 0 0 1,847 0 1,847 0 0

500 590 12 Grosvenor St.-Replacement of Boiler 0 0 0 0 0 0 216 216003S627 0 0 0 216 0 216 0 216 0 0

500 591 130 Eight St-Various Mechanical Projects 0 0 0 0 0 0 280 280003S606 0 0 0 27 0 27 253 280 0 0

101 596 Var Locs - Customer Support - SOGR 0 0 0 0 0 0 150 150003S4CW 150 0 0 0 0 150 0 150 0 0

500 597 Var Locs - Customer Support - SOGR 0 0 0 0 0 0 150 150003S6CW 0 150 0 0 0 150 0 150 0 0

500 598 Var Locs - Customer Support - SOGR 0 0 0 0 0 0 150 150003S6CW 0 0 150 0 0 150 0 150 0 0

2 599 60 Queen St W-Air Conditioning System and
Electric

0 0 0 0 0 0 1,837 1,837003S227 983 854 0 0 0 1,837 0 1,837 0 0

500 606 16 Montgomery-RPL Lighting & Power Dist 0 0 0 0 0 0 47 47003S616 0 11 36 0 0 47 0 47 0 0

500 607 10 William Carson-Rpl Furnaces 0 0 0 0 0 0 45 45003S625 0 0 0 0 3 3 42 45 0 0

500 608 12 Canterbury-Replace DHW Heater 0 0 0 0 0 0 102 102003S623 0 0 0 0 18 18 84 102 0 0

500 609 235 CIBOLA AVE - Garage Unit Heater 0 0 0 0 0 0 32 32003S628 0 0 0 0 8 8 24 32 0 0

29 612 40 College-Fire Alarm and Fish Pond 0 0 0 0 0 0 1,252 1,252003S227 1,252 0 0 0 0 1,252 0 1,252 0 0

500 613 91 Front St E- Rpl of Switchboards 0 0 0 0 0 0 52 52003S628 0 0 0 0 0 0 52 52 0 0

500 617 SOGR @ Leased Facilities/Properties 0 0 0 0 0 0 1,000 1,000003S6CW 0 0 0 1,000 0 1,000 0 1,000 0 0

500 621 2 Civic Centre-Elevator Cab Finishes 
Upgrade

0 0 0 0 0 0 1,363 1,363003S603 0 0 0 0 0 0 1,363 1,363 0 0

43 633 703 Don Mills-Relocate Comm. Services 
Room

0 0 0 240 0 0 0 240003S226 240 0 0 0 0 240 0 240 0 0

37 634 40 College - Rpl Hot water Recirculation 
Lines

0 0 0 200 0 0 0 200003S227 200 0 0 0 0 200 0 200 0 0

500 637 89 Northline Rd-Rpl Rooftop HVAC Unit#4 0 0 0 0 0 0 45 45003S631 0 0 0 0 0 0 45 45 0 0

500 639 143 Bond St-Repl Boilers 0 0 0 0 0 0 225 225003S634 0 0 0 24 0 24 201 225 0 0

28 640 146 The East Mall-New Cremation Room 0 0 0 0 0 0 259 259003S205 259 0 0 0 0 259 0 259 0 0

30 641 1300 Sheppard W- Investigation of HVAC 0 0 0 236 0 0 0 236003S208 236 0 0 0 0 236 0 236 0 0

500 642 399 The West Mall-Control Modern-Elev 0 0 0 0 0 0 339 339003S603 0 0 0 0 0 0 339 339 0 0

500 655 Var Locs-Mech Repairs @ City Facilities 0 0 0 0 0 0 900 900003S6CW 0 0 0 900 0 900 0 900 0 0

500 656 Var Locs-Mech Repairs @ City Facilities 0 0 0 0 0 0 900 900003S6CW 0 0 0 0 900 900 0 900 0 0
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CITY OF TORONTO

FAC906395 Mechanical and Electrical

500 657 Var Locs - Customer Support - SOGR 0 0 0 0 0 0 258 258003S6CW 0 0 0 258 0 258 0 258 0 0

500 658 Var Locs - Customer Support - SOGR 0 0 0 0 0 0 258 258003S6CW 0 0 0 0 258 258 0 258 0 0

25 659 Var Locs - BAS & Component Renewals 0 0 0 300 0 0 0 300003S2CW 300 0 0 0 0 300 0 300 0 0

100 660 Var Locs - BAS & Component Renewals 0 0 0 0 0 0 1,000 1,000003S4CW 1,000 0 0 0 0 1,000 0 1,000 0 0

500 662 Var Locs - BAS & Component Renewals 0 0 0 0 0 0 1,500 1,500003S6CW 0 1,500 0 0 0 1,500 0 1,500 0 0

500 678 Var Locs - BAS & Component Renewals 0 0 0 0 0 0 2,000 2,000003S6CW 0 0 2,000 0 0 2,000 0 2,000 0 0

500 679 Var Locs - BAS & Component Renewals 0 0 0 0 0 0 2,000 2,000003S6CW 0 0 0 2,000 0 2,000 0 2,000 0 0

500 691 Var Locs - Customer Support - SOGR 0 0 0 0 0 0 260 260003S6CW 0 0 0 0 0 0 260 260 0 0

500 692 Var Locs-Mech Repairs @ City Facilities 0 0 0 0 0 0 900 900003S6CW 0 0 0 0 0 0 900 900 0 0

500 812 Var Locs - BAS & Component Renewals 0 0 0 0 0 0 10,500 10,500003S6CW 0 0 0 0 500 500 10,000 10,500 0 0

500 813 Var Locs-Mech Repairs @ City Facilities 0 0 0 0 0 0 900 900003S6CW 0 0 0 0 0 0 900 900 0 0

500 814 Var Locs - Customer Support - SOGR 0 0 0 0 0 0 260 260003S6CW 0 0 0 0 0 0 260 260 0 0

500 818 Var Locs-Mech Repairs @ City Facilities 0 0 0 0 0 0 900 900003S6CW 0 0 0 0 0 0 900 900 0 0

500 819 Var Locs - Customer Support - SOGR 0 0 0 0 0 0 780 780003S6CW 0 0 0 0 0 0 780 780 0 0

500 844 Var Locs-Mech Repairs @ City Facilities 0 0 0 0 0 0 1,800 1,800003S6CW 0 0 0 0 0 0 1,800 1,800 0 0

92 845  Energy Audits & Monitoring Systems 0 0 0 100 0 0 200 300004S2CW 200 100 0 0 0 300 0 300 0 0

40 846 255 Spadina-ScopeChange-FireAlarm 0 0 0 0 0 0 210 210003S322 210 0 0 0 0 210 0 210 0 0

46 847 VarLoc - Repl Diesel with NG Generators 0 0 0 0 0 0 4,295 4,295001S4CW 363 390 3,542 0 0 4,295 0 4,295 0 0

54 848 100 Queen W-Grid 
HangersPhaseRefrigerationPlantRef

0 0 0 0 0 0 4,628 4,628003S427 238 4,390 0 0 0 4,628 0 4,628 0 0

55 849 101 Coxwell-Rpl Electric Heaters Electric 
Heaters 

0 0 0 0 0 0 307 307003S432 26 281 0 0 0 307 0 307 0 0

58 850 157 King 
E-RehabCopulaStructuralElementsTempAC

0 0 0 0 0 0 1,515 1,515003S428 440 1,075 0 0 0 1,515 0 1,515 0 0

61 851 242 Milner-Humidifier Air Handling Units 0 0 0 0 0 0 400 400003S442 36 364 0 0 0 400 0 400 0 0

66 852 40 College-Rpl Fire Pump 0 0 0 0 0 0 51 51003S427 5 46 0 0 0 51 0 51 0 0

68 853 4330 Dufferin-Suppy Fan S-8 for North Wing 0 0 0 0 0 0 409 409003S408 36 373 0 0 0 409 0 409 0 0
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CITY OF TORONTO

FAC906395 Mechanical and Electrical

70 854 5100 Yonge-RooftopUnits,AHU 
F-2,DrainagePiping

0 0 0 0 0 0 1,264 1,264003S423 815 449 0 0 0 1,264 0 1,264 0 0

72 855 5700 Bathurst-Elevator Modernization 0 0 0 0 0 0 142 142003S410 8 134 0 0 0 142 0 142 0 0

108 856 799 
ISLINGTON-ForConsolidationofPMMDStores

0 0 0 0 0 0 1,464 1,464004S406 1,464 0 0 0 0 1,464 0 1,464 0 0

500 857 100 Galloway Road - Various Projects 0 0 0 0 0 0 8 8003S643 0 0 0 0 0 0 8 8 0 0

500 858 100 Galloway Road - Various Projects 0 0 0 0 0 0 12 12003S643 0 0 0 0 0 0 12 12 0 0

500 859 100 Turnberry - Various SOGR Project 0 0 0 0 0 0 24 24003S617 0 0 0 0 0 0 24 24 0 0

500 860 1008 Yonge - Replace Air Compressor 
System

0 0 0 0 0 0 5 5003S627 0 0 0 0 0 0 5 5 0 0

500 861 101 COXWELL-Various Mechanical SOGR 
Projects

0 0 0 0 0 0 617 617003S632 0 57 560 0 0 617 0 617 0 0

500 862 105 Cedarvale - Retrofit Existing Lighting 
System

0 0 0 0 0 0 7 7003S631 0 0 0 0 0 0 7 7 0 0

500 863 1076 Pape Ave - Various Projects 0 0 0 0 0 0 21 21003S629 0 0 0 0 0 0 21 21 0 0

500 864  1288 Queen W -Domestic Hot Water 
Heater

0 0 0 0 0 0 9 9003S614 0 0 0 0 0 0 9 9 0 0

500 865 1300 Sheppard Ave. W - Replacement of 
Power Distri

0 0 0 0 0 0 6 6003S608 0 0 0 0 0 0 6 6 0 0

500 866 135 Davenport Road - Various Projects 0 0 0 0 0 0 168 168003S627 0 0 0 0 0 0 168 168 0 0

500 867 135 Davenport Rd - Various Projects 0 0 0 0 0 0 9 9003S627 0 0 0 0 0 0 9 9 0 0

500 868 140 Princes-Various Projects 0 0 0 0 0 0 31 31003S619 0 0 0 0 0 0 31 31 0 0

500 869 175 Memorial Park Ave - Various Projects 0 0 0 0 0 0 13 13003S629 0 0 0 0 0 0 13 13 0 0

500 870 18 Dyas Road - Various Projects - Electrical 
1

0 0 0 0 0 0 137 137003S634 0 0 0 0 0 0 137 137 0 0

500 871 2 DYAS-Various Mech SOGR Projects 0 0 0 0 0 0 341 341003S634 0 0 30 311 0 341 0 341 0 0

500 872 2050 JANE-Rpl Central UPS System 0 0 0 0 0 0 214 214003S612 0 0 0 0 0 0 214 214 0 0

500 873 2050 JANE-Various Elect SOGR Projects 0 0 0 0 0 0 440 440003S612 0 0 36 404 0 440 0 440 0 0

500 874 241 ESTHER SHINER-Transportation 
SOGR Projects

0 0 0 0 0 0 287 287003S624 0 0 0 0 0 0 287 287 0 0

500 875 2545 Bayview Ave - Various Projects 0 0 0 0 0 0 69 69003S625 0 0 0 0 0 0 69 69 0 0

500 876 265 Manitoba Drive - Various Projects 0 0 0 0 0 0 5 9003S619 0 0 0 0 0 0 9 9 5 0

500 877 3 Dohme Ave - Various Projects 0 0 0 0 0 0 13 13003S631 0 0 0 0 0 0 13 13 0 0
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CITY OF TORONTO

FAC906395 Mechanical and Electrical

500 878 301 ST CLAIR W-Rooftop unit & Heater 0 0 0 0 0 0 43 43003S622 0 0 7 36 0 43 0 43 0 0

500 879 3100 EGLINTON AVE E - Various Projects 0 0 0 0 0 0 5 5003S638 0 0 0 0 0 0 5 5 0 0

500 880 313 Pharmacy Ave - Various Projects 0 0 0 0 0 0 12 12003S635 0 0 0 0 0 0 12 12 0 0

500 881 320 BERING -Retrofit of Existing Lighting 
System

0 0 0 0 0 0 131 131003S605 0 0 0 11 120 131 0 131 0 0

500 882 320 BERING AVE-Air Make-up Units # 1 
and 2

0 0 0 0 0 0 158 158003S605 0 0 0 0 0 0 158 158 0 0

500 883 320 BERING-Lighting Sys. signs & 
emerg.battery

0 0 0 0 0 0 131 131003S605 0 0 0 0 0 0 131 131 0 0

500 884 330 BERING AVE-Rep.Rooftop HVAC Units 0 0 0 0 0 0 73 73003S605 0 0 0 0 0 0 73 73 0 0

500 885  399 The West Mall-AHUs, Humidifier, Fans,
Urinals

0 0 0 0 0 0 1,117 1,117003S603 0 0 0 0 0 0 1,117 1,117 0 0

500 886 433 EASTERN AVE-Distribution and 
Lighting Panels

0 0 0 0 0 0 175 175003S630 0 0 0 0 0 0 175 175 0 0

500 887 433 EASTERN AVE-Lighting Sys incl. 
signs,batteries

0 0 0 0 0 0 178 178003S630 0 0 0 13 165 178 0 178 0 0

500 888 4330 Dufferin Str - Various Projects - Mech.2 0 0 0 0 0 0 93 186003S608 0 0 0 0 0 0 186 186 93 0

500 889 4330 Dufferin St - Various Projects - 
Electrical 1

0 0 0 0 0 0 21 42003S608 0 0 0 0 0 0 42 42 21 0

500 890 4330 Dufferin St - Various Projects 0 0 0 0 0 0 325 325003S608 0 0 0 0 0 0 325 325 0 0

500 891 4330 Dufferin St - Various Projects - 
Mechanical 1

0 0 0 0 0 0 26 26003S608 0 0 0 0 0 0 26 26 0 0

500 892 4330 Dufferin St -Various Projects - Mech.1 0 0 0 0 0 0 75 149003S608 0 0 0 0 0 0 149 149 75 0

500 893 4330 DUFFERIN ST - Repl of Switchboards 
&  MCCs

0 0 0 0 0 0 45 89003S608 0 0 0 0 0 0 89 89 45 0

500 894 50 UPJOHN-Mech SOGR Projects 0 0 0 0 0 0 456 456003S634 0 47 409 0 0 456 0 456 0 0

500 895 5100 Yonge -Mech SOGR Projects 0 0 0 0 0 0 42 42003S623 0 0 0 0 0 0 42 42 0 0

500 896 55 John -Mech SOGR Projects 0 0 0 0 0 0 328 328003S620 0 0 0 0 0 0 328 328 0 0

500 897 55 John -Sprinkler Pump Parking Fans VAV 0 0 0 0 0 0 184 184003S620 0 0 0 0 0 0 184 184 0 0

500 898   55 John Street -Standpipe Pump VAV 
Transformers

0 0 0 0 0 0 350 350003S620 0 0 0 0 0 0 350 350 0 0

500 899 55 John -Compartment units & VAV 0 0 0 0 0 0 206 206003S620 0 0 0 0 0 0 206 206 0 0

500 900 55 John - Var Mech SOGR Projects 0 0 0 0 0 0 242 242003S620 0 0 0 0 0 0 242 242 0 0

500 901 6 Lambton Ave-Replace Rooftop HVAC 
Units

0 0 0 0 0 0 11 11003S611 0 0 0 0 0 0 11 11 0 0
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CITY OF TORONTO

FAC906395 Mechanical and Electrical

500 902 60 Queen St W - Various Projects - 
Mechanical 1

0 0 0 0 0 0 847 847003S627 0 34 813 0 0 847 0 847 0 0

500 903 60 Queen W -Var Mech SOGR Projects 0 0 0 0 0 0 20 20003S627 0 0 0 0 0 0 20 20 0 0

500 904  61 Toryork- Carbon Monoxide Detection 0 0 0 0 0 0 95 95003S607 0 0 0 0 0 0 95 95 0 0

500 905 700 EGLINTON AVE W-Fire Alarm System 0 0 0 0 0 0 9 9003S621 0 0 0 0 0 0 9 9 0 0

500 906 703 Don Mills-VarMechanicalSOGRProjects 0 0 0 0 0 0 216 216003S626 0 0 0 0 0 0 216 216 0 0

500 907 703 Don Mills Rd-Replace Cooling Tower #1
& Mech

0 0 0 0 0 0 26 26003S626 0 0 0 0 0 0 26 26 0 0

500 908 703 Don Mills - Replace UPS#1 Wet Cell 
Batteries

0 0 0 0 0 0 442 442003S626 0 0 0 0 0 0 442 442 0 0

500 909 760 Dovercourt -Var Mech SOGR Projects 0 0 0 0 0 0 46 46003S618 0 0 0 0 0 0 46 46 0 0

500 910  765 Queen St-Replace rooftop HVAC unit 
#1

0 0 0 0 0 0 12 12003S630 0 0 0 0 0 0 12 12 0 0

500 911 821 Progress Ave - Replacement of All 
Power Distri

0 0 0 0 0 0 17 17003S638 0 0 0 0 0 0 17 17 0 0

500 912 850 Coxwell -Var Mech SOGR Projects 0 0 0 0 0 0 139 139003S629 0 0 0 0 0 0 139 139 0 0

500 913 850 COXWELL AVE-Replace Fire Alarm 
System

0 0 0 0 0 0 141 141003S629 0 0 0 0 0 0 141 141 0 0

500 914 850 Coxwell -Var Mech SOGR Projects 0 0 0 0 0 0 252 252003S629 0 0 0 0 0 0 252 252 0 0

84 915 146 The East Mall-HVAC System for Dog 
Kennel Area

0 0 0 0 0 0 164 164003S405 19 145 0 0 0 164 0 164 0 0

500 916 Var Loc-Various Mech/Elect SOGR Projects 0 0 0 0 0 0 2,400 2,400003S6CW 0 0 0 0 0 0 2,400 2,400 0 0

109 917 100 Queen St W - City Hall HVAC & 
Elevators Study

0 0 0 0 0 0 500 500003S427 500 0 0 0 0 500 0 500 0 0

42 918 40 College St-Hot water Recirculation Lines 
and Va

0 0 0 0 0 0 207 207003S327 207 0 0 0 0 207 0 207 0 0

43 920 40 College-Rpl Fuel Sys 0 0 0 0 0 0 913 913003S327 913 0 0 0 0 913 0 913 0 0

87 921 703 Don Mills 
Road-RelocateCommunicatinRoom

0 0 0 0 0 0 3,600 3,600003S326 100 1,750 1,750 0 0 3,600 0 3,600 0 0

Sub-total 0 0 1,836 0 0 153,118 156,468018,919 17,580 19,949 15,741 18,537 90,726 65,742 156,468 1,514 00

FAC906396 Sitework

500 3 539 Queens Quay W-Repl 
Asphalt&Concrete

0 0 0 0 0 0 2,359 2,359003S620 0 0 0 0 0 0 2,359 2,359 0 0

30 8 12 Canterbury Place-Ashpalt, Painting, Ext 
Wall, R

0 0 0 0 0 0 252 252003S223 252 0 0 0 0 252 0 252 0 0

500 9 1135 Caledonia - Roofing, Asphalt, 
Sidewalks

0 0 0 0 0 0 81 162003S615 0 0 0 15 92 107 55 162 81 0
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CITY OF TORONTO

FAC906396 Sitework

500 15 101 Coxwell-Rpl pavement, sidewalks & 
curbs

0 0 0 0 0 0 286 286003S632 0 25 261 0 0 286 0 286 0 0

500 16 399 The West Mall-Asphalt Pavement 0 0 0 0 0 0 3,704 3,704003S603 0 0 0 363 1,866 2,229 1,475 3,704 0 0

500 22 2050 Jane-Rpl Gas Fired DHWT,Sprinkler 
Pump

0 0 0 0 0 0 141 141003S612 0 0 0 0 0 0 141 141 0 0

500 28 86 Blake St-Proposed expansion 0 0 0 0 0 0 2,699 2,699003S630 0 0 0 0 0 0 2,699 2,699 0 0

500 29 30 Ellerslie Ave-Roof Membrane&Asphlt 0 0 0 0 0 0 881 881003S623 0 0 0 0 0 0 881 881 0 0

500 41 590 Jane Street-Asphalt Pavement Replac 0 0 0 0 0 0 234 234003S613 0 27 207 0 0 234 0 234 0 0

500 42 1535 Kingston - Rpl Sidewalk, Curbs, 
Asphalt

0 0 0 0 0 0 86 172003S636 0 0 0 0 0 0 172 172 86 0

78 43 87 Main St-Asphalt Pavement,ext/int 
repainting

0 0 0 0 0 0 338 338003S432 24 314 0 0 0 338 0 338 0 0

73 58 666 Renforth Dr-Asphalt Pavement Replace 0 0 0 0 0 0 79 79003S403 5 74 0 0 0 79 0 79 0 0

500 62 2 Civic Centre-Rpl Asphalt Paving 0 0 0 0 0 0 2,089 2,089003S603 0 0 0 0 0 0 2,089 2,089 0 0

49 65 18 Cranfield Road-Repl Asphalt Pavement &
Distribu

0 0 0 35 0 0 0 35003S231 35 0 0 0 0 35 0 35 0 0

500 67 399 The West Mall-Concrete Sidewalks, 
Curbs

0 0 0 0 0 0 1,860 1,860003S603 0 0 0 0 0 0 1,860 1,860 0 0

76 69 840 Gerrard St-Masonry repairs & 
waterproofing 

0 0 0 0 0 0 129 129003S430 7 122 0 0 0 129 0 129 0 0

500 70 390 The West Mall-Asphalt Pavement 0 0 0 0 0 0 394 394003S603 0 0 0 0 0 0 394 394 0 0

500 71 60 Queen St-Upgrade Main Centre,Hard 
Surfaces

0 0 0 0 0 0 2,283 2,283003S627 0 0 0 0 0 0 2,283 2,283 0 0

11 72 308 Prince Edward-Crawlspace 
Ventilation,Drain and

0 0 0 0 0 0 123 123003S205 123 0 0 0 0 123 0 123 0 0

500 73 1300 Sheppard W-Various Projects 0 0 0 0 0 0 356 356003S608 0 0 0 0 0 0 356 356 0 0

500 74 100 Queen-Rehab Elevated Walkways 0 0 0 0 0 0 4,773 4,773003S627 0 0 0 0 0 0 4,773 4,773 0 0

500 75 35 Spadina Road -Asphalt Pavement & Int 
Repaint

0 0 0 0 0 0 185 185003S620 0 7 178 0 0 185 0 185 0 0

500 76 115 Parkway Forest-Asphalt Ravement 0 0 0 0 0 0 298 298003S633 0 0 0 20 0 20 278 298 0 0

500 85 12 Canterbury Pl- Various Renovation 
Projects

0 0 0 0 0 0 99 99003S623 0 0 0 0 0 0 99 99 0 0

500 87 1313 Woodbine Ave-Various Projects 0 0 0 0 0 0 729 729003S631 0 0 0 33 95 128 601 729 0 0

500 88 20 Beffort Rd-RPL Water Heater & Asphalt 0 0 0 0 0 0 512 512003S609 0 0 0 10 502 512 0 512 0 0

500 98 135 Davenport-Repl Fence & Asphalt 
Pavement

0 0 0 0 0 0 112 223003S627 0 0 19 204 0 223 0 223 111 0
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CITY OF TORONTO

FAC906396 Sitework

64 99 3061 Birchmount Rd-Asphalt 
Pavement,Curbs

0 0 0 0 0 0 88 177003S439 16 161 0 0 0 177 0 177 89 0

500 101 1026 Finch W-Asphalt repl Renew int 
finishes

0 0 0 0 0 0 1,138 1,138003S608 0 0 0 0 60 60 1,078 1,138 0 0

77 133 850 Coxwell-exterior pavers, curbs and 
finishes

0 0 0 0 0 0 1,055 1,055003S429 52 1,003 0 0 0 1,055 0 1,055 0 0

500 135 1050 Ellesmere Rd - Bldg D - Various 
Projects

0 0 0 0 0 0 74 74003S637 0 0 0 0 0 0 74 74 0 0

500 136 1300 Sheppard W -SiteWork Interior 
Finishes Mech S

0 0 0 0 0 0 42 42003S608 0 0 0 0 0 0 42 42 0 0

500 137 150 Borough Dr - Various Projects 0 0 0 0 0 0 113 113003S638 0 0 0 0 0 0 113 113 0 0

500 138  1535 Albion Road - Various Projects 0 0 0 0 0 0 3 3003S601 0 0 0 0 0 0 3 3 0 0

500 139 18 CRANFIELD-Site Work Structural 
Mechanical Elect

0 0 0 0 0 0 1,262 1,262003S631 0 0 0 69 1,193 1,262 0 1,262 0 0

500 140 200 TRETHEWEY-Asphalt Pavement Wall 
Rehab

0 0 0 0 0 0 1,583 1,583003S612 0 0 0 0 0 0 1,583 1,583 0 0

500 141 3300 Bayview-Pavement&Painting 0 0 0 0 0 0 7 7003S624 0 0 0 0 0 0 7 7 0 0

500 142 40 Norfinch Dr - Pavement, Sidwalks & 
Curbs

0 0 0 0 0 0 39 39003S608 0 0 0 0 0 0 39 39 0 0

500 143 4330 Dufferin-Roof 
Replmnt&Various-Architectural1 

0 0 0 0 0 0 21 41003S608 0 0 0 0 0 0 41 41 21 0

500 144  9 Clendenan Ave - Various Projects 0 0 0 0 0 0 9 9003S613 0 0 0 0 0 0 9 9 0 0

Sub-total 0 0 35 0 0 30,516 30,9380514 1,733 665 714 3,808 7,434 23,504 30,938 388 00

FAC906397 Renovations

500 2 86 Blake - Renewal of Interior Finishes 0 0 0 0 0 0 63 63003S630 0 0 0 0 6 6 57 63 0 0

500 8 23 Grange Rd - Roofing and Wall Ties 0 0 0 0 0 0 978 978003S620 0 0 0 0 0 0 978 978 0 0

500 9 277 Victoria St-Carpet Replacement, 
Painting

0 0 0 0 0 0 677 677003S627 0 0 0 0 0 0 677 677 0 0

500 10 60 Queen St W-restor Scagliola column 
cladding

0 0 0 0 0 0 109 109003S627 0 0 0 0 0 0 109 109 0 0

500 11 700 Eglinton Ave-Renew Vinyl Flooring 0 0 0 0 0 0 237 237003S621 0 0 0 0 13 13 224 237 0 0

79 14 100 Turnberry-Rpl 
Paving,Floor,Painting,CeilingTil

0 0 0 0 0 0 133 264003S417 17 247 0 0 0 264 0 264 131 0

500 15 2075 Bayview-Rehab Ext. Walls 0 0 0 0 0 0 68 135003S625 0 0 0 125 10 135 0 135 68 0

22 16 1300 Sheppard Ave-Interior Repainting & 
Various Ar

0 0 0 191 0 0 302 493003S208 433 60 0 0 0 493 0 493 0 0

500 19 160 Eglinton- Ground Fl Alteration 0 0 0 0 0 0 675 675003S622 0 0 0 0 0 0 675 675 0 0
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CITY OF TORONTO

FAC906397 Renovations

500 20 105 Cedarvale-Ext Wall Rehab, Rpl 
Windows

0 0 0 0 0 0 178 356003S631 0 0 356 0 0 356 0 356 178 0

500 22 5100 Yonge-Repl Ceiling Tiles,Light 
Fixtures

0 0 0 0 0 0 1,517 1,517003S623 0 0 0 0 97 97 1,420 1,517 0 0

500 23 555 Martin Grove Rd- Interior Renos 0 0 0 0 0 0 112 223003S604 0 0 14 209 0 223 0 223 112 0

500 27 1135 Caledonia - Repl Flooring & Reno WR 0 0 0 0 0 0 69 138003S615 0 0 0 138 0 138 0 138 69 0

500 29 555 Martin Grove Rd-Reno WR Paint 0 0 0 0 0 0 48 95003S604 0 0 9 86 0 95 0 95 48 0

34 32 Various Locations - Management and Audits
of Movab

0 0 0 130 0 0 0 130003S2CW 130 0 0 0 0 130 0 130 0 0

500 33 157 King- Windows Washrooms Carpets 
AHU

0 0 0 0 0 0 30 30003S628 0 0 0 0 0 0 30 30 0 0

51 34 Mgmt&Audits of Movable Assets@ Corp Fac 0 0 0 0 0 0 250 250003S4CW 250 0 0 0 0 250 0 250 0 0

500 54 Mgmt&Audits of Movable Assets@ Corp Fac 0 0 0 0 0 0 250 250003S6CW 0 250 0 0 0 250 0 250 0 0

500 55 Mgmt&Audits of Movable Assets@ Corp Fac 0 0 0 0 0 0 250 250003S6CW 0 0 250 0 0 250 0 250 0 0

500 60 95 Lavinia Ave-Rpl of Laminate Cabinets 0 0 0 0 0 0 110 110003S613 0 0 0 0 6 6 104 110 0 0

500 62 703 Don Mills Rd-Repl Carpet in Office 
Areas

0 0 0 0 0 0 988 988003S626 0 0 0 0 439 439 549 988 0 0

500 65 1535 Albion Rd - Kitchen & WR Reno 0 0 0 0 0 0 53 106003S601 0 10 96 0 0 106 0 106 53 0

500 66 1076 Pape-Replacement of All Flooring 0 0 0 0 0 0 198 198003S629 0 0 0 0 17 17 181 198 0 0

500 73 100 Turnberry Ave - Renovate Washrooms 0 0 0 0 0 0 41 82003S617 0 0 0 0 0 0 82 82 41 0

500 75 313 Pharmacy Ave-Repaint Ceilings, Floors 0 0 0 0 0 0 41 41003S635 0 0 0 0 0 0 41 41 0 0

500 76 12 Canterbuty Place-Various Projects 0 0 0 0 0 0 323 323003S623 0 0 10 313 0 323 0 323 0 0

500 95 175 Memorial Park - Carpet & Barrier Free 
Retrofit

0 0 0 0 0 0 200 200003S629 0 0 0 16 184 200 0 200 0 0

500 103 5110 Yonge-Reno of Burgundy Room 0 0 0 0 0 0 744 744003S623 0 0 0 0 65 65 679 744 0 0

500 104 1288 Queen St.W-Reno Washrooms & 
Kitchen

0 0 0 0 0 0 53 106003S614 0 0 0 0 0 0 106 106 53 0

500 105 235 Cibola-Interior Repainting 0 0 0 0 0 0 83 83003S628 0 0 0 83 0 83 0 83 0 0

500 107 2 Civic Centre-Rpl Stairwell Rails, Ceiling 
Tiles

0 0 0 0 0 0 1,347 1,347003S603 0 0 0 0 0 0 1,347 1,347 0 0

500 108 2 Civic Centre - Rpl Older Carpet 0 0 0 0 0 0 941 941003S603 0 0 0 0 0 0 941 941 0 0

500 109 4219 Dundas St-Interior Finishes 0 0 0 0 0 0 186 371003S605 0 0 183 188 0 371 0 371 186 0
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CITY OF TORONTO

FAC906397 Renovations

106 110 170 Jarvis-Rehab Front Elevation & Int. Fin 0 0 0 0 0 0 617 617003S427 30 587 0 0 0 617 0 617 0 0

500 112 399 The West Mall-Rpl Carpeting Ceiling 
Tiles

0 0 0 0 0 0 3,075 3,075003S603 0 0 0 0 0 0 3,075 3,075 0 0

37 113 3300 Bayview-Various Arch Element Rpl 0 0 0 0 0 0 284 284003S224 284 0 0 0 0 284 0 284 0 0

500 114 1288 Queen St. W-Various Projects 0 0 0 0 0 0 34 67003S614 0 0 0 67 0 67 0 67 34 0

500 115 Mgmt&Audits of Movable Assets@ Corp Fac 0 0 0 0 0 0 282 282003S6CW 0 0 0 282 0 282 0 282 0 0

500 116 Mgmt&Audits of Movable Assets@ Corp Fac 0 0 0 0 0 0 290 290003S6CW 0 0 0 0 290 290 0 290 0 0

500 117 Mgmt&Audits of Movable Assets@ Corp Fac 0 0 0 0 0 0 297 297003S6CW 0 0 0 0 0 0 297 297 0 0

500 118 Mgmt&Audits of Movable Assets@ Corp Fac 0 0 0 0 0 0 305 305003S6CW 0 0 0 0 0 0 305 305 0 0

500 129 Mgmt&Audits of Movable Assets@ Corp Fac 0 0 0 0 0 0 313 313003S6CW 0 0 0 0 0 0 313 313 0 0

10 136 55 John St-Metro Hall Upgrades 0 0 0 0 0 0 1,250 1,250003S220 625 625 0 0 0 1,250 0 1,250 0 0

500 137 Mgmt&Audits of Movable Assets@ Corp Fac 0 0 0 0 0 0 322 322003S6CW 0 0 0 0 0 0 322 322 0 0

500 138 55 John-Renew Finishes 3rd Fl Meeting 
Room

0 0 0 0 0 0 895 895003S620 0 0 0 0 0 0 895 895 0 0

500 139 140 Princes Blvd-Flooring, Roof, RePaint 0 0 0 0 0 0 461 461003S619 0 0 0 0 0 0 461 461 0 0

500 140 760 Dovercourt Rd-Reno WR & Kitchen 0 0 0 0 0 0 51 102003S618 0 0 0 17 85 102 0 102 51 0

500 141 146 The East Mall-Various Projects 0 0 0 0 0 0 731 731003S605 0 0 0 0 0 0 731 731 0 0

500 143 259 Horner-Renovations Mech Sitework 0 0 0 0 0 0 156 312003S606 0 0 0 0 0 0 312 312 156 0

500 144 185 Fifth St-Roof Membrane&Int Finishes 0 0 0 0 0 0 741 741003S606 0 0 0 0 0 0 741 741 0 0

36 145 Various Facilities-Feasibility Study on 
Special Pr

0 0 0 100 0 0 0 100003S2CW 100 0 0 0 0 100 0 100 0 0

52 146 Feasibility Study on Special projects 0 0 0 0 0 0 500 500003S4CW 500 0 0 0 0 500 0 500 0 0

500 147 Feasibility Study on Special projects 0 0 0 0 0 0 499 499003S6CW 0 499 0 0 0 499 0 499 0 0

500 148 Feasibility Study on Special projects 0 0 0 0 0 0 499 499003S6CW 0 0 499 0 0 499 0 499 0 0

6 159 Various Loc - Grouped SOGR to Var 
Yard&Market Fac

0 0 0 672 0 0 689 1,361003S2CW 1,361 0 0 0 0 1,361 0 1,361 0 0

500 168 Feasibility Study on Special projects 0 0 0 0 0 0 499 499003S6CW 0 0 0 499 0 499 0 499 0 0

500 189 Feasibility Study on Special projects 0 0 0 0 0 0 499 499003S6CW 0 0 0 0 499 499 0 499 0 0
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CITY OF TORONTO

FAC906397 Renovations

500 194 Feasibility Study on Special projects 0 0 0 0 0 0 499 499003S6CW 0 0 0 0 0 0 499 499 0 0

500 195 Feasibility Study on Special projects 0 0 0 0 0 0 499 499003S6CW 0 0 0 0 0 0 499 499 0 0

500 196 Feasibility Study on Special projects 0 0 0 0 0 0 499 499003S6CW 0 0 0 0 0 0 499 499 0 0

500 197 Feasibility Study on Special projects 0 0 0 0 0 0 499 499003S6CW 0 0 0 0 0 0 499 499 0 0

500 198 14 Days-Replace Carpet Flooring, Paint 0 0 0 0 0 0 71 71003S634 0 17 54 0 0 71 0 71 0 0

500 199 2700 Eglinton W- Council Chamber 
Carpeting

0 0 0 0 0 0 12 12003S612 0 0 0 0 0 0 12 12 0 0

500 200 760 Dovercourt Rd-Rpl Flooring& Int 
Painting

0 0 0 0 0 0 46 92003S618 0 0 0 5 0 5 87 92 46 0

500 202 255 Spadina-Rpl MCC & Interior Painting 0 0 0 0 0 0 349 349003S622 0 0 0 0 0 0 349 349 0 0

500 204 153 Chatham-Interior Repainting 0 0 0 0 0 0 18 18003S630 0 0 0 0 2 2 16 18 0 0

500 207 1009 Sheppard-Renovate Kitchen 0 0 0 0 0 0 45 45003S610 0 2 43 0 0 45 0 45 0 0

500 208 947 Martin Grove-Renovate Kitchen,WR 0 0 0 0 0 0 214 214003S602 0 12 202 0 0 214 0 214 0 0

500 209 255 Spadina-Asphalt & Reno Washrooms 0 0 0 0 0 0 380 380003S622 0 0 0 37 259 296 84 380 0 0

500 210 100 Queen-Reno 16,17,18th E 0 0 0 0 0 0 96 96003S627 0 0 0 0 0 0 96 96 0 0

500 211 100 Queen-East Tower- 9,14&15 Fl Reno 0 0 0 0 0 0 96 96003S627 0 0 0 0 0 0 96 96 0 0

500 212 100 Queen-West Tower-18th Floor Reno 0 0 0 0 0 0 25 25003S627 0 0 0 0 0 0 25 25 0 0

500 213 100 Queen-East Tower- 8th Floor Reno 0 0 0 0 0 0 32 32003S627 0 0 0 0 0 0 32 32 0 0

500 214 100 Queen-West Tower-8th & 10th Flr Reno 0 0 0 0 0 0 50 50003S627 0 0 0 0 0 0 50 50 0 0

500 215 100 Queen-West Tower-12&13th Flrs Reno 0 0 0 0 0 0 50 50003S627 0 0 0 0 0 0 50 50 0 0

500 216 100 Queen- Reno 7th Fl W & 10th Fl E 0 0 0 0 0 0 57 57003S627 0 0 0 0 0 0 57 57 0 0

500 217 100 Queen-East Tower- 11th Fl Reno 0 0 0 0 0 0 32 32003S627 0 0 0 0 0 0 32 32 0 0

500 218 100 Queen-Reno-6th Fl W, 6/13/26 Fl E 0 0 0 0 0 0 57 57003S627 0 0 0 0 0 0 57 57 0 0

500 219 100 Queen-East Tower- 5th Fl Reno 0 0 0 0 0 0 683 683003S627 0 0 0 0 0 0 683 683 0 0

500 220 399 The West Mall-Renovate Washrooms 0 0 0 0 0 0 2,769 2,769003S603 0 0 0 0 0 0 2,769 2,769 0 0

6 240 18 Dyas-Facilities Management Field 
Offices / Nort

0 0 0 1,540 0 0 0 1,540003S234 1,540 0 0 0 0 1,540 0 1,540 0 0
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CITY OF TORONTO

FAC906397 Renovations

16 247 Var Locs - EMS - SOGR Work at Facilities 0 0 0 145 0 0 576 1,442003S208 1,241 201 0 0 0 1,442 0 1,442 721 0

66 250 150 Borough Dr-Albert Campbell Square 
Park Rehabil

0 0 436 0 43 0 0 479003S238 479 0 0 0 0 479 0 479 0 0

500 251 313 Pharmacy- Parking&Outdoor Rink 0 0 0 0 0 0 925 925003S635 0 0 0 166 759 925 0 925 0 0

57 273 135 Davenport-Replace Existing Vinyl 
Flooring

0 0 0 0 0 0 118 118003S427 7 111 0 0 0 118 0 118 0 0

500 274 14 Dyas -Var Interior Finishes Projects 0 0 0 0 0 0 26 26003S634 0 0 0 0 0 0 26 26 0 0

500 275 1535 Kingston Road - Various Projects 0 0 0 0 0 0 17 17003S636 0 0 0 0 0 0 17 17 0 0

500 276 1535 Kingston Road - Various Projects 0 0 0 0 0 0 113 113003S636 0 0 0 0 0 0 113 113 0 0

500 277 185 Fifth St - Various Projects 0 0 0 0 0 0 48 48003S606 0 0 0 0 0 0 48 48 0 0

500 278 185 Fifth Street - Various Projects 0 0 0 0 0 0 112 112003S606 0 0 0 0 0 0 112 112 0 0

500 279 185 Fifth St-1st & 3rd Floor Interior 
Finishes,Roo

0 0 0 0 0 0 123 123003S606 0 0 0 0 0 0 123 123 0 0

500 280 277 Victoria Street - Various Projects - 
Architect

0 0 0 0 0 0 55 55003S627 0 0 0 0 0 0 55 55 0 0

500 281  3061 Birchmount Road-Roof & Various 
Projects

0 0 0 0 0 0 12 23003S639 0 0 0 0 0 0 23 23 12 0

105 282 3111 Lake Shore W-Renovations and 
Sitework

0 0 0 0 0 0 1,042 1,042003S406 88 954 0 0 0 1,042 0 1,042 0 0

500 283 35 Spadina Road - Various Projects 0 0 0 0 0 0 8 8003S620 0 0 0 0 0 0 8 8 0 0

500 284 390 The West Mall - Steam Boiler System 0 0 0 0 0 0 339 339003S603 0 0 0 0 0 0 339 339 0 0

500 285 4219 Dundas Street W - Various Projects 0 0 0 0 0 0 71 71003S605 0 0 0 0 0 0 71 71 0 0

500 286 433 EASTERN AVE-Built-up Roof 
Replacement

0 0 0 0 0 0 505 505003S630 0 21 484 0 0 505 0 505 0 0

500 287 4330 Dufferin Street Site - Various Projects -
Arc

0 0 0 0 0 0 30 59003S608 0 0 0 0 0 0 59 59 30 0

500 288 55 John St - Various Projects - Architectural 
1

0 0 0 0 0 0 760 760003S620 0 0 0 0 0 0 760 760 0 0

500 289 700 Eglinton Ave. W - Various Projects 0 0 0 0 0 0 12 12003S621 0 0 0 0 0 0 12 12 0 0

500 290 765 Queen St.E-General interior renovations
- phas

0 0 0 0 0 0 206 206003S630 0 0 0 0 0 0 206 206 0 0

500 291 821 Progress Ave - Various Projects 0 0 0 0 0 0 5 5003S638 0 0 0 0 0 0 5 5 0 0

500 292 9 Clendenan-Renovations 0 0 0 0 0 0 145 145003S613 0 0 0 0 0 0 145 145 0 0

500 296 150 Borough-Repaint Walls 0 0 0 0 0 0 937 937003S638 0 0 42 895 0 937 0 937 0 0
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CITY OF TORONTO

FAC906397 Renovations

500 297 Var Loc-Various Renovations SOGR 
Projects

0 0 0 0 0 0 3,000 3,000003S6CW 0 0 0 0 0 0 3,000 3,000 0 0

113 298 St. Lawrence Market-South Renovations 0 0 0 0 0 0 0 5,1505,15003S528 250 400 4,500 0 0 5,150 0 5,150 0 0

0 299 150 Borough Dr - Bird Friendly Retrofit 0 0 140 0 0 0 0 140003S238 140 0 0 0 0 140 0 140 0 0

Sub-total 0 576 2,778 43 0 40,803 51,3355,1507,475 3,996 6,742 3,126 2,731 24,070 27,265 51,335 1,986 00

FAC906399 Emergency

41 12 Various locations-Emergency Capital 
Repairs

0 0 0 570 0 0 0 570001S2CW 570 0 0 0 0 570 0 570 0 0

48 13 Various Locations - Emergency Capital 
Repairs

0 0 0 0 0 0 2,574 2,574001S4CW 2,574 0 0 0 0 2,574 0 2,574 0 0

500 14 Emergency Capital Repairs 0 0 0 0 0 0 2,075 2,075001S6CW 0 2,075 0 0 0 2,075 0 2,075 0 0

500 15 Emergency Capital Repairs 0 0 0 0 0 0 2,194 2,194001S6CW 0 0 2,194 0 0 2,194 0 2,194 0 0

500 29 Emergency Capital Repairs 0 0 0 0 0 0 2,114 2,114001S6CW 0 0 0 2,114 0 2,114 0 2,114 0 0

500 30 Emergency Capital Repairs 0 0 0 0 0 0 1,138 1,138001S6CW 0 0 0 0 1,138 1,138 0 1,138 0 0

500 31 Emergency Capital Repairs 0 0 0 0 0 0 1,327 1,327001S6CW 0 0 0 0 0 0 1,327 1,327 0 0

500 32 Emergency Capital Repairs 0 0 0 0 0 0 1,571 1,571001S6CW 0 0 0 0 0 0 1,571 1,571 0 0

500 33 Emergency Capital Repairs 0 0 0 0 0 0 2,367 2,367001S6CW 0 0 0 0 0 0 2,367 2,367 0 0

500 34 Emergency Capital Repairs 0 0 0 0 0 0 2,759 2,759001S6CW 0 0 0 0 0 0 2,759 2,759 0 0

500 35 Various Locations-Emergency Capital 
Repairs

0 0 0 0 0 0 1,395 1,395001S6CW 0 0 0 0 0 0 1,395 1,395 0 0

Sub-total 0 0 570 0 0 19,514 20,08403,144 2,075 2,194 2,114 1,138 10,665 9,419 20,084 0 00

FAC907227 Corporate Facilities Refurbishment Program

79 6 CFRP Phase II - Project 6 - Various Clients 
& Loc.

0 0 0 1,609 0 0 0 1,609004S2CW 1,609 0 0 0 0 1,609 0 1,609 0 0

103 7 CFRP Phase II - Project 7 - Various Clients 
& Loc.

0 0 0 0 0 0 1,000 1,000004S4CW 1,000 0 0 0 0 1,000 0 1,000 0 0

500 8 CFRP Phase II - Project 8 - Various Clients 
& Loc 

0 0 0 0 0 0 1,000 1,000004S6CW 0 1,000 0 0 0 1,000 0 1,000 0 0

500 9 CFRP Phase II - Project 9 - Various Clients 
& Loc.

0 0 0 0 0 0 1,000 1,000004S6CW 0 0 1,000 0 0 1,000 0 1,000 0 0

500 10 CFRP Phase II - Project 10 - Various Clients
& Loc

0 0 0 0 0 0 1,000 1,000004S6CW 0 0 0 1,000 0 1,000 0 1,000 0 0
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CITY OF TORONTO

FAC907227 Corporate Facilities Refurbishment Program

500 11 CFRP Phase II - Project 11 - Various Client 
& Loc 

0 0 0 0 0 0 800 800004S6CW 0 0 0 0 800 800 0 800 0 0

Sub-total 0 0 1,609 0 0 4,800 6,40902,609 1,000 1,000 1,000 800 6,409 0 6,409 0 00

FAC907228 Yards Consolidation Study

91 2 Yards Consolidation Study 0 0 0 0 0 0 169 169004S2CW 169 0 0 0 0 169 0 169 0 0

102 3 Yards & City Wide Property Audit 0 0 0 0 0 0 750 750004S4CW 750 0 0 0 0 750 0 750 0 0

89 4 Yards Studies 0 0 0 0 0 0 364 364003S2CW 364 0 0 0 0 364 0 364 0 0

500 6 Yards SOGR - Future Years 0 0 0 0 0 0 5,193 5,193003S6CW 0 0 1,023 30 1,641 2,694 2,499 5,193 0 0

Sub-total 0 0 0 0 0 6,476 6,47601,283 0 1,023 30 1,641 3,977 2,499 6,476 0 00

FAC907554  St. Lawrence Market North Property 

5 2 Redevelopment of St. Lawrence Market 
North

5,000 3,125 0 0 32,000 0 10,400 88,23637,71104S228 12,423 30,632 28,207 16,974 0 88,236 0 88,236 0 0

4 3 SLM North - Additional Funding for Moving 
Costs

0 400 0 0 0 0 0 400004S228 0 0 0 400 0 400 0 400 0 0

Sub-total 3,525 0 0 32,000 0 10,400 88,63637,71112,423 30,632 28,207 17,374 0 88,636 0 88,636 0 5,0000

FAC907576 Old City Hall Revitalization

3 1 HVAC and Electrical Upgrades 0 0 0 2,201 0 0 6,146 8,347003S227 2,201 6,146 0 0 0 8,347 0 8,347 0 0

Sub-total 0 0 2,201 0 0 6,146 8,34702,201 6,146 0 0 0 8,347 0 8,347 0 00

FAC907744  Security

500 2 Physical Security Capital Plans - Future 0 0 0 0 0 0 1,450 1,450003S6CW 0 700 750 0 0 1,450 0 1,450 0 0

88 5  Re-Design Security Control Centre 0 0 0 200 0 0 200 400003S226 400 0 0 0 0 400 0 400 0 0

90 6 CCTV Infrastructure Enhancement  0 0 0 245 0 0 5,300 5,545004S2CW 2,294 1,927 1,324 0 0 5,545 0 5,545 0 0

60 10 Global Corporate Security Program - 2013 0 0 0 230 0 0 0 230001S2CW 230 0 0 0 0 230 0 230 0 0

95 11 Var Locs - Global Corp Security Program 0 0 0 0 0 0 1,200 1,200001S4CW 1,200 0 0 0 0 1,200 0 1,200 0 0

500 12 Var Locs - Global Corp Security Program 0 0 0 0 0 0 1,150 1,150001S6CW 0 1,150 0 0 0 1,150 0 1,150 0 0

500 13 Var Locs - Global Corp Security Program 0 0 0 0 0 0 1,050 1,050001S6CW 0 0 1,050 0 0 1,050 0 1,050 0 0

500 14 Var Locs - Global Corp Security Program 0 0 0 0 0 0 850 850001S6CW 0 0 0 850 0 850 0 850 0 0

500 15 Var Locs - Global Corp Security Program 0 0 0 0 0 0 850 850001S6CW 0 0 0 0 850 850 0 850 0 0
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CITY OF TORONTO

FAC907744  Security

500 16 Var Locs - Global Corp Security Program 0 0 0 0 0 0 850 850001S6CW 0 0 0 0 0 0 850 850 0 0

500 17 Var Locs - Global Corp Security Program 0 0 0 0 0 0 850 850001S6CW 0 0 0 0 0 0 850 850 0 0

500 18 Var Locs - Global Corp Security Program 0 0 0 0 0 0 850 850001S6CW 0 0 0 0 0 0 850 850 0 0

500 19 Var Locs - Global Corp Security Program 0 0 0 0 0 0 1,700 1,700001S6CW 0 0 0 0 0 0 1,700 1,700 0 0

96 20 Physical Security Capital Plans - 2014 0 0 0 0 0 0 650 650003S4CW 650 0 0 0 0 650 0 650 0 0

Sub-total 0 0 675 0 0 16,950 17,62504,774 3,777 3,124 850 850 13,375 4,250 17,625 0 00

FAC908014 Toronto Strong Neighbourhoods Strategy

0 1 Toronto Strong Neighbourhoods - POL 
Funding

0 0 0 0 0 0 12,000 12,000004S6CW 0 3,000 3,000 3,000 3,000 12,000 0 12,000 0 0

Sub-total 0 0 0 0 0 12,000 12,00000 3,000 3,000 3,000 3,000 12,000 0 12,000 0 00

TRP907009  Nathan Phillips Square

8 6 100 QueenSt -Nathan Phillips Square 
Revitalization

0 0 0 2,936 0 0 0 2,936003S227 2,936 0 0 0 0 2,936 0 2,936 0 0

7 12 NPS - Phase IV - Bay St. Landscaping 0 0 4,500 0 0 0 0 4,500004S227 4,500 0 0 0 0 4,500 0 4,500 0 0

Sub-total 0 4,500 2,936 0 0 0 7,43607,436 0 0 0 0 7,436 0 7,436 0 00

UNS907229 Union Station Revitilization 

0 18 North West PATH 0 2,070 0 0 0 0 15,605 39,6191,17004S228 19,119 10,000 10,500 0 0 39,619 0 39,619 20,774 0

0 27 Additional Funding for North West PATH 0 0 0 0 0 0 13,000 26,000004S228 0 0 18,000 8,000 0 26,000 0 26,000 13,000 0

Sub-total 2,070 0 0 0 0 28,605 65,6191,17019,119 10,000 28,500 8,000 0 65,619 0 65,619 33,774 00

UNS907600 Union Station Redevelopment and Revitalization

4 3 Fees / Permits 0 0 0 0 0 0 97 97004S228 97 0 0 0 0 97 0 97 0 0

0 4 Internal (City) Charges 0 0 0 0 0 0 1,050 1,25020004S228 750 500 0 0 0 1,250 0 1,250 0 0

0 12 Fees and Permits - Additional Funding 0 0 0 0 0 0 1,200 1,200004S228 200 1,000 0 0 0 1,200 0 1,200 0 0

0 13 Fees & Permits - Additional 2014 0 0 486 0 0 0 0 78630004S328 300 486 0 0 0 786 0 786 0 0

0 14 Internal City Charges - Additional 2014 0 0 800 0 0 0 0 90010004S328 100 300 500 0 0 900 0 900 0 0

Sub-total 0 1,286 0 0 0 2,347 4,2336001,447 2,286 500 0 0 4,233 0 4,233 0 00

UNS907745 USR - Construction Contracts
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CITY OF TORONTO

UNS907745 USR - Construction Contracts

0 1 Phase 1 - Construction 0 0 0 0 0 0 22,830 51,8301,73004S228 51,830 0 0 0 0 51,830 0 51,830 14,000 13,270

0 2 Phase 2 - Construction 0 0 0 0 0 7,916 6,855 93,40012,61104S228 22,900 46,300 24,200 0 0 93,400 0 93,400 30,185 35,834

0 3 Phase 3 - Construction 0 0 0 0 0 2,813 449 35,2007,08904S228 5,700 20,600 8,900 0 0 35,200 0 35,200 19,386 5,464

0 4 Phase 4 - Construction 0 0 0 0 0 0 0 17,00017,00004S228 0 0 17,000 0 0 17,000 0 17,000 0 0

0 5 Phase 5 - Construction 0 0 0 0 0 0 0 4,4804,48004S228 0 0 4,480 0 0 4,480 0 4,480 0 0

0 6 Other Construction 0 175 0 0 0 205 3,557 6,50068604S228 4,751 1,507 242 0 0 6,500 0 6,500 1,878 0

0 12 Third Party Construction 0 0 0 0 0 1,000 0 15,000004S228 9,800 5,200 0 0 0 15,000 0 15,000 14,000 0

0 14 Adjustments - Construction Contracts 2013 0 0 0 0 0 1,400 1,300 12,033004S228 12,033 0 0 0 0 12,033 0 12,033 6,800 2,533

0 15 Heritage Lighting 0 0 1,000 0 0 0 0 1,000004S228 1,000 0 0 0 0 1,000 0 1,000 0 0

0 16 Construction Cost Adjustments - 2014 0 0 15,975 0 0 0 0 74,57558,60004S328 45,390 42,375 -13,190 0 0 74,575 0 74,575 0 0

Sub-total 175 16,975 0 0 13,334 34,990 311,018102,195153,404 115,982 41,632 0 0 311,018 0 311,018 86,249 057,101

UNS907746 USR - Professional Services

0 1 Phase 1 - Professional Services 0 0 0 0 0 0 339 951004S228 951 0 0 0 0 951 0 951 300 312

0 2 Phase 2 - Professional Services 0 0 0 0 0 0 533 2,830004S228 2,470 360 0 0 0 2,830 0 2,830 0 2,297

0 3 Phase 3 - Professional Services 0 0 0 0 0 0 107 240004S228 0 240 0 0 0 240 0 240 0 133

0 4 Phase 4 - Professional Services 0 0 0 0 0 0 0 20420404S228 0 0 204 0 0 204 0 204 0 0

0 5 Phase 5 - Professional Services 0 0 0 0 0 0 0 797904S228 0 0 79 0 0 79 0 79 0 0

0 6 Other Professional Services 0 0 0 0 0 0 1,537 1,800004S228 1,489 312 0 0 0 1,800 0 1,800 0 263

0 11 Adjustments - Professional Services 2013 0 0 0 0 0 0 0 761004S228 0 761 0 0 0 761 0 761 0 761

0 12 UNS - Walks and Garden Trust 
Commemoration

0 0 180 0 0 0 0 180003S228 180 0 0 0 0 180 0 180 0 0

0 13 Professional Fees Adjustments - 2014 0 0 2,739 0 0 0 0 3,73899904S328 811 2,000 927 0 0 3,738 0 3,738 0 0

Sub-total 0 2,919 0 0 0 2,516 10,7831,2825,901 3,673 1,210 0 0 10,783 0 10,783 300 03,766

Total Program Expenditure 5,000 5,770 26,256 16,250 32,043 13,334 553,031 986,201148,108259,360 218,344 154,325 74,285 48,794 755,108 231,094 986,202 125,543 60,867
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CITY OF TORONTO

Gross Expenditures ($000's)

Appendix 3

Facilities Management and Real Estate

Current and Future Year Cash Flow Commitments and Estimates Financed By

Provincial
Grants and
Subsidies

Federal  Development
Subsidy         Charges

0 0 0 0 0 0 0 0 125,543Provincial Grants & Subsidies 50,511 35,862 31,860 4,712 594 123,538 2,005 125,543 125,543 0

0 0 0 0 0 0 0 0 60,867Federal Subsidy 25,197 21,106 14,564 0 0 60,867 0 60,867 0 60,867

5,000 0 0 0 0 0 0 0 5,000Development Charges 5,000 0 0 0 0 5,000 0 5,000 0 0

0 5,770 0 0 0 0 0 0 5,770Reserves (Ind. "XQ" Ref.) 0 2,245 0 3,525 0 5,770 0 5,770 0 0

0 0 26,256 0 0 0 0 0 26,256Reserve Funds (Ind."XR" Ref.) 6,256 10,000 10,000 0 0 26,256 0 26,256 0 0

0 0 0 16,250 0 0 0 0 16,250Capital from Current 16,250 0 0 0 0 16,250 0 16,250 0 0

0 0 0 0 32,043 0 0 0 32,043Other1 (Internal) 1,108 15,935 15,000 0 0 32,043 0 32,043 0 0

0 0 0 0 0 13,334 0 0 13,334Other2 (External) 4,130 7,004 2,200 0 0 13,334 0 13,334 0 0

0 0 0 0 0 0 553,031 0 553,031Debt 90,577 60,053 65,863 59,248 48,201 323,942 229,089 553,031 0 0

0 0 0 0 0 0 0 148,108 148,108Debt - Recoverable 60,332 66,138 14,838 6,800 0 148,108 0 148,108 0 0

Total Program Financing 5,000 5,770 26,256 16,250 32,043 13,334 553,031 148,108 986,201259,360 218,343 154,325 74,285 48,794 755,107 231,094 986,201 125,543 60,867

Status Code Description

S2 S2 Prior Year (With 2014 and\or Future Year Cashflow)

S3 S3 Prior Year - Change of Scope 2014 and\or Future Year Cost\Cashflow)

S4 S4 New - Stand-Alone Project (Current Year Only)

S5 S5 New (On-going or Phased Projects)

S6 S6 New - Future Year (Commencing in 2015 & Beyond)

Category Code Description

Health and Safety C0101

Legislated C0202

State of Good Repair C0303

Service Improvement and Enhancement C0404

Growth Related C0505

Reserved Category 1 C0606

Reserved Category 2 C0707
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Total Total Total

2014-2018 2019-2023 2014-20232015 2016 2017 2018

Current and Future Year Cash Flow Commitments

Provincial
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Development
Charges

Federal
Subsidy2014

Gross Expenditures ($000's)

CITY OF TORONTO

FAC906179 Special Corporate Projects

20 33 Facilities Preventivie Maintenance System 0 0 0 680 0 0 0 680004S2CW 680 0 0 0 0 680 0 680 0 0

93 42 Facilities Preventive Maintenance System - 
Phase 2

0 0 0 392 0 0 1,418 1,810004S2CW 1,240 570 0 0 0 1,810 0 1,810 0 0

81 43 Request for Service Web System 0 0 0 80 0 0 0 80004S2CW 80 0 0 0 0 80 0 80 0 0

94 45 Capital Asset Data Integration 0 0 0 100 0 0 500 600004S2CW 600 0 0 0 0 600 0 600 0 0

111 49 CCOO Mgmt Reporting Initiative (BI) 0 0 0 0 0 0 1,545 1,545004S4CW 541 794 210 0 0 1,545 0 1,545 0 0

112 51 PTP Implementation 0 0 0 0 0 0 1,812 1,812004S4CW 806 1,006 0 0 0 1,812 0 1,812 0 0

Sub-total 0 0 1,252 0 0 5,275 6,52703,947 2,370 210 0 0 6,527 0 6,527 0 00

FAC906391 Environmental

45 35 Designated Substance&Environmental Work 0 0 0 0 0 0 988 988002S4CW 988 0 0 0 0 988 0 988 0 0

49 38 Emergency Environmental Remediation 0 0 0 0 0 0 313 313002S4CW 313 0 0 0 0 313 0 313 0 0

Sub-total 0 0 0 0 0 1,301 1,30101,301 0 0 0 0 1,301 0 1,301 0 00

FAC906392 Barrier Free/Equity

50 18 Barrier Free Essential Audits & Retrofits 0 0 0 0 0 0 900 900002S4CW 900 0 0 0 0 900 0 900 0 0

Sub-total 0 0 0 0 0 900 9000900 0 0 0 0 900 0 900 0 00

FAC906393 Re-roofing

60 3 20 Beffort-Replace Roofing Systems 0 0 0 0 0 0 158 158003S409 6 152 0 0 0 158 0 158 0 0

35 16 89 Northline-Rpl Roof Section 0 0 0 0 0 0 786 786003S231 565 221 0 0 0 786 0 786 0 0

23 21 Various Locations -Police Tower 
Sites-Replacement 

0 0 0 0 0 0 274 274003S2CW 274 0 0 0 0 274 0 274 0 0

34 42 947 Martin Grove-Rpl Training Centre 
Roofing 

0 0 0 0 0 0 88 88003S202 88 0 0 0 0 88 0 88 0 0

69 43 475 Dundas St. E-Repl of Flat Roof 0 0 0 0 0 0 232 232003S428 11 221 0 0 0 232 0 232 0 0

65 59 37 Lapsley-Replace roofing systems 0 0 0 0 0 0 221 221003S442 11 210 0 0 0 221 0 221 0 0

67 66 40 Coronation-Roofing Systems 0 0 0 0 0 0 225 225003S443 10 215 0 0 0 225 0 225 0 0

31 68 799 Islington Ave - Roofing Membrane 0 0 0 0 0 0 739 739003S206 739 0 0 0 0 739 0 739 0 0

74 69 740 Markham-Re-roofing 0 0 0 0 0 0 185 185003S438 4 181 0 0 0 185 0 185 0 0

15 71 18 Dyas-Replacement of Warehouse Roof 
and Parking 

0 0 0 303 0 0 311 614003S234 514 100 0 0 0 614 0 614 0 0
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CITY OF TORONTO

FAC906393 Re-roofing

27 93 150 Disco - Roof Membrane Replacement 0 0 0 441 0 0 619 1,060003S202 1,060 0 0 0 0 1,060 0 1,060 0 0

59 101 20 Balmoral-Re-roofing 0 0 0 0 0 0 318 318003S422 154 164 0 0 0 318 0 318 0 0

Sub-total 0 0 744 0 0 4,156 4,90003,436 1,464 0 0 0 4,900 0 4,900 0 00

FAC906394 Structural/Building Envelope

71 26 5318 Lawrence Ave. E-Cladding Repairs 0 0 0 0 0 0 52 52003S444 6 46 0 0 0 52 0 52 0 0

26 28 840 Gerrard E-Rpl  Slab and Install CO/NOx 0 0 0 50 0 0 716 766003S230 766 0 0 0 0 766 0 766 0 0

47 32 Tech Audits & Capital Project Validations 0 0 0 0 0 0 1,628 1,628003S4CW 1,628 0 0 0 0 1,628 0 1,628 0 0

62 158 259 Horner Ave-Rpl 
Windows,Doors,RenoWashrooms

0 0 0 0 0 0 84 168003S406 6 163 0 0 0 169 0 169 84 0

98 179 Var Locs-Struc Repairs @ City Facilities 0 0 0 0 0 0 600 600003S4CW 600 0 0 0 0 600 0 600 0 0

80 191 SOGR @ Leased Facilities/Properties 0 0 0 500 0 0 0 500003S2CW 500 0 0 0 0 500 0 500 0 0

97 192 SOGR @ Leased Facilities/Properties 0 0 0 0 0 0 1,000 1,000003S4CW 1,000 0 0 0 0 1,000 0 1,000 0 0

38 218 150 Borough Dr-Renew Waterproof, Parking 0 0 0 0 0 0 459 459003S238 459 0 0 0 0 459 0 459 0 0

33 223 462 Runnymede-Structural 
Rehabilitation,Waterproof

0 0 0 0 0 0 11 11003S213 11 0 0 0 0 11 0 11 0 0

18 276 146 The East Mall - Various Structural 
Repairs

0 0 0 0 0 0 640 640003S205 640 0 0 0 0 640 0 640 0 0

39 277 16 Montgomery -Basement Walls - 
Washroom

0 0 0 0 0 0 248 248003S216 248 0 0 0 0 248 0 248 0 0

68 279 3 Lunness Road-Exterior Wall Rehabilitation 0 0 0 48 0 0 0 48003S206 48 0 0 0 0 48 0 48 0 0

53 281 100 
QueenW-ConcreteSoffitSlatsGridHangersVerticalS

0 0 0 0 0 0 6,423 6,423003S427 108 2,308 188 3,819 0 6,423 0 6,423 0 0

42 283 55 John - Upgrade Window Washing 
Monorail System

0 0 0 116 0 0 0 116003S220 116 0 0 0 0 116 0 116 0 0

27 284 539 Queens Quay - Waterproofing and 
Electrical

0 0 0 900 0 0 0 900003S220 900 0 0 0 0 900 0 900 0 0

17 304 5100 Yonge-Compl of Re-waterproofing 
Foundation

0 0 0 0 0 0 664 664003S223 664 0 0 0 0 664 0 664 0 0

56 313 12 Canterbury-Rpl OverheadDoor 0 0 0 0 0 0 69 69003S423 3 66 0 0 0 69 0 69 0 0

63 314  259 Queens 
Quay-PumpsStructuralElementsDeckCoatin

0 0 0 0 0 0 787 787003S420 51 736 0 0 0 787 0 787 0 0

75 315 760 Dovercourt-Rpl WindowsDoors 0 0 0 0 0 0 63 126003S418 8 118 0 0 0 126 0 126 63 0

80 316 55 John-RehabMetroSquareStage 0 0 0 0 0 0 491 491003S420 38 453 0 0 0 491 0 491 0 0
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CITY OF TORONTO

FAC906394 Structural/Building Envelope

41 345 150 
Borough-RenewWaterproofTrafficTopping

0 0 0 0 0 0 -459 -459003S338 -459 0 0 0 0 -459 0 -459 0 0

81 346 2430 LawrenceE-Exterior Wall 
Rehabilitation

0 0 0 0 0 0 59 117003S437 10 107 0 0 0 117 0 117 58 0

82 347 265 Manitoba-Exterior wall rehabilitation 0 0 0 0 0 0 99 197004S419 8 189 0 0 0 197 0 197 98 0

83 348  674 Markham-Exterior Wall Rehab & Repair
Exterior

0 0 0 0 0 0 111 223003S420 18 205 0 0 0 223 0 223 112 0

107 349 703 Don Mills Road -Parking Garage Rehab 0 0 0 0 0 0 1,000 1,000003S426 500 500 0 0 0 1,000 0 1,000 0 0

104 350 3111 Lake Shore W-Building Envelope 
Restoration

0 0 0 0 0 0 1,441 1,441003S406 1,441 0 0 0 0 1,441 0 1,441 0 0

44 352 5100 Yonge-Completion of Re-waterproofing
Foundati

0 0 0 0 0 0 -540 -540003S323 -540 0 0 0 0 -540 0 -540 0 0

86 353 55 John-RepairParkingGarageFloor 0 0 0 0 0 0 350 350003S420 350 0 0 0 0 350 0 350 0 0

Sub-total 0 0 1,614 0 0 15,996 18,02509,128 4,891 188 3,819 0 18,026 0 18,026 415 00

FAC906395 Mechanical and Electrical

24 18 703 Don Mills-Chiller Replacement 0 0 0 300 0 0 3,835 4,135003S226 1,544 1,278 1,313 0 0 4,135 0 4,135 0 0

32 55 259 Queens Quay W-Rpl AHU 0 0 0 0 0 0 285 285003S220 285 0 0 0 0 285 0 285 0 0

25 126 91 Front St E- RPL Switchboards and Htg 
Pumps

0 0 0 0 0 0 288 288003S228 288 0 0 0 0 288 0 288 0 0

8 142 Var Locs - CO/NOx Monitoring Systems in 
Apparatus 

0 0 0 0 0 0 325 325003S2CW 325 0 0 0 0 325 0 325 0 0

20 162 255 Spadina Rd- Repl of Fire Alarm, Boilers 0 0 0 0 0 0 347 347003S222 347 0 0 0 0 347 0 347 0 0

1 217 60 Queen W-A/C System&Electrical 0 0 0 0 0 0 500 500003S227 500 0 0 0 0 500 0 500 0 0

85 232 277 Victoria St-Rpl Main Switchboard 0 0 0 0 0 0 684 684003S427 39 645 0 0 0 684 0 684 0 0

9 239 Var Fire Halls-CO/NOx Monitoring,Unit 
Heaters

0 0 0 0 0 0 317 317003S2CW 317 0 0 0 0 317 0 317 0 0

36 255 1435 Eglinton W-Rpl HVAC and Exhaust 
Fans

0 0 0 0 0 0 138 138003S221 138 0 0 0 0 138 0 138 0 0

19 257 111 Wellesley St. E -Various Projects 0 0 0 50 0 0 655 705003S227 373 332 0 0 0 705 0 705 0 0

13 415 Various Locations_Installation of New 
Backflow Pre

0 0 0 200 0 0 2,950 3,150002S2CW 1,157 983 1,010 0 0 3,150 0 3,150 0 0

14 416 65 Navy Wharf-Replace Fuel Tank and 
Generator

0 0 0 0 0 0 312 312003S220 312 0 0 0 0 312 0 312 0 0

21 417 1300 Sheppard W-Fire 
Alarm,HVAC,Building Envelope

0 0 0 0 0 0 427 427003S208 347 80 0 0 0 427 0 427 0 0

99 556 Var Locs-Mech Repairs @ City Facilities 0 0 0 0 0 0 900 900003S4CW 900 0 0 0 0 900 0 900 0 0
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CITY OF TORONTO

FAC906395 Mechanical and Electrical

12 589 Various locations Site-Elevator Machine Rm 
work

0 0 0 210 0 0 1,637 1,847002S2CW 1,847 0 0 0 0 1,847 0 1,847 0 0

101 596 Var Locs - Customer Support - SOGR 0 0 0 0 0 0 150 150003S4CW 150 0 0 0 0 150 0 150 0 0

2 599 60 Queen St W-Air Conditioning System and
Electric

0 0 0 0 0 0 1,837 1,837003S227 983 854 0 0 0 1,837 0 1,837 0 0

29 612 40 College-Fire Alarm and Fish Pond 0 0 0 0 0 0 1,252 1,252003S227 1,252 0 0 0 0 1,252 0 1,252 0 0

43 633 703 Don Mills-Relocate Comm. Services 
Room

0 0 0 240 0 0 0 240003S226 240 0 0 0 0 240 0 240 0 0

37 634 40 College - Rpl Hot water Recirculation 
Lines

0 0 0 200 0 0 0 200003S227 200 0 0 0 0 200 0 200 0 0

28 640 146 The East Mall-New Cremation Room 0 0 0 0 0 0 259 259003S205 259 0 0 0 0 259 0 259 0 0

30 641 1300 Sheppard W- Investigation of HVAC 0 0 0 236 0 0 0 236003S208 236 0 0 0 0 236 0 236 0 0

25 659 Var Locs - BAS & Component Renewals 0 0 0 300 0 0 0 300003S2CW 300 0 0 0 0 300 0 300 0 0

100 660 Var Locs - BAS & Component Renewals 0 0 0 0 0 0 1,000 1,000003S4CW 1,000 0 0 0 0 1,000 0 1,000 0 0

92 845  Energy Audits & Monitoring Systems 0 0 0 100 0 0 200 300004S2CW 200 100 0 0 0 300 0 300 0 0

40 846 255 Spadina-ScopeChange-FireAlarm 0 0 0 0 0 0 210 210003S322 210 0 0 0 0 210 0 210 0 0

46 847 VarLoc - Repl Diesel with NG Generators 0 0 0 0 0 0 4,295 4,295001S4CW 363 390 3,542 0 0 4,295 0 4,295 0 0

54 848 100 Queen W-Grid 
HangersPhaseRefrigerationPlantRef

0 0 0 0 0 0 4,628 4,628003S427 238 4,390 0 0 0 4,628 0 4,628 0 0

55 849 101 Coxwell-Rpl Electric Heaters Electric 
Heaters 

0 0 0 0 0 0 307 307003S432 26 281 0 0 0 307 0 307 0 0

58 850 157 King 
E-RehabCopulaStructuralElementsTempAC

0 0 0 0 0 0 1,515 1,515003S428 440 1,075 0 0 0 1,515 0 1,515 0 0

61 851 242 Milner-Humidifier Air Handling Units 0 0 0 0 0 0 400 400003S442 36 364 0 0 0 400 0 400 0 0

66 852 40 College-Rpl Fire Pump 0 0 0 0 0 0 51 51003S427 5 46 0 0 0 51 0 51 0 0

68 853 4330 Dufferin-Suppy Fan S-8 for North Wing 0 0 0 0 0 0 409 409003S408 36 373 0 0 0 409 0 409 0 0

70 854 5100 Yonge-RooftopUnits,AHU 
F-2,DrainagePiping

0 0 0 0 0 0 1,264 1,264003S423 815 449 0 0 0 1,264 0 1,264 0 0

72 855 5700 Bathurst-Elevator Modernization 0 0 0 0 0 0 142 142003S410 8 134 0 0 0 142 0 142 0 0

108 856 799 
ISLINGTON-ForConsolidationofPMMDStores

0 0 0 0 0 0 1,464 1,464004S406 1,464 0 0 0 0 1,464 0 1,464 0 0

84 915 146 The East Mall-HVAC System for Dog 
Kennel Area

0 0 0 0 0 0 164 164003S405 19 145 0 0 0 164 0 164 0 0

109 917 100 Queen St W - City Hall HVAC & 
Elevators Study

0 0 0 0 0 0 500 500003S427 500 0 0 0 0 500 0 500 0 0
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CITY OF TORONTO

FAC906395 Mechanical and Electrical

42 918 40 College St-Hot water Recirculation Lines 
and Va

0 0 0 0 0 0 207 207003S327 207 0 0 0 0 207 0 207 0 0

43 920 40 College-Rpl Fuel Sys 0 0 0 0 0 0 913 913003S327 913 0 0 0 0 913 0 913 0 0

87 921 703 Don Mills 
Road-RelocateCommunicatinRoom

0 0 0 0 0 0 3,600 3,600003S326 100 1,750 1,750 0 0 3,600 0 3,600 0 0

Sub-total 0 0 1,836 0 0 38,367 40,203018,919 13,669 7,615 0 0 40,203 0 40,203 0 00

FAC906396 Sitework

30 8 12 Canterbury Place-Ashpalt, Painting, Ext 
Wall, R

0 0 0 0 0 0 252 252003S223 252 0 0 0 0 252 0 252 0 0

78 43 87 Main St-Asphalt Pavement,ext/int 
repainting

0 0 0 0 0 0 338 338003S432 24 314 0 0 0 338 0 338 0 0

73 58 666 Renforth Dr-Asphalt Pavement Replace 0 0 0 0 0 0 79 79003S403 5 74 0 0 0 79 0 79 0 0

49 65 18 Cranfield Road-Repl Asphalt Pavement &
Distribu

0 0 0 35 0 0 0 35003S231 35 0 0 0 0 35 0 35 0 0

76 69 840 Gerrard St-Masonry repairs & 
waterproofing 

0 0 0 0 0 0 129 129003S430 7 122 0 0 0 129 0 129 0 0

11 72 308 Prince Edward-Crawlspace 
Ventilation,Drain and

0 0 0 0 0 0 123 123003S205 123 0 0 0 0 123 0 123 0 0

64 99 3061 Birchmount Rd-Asphalt 
Pavement,Curbs

0 0 0 0 0 0 88 177003S439 16 161 0 0 0 177 0 177 89 0

77 133 850 Coxwell-exterior pavers, curbs and 
finishes

0 0 0 0 0 0 1,055 1,055003S429 52 1,003 0 0 0 1,055 0 1,055 0 0

Sub-total 0 0 35 0 0 2,064 2,1880514 1,674 0 0 0 2,188 0 2,188 89 00

FAC906397 Renovations

79 14 100 Turnberry-Rpl 
Paving,Floor,Painting,CeilingTil

0 0 0 0 0 0 133 264003S417 17 247 0 0 0 264 0 264 131 0

22 16 1300 Sheppard Ave-Interior Repainting & 
Various Ar

0 0 0 191 0 0 302 493003S208 433 60 0 0 0 493 0 493 0 0

34 32 Various Locations - Management and Audits
of Movab

0 0 0 130 0 0 0 130003S2CW 130 0 0 0 0 130 0 130 0 0

51 34 Mgmt&Audits of Movable Assets@ Corp Fac 0 0 0 0 0 0 250 250003S4CW 250 0 0 0 0 250 0 250 0 0

106 110 170 Jarvis-Rehab Front Elevation & Int. Fin 0 0 0 0 0 0 617 617003S427 30 587 0 0 0 617 0 617 0 0

37 113 3300 Bayview-Various Arch Element Rpl 0 0 0 0 0 0 284 284003S224 284 0 0 0 0 284 0 284 0 0

10 136 55 John St-Metro Hall Upgrades 0 0 0 0 0 0 1,250 1,250003S220 625 625 0 0 0 1,250 0 1,250 0 0

36 145 Various Facilities-Feasibility Study on 
Special Pr

0 0 0 100 0 0 0 100003S2CW 100 0 0 0 0 100 0 100 0 0

52 146 Feasibility Study on Special projects 0 0 0 0 0 0 500 500003S4CW 500 0 0 0 0 500 0 500 0 0
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CITY OF TORONTO

FAC906397 Renovations

6 159 Various Loc - Grouped SOGR to Var 
Yard&Market Fac

0 0 0 672 0 0 689 1,361003S2CW 1,361 0 0 0 0 1,361 0 1,361 0 0

6 240 18 Dyas-Facilities Management Field 
Offices / Nort

0 0 0 1,540 0 0 0 1,540003S234 1,540 0 0 0 0 1,540 0 1,540 0 0

16 247 Var Locs - EMS - SOGR Work at Facilities 0 0 0 145 0 0 576 1,442003S208 1,241 201 0 0 0 1,442 0 1,442 721 0

66 250 150 Borough Dr-Albert Campbell Square 
Park Rehabil

0 0 436 0 43 0 0 479003S238 479 0 0 0 0 479 0 479 0 0

57 273 135 Davenport-Replace Existing Vinyl 
Flooring

0 0 0 0 0 0 118 118003S427 7 111 0 0 0 118 0 118 0 0

105 282 3111 Lake Shore W-Renovations and 
Sitework

0 0 0 0 0 0 1,042 1,042003S406 88 954 0 0 0 1,042 0 1,042 0 0

113 298 St. Lawrence Market-South Renovations 0 0 0 0 0 0 0 25025003S528 250 0 0 0 0 250 0 250 0 0

0 299 150 Borough Dr - Bird Friendly Retrofit 0 0 140 0 0 0 0 140003S238 140 0 0 0 0 140 0 140 0 0

Sub-total 0 576 2,778 43 0 5,761 10,2602507,475 2,785 0 0 0 10,260 0 10,260 852 00

FAC906399 Emergency

41 12 Various locations-Emergency Capital 
Repairs

0 0 0 570 0 0 0 570001S2CW 570 0 0 0 0 570 0 570 0 0

48 13 Various Locations - Emergency Capital 
Repairs

0 0 0 0 0 0 2,574 2,574001S4CW 2,574 0 0 0 0 2,574 0 2,574 0 0

Sub-total 0 0 570 0 0 2,574 3,14403,144 0 0 0 0 3,144 0 3,144 0 00

FAC907227 Corporate Facilities Refurbishment Program

79 6 CFRP Phase II - Project 6 - Various Clients 
& Loc.

0 0 0 1,609 0 0 0 1,609004S2CW 1,609 0 0 0 0 1,609 0 1,609 0 0

103 7 CFRP Phase II - Project 7 - Various Clients 
& Loc.

0 0 0 0 0 0 1,000 1,000004S4CW 1,000 0 0 0 0 1,000 0 1,000 0 0

Sub-total 0 0 1,609 0 0 1,000 2,60902,609 0 0 0 0 2,609 0 2,609 0 00

FAC907228 Yards Consolidation Study

91 2 Yards Consolidation Study 0 0 0 0 0 0 169 169004S2CW 169 0 0 0 0 169 0 169 0 0

102 3 Yards & City Wide Property Audit 0 0 0 0 0 0 750 750004S4CW 750 0 0 0 0 750 0 750 0 0

89 4 Yards Studies 0 0 0 0 0 0 364 364003S2CW 364 0 0 0 0 364 0 364 0 0

Sub-total 0 0 0 0 0 1,283 1,28301,283 0 0 0 0 1,283 0 1,283 0 00

FAC907554  St. Lawrence Market North Property 

5 2 Redevelopment of St. Lawrence Market 
North

5,000 3,125 0 0 32,000 0 10,400 88,23637,71104S228 12,423 30,632 28,207 16,974 0 88,236 0 88,236 0 0
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CITY OF TORONTO

FAC907554  St. Lawrence Market North Property 

4 3 SLM North - Additional Funding for Moving 
Costs

0 400 0 0 0 0 0 400004S228 0 0 0 400 0 400 0 400 0 0

Sub-total 3,525 0 0 32,000 0 10,400 88,63637,71112,423 30,632 28,207 17,374 0 88,636 0 88,636 0 5,0000

FAC907576 Old City Hall Revitalization

3 1 HVAC and Electrical Upgrades 0 0 0 2,201 0 0 6,146 8,347003S227 2,201 6,146 0 0 0 8,347 0 8,347 0 0

Sub-total 0 0 2,201 0 0 6,146 8,34702,201 6,146 0 0 0 8,347 0 8,347 0 00

FAC907744  Security

88 5  Re-Design Security Control Centre 0 0 0 200 0 0 200 400003S226 400 0 0 0 0 400 0 400 0 0

90 6 CCTV Infrastructure Enhancement  0 0 0 245 0 0 5,300 5,545004S2CW 2,294 1,927 1,324 0 0 5,545 0 5,545 0 0

60 10 Global Corporate Security Program - 2013 0 0 0 230 0 0 0 230001S2CW 230 0 0 0 0 230 0 230 0 0

95 11 Var Locs - Global Corp Security Program 0 0 0 0 0 0 1,200 1,200001S4CW 1,200 0 0 0 0 1,200 0 1,200 0 0

96 20 Physical Security Capital Plans - 2014 0 0 0 0 0 0 650 650003S4CW 650 0 0 0 0 650 0 650 0 0

Sub-total 0 0 675 0 0 7,350 8,02504,774 1,927 1,324 0 0 8,025 0 8,025 0 00

TRP907009  Nathan Phillips Square

8 6 100 QueenSt -Nathan Phillips Square 
Revitalization

0 0 0 2,936 0 0 0 2,936003S227 2,936 0 0 0 0 2,936 0 2,936 0 0

7 12 NPS - Phase IV - Bay St. Landscaping 0 0 4,500 0 0 0 0 4,500004S227 4,500 0 0 0 0 4,500 0 4,500 0 0

Sub-total 0 4,500 2,936 0 0 0 7,43607,436 0 0 0 0 7,436 0 7,436 0 00

UNS907229 Union Station Revitilization 

0 18 North West PATH 0 2,070 0 0 0 0 15,605 39,6191,17004S228 19,119 10,000 10,500 0 0 39,619 0 39,619 20,774 0

0 27 Additional Funding for North West PATH 0 0 0 0 0 0 13,000 26,000004S228 0 0 18,000 8,000 0 26,000 0 26,000 13,000 0

Sub-total 2,070 0 0 0 0 28,605 65,6191,17019,119 10,000 28,500 8,000 0 65,619 0 65,619 33,774 00

UNS907600 Union Station Redevelopment and Revitalization

4 3 Fees / Permits 0 0 0 0 0 0 97 97004S228 97 0 0 0 0 97 0 97 0 0

0 4 Internal (City) Charges 0 0 0 0 0 0 1,050 1,25020004S228 750 500 0 0 0 1,250 0 1,250 0 0

0 12 Fees and Permits - Additional Funding 0 0 0 0 0 0 1,200 1,200004S228 200 1,000 0 0 0 1,200 0 1,200 0 0

0 13 Fees & Permits - Additional 2014 0 0 486 0 0 0 0 78630004S328 300 486 0 0 0 786 0 786 0 0
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Total Total Total
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Provincial
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Subsidy2014

Gross Expenditures ($000's)

CITY OF TORONTO

UNS907600 Union Station Redevelopment and Revitalization

0 14 Internal City Charges - Additional 2014 0 0 800 0 0 0 0 90010004S328 100 300 500 0 0 900 0 900 0 0

Sub-total 0 1,286 0 0 0 2,347 4,2336001,447 2,286 500 0 0 4,233 0 4,233 0 00

UNS907745 USR - Construction Contracts

0 1 Phase 1 - Construction 0 0 0 0 0 0 22,830 51,8301,73004S228 51,830 0 0 0 0 51,830 0 51,830 14,000 13,270

0 2 Phase 2 - Construction 0 0 0 0 0 7,916 6,855 93,40012,61104S228 22,900 46,300 24,200 0 0 93,400 0 93,400 30,185 35,834

0 3 Phase 3 - Construction 0 0 0 0 0 2,813 449 35,2007,08904S228 5,700 20,600 8,900 0 0 35,200 0 35,200 19,386 5,464

0 4 Phase 4 - Construction 0 0 0 0 0 0 0 17,00017,00004S228 0 0 17,000 0 0 17,000 0 17,000 0 0

0 5 Phase 5 - Construction 0 0 0 0 0 0 0 4,4804,48004S228 0 0 4,480 0 0 4,480 0 4,480 0 0

0 6 Other Construction 0 175 0 0 0 205 3,557 6,50068604S228 4,751 1,507 242 0 0 6,500 0 6,500 1,878 0

0 12 Third Party Construction 0 0 0 0 0 1,000 0 15,000004S228 9,800 5,200 0 0 0 15,000 0 15,000 14,000 0

0 14 Adjustments - Construction Contracts 2013 0 0 0 0 0 1,400 1,300 12,033004S228 12,033 0 0 0 0 12,033 0 12,033 6,800 2,533

0 15 Heritage Lighting 0 0 1,000 0 0 0 0 1,000004S228 1,000 0 0 0 0 1,000 0 1,000 0 0

0 16 Construction Cost Adjustments - 2014 0 0 15,975 0 0 0 0 74,57558,60004S328 45,390 42,375 -13,190 0 0 74,575 0 74,575 0 0

Sub-total 175 16,975 0 0 13,334 34,990 311,018102,195153,404 115,982 41,632 0 0 311,018 0 311,018 86,249 057,101

UNS907746 USR - Professional Services

0 1 Phase 1 - Professional Services 0 0 0 0 0 0 339 951004S228 951 0 0 0 0 951 0 951 300 312

0 2 Phase 2 - Professional Services 0 0 0 0 0 0 533 2,830004S228 2,470 360 0 0 0 2,830 0 2,830 0 2,297

0 3 Phase 3 - Professional Services 0 0 0 0 0 0 107 240004S228 0 240 0 0 0 240 0 240 0 133

0 4 Phase 4 - Professional Services 0 0 0 0 0 0 0 20420404S228 0 0 204 0 0 204 0 204 0 0

0 5 Phase 5 - Professional Services 0 0 0 0 0 0 0 797904S228 0 0 79 0 0 79 0 79 0 0

0 6 Other Professional Services 0 0 0 0 0 0 1,537 1,800004S228 1,489 312 0 0 0 1,800 0 1,800 0 263

0 11 Adjustments - Professional Services 2013 0 0 0 0 0 0 0 761004S228 0 761 0 0 0 761 0 761 0 761

0 12 UNS - Walks and Garden Trust 
Commemoration

0 0 180 0 0 0 0 180003S228 180 0 0 0 0 180 0 180 0 0
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CITY OF TORONTO

UNS907746 USR - Professional Services

0 13 Professional Fees Adjustments - 2014 0 0 2,739 0 0 0 0 3,73899904S328 811 2,000 927 0 0 3,738 0 3,738 0 0

Sub-total 0 2,919 0 0 0 2,516 10,7831,2825,901 3,673 1,210 0 0 10,783 0 10,783 300 03,766

Total Program Expenditure 5,000 5,770 26,256 16,250 32,043 13,334 171,031 595,437143,208259,360 197,499 109,386 29,193 0 595,438 0 595,438 121,679 60,867
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Reserve
Funds

Capital
from

Current Other 1 Other2 Debt
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Sub- Project No. Project Name

Priority SubProj No. Sub-project Name

Financed By:

Total Total Total

2014-2018 2019-2023 2014-20232015 2016 2017 2018

Current and Future Year Cash Flow Commitments and Estimates

2014

Report Phase  2  -   Program  08  Facilities Management and Real Estate   Program Phase 2    Sub-Project Category  01,02,03,04,05,06,07   Part B Sub-Project Status S2    Part C Sub-Project Status S2,S3,S4,S5 

CITY OF TORONTO

Gross Expenditures ($000's)

Appendix 4

Facilities Management and Real Estate

Current and Future Year Cash Flow Commitments and Estimates Financed By

Provincial
Grants and
Subsidies

Federal  Development
Subsidy         Charges

0 0 0 0 0 0 0 0 121,679Provincial Grants & Subsidies 50,511 35,857 31,311 4,000 0 121,679 0 121,679 121,679 0

0 0 0 0 0 0 0 0 60,867Federal Subsidy 25,197 21,106 14,564 0 0 60,867 0 60,867 0 60,867

5,000 0 0 0 0 0 0 0 5,000Development Charges 5,000 0 0 0 0 5,000 0 5,000 0 0

0 5,770 0 0 0 0 0 0 5,770Reserves (Ind. "XQ" Ref.) 0 2,245 0 3,525 0 5,770 0 5,770 0 0

0 0 26,256 0 0 0 0 0 26,256Reserve Funds (Ind."XR" Ref.) 6,256 10,000 10,000 0 0 26,256 0 26,256 0 0

0 0 0 16,250 0 0 0 0 16,250Capital from Current 16,250 0 0 0 0 16,250 0 16,250 0 0

0 0 0 0 32,043 0 0 0 32,043Other1 (Internal) 1,108 15,935 15,000 0 0 32,043 0 32,043 0 0

0 0 0 0 0 13,334 0 0 13,334Other2 (External) 4,130 7,004 2,200 0 0 13,334 0 13,334 0 0

0 0 0 0 0 0 171,031 0 171,031Debt 90,577 39,613 25,973 14,868 0 171,031 0 171,031 0 0

0 0 0 0 0 0 0 143,208 143,208Debt - Recoverable 60,332 65,738 10,338 6,800 0 143,208 0 143,208 0 0

Total Program Financing 5,000 5,770 26,256 16,250 32,043 13,334 171,031 143,208 595,437259,360 197,498 109,386 29,193 0 595,437 0 595,437 121,679 60,867

Status Code Description

S2 S2 Prior Year (With 2014 and\or Future Year Cashflow)

S3 S3 Prior Year - Change of Scope 2014 and\or Future Year Cost\Cashflow)

S4 S4 New - Stand-Alone Project (Current Year Only)

S5 S5 New (On-going or Phased Projects)

Category Code Description

Health and Safety C0101

Legislated C0202

State of Good Repair C0303

Service Improvement and Enhancement C0404

Growth Related C0505

Reserved Category 1 C0606

Reserved Category 2 C0707
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2014 Financing

Start Date Developmt 
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Reserves Other 1 Other 2Reserve
Funds

Capital
From 

 Current

Completion
Date

Cash Flow Federal
Subsidy

Provincial 
 Grants 

Subsidies

Debt - 
Recoverable
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CITY OF TORONTO

Facilities Management and Real Estate

Special Corporate ProjectsFAC9061790

Facilities Preventivie Maintenance System20 33 1/1/2010 12/31/2013 680 0068000000 00

Request for Service Web System81 43 1/1/2013 12/31/2013 80 008000000 00

Facilities Preventive Maintenance System - Phase 293 42 1/1/2013 12/31/2015 1,240 0039200000 0848

Capital Asset Data Integration94 45 1/1/2013 12/31/2014 600 0010000000 0500

CCOO Mgmt Reporting Initiative (BI)111 49 1/1/2014 12/31/2016 541 00000000 0541

PTP Implementation112 51 1/1/2014 12/31/2015 806 00000000 0806

Project Sub-total: 3,947 02,695001,25200000

EnvironmentalFAC9063910

Designated Substance&Environmental Work45 35 1/1/2014 1/1/2014 988 00000000 0988

Emergency Environmental Remediation 49 38 1/1/2014 1/1/2015 313 00000000 0313

Project Sub-total: 1,301 01,30100000000

Barrier Free/EquityFAC9063920

Barrier Free Essential Audits & Retrofits50 18 1/1/2014 1/1/2015 900 00000000 0900

Project Sub-total: 900 090000000000

Re-roofingFAC9063930

18 Dyas-Replacement of Warehouse Roof and Parking 15 71 1/1/2013 12/31/2014 514 0030300000 0211

Various Locations -Police Tower Sites-Replacement 23 21 1/1/2013 12/31/2014 274 00000000 0274

150 Disco - Roof Membrane Replacement27 93 1/1/2013 12/31/2014 1,060 0044100000 0619

799 Islington Ave - Roofing Membrane31 68 1/1/2013 12/31/2014 739 00000000 0739

947 Martin Grove-Rpl Training Centre Roofing 34 42 1/1/2013 12/31/2014 88 00000000 088

89 Northline-Rpl Roof Section35 16 1/1/2013 12/31/2014 565 00000000 0565

20 Balmoral-Re-roofing59 101 1/1/2014 1/1/2015 154 00000000 0154

20 Beffort-Replace Roofing Systems60 3 1/1/2014 12/31/2015 6 00000000 06

37 Lapsley-Replace roofing systems65 59 1/1/2014 12/31/2015 11 00000000 011

40 Coronation-Roofing Systems67 66 1/1/2014 12/31/2015 10 00000000 010

475 Dundas St. E-Repl of Flat Roof69 43 1/1/2014 12/31/2015 11 00000000 011

740 Markham-Re-roofing74 69 1/1/2014 12/31/2015 4 00000000 04

Project Sub-total: 3,436 02,6920074400000

Structural/Building EnvelopeFAC9063940

5100 Yonge-Compl of Re-waterproofing Foundation17 304 1/2/2013 12/28/2014 664 00000000 0664

146 The East Mall - Various Structural Repairs18 276 1/1/2013 12/31/2014 640 00000000 0640

840 Gerrard E-Rpl  Slab and Install CO/NOx26 28 1/1/2013 12/31/2014 766 005000000 0716

539 Queens Quay - Waterproofing and Electrical27 284 1/1/2013 12/31/2013 900 0090000000 00
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CITY OF TORONTO

Facilities Management and Real Estate

Structural/Building EnvelopeFAC9063940

462 Runnymede-Structural Rehabilitation,Waterproof33 223 1/1/2013 12/31/2014 11 00000000 011

150 Borough Dr-Renew Waterproof, Parking38 218 1/1/2013 12/31/2014 459 00000000 0459

16 Montgomery -Basement Walls - Washroom39 277 1/1/2013 12/31/2014 248 00000000 0248

150 Borough-RenewWaterproofTrafficTopping41 345 1/1/2014 12/31/2014 -459 00000000 0-459

55 John - Upgrade Window Washing Monorail System42 283 1/1/2013 12/31/2013 116 0011600000 00

5100 Yonge-Completion of Re-waterproofing Foundati44 352 9/11/2013 9/11/2013 -540 00000000 0-540

Tech Audits & Capital Project Validations47 32 1/1/2014 12/31/2014 1,628 00000000 01,628

100 QueenW-ConcreteSoffitSlatsGridHangersVerticalS53 281 1/1/2014 12/31/2017 108 00000000 0108

12 Canterbury-Rpl OverheadDoor56 313 1/1/2014 12/31/2015 3 00000000 03

259 Horner Ave-Rpl Windows,Doors,RenoWashrooms62 158 1/1/2014 12/31/2015 6 00000003 03

 259 Queens Quay-PumpsStructuralElementsDeckCoatin63 314 1/1/2014 12/31/2015 51 00000000 051

3 Lunness Road-Exterior Wall Rehabilitation68 279 1/1/2013 12/31/2013 48 004800000 00

5318 Lawrence Ave. E-Cladding Repairs71 26 1/1/2014 12/31/2015 6 00000000 06

760 Dovercourt-Rpl WindowsDoors75 315 1/1/2014 12/31/2015 8 00000004 04

SOGR @ Leased Facilities/Properties80 191 1/1/2013 12/31/2013 500 0050000000 00

55 John-RehabMetroSquareStage80 316 1/1/2014 12/31/2015 38 00000000 038

2430 LawrenceE-Exterior Wall Rehabilitation81 346 1/1/2014 12/31/2015 10 00000005 05

265 Manitoba-Exterior wall rehabilitation82 347 1/1/2014 12/31/2015 8 00000004 04

 674 Markham-Exterior Wall Rehab & Repair Exterior83 348 1/1/2014 12/31/2015 18 00000009 09

55 John-RepairParkingGarageFloor86 353 1/1/2014 12/31/2014 350 00000000 0350

SOGR @ Leased Facilities/Properties97 192 1/1/2014 12/31/2014 1,000 00000000 01,000

Var Locs-Struc Repairs @ City Facilities98 179 1/1/2014 12/4/2014 600 00000000 0600

3111 Lake Shore W-Building Envelope Restoration104 350 1/1/2014 12/31/2014 1,441 00000000 01,441

703 Don Mills Road -Parking Garage Rehab107 349 1/1/2014 12/31/2015 500 00000000 0500

Project Sub-total: 9,128 07,489001,614000025

Mechanical and ElectricalFAC9063950

60 Queen W-A/C System&Electrical1 217 1/1/2006 12/31/2014 500 00000000 0500

60 Queen St W-Air Conditioning System and Electric2 599 1/1/2008 12/31/2014 983 00000000 0983

Var Locs - CO/NOx Monitoring Systems in Apparatus 8 142 1/1/2013 12/31/2014 325 00000000 0325

Var Fire Halls-CO/NOx Monitoring,Unit Heaters9 239 1/1/2013 12/31/2014 317 00000000 0317

Various locations Site-Elevator Machine Rm work12 589 1/1/2013 12/14/2014 1,847 0021000000 01,637

Various Locations_Installation of New Backflow Pre13 415 1/1/2013 12/31/2016 1,157 0020000000 0957

65 Navy Wharf-Replace Fuel Tank and Generator14 416 1/1/2013 12/31/2014 312 00000000 0312

111 Wellesley St. E -Various Projects19 257 1/1/2013 12/31/2015 373 005000000 0323
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CITY OF TORONTO

Facilities Management and Real Estate

Mechanical and ElectricalFAC9063950

255 Spadina Rd- Repl of Fire Alarm, Boilers20 162 1/1/2013 12/31/2015 347 00000000 0347

1300 Sheppard W-Fire Alarm,HVAC,Building Envelope21 417 1/1/2013 12/31/2014 347 00000000 0347

703 Don Mills-Chiller Replacement24 18 1/1/2013 12/31/2016 1,544 0030000000 01,244

91 Front St E- RPL Switchboards and Htg Pumps25 126 1/1/2013 12/31/2014 288 00000000 0288

Var Locs - BAS & Component Renewals25 659 1/1/2013 12/31/2013 300 0030000000 00

146 The East Mall-New Cremation Room28 640 1/1/2013 12/31/2014 259 00000000 0259

40 College-Fire Alarm and Fish Pond29 612 1/1/2013 12/31/2014 1,252 00000000 01,252

1300 Sheppard W- Investigation of HVAC30 641 1/1/2013 12/31/2013 236 0023600000 00

259 Queens Quay W-Rpl AHU32 55 1/1/2013 12/31/2014 285 00000000 0285

1435 Eglinton W-Rpl HVAC and Exhaust Fans36 255 1/1/2013 12/31/2014 138 00000000 0138

40 College - Rpl Hot water Recirculation Lines37 634 1/1/2013 12/31/2013 200 0020000000 00

255 Spadina-ScopeChange-FireAlarm40 846 1/1/2014 12/31/2014 210 00000000 0210

40 College St-Hot water Recirculation Lines and Va42 918 9/11/2013 9/11/2013 207 00000000 0207

703 Don Mills-Relocate Comm. Services Room43 633 1/1/2013 12/31/2013 240 0024000000 00

40 College-Rpl Fuel Sys43 920 9/12/2013 9/12/2013 913 00000000 0913

VarLoc - Repl Diesel with NG Generators46 847 1/1/2014 12/31/2016 363 00000000 0363

100 Queen W-Grid HangersPhaseRefrigerationPlantRef54 848 1/1/2014 12/31/2015 238 00000000 0238

101 Coxwell-Rpl Electric Heaters Electric Heaters 55 849 1/1/2014 12/31/2015 26 00000000 026

157 King E-RehabCopulaStructuralElementsTempAC58 850 1/1/2014 12/31/2015 440 00000000 0440

242 Milner-Humidifier Air Handling Units61 851 1/1/2014 12/31/2015 36 00000000 036

40 College-Rpl Fire Pump66 852 1/1/2014 12/31/2015 5 00000000 05

4330 Dufferin-Suppy Fan S-8 for North Wing68 853 1/1/2014 12/31/2015 36 00000000 036

5100 Yonge-RooftopUnits,AHU F-2,DrainagePiping70 854 1/1/2014 12/31/2015 815 00000000 0815

5700 Bathurst-Elevator Modernization72 855 1/1/2014 12/31/2015 8 00000000 08

146 The East Mall-HVAC System for Dog Kennel Area84 915 1/1/2014 12/31/2015 19 00000000 019

277 Victoria St-Rpl Main Switchboard85 232 1/1/2014 12/31/2015 39 00000000 039

703 Don Mills Road-RelocateCommunicatinRoom87 921 1/1/2014 12/31/2016 100 00000000 0100

 Energy Audits & Monitoring Systems92 845 1/1/2013 12/31/2015 200 0010000000 0100

Var Locs-Mech Repairs @ City Facilities99 556 1/1/2014 12/31/2014 900 00000000 0900

Var Locs - BAS & Component Renewals100 660 1/1/2014 12/31/2014 1,000 00000000 01,000

Var Locs - Customer Support - SOGR101 596 1/1/2014 12/31/2014 150 00000000 0150

799 ISLINGTON-ForConsolidationofPMMDStores108 856 1/1/2014 12/31/2014 1,464 00000000 01,464

100 Queen St W - City Hall HVAC & Elevators Study109 917 1/1/2014 12/31/2014 500 00000000 0500

Project Sub-total: 18,919 017,083001,83600000
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Provincial 
 Grants 
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Debt - 
Recoverable
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CITY OF TORONTO

Facilities Management and Real Estate

SiteworkFAC9063960

308 Prince Edward-Crawlspace Ventilation,Drain and11 72 1/1/2013 12/31/2014 123 00000000 0123

12 Canterbury Place-Ashpalt, Painting, Ext Wall, R30 8 1/1/2013 12/31/2014 252 00000000 0252

18 Cranfield Road-Repl Asphalt Pavement & Distribu49 65 1/1/2013 12/31/2013 35 003500000 00

3061 Birchmount Rd-Asphalt Pavement,Curbs64 99 1/1/2014 12/31/2015 16 00000008 08

666 Renforth Dr-Asphalt Pavement Replace73 58 1/1/2014 12/31/2015 5 00000000 05

840 Gerrard St-Masonry repairs & waterproofing 76 69 1/1/2014 12/31/2015 7 00000000 07

850 Coxwell-exterior pavers, curbs and finishes77 133 1/1/2014 12/31/2015 52 00000000 052

87 Main St-Asphalt Pavement,ext/int repainting78 43 1/1/2014 12/31/2015 24 00000000 024

Project Sub-total: 514 0471003500008

RenovationsFAC9063970

150 Borough Dr - Bird Friendly Retrofit0 299 1/1/2013 10/23/2014 140 0001400000 00

Various Loc - Grouped SOGR to Var Yard&Market Fac6 159 1/1/2010 12/31/2014 1,361 0067200000 0689

18 Dyas-Facilities Management Field Offices / Nort6 240 1/1/2012 12/31/2013 1,540 001,54000000 00

55 John St-Metro Hall Upgrades10 136 1/1/2013 12/31/2015 625 00000000 0625

Var Locs - EMS - SOGR Work at Facilities16 247 1/1/2013 12/31/2015 1,241 001450000621 0475

1300 Sheppard Ave-Interior Repainting & Various Ar22 16 1/1/2013 12/31/2014 433 0019100000 0242

Various Locations - Management and Audits of Movab34 32 1/1/2013 12/31/2013 130 0013000000 00

Various Facilities-Feasibility Study on Special Pr36 145 1/1/2013 12/31/2013 100 0010000000 00

3300 Bayview-Various Arch Element Rpl37 113 1/1/2013 12/31/2014 284 00000000 0284

Mgmt&Audits of Movable Assets@ Corp Fac51 34 1/1/2014 1/1/2015 250 00000000 0250

Feasibility Study on Special projects52 146 1/1/2014 1/1/2015 500 00000000 0500

135 Davenport-Replace Existing Vinyl Flooring57 273 1/1/2014 12/31/2015 7 00000000 07

150 Borough Dr-Albert Campbell Square Park Rehabil66 250 4/28/2011 4/28/2011 479 04304360000 00

100 Turnberry-Rpl Paving,Floor,Painting,CeilingTil79 14 1/1/2014 12/31/2015 17 00000008 09

3111 Lake Shore W-Renovations and Sitework105 282 1/1/2014 12/31/2015 88 00000000 088

170 Jarvis-Rehab Front Elevation & Int. Fin106 110 1/1/2014 12/31/2015 30 00000000 030

St. Lawrence Market-South Renovations113 298 1/1/2014 12/31/2016 250 00000000 2500

Project Sub-total: 7,475 2503,1990432,778576000629

EmergencyFAC9063990

Various locations-Emergency Capital Repairs41 12 1/1/2013 12/14/2013 570 0057000000 00

Various Locations - Emergency Capital Repairs48 13 1/1/2014 12/31/2014 2,574 00000000 02,574

Project Sub-total: 3,144 02,5740057000000
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Appendix 5 

2014 Financing

Start Date Developmt 
 Charges

Reserves Other 1 Other 2Reserve
Funds

Capital
From 

 Current

Completion
Date

Cash Flow Federal
Subsidy

Provincial 
 Grants 

Subsidies

Debt - 
Recoverable

Debt

CITY OF TORONTO

Facilities Management and Real Estate

Corporate Facilities Refurbishment ProgramFAC9072270

CFRP Phase II - Project 6 - Various Clients & Loc.79 6 1/1/2013 12/31/2013 1,609 001,60900000 00

CFRP Phase II - Project 7 - Various Clients & Loc.103 7 1/1/2014 12/31/2014 1,000 00000000 01,000

Project Sub-total: 2,609 01,000001,60900000

Yards Consolidation StudyFAC9072280

Yards Studies89 4 1/1/2011 12/31/2014 364 00000000 0364

Yards Consolidation Study91 2 1/1/2010 12/31/2014 169 00000000 0169

Yards & City Wide Property Audit102 3 1/1/2014 12/31/2014 750 00000000 0750

Project Sub-total: 1,283 01,28300000000

 St. Lawrence Market North Property FAC9075540

Redevelopment of St. Lawrence Market North5 2 1/1/2010 12/31/2017 12,423 01,0650005,00000 6,3580

Project Sub-total: 12,423 6,358001,0650005,00000

Old City Hall RevitalizationFAC9075760

HVAC and Electrical Upgrades3 1 1/1/2010 12/31/2014 2,201 002,20100000 00

Project Sub-total: 2,201 00002,20100000

 SecurityFAC9077440

Global Corporate Security Program - 201360 10 1/1/2013 12/31/2013 230 0023000000 00

 Re-Design Security Control Centre88 5 1/1/2011 12/31/2014 400 0020000000 0200

CCTV Infrastructure Enhancement  90 6 1/1/2011 12/31/2016 2,294 0024500000 02,049

Var Locs - Global Corp Security Program95 11 1/1/2014 12/31/2014 1,200 00000000 01,200

Physical Security Capital Plans - 201496 20 1/1/2014 12/31/2014 650 00000000 0650

Project Sub-total: 4,774 04,0990067500000

Union Station Revitilization UNS9072290

North West PATH0 18 10/10/2010 12/31/2015 19,119 00000009,559 7408,820

Project Sub-total: 19,119 7408,82000000009,559

Union Station Redevelopment and RevitalizationUNS9076000

Internal (City) Charges0 4 6/1/2009 12/31/2015 750 00000000 200550

Fees and Permits - Additional Funding0 12 1/1/2013 12/31/2015 200 00000000 0200

Fees & Permits - Additional 20140 13 1/1/2014 12/31/2016 300 00000000 3000

Internal City Charges - Additional 20140 14 1/1/2014 12/31/2016 100 00000000 1000

Fees / Permits4 3 6/1/2009 12/31/2013 97 00000000 097

Project Sub-total: 1,447 60084700000000

USR - Construction ContractsUNS9077450
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2014 Financing

Start Date Developmt 
 Charges

Reserves Other 1 Other 2Reserve
Funds

Capital
From 

 Current

Completion
Date

Cash Flow Federal
Subsidy

Provincial 
 Grants 

Subsidies

Debt - 
Recoverable

Debt

CITY OF TORONTO

Facilities Management and Real Estate

USR - Construction ContractsUNS9077450

Phase 1 - Construction0 1 1/1/2010 12/31/2014 51,830 00000013,27014,000 1,73022,830

Phase 2 - Construction0 2 1/1/2013 12/31/2015 22,900 2,025000005,3257,085 1,6116,855

Phase 3 - Construction0 3 1/1/2014 12/31/2015 5,700 0000001,5001,700 2,5000

Other Construction0 6 1/1/2011 12/31/2016 4,751 2050000001,105 3433,099

Third Party Construction0 12 1/1/2012 9/30/2016 9,800 5000000009,300 00

Adjustments - Construction Contracts 20130 14 1/1/2013 12/31/2013 12,033 1,400000002,5336,800 01,300

Heritage Lighting0 15 1/1/2012 12/31/2014 1,000 0001,0000000 00

Construction Cost Adjustments - 20140 16 1/1/2014 12/31/2016 45,390 00000000 45,3900

Project Sub-total: 153,404 51,57334,0844,130001,0000022,62839,990

USR - Professional ServicesUNS9077460

Phase 1 - Professional Services0 1 1/1/2010 3/31/2014 951 000000312300 0339

Phase 2 - Professional Services0 2 1/1/2011 3/31/2015 2,470 0000001,9940 0476

Other Professional Services0 6 1/1/2011 3/31/2016 1,489 0000002630 01,226

UNS - Walks and Garden Trust Commemoration0 12 10/23/2013 10/23/2013 180 0001800000 00

Professional Fees Adjustments - 20140 13 1/1/2014 12/31/2016 811 00000000 8110

Project Sub-total: 5,901 8112,041000180002,569300

 Nathan Phillips SquareTRP9070091

NPS - Phase IV - Bay St. Landscaping7 12 1/1/2013 12/31/2014 4,500 0004,5000000 00

100 QueenSt -Nathan Phillips Square Revitalization8 6 1/1/2009 12/31/2013 2,936 002,93600000 00

Project Sub-total: 7,436 00002,9364,5000000

Program Total: 259,360 60,33290,5774,1301,10816,2506,25605,00025,19750,511

Status Code Description

S2 S2 Prior Year (With 2014 and\or Future Year Cashflow)

S3 S3 Prior Year - Change of Scope 2014 and\or Future Year Cost\Cashflow)

S4 S4 New - Stand-Alone Project (Current Year Only)

S5 S5 New (On-going or Phased Projects)

Category Code Description

Health and Safety C0101

Legislated C0202

State of Good Repair C0303

Service Improvement and Enhancement C0404

Growth Related C0505

Reserved Category 1 C0606

Reserved Category 2 C0707
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Appendix 6 

2014 Reserve / Reserve Fund Review 
(In $000s) 

Reserve/Reserve Fund Review ‐ Program Specific 

2014 

Rec'd 

Budget 2015 Plan 2016 Plan 2017 Plan 2018 Plan 2019 Plan 2020 Plan 2021 Plan 2022 Plan 2023 Plan

2014 ‐ 2023 

Total 

Contributions / 

(Withdrawals)

Beginning Balance as of Jan. 1, 2013 4,868        4,868       4,868       4,868        4,868       1,343       1,343       1,343       1,343        1,343         1,343        

Contributions  / (Withdrawals)

St. Lawrence Market North (3,525)    (3,525)               

‐                           

Total  Withdrawls ‐              ‐              ‐               (3,525)    ‐              ‐              ‐              ‐                ‐                  ‐                 (3,525)               
Contributions  / Interest ‐                           

4,868        4,868       4,868       4,868        1,343       1,343       1,343       1,343       1,343        1,343         1,343        

 * Based on the 3rd Quarter Variance Report

Total  Reserve Fund Balance at Year‐End

Reserve / Reserve Fund 

Name

Project / SubProject Name and 

Number

Projected 

Balance as 

at Dec 31, 

2013 *

Contributions / (Withdrawls)

Provincial  Offenses  

Courts Stabil ization 

Reserve XQ0704

 

 

2014 

Rec'd 

Budget 2015 Plan 2016 Plan 2017 Plan 2018 Plan 2019 Plan 2020 Plan 2021 Plan 2022 Plan 2023 Plan

2014 ‐ 2023 

Total 

Contributions / 

(Withdrawals)

Beginning Balance as of Jan. 1, 2013 12,621     12,621     14,421     11,121     12,221     33,721     45,721     58,021    70,921     84,021       97,721     

Contributions  / (Withdrawals)

Union Station Revital ization Project (10,000)  (10,000)  (20,000)             

‐                           

Total  Withdrawls ‐              (10,000)  (10,000)  ‐              ‐              ‐              ‐              ‐                ‐                  ‐                 (20,000)             
Contributions  / Interest 1,800       6,700       11,100     21,500     12,000     12,300     12,900    13,100     13,700       13,700      118,800              

12,621     14,421     11,121     12,221     33,721     45,721     58,021     70,921    84,021     97,721       111,421   

 * Based on the 3rd Quarter Variance Report

Reserve / Reserve Fund 

Name

Project / SubProject Name and 

Number

Projected 

Balance as 

at Dec 31, 

2013 *

Contributions / (Withdrawls)

Union Station Reserve 

Fund XR2501

Total  Reserve Fund Balance at Year‐End

 

 

2014 

Rec'd 

Budget 2015 Plan 2016 Plan 2017 Plan 2018 Plan 2019 Plan 2020 Plan 2021 Plan 2022 Plan 2023 Plan

2014‐ 2023 

Total 

Contributions / 

(Withdrawals)

Beginning Balance as of Jan. 1, 2013 2,261        2,261       1,761       1,761        1,761       1,761       1,761       1,761       1,761        1,761         1,761        

Contributions  / (Withdrawals)

Union Station ‐ Heritage Lighting (500)       (500)                  

‐                           

Total  Withdrawls (500)       ‐              ‐               ‐              ‐              ‐              ‐              ‐                ‐                  ‐                 (500)                  
Contributions  / Interest ‐                           

2,261        1,761       1,761       1,761        1,761       1,761       1,761       1,761       1,761        1,761         1,761        

 * Based on the 3rd Quarter Variance Report

Total  Reserve Fund Balance at Year‐End

Reserve / Reserve Fund 

Name

Project / SubProject Name and 

Number

Projected 

Balance as 

at Dec 31, 

2013 *

Contributions / (Withdrawls)

Section 16 XR3031

 

 

2014 

Rec'd 

Budget 2015 Plan 2016 Plan 2017 Plan 2018 Plan 2019 Plan 2020 Plan 2021 Plan 2022 Plan 2023 Plan

2014‐ 2023 

Total 

Contributions / 

(Withdrawals)

Beginning Balance as of Jan. 1, 2013 20,519     20,519     18,519     18,519     18,519     18,519     18,519     18,519    18,519     18,519       18,519     

Contributions  / (Withdrawals)

Nathan Phill ips  Square (2,000)    (2,000)               

‐                           

Total  Withdrawls (2,000)    ‐              ‐               ‐              ‐              ‐              ‐              ‐                ‐                  ‐                 (2,000)               
Contributions  / Interest ‐                           

20,519     18,519     18,519     18,519     18,519     18,519     18,519     18,519    18,519     18,519       18,519     

 * Based on the 3rd Quarter Variance Report

Total  Reserve Fund Balance at Year‐End

Reserve / Reserve Fund 

Name

Project / SubProject Name and 

Number

Projected 

Balance as 

at Dec 31, 

2013 *

Contributions / (Withdrawls)

Public Realm Reserve 

Fund XR1410
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2014 

Rec'd 

Budget 2015 Plan 2016 Plan 2017 Plan 2018 Plan 2019 Plan 2020 Plan 2021 Plan 2022 Plan 2023 Plan

2014‐ 2023 

Total 

Contributions / 

(Withdrawals)

Beginning Balance as of Jan. 1, 2013 2,544       1,535       ‐                 ‐                ‐                ‐                ‐                ‐                 ‐                  ‐                 

Contributions  / (Withdrawals)

St. Lawrence Market North (3700366) 304           (304)       (304)                  

St. Lawrence Market North (3700432) 5                (5)            (5)                       
St. Lawrence Market North (3700543) 

TE24.13  500           (500)         (500)                    
St. Lawrence Market North (TBD) 

TE13.10 200           (200)         (200)                    

St. Lawrence Market North (TBD) 1,535        (1,535)    (1,535)               

‐                           

Total  Withdrawls (1,009)    (1,535)    ‐               ‐              ‐              ‐              ‐              ‐                ‐                  ‐                 (2,544)               
Contributions  / Interest ‐                           

2,544        1,535       ‐                ‐                 ‐                ‐                ‐                ‐                ‐                 ‐                  ‐                 

 * Based on the 3rd Quarter Variance Report

Total  Reserve Fund Balance at Year‐End

Reserve / Reserve Fund 

Name

Project / SubProject Name and 

Number

Projected 

Balance as 

at Dec 31, 

2013 *

Contributions / (Withdrawls)

Section 37 Reserve Fund 

XR3026 ‐ 

3700366/3700432/370

0543

 

 

2014 

Rec'd 

Budget 2015 Plan 2016 Plan 2017 Plan 2018 Plan 2019 Plan 2020 Plan 2021 Plan 2022 Plan 2023 Plan

2014‐ 2023 

Total 

Contributions / 

(Withdrawals)

Beginning Balance as of Jan. 1, 2013 858          803           403           403           403           403          403          403           403            403           

Contributions  / (Withdrawals)

St. Lawrence Market North (4500079) 51             (51)         (51)                     

St. Lawrence Market North (4500121) 5                (5)            (5)                       

St. Lawrence Market North (4500131) 803           (400)       (400)                  

‐                           

Total  Withdrawls (56)         (400)       ‐               ‐              ‐              ‐              ‐              ‐                ‐                  ‐                 (456)                  
Contributions  / Interest ‐                           

858           803          403           403           403           403           403          403          403           403            403           

 * Based on the 3rd Quarter Variance Report

Total  Reserve Fund Balance at Year‐End

Contributions / (Withdrawls)

Reserve / Reserve Fund 

Name

Project / SubProject Name and 

Number

Projected 

Balance as 

at Dec 31, 

2013 *

Section 45 Reserve Fund 

XR3028 ‐ 

4500079/4500121/450

0131

 

 

2014 

Rec'd 

Budget 2015 Plan 2016 Plan 2017 Plan 2018 Plan 2019 Plan 2020 Plan 2021 Plan 2022 Plan 2023 Plan

2014‐ 2023 

Total 

Contributions / 

(Withdrawals)

Beginning Balance as of Jan. 1, 2013 5,000        5,000       ‐                ‐                 ‐                ‐                ‐                ‐                ‐                 ‐                  ‐                 

Contributions  / (Withdrawals)

St. Lawrence Market North  (5,000)    (5,000)               

‐                           

Total  Withdrawls (5,000)    ‐              ‐               ‐              ‐              ‐              ‐              ‐                ‐                  ‐                 (5,000)               
Contributions  / Interest ‐                           

5,000        ‐                ‐                ‐                 ‐                ‐                ‐                ‐                ‐                 ‐                  ‐                 

 * Based on the 3rd Quarter Variance Report

Total  Reserve Fund Balance at Year‐End

Pre‐amalgamation / 

Civic Improvement 

Development Charge 

Reserve Funds  

XR2009/XR2010/XR201

1/XR2012/XR2121

Reserve / Reserve Fund 

Name

Project / SubProject Name and 

Number

Projected 

Balance as 

at Dec 31, 

2013 *

Contributions / (Withdrawls)

 

 

Reserve/Reserve Fund Review – Corporate 

 

2014 

Rec'd 

Budget 2015 Plan 2016 Plan 2017 Plan 2018 Plan 2019 Plan 2020 Plan 2021 Plan 2022 Plan 2023 Plan

2014‐ 2023 

Total 

Contributions / 

(Withdrawals)

Beginning Balance as of Jan. 1, 2013 527,121   527,121  464,262   394,079   321,976   237,977   156,077  87,194    10,318     (67,509)     (148,561)  

Contributions  / (Withdrawals)

North West Path (2,070)    (2,070)               

Union Station Revital ization Project  (175)       (175)                  

‐                           

Total  Withdrawls ‐              (2,245)    ‐               ‐              ‐              ‐              ‐              ‐                ‐                  ‐                 (2,245)               

Contributions  / Interest ‐                         

‐                (2,245)      ‐                 ‐                ‐                ‐                ‐                ‐                 ‐                  ‐                  (2,245)                 
(62,859)   (67,938)    (72,103)    (83,999)    (81,900)    (68,883)   (76,876)   (77,827)    (81,052)     (89,854)    

464,262  394,079   321,976   237,977   156,077   87,194     10,318    (67,509)    (148,561)   (238,415)   (2,245)                 

 * Based on the 3rd Quarter Variance Report

Capital  Financing 

Reserve XQ0011

Total  Reserve Fund Balance at Year‐End

Other program / Agency Net Withrawals and Contributions
Total  Program Contributions  / (Withdrawals)

Reserve / Reserve Fund 

Name

Project / SubProject Name and 

Number

Projected 

Balance as 

at Dec 31, 

2013 *

Contributions / (Withdrawls)

 
 


