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2014 CAPITAL BUDGET BRIEFING NOTE  

Easier Access Phase III Station Accessibility Status  
 

 

Issue/Background: 

 

This revised briefing note was prepared in response to a request for clarification regarding the 

Easier Access Phase III station implementation schedule made at the December 20 City Budget 

Wrap-Up Meeting.  This revised briefing note includes table 1 that outlines the schedule changes 

from 2008 to current.  At the December 12, 2013 City Budget Committee meeting, the CEO of 

the TTC was requested to provide a briefing note on the list of stations that are proposed to be 

renewed for the Easier Access Phase III 2014–2025; and the list of stations that were due to be 

upgraded from 2008–2014. 

 

The Accessibility for Ontarians with Disabilities Act (AODA) enacted in 2005 requires all 

subway/RT stations are to be fully accessible by 2025. 

 

To date, thirty-two (32) stations are accessible and the Easier Access Phase III project is 

scheduled to make the remaining subway/RT stations accessible with the addition of elevators, 

easier access fare gates, automatic sliding doors, and other modifications.   

 

Station prioritization is established in consultation with the Advisory Committee on Accessible 

Transit (ACAT) taking into account ridership, geographic location and other criteria.   

ACAT reviews all Easier Access projects during the design phase and provides feedback and 

recommendations on the accessibility routes and features at each station.  The priority of the 

stations is determined through consultation with ACAT and the criteria used to determine the 

station priorities include the following factors: 

 

 Geographical distribution of accessible stations (spreading the accessibility across the 

system) 

 Ridership levels and demographics 

 Proportion of ridership by seniors, disabled people and Wheel Trans users 

 Connecting bus routes 

 Access or proximity to private buildings, facilities that serve seniors and disabled people 

and hospitals 

 

Joint development and expansions (Broadview, Osgoode, Y-U-S expansion, Sheppard Subway, 

etc.) also added accessible stations throughout the Subway/RT system.  

 

The thirty-two (32) accessible stations and the year the elevators were put into service are listed in 

the table below. 
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ACCESSIBLE STATIONS 

 

Bloor-Danforth Line Yonge-University-Spadina 

Line 

Sheppard Line SRT 

1. Kipling (1999) 

2. Jane (2006) 

3. Dundas West (2002) 

4. Bathurst (1999) 

5. Spadina (1997) 

6. St George (1999) 

7. Yonge-Bloor (1996) 

8. Broadview (2006) 

9. Pape (2013) 

10. Main Street (2004) 

11. Victoria Park (2011) 

12. Kennedy (1999) 

13. Downsview (1996) 

14. Eglinton West (2005) 

15. Queen’s Park (2002) 

16. Osgoode (2006) 

17. St Andrew (2012) 

18. Union (1996) 

19. Queen (1997) 

20. Dundas (2002) 

21. St. Clair (2007) 

22. Davisville (2002) 

23. Eglinton (2004) 

24. York Mills (2007) 

25. North York Centre 

(2009) 

26. Finch (1999) 

27. Sheppard-Yonge 

(2002) 

28. Bayview (2002) 

29. Bessarion (2002) 

30. Leslie (2002) 

31. Don Mills (2002) 

32. Scarborough 

Centre (2000) 

 

 

Current Status: 

 

Completed                                 32 Stations 

To be eliminated                         4 SRT Stations to be replaced by subway 

In construction                            2 Stations 

Remaining                                 32 Stations 

Total                                          70 Stations 

 

 

Key Points: 

 

The goal of the Easier Access Phase III project (EA III), the third and final phase of the project, 

is to make all remaining stations accessible by providing for one barrier free path between all 

levels of each station.  

 

The majority of the remaining stations are very challenging and complex due to station 

configuration, structural issues, property requirements, power upgrades, utilities, developments, 

etc.  The designs may need to consider re-construction of stairs or escalators and be concerned 

with egress requirements, ramps, corridors, street lane closures, bus re-routing, temporary station 

closures, etc. 
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The Easier Access III schedule is revised as detailed designs evolve around these complex 

issues.  ACAT is advised of the impacts and complexities and is consulted on the schedule and 

design revisions accordingly.  Where delays occur and as agreed upon, stations are reprioritized.   

There are 26 stations scheduled for completion after 2017.  Of these stations, the project team is 

currently developing designs for 12.  Once completed, the designs will proceed to construction in 

a manageable progression.  The projected plan for station completion undergoes a level of 

reassessment each year, with the budget cycle. 

 

The attached table provides the Easier Access implementation schedules based on budget 

approval since 2006.   

 

The current plan as follows, to make all stations accessible by 2025, is subject to full funding of the 

program: 

 

Stations to be completed by 2014 

1. Dufferin 

2. Lawrence West 

Stations to be completed by 2015 

 (none) 

Stations to be completed by 2016 

3. St Clair West 

Stations to be completed by 2017 

4. Woodbine  

5. Coxwell  

6. Ossington 

7. Royal York  

8. Wilson  

Stations to be completed by 2018 (currently in detailed design phase) 

9. Runnymede 

10. King 

11. Yorkdale 

Stations to be completed by 2019 

12. Dupont 

13. Donlands 

14. Bay 

Stations to be completed by 2020 

15. St Patrick 

16. Sherbourne 

17. Lawrence 

18. Greenwood 

Stations to be completed by 2021 

19. Wellesley 

20. Lansdowne 
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21. Keele 

Stations to be completed by 2022 

22. College 

23. Spadina 

24. Chester 

Stations to be completed by 2023 

25. Christie 

26. Castle Frank 

27. Summerhill 

28. High Park 

Stations to be completed by 2024 

29. Museum 

30. Rosedale 

31. Old Mill 

Stations to be completed by 2025 

32. Glencairn 

33. Warden 

34. Islington 

 

2014 Budget Implications  

The total cost expended to date on the Easier Access projects is approximately $174M.   

The total estimated cost to complete all remaining stations is $480M.   

 

It is important to note that of the remaining costs, $240M from years 2018 to 2023 is not 

available from the City.   The stations noted above for implementation in years 2018 to 2023 

cannot proceed until the required funding is available.  

 

 

 

Prepared by:  Stephen Stewart, Project Manager, Engineering, Construction & Expansion 

Group, TTC, steve.stewart@ttc.ca - (416)393-7895  

 

Further information:  Stephen Stewart, Project Manager, Engineering, Construction & 

Expansion Group, TTC, steve.stewart@ttc.ca - (416) 393-7895  

 

Date: January 7, 2014 
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Stations 2008-2017 2009-2018 2010-2019 2011-2020 2012-2021 2013-2022 2014-2023* Note:

1. Dufferin 2011 2011 2013 2013 2013 2014 2014 1, 6

2. Lawrence West 2009 2010 2010 2011 2012 2013 2014 1, 6

3. St Clair West 2011 2011 2013 2013 2014 2014 2016 3, 6

4. Woodbine 2013 2013 2014 2014 2015 2015 2017 3, 5

5. Coxwell 2012 2012 2013 2013 2014 2014 2017 4, 5, 6

6. Ossington 2012 2012 2012 2012 2013 2015 2017 2, 5

7. Royal York 2013 2013 2014 2014 2015 2015 2017 2, 5

8. Wilson 2012 2012 2012 2012 2014 2015 2017 6

9. Runnymede 2014 2014 2015 2015 2015 2016 2018 2

10. King 2010 2012 2012 2012 2014 2016 2018 4, 5, 6

11. Yorkdale 2013 2013 2014 2014 2015 2016 2018 2, 6

12. Dupont 2015 2015 2017 2017 2017 2017 2019 2

13. Donlands 2014 2014 2015 2015 2016 2016 2019 3, 5, 6

14. Bay 2014 2014 2015 2015 2016 2016 2019 2

15. St Patrick 2015 2015 2016 2016 2016 2016 2020 2, 3

16. Sherbourne 2016 2016 2018 2018 2018 2018 2020 2

17. Lawrence 2014 2014 2016 2016 2017 2017 2020 2, 6

18. Greenwood 2015 2015 2016 2016 2017 2017 2020 3, 5, 6

19. Wellesley 2017 2017 2019 2019 2020 2020 2021 2

20. Lansdowne 2015 2015 2017 2017 2018 2018 2021 2

21. Keele 2016 2016 2018 2018 2019 2018 2021 2

22. College 2013 2013 2014 2014 2018 2018 2022 3, 4, 5, 6

23. Spadina 2016 2016 2018 2018 2019 2018 2022 2

24. Chester 2018 2018 2020 2020 2021 2021 2022 2, 5

25. Christie 2017 2017 2019 2019 2020 2020 2023 2

26. Castle Frank 2017 2017 2019 2019 2020 2020 2023 2

27. Summerhill 2018 2018 2021 2021 2022 2022 2023 3, 5, 6

28. High Park 2018 2018 2021 2021 2022 2022 2023 2

29. Museum 2018 2018 2020 2020 2021 2021 2024 2, 5, 6

30. Rosedale 2017 2017 2020 2020 2021 2021 2024 2

31. Old Mill 2019 2019 2022 2022 2023 2023 2024 2

32. Glencairn 2019 2019 2022 2022 2023 2023 2025 2

33. Warden 2020 2020 2024 2024 2025 2025 2025 2, 5, 6

34. Islington 2020 2020 2024 2024 2025 2025 2025 2, 5, 6

* Based on full funding

Note:

1) Slippage due to construction delays

2) Deferral due to funding issues

3) Impacts due to Property acquisitions or development

4) Utility conflicts

5) Combining projects to minimize customer impacts

6) Design challenges

Easier Access III - Remaining Stations – Year In Service Schedules based on Capital Budget 

Table 1


