EX9.1
Attachment 3
STATUS OF PRELIMINARY TECHNICAL QUESTIONS
Background
In April 2019, City Council considered a supplementary report from the City Manager on
Toronto's Transit Expansion Program- Update and Next Steps (EX4.1d). This report
included an attachment which contained a series of preliminary technical questions for
the Province related to the four transit projects identified in the 2019 Ontario Budget,
released in April.
Throughout Q2 and Q3 2019, City and TTC staff have met with Provincial staff for the
purposes of carrying out the technical assessment of the Province’s transit proposal as
directed by Council. Through this process, City and TTC staff have received information
and insight that informs the responses below, and is reflective of the various stages of
design of the Province's priority projects. In some instances, further work and due
diligence will be required as planning and design development progresses.
Further information on the projects as well as more detailed technical information on the
staff assessment can be found Attachment 4- Assessment of Ontario Line and
Attachment 5- Assessment of Line 2 East Extension.

#
Question and Status of Current Answer
Transit Planning and Design
1
At what stage in the project lifecycle is each project, relative to either the
City/TTC project lifecycle map (in EX4.1) or the Metrolinx Benefits
Management Framework?
Based on the information provided by the Province through the Ontario-Toronto
Transit Expansion Technical Working Group, the City and TTC have assessed
that the projects are currently at the following stages based on the City/TTC
project lifecycle stage gate reporting:
•

Ontario Line – Needs Assessment phase completed, project at Stage
Gate 1

•

Line 2 East Extension – Initiation and Development phase completed,
project at Gate 2

•

Yonge Subway Extension - Initiation and Development phase
completed, project at Stage Gate 2

•

Eglinton West LRT – Needs Assessment completed, project at Stage
Gate 1
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2

Question and Status of Current Answer
Is Metrolinx preparing a business case analysis for each project in the
new Ontario plan? If so, when will these be reported to the Metrolinx
Board?
•

Ontario Line - Metrolinx has released the Initial Business Case (IBC) for
the Ontario Line, which was brought to the Metrolinx Board in
September 2019 where it was endorsed and advanced to the
Preliminary Design stage.

•

Line 2 East Extension - Metrolinx has indicated that the L2EE
Preliminary Design Business Case (PDBC) is currently underway and
will be presented to the Metrolinx Board in late 2019 or early 2020.

•

Eglinton West LRT - An IBC for the EWLRT was completed by Metrolinx
(in partnership with the City) in 2016. The timeline for reporting a revised
EWLRT IBC to the Metrolinx Board is still to be determined. Metrolinx
has shared a preliminary summary of the EWLRT IBC with the City and
TTC.

•

Yonge Subway Extension - Metrolinx completed a benefits case analysis
for the YSE in 2009. Given the stage of work completed, it is likely that
Metrolinx will prepare a Preliminary Design Business Case (PDBC). The
timeline for reporting to the Metrolinx Board is still to be determined.

•

Sheppard – See response to Question 59.
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3

Question and Status of Current Answer
What level of design was used to develop the cost estimate and schedule
for each project?
The Province has not specifically identified the level of design used to prepare
cost and schedule estimates, however, based on the information received to
date, and the estimated project stages, the City/TTC have determined that:
•

Ontario Line – estimates are based on an approximate 0 -10% design
level, in line with the Metrolinx IBC requirements.

•

L2EE - the Province has confirmed that it is based on the TTC's Class 3
estimate for the express subway and the Province determining an order
of magnitude estimate for the additional two stations. According to the
Metrolinx process, the PDBC would be premised on an approximate
10% design. EWLRT - Information in the preliminary presentation used
the Class 5 cost estimate produced by the City and based on conceptual
design only.

•

EWLRT – Information in the preliminary presentation used the Class 5
cost estimate produced by the City and based on conceptual design
only.

•

YSE - The Province has established a subway expert advisory panel to
review the plans for the Yonge North Subway Extension and has not yet
confirmed any potential changes in scope to the work already completed
on this project. The current level of design on the 6-stop option is
approximately 15% design.
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4

Question and Status of Current Answer
What is the cost and schedule estimate classification for each project?
Ontario Line:
•

Ontario Line IBC reports a total capital cost estimate (Class 5) as
between $9.5B and $11.4B (unadjusted for P3 delivery).

•

Industry standards identify accuracy ranges for a class 5 estimate are on
the low end -20% to -50% and on the high end of +30% to +100%.
The Province has stated a project timeline with a 2027 in-service date
for the Ontario Line, with a more accurate estimate of schedule will be
determined as the project advances. The Province has committed to
ensuring the Ontario Line is in-service prior to the Yonge Subway
Extension.

•

L2EE:
•

The Province's cost estimate for the L2EE was based on the City’s
express L2EE Class 3 estimate of approximately $4B (adjusted for
inflation) and added $1.5B for scope associated with two additional
stops. This totals the $5.5B announced for the L2EE in 2019 Ontario
Budget.

•

The 2019 Ontario Budget estimated a completion date for the L2EE at
2029-30.

EWLRT:
•

The 2019 Ontario budget estimated a cost of $4.7 Billion for the Toronto
Segment. The City's Class 5 cost estimates for the EWLRT reported to
Council in April 2019 showed costs between $3 Billion and $4 Billion for
tunnelled options.

YSE:
• The Province's cost estimate for YSE was based on work already
underway between City, TTC, York Region, and Metrolinx. The latest
cost estimate was a Class 4/5 estimate of $5.6 billion, as reported in a
May 2017 City staff report EX25.1.
• The 2019 Ontario Budget estimated a completion date for the YSE at
2029-30, following completion of the Ontario Line.
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Question and Status of Current Answer
What is included in each cost estimate (e.g., financing, property
acquisition, escalation, operating, maintenance, fleet, maintenance and
storage facilities, etc.)?
Ontario Line:
•

As reflected in the IBC, the cost estimate includes infrastructure,
financing, fleet and rehab capital costs such as: track and guideway,
stations, Maintenance and Storage Facility (MSF), site work, systems,
vehicles, and including: property acquisition, professional services and
contingency.

L2EE:
•

Staff have not received the detailed cost information for L2EE, but
expect that the base assumption includes the cost elements from the
TTC's project estimate, such as above. The City/TTC anticipate that
more detail will be released as part of Metrolinx PDBC in Fall 2019.

EWLRT:
•

Class 5 cost estimates produced by the City as referenced, include track
and guideway, stations, expansion of the Mt. Dennis MSF, an extension
to Pearson Airport, site work, systems, vehicles, professional services
and contingency.

YSE:
•

Class 5 estimate includes tunnelling, track and guideway, stations,
storage facility, systems, vehicles, property acquisition, professional
services and contingency
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Question and Status of Current Answer
Who prepared the cost estimates? Have they been peerreviewed/validated by a third party?
Ontario Line:
•

Metrolinx have recently supplied details of the class 5 cost estimate
undertaken by an international project management consultant.
Accuracy ranges for a Class 5 estimate can be anywhere on the low end
from -50% and on the high end of +100%.

L2EE:
•

We have not received further details regarding the preparation of the
cost estimate, beyond the peer reviewed baseline estimate provided by
the TTC for the express project.

EWLRT
• Class 5 cost estimates produced by the City and used in Metrolinx's
preliminary presentation were developed by AECOM and
reviewed/approved by Metrolinx.
YSE
•
7

The Class 5 estimate was prepared by the TTC.

Have operating cost estimates been prepared for each project?
•

Ontario Line IBC reports Net Present Value operating costs of $2.463B.
This has not been validated by City/TTC.

•

L2EE- The City/TTC anticipate that it will be released as part of
Metrolinx PDBC in Fall 2019

•

EWLRT- The City/TTC anticipate that it will be released as part of
Metrolinx revised IBC

•

YSE- The City/TTC anticipate that it will be released as part of Metrolinx
revised business case (likely PDBC)
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Question and Status of Current Answer
What are the ridership projections for each project for each of the
following:
Based on the travel demand modelling work, the preliminary results (all
projections to 2041) are as follows:
Peak Point Demand (AM Peak Hour)
•

Ontario Line 19,500 - 20,000

•

Line 2 East Extension
o On extension: 9,500 (Westbound, east of Kennedy)
o Westbound, east of Pape: 23,000 – 28,000
o Peak point, eastbound, west of Bathurst: 23,000 – 31,000

•

EWLRT: 4,300 (Eastbound, East of Jane Street)

•

YSE: 14,000-20,300 (Southbound, North of Finch Station)

Impact on Line 1 (AM Peak Hour)
•

Demand south of Bloor: 33,500 – 36,000

•

Demand north of Bloor: 31,000 – 38,500

•

Relief to Line 1 may be impacted by some of the Province’s project
design decisions still to be confirmed, and land use changes for
Downtown and Yonge-Eglinton, prescribed by the Province.

Weekday Demand (Daily)
•

Ontario Line: 391,000 – 410,000

•

Line 1 (including) YSE): 1,154,100

•

Line 2 (including L2EE): 600,000 – 675,000

•

Line 5 (including EWLRT): 136,500

New Riders (Daily)
•

Ontario Line: 35,000 – 35,500

•

L2EE: 11,000 (compared to base case with no rapid transit to
Scarborough Centre)

•

EWLRT: 5,500

•

YSE: 19,800
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9

What input assumptions were used in the modelling work with respect to
the following:
Forecast year (e.g., 2031, 2041)
•

2041

Land Use Assumptions
•

Population and employment growth assumptions as agreed by City and
Province, consistent with previous work. Does not include assumptions
for increased Transit Oriented Development at stations or changes to
downtown and Yonge-Eglinton land use plans recently prescribed by the
Province.

Service integration with TTC surface transit
•

Assumes fare integration as now exists. Bus/streetcar/subway
connections assumed to work similarly to existing TTC system.
Indicative bus and streetcar networks, connecting to the new line, have
been provided to the modellers by TTC staff.

Proposed service plan(s)
•

Ontario Line assumed to operate with 90 second headway.

•

EWLRT assumed to operate with 4 minute headway from Renforth
Gateway to Mt. Dennis.

•

YSE assumed to operate with 110 second headways consistent with the
rest of Line 1.

Capacity of transit lines and proposed transfer stations
All figures represented as "riders per hour":
•

Ontario Line: 34,000

•

Future, planned Line 1: 36,000

•

Existing Line 2: 26,000

•

Line 5: 5,900

Fares
•

Assume TTC fare system for Ontario Line and L2EE; assume existing
double discount co-fares between TTC and GO.

Other planned network improvements
•

Metrolinx base network includes St. Clair, Liberty Village, East Harbour
and Finch East SmartTrack Stations, Line 1 Capacity Improvements, GO
Expansion, Yonge North Subway Extension, Eglinton West LRT,
Sheppard Subway, and Broadview streetcar extension.
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Question and Status of Current Answer
• City base network includes all of the above except the Sheppard
Subway and includes the Lawrence East and Gerrard SmartTrack
Stations, Sheppard East LRT, and Waterfront Transit Network.

10

What are the impacts on the City/TTC transit network resulting from these
projects?
The technical assessment has determined that the Ontario Line and L2EE
concepts would be planned to seamlessly integrate into Toronto’s Transit
Network. The current understanding of the impacts of these projects on the
City/TTC's transit network is summarized below, however these impacts may
change as further design is undertaken on these projects.
Ontario Line:
•

Reduces projected demand on 504 King east/west streetcar services
and estimated station usage at Gerrard SmartTrack Station.

•

Depending on the design of the Exhibition station, there may be impacts
on the TTC’s project to connect the Dufferin and Exhibition Loops as
part of the Waterfront transit reset. There are no significant impacts on
design or projected ridership on the East Bayfront component of the
Waterfront transit reset

L2EE:
•

Reduces estimated station usage at Lawrence East SmartTrack and
increases demand in Sheppard corridor east of McCowan but reduces
demand west of McCowan.

EWLRT:
•

No significant impacts to existing network; would need to maintain
existing bus service on corridor due to stop spacing.

Eglinton East LRT:
•

Design decisions for the L2EE may require changes to the EELRT
conceptual design and how it connects to Kennedy Station

•

Clarity about future rapid transit on Sheppard East corridor is required
before recommendations about the location of the Maintenance and
Storage Facility and Malvern Extension can be made.

YSE
•

•

The Province has indicated that service on the YSE will not begin before
the Ontario Line is in service. This responds to a City Council concern
about the potential impact on crowding on Line 1 of extending the
subway to Richmond Hill.
As Metrolinx shares further project details, the City and TTC will need to
assess the impacts on operations of the existing network.
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Question and Status of Current Answer
What existing planning and design work can be used for each of the
proposed projects? Has an assessment been undertaken yet?
Metrolinx has confirmed that it will leverage the planning and design work for
the Ontario Line and Line 2 East Extension. Metrolinx has established a
Subway Expert Panel to review the existing plans for the Line 2 East Extension
and Yonge North Subway Extension. The extent to which this previous work
can be utilized will be determined once the expert panel results are considered,
and as the projects continue to develop.

12

Do you anticipate new TPAPs or amendments being required to
previously approved TPAPs? If so, what is the expected timing on this?
Based on current requirements for transit projects, City and TTC staff anticipate
that new TPAPs or addendums will be required. Per Bill 107, Metrolinx will be
the sole proponent on these TPAPs or addendums. The City/TTC have not
received a detailed project schedule for Metrolinx's projects.

13

With respect to "transit-oriented development" and seeking private sector
investment, what assumptions are being made with respect to
compliance with the City's Official Plan policies and guidelines?
The Province has committed to work with the City to ensure that transit oriented
developments advance a shared understanding for effective growth and high
quality development of Toronto. The City and the Province are working through
the details of an agreement on how they will work together to advance TOD
opportunities.
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14

Question and Status of Current Answer
What is the Province's plan for public consultation?
The City and TTC have been advised that project-specific consultation plans
are currently under development. Through discussions with Provincial and
Metrolinx staff, City and TTC staff have been advised that the Province and
Metrolinx’s consultation approach includes:
•

•
•
•
•

Designing a consultation program that, where possible, reflects core
consultation principles that were utilized for the Relief Line (e.g.
inclusiveness, timeliness, transparency, balance, flexibility, and
traceability)
Conducting project-specific consultations to provide the opportunity for
focused input on local community impacts
Engaging communities throughout the project's development
Leveraging existing consultations that have been undertaken to-date in
project design and delivery
Utilizing a variety of tactics including town halls, public meetings,
stakeholder meetings, etc.

The opportunity for feedback and input throughout a project's development may
differ given the anticipated P3 delivery model. Details regarding the Province’s
proposed approach are provided as Attachment 11 to this report. City and TTC
will continue to advocate for meaningful public consultation on provincial transit
projects.
15

Will the proposed lines meet the requirements of NFPA 130 and the
Ontario Building Code?
The City/TTC have assumed that the designs will be compliant with OBC and
NFPA 130.

16

Will the accessibility features for the proposed vehicles and
infrastructure be consistent with those used by TTC?
The City/TTC have assumed that the designs will be compliant.

Project Delivery
17
What assumptions were made with respect to procurement?
Illustrated in Infrastructure Ontario's Fall 2019 – P3 Market Update: indicates
the Ontario Line will be Design-Build-Finance-Maintain (DBFM) procurement
model. The procurement models for L2EE, EWLRT and YSE are listed as to be
determined (TBD).
https://www.infrastructureontario.ca/uploadedFiles/_CONTENT/News/2_Market_Updat
e/2019-Market-Update.PDF
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Question and Status of Current Answer
Has a procurement options analysis been conducted for each project?
Metrolinx has completed an initial procurement options analysis for the Ontario
Line has been completed, informing the selection of Design-Build-FinanceMaintain. Procurement options analyses for the L2EE and YSE are pending. It
is unknown if a procurement options analysis has been completed for the
EWLRT.

19

What are the anticipated property impacts (including City property and
private property)?
Given the early stage of development for each of the Provincial projects, the
specific property impacts of these projects are not yet known. Property impacts
for each of the four projects will be determined as the projects become further
developed.
While detailed analysis of property requirements has not been completed or
shared with the City, staff anticipate that additional property acquisition is likely
for L2EE, with the addition of two new stations. It is staff's understanding that
alternative concepts for Scarborough Centre Station are being examined and
may therefore have different property impacts.
Property owners impacted by the previous Relief Line South project have been
provided with an update on the status of the project.
Metrolinx will be communicating directly with impacted property owners as the
projects develop further.

20

What is the timeline for going to procurement for each project? At what
stage of design will the project be tendered?
The City/TTC have not received a detailed schedule from Metrolinx, however
the Infrastructure Ontario Fall update includes the following timelines:
Ontario Line

RFQ Spring 2020
RFP Summer/Fall 2020

L2EE

RFQ Winter/Spring 2021
RFP Summer/Fall 2021

YSE

RFQ Fall 2021
RFP Spring 2022

EWLRT

To be determined.
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21

Question and Status of Current Answer
Has an assessment of impacts on City infrastructure been undertaken
(e.g., roads, bridges, water mains, public realm, etc.)?
The City will undertake this assessment as a natural part of the design phases
for each of the four projects. The City/TTC and Province have convened a
working group that is focused on understanding the required coordination of
major capital construction projects, especially in the area of the Lower Don
River.

22

Has an assessment of construction-related impacts been undertaken as
part of the preliminary planning and design? What about impacts on
community, businesses, traffic congestion, noise, etc.? If not, when will
this occur and be factored into decisions on build methodology,
procurement, and a program for business and community supports?
The City/TTC expect that this will be undertaken as part of the updated
environmental work for the TPAP(s).

23

Will the Province adhere to City permits and approvals, per the practice
under the LRT Master Agreement?
The applicable Master agreement(s) for these projects are to be developed,
and it will be the expectation that agreed upon service standards and timelines
for applications, permits and approvals will be adhered to. The Province is
seeking city commitment to explore opportunities to accelerate and expedite
delivery including review of processes, and leveraging powers and authorities.

24

Do the project schedules factor in risks associated with current market
capacity to undertake all projects concurrently? What approach will be
taken to prioritizing projects should the market not allow for all projects
to proceed concurrently?
It can be expected that as the projects advance through the design and
procurement phases, the consideration of market capacity and prioritization will
be undertaken by the delivery agent (IO and/or Metrolinx – as applicable).

25

How will the Metrolinx "market-driven approach" apply to these projects?
Have any private sector partners been engaged on any of these projects
to date?
The City and Province will be developing a Memorandum of Understanding for
the purpose of TOD.
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Question and Status of Current Answer
Relief Line/Ontario Line
26
For the segment of the Ontario Line between Pape and Osgoode, are the
proposed alignment and stations/stops the same as the current plan for
the Relief Line South?
Based on information obtained from meetings with the Provincial staff and on
review of the IBC, the Ontario Line and Relief Line South share a common
conceptual alignment and station locations between Osgoode Station and
Sherbourne/Moss Park Stations. The projects differ between Sherbourne and
Gerrard Stations. Both projects generally follow under Pape Avenue to an
interchange at Pape Station.
27

With respect to the new technology proposed for the Ontario Line, please
clarify the following:
Type, number length and weight of trains
•

Metrolinx is proposing that 100-metre light rail trains will be used,
however have indicated this will be determined through their
procurement approach.

Depth and diameter of the tunnel
•

The tunneling technology has not been confirmed and will form a part of
the design process through their planned procurement approach. TTC
has provided design work from the Relief Line South project as
information to assist Metrolinx in their work.

Whether the design will achieve a 90-second headway or better
•

This is a working assumption by Metrolinx and has been assumed in all
assessments. The ability of the design to ultimately achieve this
objective will be determined in future phases of design.

The carrying capacity of the technology
•

Assuming 100-metre trains carrying 850 passengers each, a 90 second
headway would result in 34,000 people per hour based on Metrolinx's
proposed crowding standard.

Whether the technology has been proven to perform under similar climate
conditions experienced in Toronto
•

The specific technology has not been confirmed and will be determined
as part of the procurement process.
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Question and Status of Current Answer
If the approach is to have the market define the technology, what
requirements are being included in the PSOS document? How were these
requirements defined in order to determine an estimate of $10.9 B?
Requirements to be included in a PSOS document will be determined in the
next phases of work.

29

Are you building the line to a budget of $10.9 B or are you building a line
with a defined scope of work?
The project cost estimate is preliminary based on the current state of
development. The scope in so far as length and areas served have been
consistently stated. Future adjustments to scope, budget and schedule will be
identified as part of subsequent phases of work.

30

What is the proposed build methodology along the various segments of
the alignment? What elements of the alignment are tunnelled, at-grade or
elevated?
The Ontario Line Initial Business Case outlines the build methodology of the
various segments as part of an indicative alignment. The L2EE and EWLRT,
are expected to be advanced as tunnelled and partially-tunnelled projects,
respectively.
City/TTC staff are aware that Metrolinx has assembled a panel of experts to
review the plans for L2EE and YSE, and anticipate that the outputs of this
group will inform the proposed build methodology.

31

Are existing GO tracks/corridors being used as part of the alignment?
According to the Metrolinx IBC, the Ontario Line would travel in the same
corridor (right-of-way) as the Lake Shore East GO corridor, along a widened
embankment.

32

Are the tunnelled stations mined or cut-and-cover construction?
The specific construction techniques will be determined through the design and
procurement phase of the project.

33

Does your proposal include for the diversion of the Enwave energy
system?
TTC has provided information from the Relief Line South project which was
being designed to avoid the diversion of the Enwave energy system. Potential
impacts to the Enwave system will be determined as design is developed.
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Question and Status of Current Answer
What geotechnical analysis has been undertaken, particularly in the areas
north and west of the current Relief Line South PDE work?
The City/TTC is not aware of any geotechnical work having been undertaken,
beyond what was previously done for the Relief Line South project.

35

Has the planning analysis taken into account current plans for
SmartTrack Stations and the Waterfront Transit Network?
The provincial plan may have impacts on the SmartTrack Stations Program and
the Waterfront Transit Network. Further impacts will be determined as design
advances on the Ontario Line. These projects have been considered in the
modelling exercise that has been undertaken.

36

Has the design taken into account necessary facilities for passenger
transfers to and from TTC buses and streetcars?
Design specific to stations and points of transfer will be determined in the next
phases of work as the project design advances.

37

How were the proposed alignment and the station stops identified in the
2019 Ontario Budget map (p. 68) determined? Is this still preliminary?
Based on the work undertaken to date, the Province has identified an indicative
alignment and assumptions in their IBC. Further design work will be
undertaken as the project progresses.

38

What are the configuration of the bridges proposed over the Don River,
both at the south end near Eastern Avenue and farther north near
Thorncliffe Park? What are the proposed elevations, grades, locations of
tunnel portals, etc.?
The Province has shared their indicative alignment options with the City/TTC
but until a final alignment is determined and design is advanced, City/TTC staff
are unable to confirm this level of detail.

39

What are the proposed interfaces and plans for surface transit at each
station location to ensure multi-modal integration of the network and
achievement of Line 1 relief objectives?
TTC has provided an indicative surface network for modelling purposes.
Specific terminal designs at stations have not been developed, and therefore
not evaluated at this time. However, the Province has indicated its goal of
seamless integration with the existing TTC system.
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Question and Status of Current Answer
Where will the maintenance and storage facility (MSF) be located?
The Ontario Line IBC states that the MSF is assumed to be located alongside
the CP Rail Corridor in the area of Wicksteed Avenue and Beth Nealson Drive.

41

Has a cost-benefit analysis been undertaken that suggests a separate
MSF facility from the Greenwood Yard is preferable?
A cost-benefit analysis has not yet been undertaken. The Province’s policy
decision is to have a separate MSF for the Ontario Line due to the different
vehicle technology and gauge of the track.

42

Given the proximity of the Ontario Science Centre to the flood plain of the
Don River, are flood control measures included in the scope or cost
estimate?
The impact of the alignment and related mitigation measures/costs will be
determined in later stages of design.

Line 2 East Extension
43
What assumptions have been made related to the re-design of
Scarborough Centre Station if it is no longer a terminus?
The Province is currently reviewing the alignment options to determine the
scope of the project. An update is anticipated as part of the Preliminary Design
Business Case.
44

Has the design taken into account necessary facilities for passenger
transfers to and from TTC buses and streetcars?
Design will be determined as the project advances.

45

What are the bus-bay requirements at each station?
This will be determined during the design phase as the project advances.

46

What assumptions have been made related to extending the life of Line 3
Scarborough (RT) and supplementary bus service?
A study is being undertaken by the TTC to determine if the current life of Line 3
can be extended to 2030. This is expected to be complete in Q1/Q2 2020, and
is a matter of ongoing discussion with the Province.
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Question and Status of Current Answer
Does the cost estimate include or not include Automatic Train Control
(ATC) implementation on Line 2?
No, this is not currently assumed.

48

49

Has the province undertaken a comparative analysis of the requirements
for a station at Lawrence East given the current plan for a SmartTrack
station at Lawrence-Kennedy?
The Province has identified that a Lawrence East Station will be included in the
L2EE project scope. City staff will assess the impact of a Lawrence East
subway station on the performance of a Lawrence-Kennedy SmartTrack station
What assumptions about the Scarborough transit network have been
made with respect to Sheppard East Extension, SmartTrack Stations, GO
Expansion, Eglinton East LRT to UTSC and to Malvern Centre, etc.?
Eglinton East LRT has not been assumed in any modelling by the City or
Metrolinx. The City's modelling has included GO Expansion, and also tested
the inclusion of Lawrence East SmartTrack Station and both a Sheppard
Subway Extension and the Sheppard East LRT. These changes have limited
impact on network ridership.
See answer to Question 9.

50

Is the McCowan station proposed to be an interchange with the proposed
future Sheppard East Extension or a direct connection? What intersection
on the McCowan alignment is the McCowan station (i.e., Sheppard and
McCowan)?
An interchange station is assumed and is protected at Sheppard East and
McCowan.
The assumption is that the Line 2 terminal station at Sheppard and McCowan
would include future provision for passenger connections to a future east-west
rapid transit line on Sheppard Avenue. There is currently no provision for
through-running of trains between Line 2 and any future east-west line on
Sheppard.

51

Is the project completion date of 2030 for L2EE for revenue service only,
or does that include demolition of Line 3 Scarborough (RT)?
The current plan is that revenue service for L2EE would be achieved by 2030.
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Eglinton West LRT
52
How many stations are proposed and where are they located?
The City and TTC understand the Province is generally considering seven
stations on Eglinton, west of Mount Dennis Station, at Jane, Scarlett, Royal
York, Islington, Kipling, Martin Grove and Renforth. A future extension in
Mississauga would run to Pearson Airport.
Additional details regarding station locations are expected to be discussed in
an Initial Business Case anticipated to be released in late 2019 or early 2020.
53

Will the service levels and fare be comparable to the Eglinton Crosstown
LRT?
Per the package of terms presented by the Province, the City/TTC and
Province will discuss service levels and fare agreements as part of the
negotiation of the Master Agreement or Agreement(s).

54

Has the design taken into account necessary facilities for passenger
transfers to and from TTC buses and streetcars?
Design specific to stations and points of transfer will be determined in the next
phases of work as the project design advances.

55

56

Metrolinx has previously recommended an at-grade LRT for the Eglinton
West LRT; what new information has Metrolinx considered that supports
a tunneled option?
The City and TTC expect that this will be provided as part of the revised Initial
Business Case to be produced by Metrolinx.
City analysis shows that a significant portion of the congestion along
Eglinton Avenue West is caused by the configuration of highway ramps in
the area and constrictions on the 401. What concurrent work does the
Province propose to mitigate traffic congestion at Martin Grove Rd and
Eglinton Ave W?
Traffic impacts and mitigation will be addressed as the project design
advances.
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57

Question and Status of Current Answer
The $4.7 B estimate in the 2019 Ontario Budget (p. 71) is for an extension
to Renforth Drive to be delivered by 2030-31.
What is the timing for the extension from Renforth to Pearson post 2030-31?
What is the timeline for concluding the planning analysis on the Airport
Segment of the LRT?
There has been minimal engagement on this project at this point, therefore,
information has not been provided about this.
Will Metrolinx be conducting an updated business case for the full alignment
from Renforth Station to Pearson International Airport?
- Metrolinx has indicated that its revised IBC will include consideration of
the impacts of the connection to the airport.

58

What is the timeline for completing the PDE phase of work for the
Eglinton West LRT Toronto Segment?
A timeline for completion of PDE work is still to be determined.

Sheppard East Extension
59
How will the Province advance work on the proposed extension of Line 4
(Sheppard) to McCowan?
The City and TTC have not received any additional details regarding the
Sheppard East Extension. The provincial budget indicated this will follow work
on the L2EE.
60

What is the status of the confirmed funding for the Sheppard East LRT?
The City and TTC have not received any additional details regarding the
Sheppard East Extension or funding for the Sheppard East LRT.

61

What technology is proposed for the rapid transit line east of McCowan?
What will this change of plans mean for the approved Conlins LRV
Maintenance and Storage Facility?
The City and TTC have not received any additional details regarding the
Sheppard East Extension.
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