
27 Front Street East (STLC)
TASK Start End 
week 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
Work Period 1: Re-mobilize Resources 01-Mar-21 01-Apr-21
Work Period 2: Phase O-Engagement  for the Creative Cultural Sector (CCS) 01-Apr-21 05-Jun-21
Work Period 3: Phase 1-Engagement - Building Program   30-May-21 07-Aug-21
Work Period 4: Approvals - Engagement  & Design Brief 01-Aug-21 10-Nov-21

STLC Redevelopment Committee Mtg #3 10-Sep-21 

TO Live Board 24-Sep-21 

STLC Redevelopment Committee Mtg #4 26-Oct-21 

Executive Committee 27-Oct-21 

City Council 10-Nov-21 

Work Period 5: Business Case & Funding Strategy  01-Oct-21 22-Dec-21
Work Period 6: Approvals - Business Case & Funding Strategy 01-Dec-21 28-Feb-22

STLC Redevelopment Committee Mtg #5 TBC 

TO Live Board TBC 

CreateTO Board TBC 

Executive Committee TBC 

City Council TBC 

LEGEND 
Project Milestones 

STLC Redevelopment Committee, CreateTO & TO Live Board Meetings 
Executive Committee and City Council Meetings 

Q1 Q2 2021 Q3 2021 Q4 2021 Q1 2022
FebruaryMarch April May June July August September October November December January March
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