Ontario Line Update

Exhibition Place Board Meeting
April 28, 2025
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EXHIBITION STATION INTRODUCTION

What's new at

Exhibition £

Link to video
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https://video.twimg.com/ext_tw_video/1724870498234806272/pu/vid/avc1/720x1280/nnr0vuOXsvVuh-Ez.mp4?tag=12
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METROLINX

Exhibition Station
Early Works Update



EARLY WORKS PROGRESS UPDATE

» Early Works construction is near completion. The work
has significantly progressed over the past year and is
about 95% complete, with only minor works pending
completion. Major milestones include:

* New station entrance
successfully opened,;

- Temporary pedestrian
completed in April 2024 and was
opened last summer for special
events;

* Relocating and extending the
GO station south platform to
accommodate a 12-car GO train;

« Removal of the existing north
platform.
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METROLINX

Exhibition Station and
Ontario Line Construction
Update



EARLY WORKS PROGRESS UPDATE

The linear construction work zones are currently parallel to the GO train tracks and within the railway corridor.
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The following Exhibition area
construction activities have
significantly advanced :

- Ontario Line Portal and
TBM Lunch Site
preparation

- TPSS (Traction Power
Substation

- Island Platform

- North Entrance
Headhouse
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OVERALL PROGRESS UPDATE & UPCOMING WORK

* The Ontario Transit Group construction has
significantly advance all of downtown Toronto,
with station mining and excavation starting at
nearly all six stations.

* Tunnel boring machine (TBM) operations for the
Ontario Line south segment are scheduled to
begin in 2026, launching from the portal
located just west of Exhibition Station.

» Planning for the Metrolinx Ontario Place
Connection were reset in 2024 to better align
with Infrastructure Ontario and Exhibition
Place’s on-going master plan exercise.
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