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2018 — 2027 CAPITAL BUDGET AND PLAN OVERVIEW

Fleet Services provides range of services, from acquisition to
maintenance and disposal, for a diverse fleet of over 5,500 vehicles and
equipment. Fleet Services also oversees 23 City-owned fuel sites and the
associated fueling of over 7,100 assets, trains City vehicle and equipment
operators and manages and monitors approximately 11,000 associated
operator permits to ensure safe vehicle & equipment operation.

The 10-Year Preliminary Capital Plan of $709.080 million provides
funding for the replacement of vehicles and equipment, utilized by City
Programs and Agencies, excluding Toronto Police Service Board and
Toronto Transit Commission. Fire Services, Toronto Paramedic Services
and Toronto Zoo are part of the Fleet Services' Capital Plan but these
Programs and Agencies manage their own fleet replacements. The 10-
Year Preliminary Capital Plan also includes funding for the Consolidated
Green Fleet Plan, Fuel Site closures and the Fuel Management System
projects.

The 2018 - 2027 Preliminary Capital Plan is primarily funded from
Program/Agency-specific Vehicle and Equipment Replacement Reserves
to which annual contributions are made by respective Programs and
Agencies through their Operating Budget.
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2018 Capital Budget Fleet Services

CAPITAL SPENDING AND FINANCING ‘ Where the money goes:

2018 - 2027 Preliminary Capital The 2018 - 2027 Preliminary Capital Budget and Plan
Budget and Plan totalling $709.080 million provides funding for:

By Project Category = Health and Safety projects of $0.315 million for Fleet
Garage Security;

SOGR, $702.7,

aos = Legislated projects that represent $1.600 million for the

Consolidated Green Fleet Plan;

= Service Improvement projects that total $4.419 million
including Fuel Site Closures, Fleet Management System
integration with the Fuel Management System, and
Fleet At-large Purchases; and

= State of Good Repair (SOGR) projects of $702.746

Legislated, - _ . .
$1.6, 0% million to replace existing vehicles and equipment.
Health & Safety, | Service :
$0-3' 0% mprovement,
$4.4,1%

By Funding Source Where the money comes from:

The 10-Year Preliminary Capital Plan is funded by two

Reserve major sources:

Funds, . . .

$708.9, = Vehicle and Equipment Replacement Reserves will
100% $709.1 provide $708.924 million of the required cash flow

= Other Revenues consisting of Library Foundation
donations for the replacement of Bookmobiles will
provide $0.156 million of the required cash flow.

Other
Revenue,
$0.2, 0%

State of Good Repair Backlog

The 10-Year Preliminary Capital Plan includes cash flow funding of $702.746 million for State of Good Repair to
address the City's fleet replacement backlog. The SOGR backlog as a % of asset replacement value will decrease
from 16.0% in 2018 to 6.6% in 2027 based on planned investment.
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Fleet Services

OUR KEY ISSUES & PRIORITY ACTIONS

Capacity to Spend and Readiness to Proceed
play a vital role when analyzing the Program's
spending rate which has averaged 67.2% with
noticeable improvement in the last 3 years.

v Projects included in the 10-Year Preliminary
Capital Plan have been reviewed and
reprioritized and cash flows have been
amended after taking vehicle delivery plans
into consideration.

SOGR Backlog and Financial Management —
Ensuring the City's fleet SOGR backlog is
reviewed and updated; Vehicle and Equipment
Replacement Reserves are adequate for the
timely replacement of vehicles; and managing the
associated impact of maintaining assets which
are past optimum life.

2018 CAPITAL BUDGET HIGHLIGHTS

The 2018 Preliminary Capital Budget for Fleet Services
of $74.406 million, excluding carry forward funding, will:

Provide Health and Safety for Fleet Garage
Security ($0.105 million).

Continue the Consolidated Green Fleet Plan
($0.200 million);

Contribute to the state of good repair of the City's
fleet through the replacement of vehicles
($71.482 million), for the programs including but
not limited to the following: Solid Waste ($28.202
million), Toronto Water ($10.436 million), Parks,
Forestry & Recreation ($9.922 million), Fire
Services ($7.203 million), and Transportation
($5.489 million); and

Continue fleet service improvements through
enablement of projects ($2.619 million) including
the Fleet Management System and Fuel System
Integration project ($1.349 million), City Fuel Site
Closures and upgrades ($0.700 million), and
Fleet At-large Purchase ($0.570 million).

toronto.ca/budget2018

2018 Preliminary Capital Budget
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2018 Capital Budget Fleet Services
Actions for Consideration

Approval of the 2018 Preliminary Capital Budget as presented in these notes requires that:

1. City Council approve the 2018 Preliminary Capital Budget for Fleet Services with a total project cost of $70.802
million, and 2018 cash flow of $79.010 million and future year commitments of $74.694 million comprised of the
following:

a) New Cash Flow Funds for:

i. 28 new/ change in scope sub-projects with a 2018 total project cost of $70.802 million that require
cash flow of $23.925 million in 2018 and future year cash flow commitments of $31.877 million for
2019 and $15.000 million for 2020;

ii. 24 previously approved sub-projects with a 2018 cash flow of $50.481 million; and future year cash
flow commitments of $27.817 million for 2019.

b) 2017 approved cash flow for 26 previously approved sub-projects with carry forward funding from 2017 into
2018 totalling $4.604 million.

2. City Council approve the 2019 - 2027 Preliminary Capital Plan for Fleet Services totalling $559.980 million in
project estimates, comprised of $12.013 million in 2019; $67.676 million for 2020; $67.066 million for 2021;
$67.576 million for 2022; $69.327 million for 2023; $69.738 million for 2024; $68.551 million for 2025; $63.291
million for 2026; and $74.742 million in 2027.

3. The 2018 Capital Budget for Fleet Service be adjusted to agree with Programs’' 2018 budgeted contributions to
the vehicle reserves to reflect any changes to the contributions that may occur during the 2018 Operating
Budget process, and the funding availability of the programs' vehicle reserve account.

4. Fleet Services and Financial Planning continue their work in 2018, for the 2019 Budget process, on the 3-point
action plan which was approved in the 2015 Budget process, to address the State of Good Repair (SOGR)
backlog for key City Divisions including Parks, Forestry and Recreation, Transportation and Toronto Water,
through the review of the current inventory, replacement lifecycles, adequacy of vehicle replacement reserves
and necessary contributions aligned with the annual cash flow funding and delivery plans.

toronto.ca/budget2018 4
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Fleet Services

2018 Preliminary Capital Budget and 2019 - 2022 Capital Plan

Table 1a

10-Year Capital Plan

100,000
80,000
< 60,000 - Carry Fwd to 2018
o
(=)
o s
L 40,000
20,000
- T T T T T T
2017 2017 2018 2019 2020 2021 2022
Budget Projected Actual Preliminary Budget Plan Plan Plan Plan
=3 2017 Carry Forward (into 2018) =) Gross Expenditures =) Debt @ Program Debt Target

2018 Preliminary Capital Budget and 2019 - 2022 Capital Plan
2017 2018 2019 2020 2021 2022 |2018-2022 | >Year
Total Percent
Budget Projected
Actual
Gross Expenditures:

2017 Capital Budget & Approved FY Commitments 49,853 44,833 35,289 24,696 59,985 16.5%

Changes to Approved FY Commitments 15,192 3,121 18,313 5.0%

2018 New/Change in Scope and Future Year Commitments 23,925 31,877 15,000 70,802 19.5%

2019 - 2022 Capital Plan Estimates 12,013 67,676 67,066 67,576 214,331 59.0%

2-Year Carry Forward for Reapproval -

1-Year Carry Forward to 2018 4,604 T—»

Total Gross Annual Expenditures & Plan 49,853 49,437 74,406 71,707 82,676 67,066 67,576 363,431 100.0%

Program Debt Target
Financing:

Debt -

Reserves/Reserve Funds 49,628 44,833 74,250 71,707 82,675 67,066 67,577 363,275 100.0%

Development Charges -

Provincial/Federal -

Debt Recoverable -

Other Revenue 225 156 156 0.0%
Total Financing 49,853 44,833 74,406 71,707 82,675 67,066 67,577 363,431 100.0%
By Project Category:

Health & Safety 105 - 116 95 - 315 0.1%

Legislated 100 150 200 - 215 210 150 775 0.2%

SOGR 46,603 43,714 71,482 71,707 82,125 66,482 67,226 359,022 98.8%

Service Improvement 3,150 969 2,619 - 220 280 200 3,319 0.9%

Growth Related -

Total by Project Category 49,853 44,833 74,406 71,707 82,676 67,066 67,576 363,431 100.0%
Asset Value ($) at year-end 548,769 570,720 582,284 594,027 605,159 624,044 624,044

Yearly SOGR Backlog Estimate (notaddressed by current plan) (10,750) (8,960) (22,644) (6,035) (3,409) (51,798)
Accumulated Backlog Estimate (end of year) 102,057 91,307 82,347 59,703 53,668 50,259 50,259

Backlog: Percentage of Asset Value (%) 18.6% 16.0% 14.1% 10.1% 8.9% 8.1%

Debt Service Costs 0
Operating Impact on Program Costs - - - - - -

New Positions
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Table 1b
10-Year Capital Plan
2023 - 2027 Preliminary Capital Plan
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70,000 A
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== Gross Expenditures ==} Debt @ Program Debt Target

2023 - 2027 Preliminary Capital Plan
10-Year
2023 2024 2025 2026 2027 2018 - 2027 Total
Percent
Gross Expenditures:

2017 Capital Budget & Approved FY Commitments 59,985 8.5%

Changes to Approved FY Commitments 18,313 2.6%

2018 New/Change in Scope and Future Year Commitments 70,802 10.0%

2023 - 2027 Capital Plan Estimates 69,327 69,738 68,551 63,291 74,742 559,980 79.0%

2-Year Carry Forward for Reapproval -

Total Gross Annual Expenditures & Plan 69,327 69,738 68,551 63,291 74,742 709,080 [ 100.0%

Program Debt Target
Financing:

Debt -

Reserves/Reserve Funds 69,327 69,738 68,551 63,291 74,742 708,924 | 100.0%

Development Charges -

Provincial/Federal -

Debt Recoverable -

Other Revenue 156 0.0%
Total Financing 69,327 69,738 68,551 63,291 74,742 709,080 [ 100.0%
By Project Category:

Health & Safety - - - - - 315 0.0%

Legislated 150 150 150 225 150 1,600 0.2%

SOGR 68,977 69,388 68,201 62,766 74,392 702,746 99.1%

Service Improvement 200 200 200 300 200 4,419 0.6%

Growth Related -

Total by Project Category 69,327 69,738 68,551 63,291 74,742 709,080 | 100.0%
Asset Value($) at year-end 640,709 659,229 678,661 691,596 711,724 711,724

Yearly SOGR Backlog Estimate (not addressed by current plan) (1,766) (3,636) 823 (1,144) 2,654 (54,867)
Accumulated Backlog Estimate (end of year) 48,493 44,857 45,679 44,535 47,190 47,190

Backlog: Percentage of Asset Value (%) 7.6% 6.8% 6.7% 6.4% 6.6%

Debt Service Costs 0 0 0 0 0 0
Operating Impact on Program Costs - - - - - -

New Positions
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Key Changes to the 2017 - 2026 Approved Capital Plan

The 2018 Preliminary Capital Budget and the 2019 - 2027 Preliminary Capital Plan reflects an increase of $130.683
million in capital funding from the 2017 - 2026 Approved Capital Plan.

The chart and table below provide a breakdown of the $130.683 million or 22.6% increase in the Capital Program
on an annual basis from 2017 - 2027.

Chart 1
Changes to the 2017 - 2026 Approved Capital Plan (In $000s)
90,000
80,000 N\
70,000 — 7{ \‘ . —— V/
60,000 : . —
& 50,000 i S~ -
2 40,000
30,000
20,000
10,000
2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027
Year

e= o 2017 - 2026 Capital Budget & Plan e 2018 - 2027 Prelim. Capital Budget & Plan

10-Year
($000s) 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Total
2017 - 2026 49,853 50,212 69,916 57,048 52,013 48,638 58,008 66,630 64,937 61,142 578,397
2018 - 2027 74,406 71,707 82,676 67,066 67,576 69,327 69,738 68,551 63,291 74,742 709,080
Change % 48.2% 2.6% 44.9% 28.9% 38.9% 19.5% 4.7% 5.6% 3.5% 22.6%
Change $ 24,194 1,791 25,628 15,053 18,938 11,319 3,108 3,614 2,149 130,683

As shown in the chart above, the $130.683 million increase in the Capital Program reflects the Program's
commitment to maintain the City's fleet in a state of good repair and address the City's backlog of vehicle
replacement on an ongoing basis. The higher funding requirement from 2020 to 2022 is mainly due to vehicle
replacement for Solid Waste collection vehicles, Transportation Street Sweepers, and Parks, Forestry and
Recreation vehicles.

As reflected in Table 2 on the following page, changes to the 2017 — 2026 Approved Capital Plan, specifically the
$105.793 million increase in capital funding over the nine common years of the Capital Plans (2018 — 2026) arise
from the reprioritization of Fleet Services' capital projects with consideration of the following factors:

= Higher vehicle replacement costs as a result of improved future cost projections;
=  Optimization of replacement cycles from a comprehensive review of the fleet inventory;

= Consideration of budget approval timelines, the procurement process, and manufacturer lead times for
customized vehicles;

= Cash flow adjustments to reflect historical spending rates and alignment of capital spending with the delivery
plans for Programs and Agencies.

toronto.ca/budget2018 8
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A summary of project changes for the years 2018 - 2026 totalling $105.793 million are provided in Table 2 below:

Table 2
Summary of Project Changes (In $000s)

$000s 2017 2018 | 2019 | 2020 [ 2021 | 2022 2023 2024 2025 2026 2027 2018 - 2026 Total
2017 - 2026 Capital Budget & Plan 48,050 50,212 | 69,916 I 57,048 ] 52,013 | 48,638 58,008 66,630 64,937 61,142 - 528,544
2018 - 2027 Preliminary Capital Budget & Plan - 74,406 71,707 82,676 67,066 67,576 [ 69,327 69,738 68,551 | 63,291 74,742 634,338
Capital Budget & Plan Changes (2018 - 2027) 24,194 1,791] 25628 15053 18,938 11,319 3,108 3614 2,149 105,794
o
Project 2018 2019 2020 2021 2022 2023 2024 2025 2026 2018 - 2026 2027 Project
Cost G
Changes to Previously Approved
Arena Boards - Replacement of Ice Resurfacers (44) 1) 17 198 (5) (62) (5) 4) 66 161 136
Clerks - Fleet Replacement 32) (61) (20) (18) 42) (23) (13) 1 (102) (310) 31
EDCT - Fleet Replacement 34 (64) (39) 13 9 4) - - 30 (22)| 50
Engineering & Construction Serv Fleet Replacement (34) (444) 349 80 11 22 (25) (11) (289)| (342), 113
Exhibition Place - Fleet Replacement (42) 299 (58) 150 144 (6) (138) (157) 610 802 500
Facilities Mgmt & Real Estate - Fleet Replacement (277) (753) 1,050 106 30 (122) (227) (149) (943), (1,283), 2,075
Fire-Fleet Replacement 4,322 - - - - - - - - 4,322 7,203
Fleet - Tools & Equipment 298 - 295 363 283 290 252 254 381 2,415 322
Fleet Mgt System & Fuel System Integration 962 - - - - (600) - - - 362
Fleet Replacement - Insurance Contingency 90 (150) 15 60 - - - - 75 90 150
Fleet Services - Fleet Replacement 66 (332) 29 116 - - - - 145 24 290
Fuel Site Closures, Upgrades & Replacement - (200) 20 80 200 200 200 200 300 1,000 200
Green Fleet Plan 100 (200) 65 60 - - - - 75 100 150
Human Resources - Fleet Replacement - - - - (16) (24) - - - (40)
Information & Technology - Fleet Replacement 45 (33) (49) - - - (16) (24) - (77)|
Library - Fleet Replacement 170 [©)] (23) 107 177) (30) (53) (203) 358 145 899
Municipal Licensing & Standards-Fleet Replacement (189) (640) 578 367 10 55 163 (95) 788 1,037
Parks, Forestry & Recreation-Fleet Replacement 1,453 (1,016) 2,154 4,046 3,816 4,289 3,137 2,676 3,027 23,582 11,314
PPF&A - Fleet Replacement - (13) (10) 16 - - (18) (6) 21 (10) 31
Public Health - Fleet Replacement 31 (14) 11 14 (13) 39 (84) (46) 32 (32), 32
Purchasing & Materials Mgmt- Fleet Replacement (14) (5) (11) 9 - - - 17 91 86 215
Shelter, Support & Housing Admin-Fleet Replacement - - - - - - (25) 7 47 15
Solid Waste - Fleet Replacement 14,582 6,242 (3,474) 661 9,457 4,237 10,470 (2,696)[ (9,760) 29,717 21,681
Toronto Building - Fleet Replacement (49) (73) 113 - 12 27) (78) (76) 52 (126), 113
Toronto Community Housing Corp.- Fleet Replacement 129 (906) 977 63 171 15 14 285 167 914 2,028
Toronto Water - Fleet Replacement 2,514 (4,196) 4,387 7,320 2,559 1,081 (1,644) (829) 1,242 12,434 13,676
TPS-Fleet Replacement 2,225 31 74 85 908 9) 164 (59) 60 3,479 6,600
Transportation-Fleet Replacement (3,031) 4,323 | 19,063 1,064 1,582 1,999 (8,968) 4,544 5,677 26,253 6,584
Zoo-Fleet Replacement 210 - - - - - - - - 210 350
Total Changes to Previously Approved 23,519 1,791 | 25512 | 14,958 | 18,938 11,319 3,108 3,614 2,149 104,908 74,742
New to the 10-Year Capital Plan
Fleet - At-large Purchase 570 - - - - - - - - 570
Fleet - Garage Security 105 - 116 95 - - - - - 315
Total New - 675 - 116 95 - - - - - -
Total Changes ° 24,194 1,791 25,627 15,053 18,938 11,319 3,108 3,614 2,149 ( 105,793 74,742
S ———

Significant Capital Project Changes in Fleet Services:

Cash flow funding estimates for all vehicle replacements were reviewed to align with expected procurement
progress and manufacturer lead times and capital spending with delivery plans, as outlined below:

toronto.ca/budget2018 9



2018 Capital Budget Fleet Services

Changes to Previously Approved Projects' Future Year Commitments

Project Cost Decreases:

= Fleet Services worked with City Programs to review vehicle replacement requirements and aligned cash flow
funding to match the delivery plans. As a result, cash flow funding of $1.283 million for Facilities Management
and Real Estate Division has been deferred beyond the 10-year Capital Plan period.

Project Cost Increases:

= The cash flow funding increase of $105.793 million over the 10-year replacement cycle is mainly driven by the
following City Programs:

> Solid Waste Management — is increasing the cash flow funding by $29.717 million to address their backlog
for replacement of the collection vehicles.

» Transportation - cash flow funding has increased by $26.253 million to clear the vehicle replacement
backlog including $20.0 million for street sweepers.

» Parks, Forestry & Recreation — cash flow funding has increased by $23.582 million to address the vehicle
inventory backlog for ground maintenance equipment (agricultural tractors, lawn mowers, utility equipment),
forestry equipment (dump trucks, loaders) and various trucks and ice resurfacers.

» Toronto Water — one-time increase to the Contribution to Vehicle and Equipment Replacement Reserve of
$12.434 million has been provided for 2018 to addressing the current backlog of over 140 vehicles and
equipment.

New to the 10-Year Preliminary Capital Plan

The following capital projects are new to the 10-Year Capital Plan:

= Fleet - At-Large Purchase — $0.570 million has been included as a one-time new vehicle purchase for based on
operational needs for Fleet Maintenance, Operations, Fleet Safety and Contracted services group, including
fuel management, which will be funded from their Vehicle & Equipment Reserve.

= Fleet - Garage Security — additional funding of $0.315 million has been included to enhance security at fleet
garage sites, including perimeter access control (card reader access), perimeter intrusion alarms, rekeying
locks, video surveillance system and other security measures.

toronto.ca/budget2018 10
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2018 — 2027 Preliminary Capital Plan

Chart 2
2018 — 2027 Preliminary Capital Plan by Project Category (In $000s)
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As illustrated in Chart 2 above, the 10-Year Preliminary Capital Plan for Fleet Services of $709.080 million is almost
entirely allocated to State of Good Repair (SOGR) projects as priorities and 0.6% for Service Improvement projects.
Legislated and Health & Safety Projects represent the remaining 0.3% of projects over the 10-year period.

= Healthy and Safety project accounts for $0.315 million dedicated to enhance the security at the garages as part
of the Garage Security.

= Legislated projects account for $1.600 million dedicated to lowering emissions and taking advantage of
innovative green technologies as part of the Consolidated Green Fleet Plan.

= Service Improvement projects account for $4.419 million expenditures primarily in 2018, for Fleet Management
System & Fuel System Integrations, Fuel Site Closures, Upgrades and Replacement projects and Fleet At-
Large Purchases.

= SOGR projects account for $702.746 million, which consists of vehicle replacements for Programs and
Agencies. There is a higher allocation of funds in the first 5 years to address the SOGR backlog issues in Solid
Waste Management and Transportation Services.

toronto.ca/budget2018 11
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Table 3 below details all capital projects, by category, included in the 2018 - 2027 Preliminary Capital Budget and
Plan for Fleet Services:

Table 3
2018 - 2027 Capital Plan by Project Category (In $000s)

Total
ARt 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 Ak = SLED
Cash 2027 Project
Budget | Plan Plan Plan Plan Plan Plan Plan Plan Plan
Flows to Total Cost
Date*
Total Expenditures by Category
Health & Safety
Fleet - Garage Security 105 - 116 95 - - - - - - 315
Sub-Total 105 - 116 95 - - - - - - 315
Legislated
Green Fleet Plan 200 - 215 210 150 150 150 150 225 150 1,600
Sub-Total 200 - 215 210 150 150 150 150 225 150 1,600
State of Good Repair
Arena Boards - Replacement of Ice Resurfacers 108 110 130 314 115 60 122 126 196 136 1,417
Clerks - Fleet Replacement - - - - - - - 40 40 31 112
EDCT - Fleet Replacement 60 - - 29 49 20 - - 50 50 257
Engineering & Construction Serv Fleet Replacement 495 - 656 240 55 220 320 307 152 113 2,556
Exhibition Place - Fleet Replacement 275 600 600 749 674 597 395 523 1,150 500 6,061
Facilities Mgmt & Real Estate - Fleet Replacement 1,300 117 1,522 947 893 439 71 44 229 2,075 7,639
Fire-Fleet Replacement 7,203 7,203 7,203 7,203 7,203 7,203 7,203 7,203 7,203 7,203 72,030
Fleet - Tools & Equipment 298 - 295 363 283 290 252 254 381 322 2,737
Fleet Replacement - Insurance Contingency 150 - 165 210 150 150 150 150 225 150 1,500
Fleet Services - Fleet Replacement 494 - 319 406 290 290 290 290 435 290 3,104
Information & Technology - Fleet Replacement 45 - - - - - - - - - 45
Library - Fleet Replacement 796 380 247 610 149 155 285 355 714 899 4,589
Municipal Licensing & Standards-Fleet Replacement 260 - 1,174 809 487 532 680 135 1,136 - 5,213
Parks, Forestry & Recreation-Fleet Replacement 9,922 5,686 | 10,233 | 11,230 | 11,093 | 11,838 | 11,261 | 11,140 13,842 11,314 107,559
PPF&A - Fleet Replacement - - 37 57 - - - 21 21 31 166
Public Health - Fleet Replacement 31 - 32 67 67 181 181 32 32 32 653
Purchasing & Materials Mgmt- Fleet Replacement 177 120 4 32 - - - 17 141 215 705
Shelter, Support & Housing Admin-Fleet Replacement - - - - - - 32 79 47 - 158
Solid Waste - Fleet Replacement 28,202 | 26,398 | 11,054 | 17,159 | 24,091 | 19,896 | 29,219 | 19,356 | 11,595 | 21,681 208,649
Toronto Building - Fleet Replacement - - 113 - 90 90 22 74 52 113 554
Toronto Community Housing Corp.- Fleet Replacement 1,402 340 1,452 218 529 777 693 792 1,027 2,028 9,257
Toronto Water - Fleet Replacement 10,436 9,807 | 17,462 | 16,413 8,333 8,516 6,734 4,952 6,597 | 13,677 102,927
TPS-Fleet Replacement 3,989 4,460 4,584 4,726 6,240 6,225 6,498 6,400 6,500 6,600 56,222
Transportation-Fleet Replacement 5,489 | 16,136 | 24,494 4,351 6,087 | 11,150 4,629 | 15,562 | 10,652 6,584 105,134
Zoo-Fleet Replacement 350 350 350 350 350 350 350 350 350 350 3,500
Sub-Total -| 71,482 | 71,707 | 82,125 | 66,481 | 67,226 | 68,977 | 69,388 | 68,201 | 62,766 | 74,393 702,746
Service Improvements
Fleet - At-large Purchase 570 - - - - - - - - - 570
Fleet Mgt System & Fuel System Integration 1,349 - - - - - - - - - 1,349
Fuel Site Closures, Upgrades & Replacement 700 - 220 280 200 200 200 200 300 200 2,500
Sub-Total - 2,619 - 220 280 200 200 200 200 300 200 4,419
Total Expenditures by Category (excluding carry
forward) -| 74,406 | 71,707 | 82,675| 67,066 | 67,576 | 69,327 | 69,738 | 68,551 | 63,291 | 74,743 [ 709,080

*Life to Date approved cash flows are provided for multi-year capital projects with cash flow approvals prior to 2017, excluding ongoing capital projects (i.e. Civic Inprovement projects)
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2018 - 2027 Capital Projects

The 10-Year Preliminary Capital Plan is in keeping with Fleet Services' objectives to maintain the State of Good
Repair for more than 5,500 vehicles and equipment, manage and implement the Consolidated Green Fleet Plan
and obtain fuel-efficient and environmentally friendly vehicles for the City Programs.

Legislated

= Legislated projects account for $1.600 million or 0.2% of the total 10-Year Capital Plan’s spending.

>

Consolidated Green Fleet Plan — The Green Fleet initiatives aim to employ vehicles, equipment, fuels and
practices that consume less fuel and emit less Greenhouse Gas (GHG) and air pollution, meet the City's
operational requirements, are sustainable, and are economically viable.

The 10-Year Preliminary Capital Plan provides funding to acquire fuel-efficient vehicles where appropriate
for City operations, while considering the lifecycle costs of the vehicle.

State of Good Repair (SOGR)

= SOGR projects account for $702.746 million or 99.1% of the total 10-Year Preliminary Capital Plan for the
replacement of vehicles and equipment for all City Programs and Agencies. The majority of SOGR project
funding is allocated to the replacement of vehicles for Solid Waste Management, Toronto Water, Parks,
Forestry & Recreation, Fire Services, Transportation Services and Toronto Paramedic Services.

Service Improvement

= Service Improvement projects account for $4.419 million or 0.6% of the total 10-Year Preliminary Capital Plan
comprised of the following three projects:

>

>

Fleet Management and Fuel Systems Integration — Fleet Services will continue with the Vehicle Information
Box (VIB) technology deployment in a total of 4,000 vehicles and equipment for automated vehicle meter
reading and authorization for fueling at the fuel sites. The integration between all City operated fuel sites
and the fleet management system will provide Fleet Services with the ability to have real time monitoring;
automated vehicle meter odometer data; data flow to improve security; and better customer service and
information to City Divisions.

Fuel Site Closures, Upgrades and Replacement — Fleet Services oversees 23 City-owned fuel sites. Fleet’s
goal is to optimize the number of fuel sites to maintain a minimum fuel supply to meet the strategic and
emergency requirements; reduce infrastructure costs; and minimize potential environmental risks. The
upgraded sites dispense all fuel types that are in use by the City of Toronto, have above ground fuel
storage tanks that will minimize the risk of soil contamination as well as real time monitoring of fuel volumes
and transactions.

At-Large Purchase — Fleet Services identified the need for new vehicles to improve its service to client
Programs and Agencies. This project will be funded from the Vehicle & Equipment Reserve.

Future operating savings are expected upon completion of these projects. Staff will monitor and reflect the
savings in future year budget processes.

Health and Safety

= The one Health and Safety project to enhance security at fleet garage sites included in 2018 accounts for
$0.315 million or 0.1% of the total 10-Year Preliminary Capital Plan.
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2018 Preliminary Capital Budget and Future Year Commitments

Included as a sub-set of the 10-Year Capital Plan is the 2018 Preliminary Capital Budget and Future Year
Commitments, which consists of 2018 and future year cash flow for projects previously approved by Council;
adjustments (Scope Change) to those previously approved projects; as well as new projects that collectively require
Council approval to begin, continue or complete capital work.

Table 3a below lists the capital projects to be funded by the 2018 Preliminary Capital Budget and associated Future
Year Commitments for Fleet Services:

Table 3a
2018 Cash Flow & Future Year Commitments (In $000s)
Total 2018
Cash Flow
& FY
2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 | Commits
Expenditures:
Previously Approved
Arena Boards - Replacement of Ice Resurfacers 108 108
Engineering & Construction Serv Fleet Replacement 322 322
Exhibition Place - Fleet Replacement 275 275
Facilities Mgmt & Real Estate - Fleet Replacement 1,070 1,070
Fleet Mgt System & Fuel System Integration 387 387
Fleet Services - Fleet Replacement 284 284
Fuel Site Closures, Upgrades & Replacement 500 500
Library - Fleet Replacement 382 382
Municipal Licensing & Standards-Fleet Replacement 220 220
Parks, Forestry & Recreation-Fleet Replacement 6,324 6,324
Purchasing & Materials Mgmt- Fleet Replacement 107 107
Solid Waste - Fleet Replacement 25,900 | 13,213 39,113
Toronto Community Housing Corp.- Fleet Replacement 613 613
Toronto Water - Fleet Replacement 8,500 | 5,748 14,248
Transportation-Fleet Replacement 5,489 | 8,856 14,345
Subtotal 50,481 | 27,817 78,298
Change in Scope
Parks, Forestry & Recreation-Fleet Replacement 315| 1,970 2,285
Toronto Water - Fleet Replacement 1,936 | 4,059 5,995
Subtotal 2,251 | 6,029 8,280
New w/Future Year
Arena Boards - Replacement of Ice Resurfacers 110 110
EDCT - Fleet Replacement 60 60
Engineering & Construction Serv Fleet Replacement 173 173
Exhibition Place - Fleet Replacement 600 600
Facilities Mgmt & Real Estate - Fleet Replacement 230 117 347
Fire-Fleet Replacement 7,203 7,203
Fleet - At-large Purchase 570 570
Fleet - Garage Security 105 105
Fleet - Tools & Equipment 298 298
Fleet Mgt System & Fuel System Integration 962 962
Fleet Replacement - Insurance Contingency 150 150
Fleet Services - Fleet Replacement 210 210
Fuel Site Closures, Upgrades & Replacement 200 200
Green Fleet Plan 200 200
Information & Technology - Fleet Replacement 45 45
Library - Fleet Replacement 414 380 794
Municipal Licensing & Standards-Fleet Replacement 40 40
Parks, Forestry & Recreation-Fleet Replacement 3,283 3,716 6,999
Public Health - Fleet Replacement 31 31
Purchasing & Materials Mgmt- Fleet Replacement 70 120 190
Solid Waste - Fleet Replacement 2,302 | 13,185 15,487
Toronto Community Housing Corp.- Fleet Replacement 789 340 1,129
TPS-Fleet Replacement 3,989 3,989
Transportation-Fleet Replacement 7,280 | 15,000 22,280
Zoo-Fleet Replacement 350 350
Subtotal 21,674 | 25,848 | 15,000 62,522
Total Expenditure 74,406 | 59,694 | 15,000 149,100
Financing:
Debt/CFC -
Debt Recowerable -
Other 156 156
Resernes/Res Funds 74,250 | 59,694 | 15,000 148,944
Development Charges -
Provincial/Federal -
Total Financing 74,406 | 59,694 | 15,000 149,100
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Chart 3
2018 — 2027 Preliminary Capital Plan by Funding Source (In $000s)
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The 10-Year Preliminary Capital Plan of $709.080 million cash flow funding will be financed by the following
sources:

= Reserve and Reserve Funds provide $708.924 million or 99.98% of required funding over the 10 year period.

» The Reserves are financed annually by the Programs' and Agencies' budgeted contributions from their
Operating Budgets. Vehicle and Equipment Replacement Reserves are established in accordance with the
Municipal Code, Chapter 227, Article 1, to provide budget stabilization by moderating large fluctuations in
the annual replacement of vehicles and equipment.

= Other sources, which account for $0.156 million or 0.02% of funding is donation from the Toronto Public Library
Foundation to partially fund the replacement of Bookmobiles for the Toronto Public Library.

State of Good Repair (SOGR) Backlog

Chart 4
SOGR Funding & Backlog (In $000s)
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o o o o SOGR Funding 41,717.6 | 42,634.0 | 44,190.6 | 45,160.2 | 39,892.7 | 39,755.8 | 35,448.3 | 37,506.6 | 46,430.6 | 47,651.4
@ Accumulated Backlog Est.| 91,307.2 | 82,347.1 | 59,703.2 | 53,668.0 | 50,259.1 | 48,492.8 | 44,856.6 | 45,679.5 | 44,535.3 | 47,189.7
Backlog % of AssetValue| 16.0% | 14.1% | 10.1% 8.9% 8.1% 7.6% 6.8% 6.7% 6.4% 6.6%
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The City fleet currently comprises over 5,500 assets, of which 3,200 are on-road vehicles and 1,100 are off-
road driven vehicles. The remainder 1,200 assets include stationary engines, generators and attachments. The
replacement value for all assets is currently estimated to be $548.769 million.

The 10-Year Preliminary Capital Plan dedicates $702.746 million to SOGR spending.

The State of Good Repair Backlog for Fleet Services is defined as the total value of vehicles which have not
been replaced at the end of their useful life. The SOGR funding and the accumulated backlog estimates to
year-end fluctuate because vehicle replacements are determined on an estimated average useful life based on
vehicle and equipment types.

Due to higher vehicle replacement costs as a result of improved future cost estimation as well as the
optimization of replacement cycles based on a comprehensive review of the fleet inventory, the SOGR backlog
estimates have increased significantly from $77.5 million backlog reported in 2017 Budget Process to $91.3
million being reported now.

The SOGR backlog of $91.3 million which represents 16.0% of asset replacement value will decrease to
$47.190 million or 6.6% of the asset replacement value by the end of 2027 based on planned contribution to
reserves. The 10-Year Preliminary Capital Plan provides an average of $42.039 million of funding annually to
reduce the backlog. The backlog will be reduced at an average of $4.411 million annually over the 10-year
period.

Fleet Services and Financial Planning will continue to work on the three point action plan with Programs and
Agencies to eliminate the backlog of vehicle replacements. The introduction of the CarShare Program, as well
as working with client Programs and Agencies on rationalizing their fleet inventory will also help to reduce of the
backlog.

Table 4
SOGR Backlog by Asset Category (In $000s)
Total 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027

State of Good Repair Funding 41,718 42,634 44,191 45,160 39,893 39,756 35,448 37,507 46,431 47,651
Accumulated Backlog Est. (yr end) 91,307 82,347 59,703 53,668 50,259 48,493 44,857 45,679 44,535 47,190
Backlog %Asset Value 16.0% 14.1% 10.1% 8.9% 8.1% 7.6% 6.8% 6.7% 6.4% 6.6%
Asset Value 570,720 582,284 594,027 605,159 624,044 640,709 659,229 678,661 691,596 711,724
Category 1

State of Good Repair Funding 41,718 42,634 44,191 45,160 39,893 39,756 35,448 37,507 46,431 47,651
Accumulated Backlog Est. (yr end) 91,307 82,347 59,703 53,668 50,259 48,493 44,857 45,679 44,535 47,190
Backlog %Asset Value 16.0% 14.1% 10.1% 8.9% 8.1% 7.6% 6.8% 6.7% 6.4% 6.6%|
Asset Value 570,720 582,284 594,027 605,159 624,044 640,709 659,229 678,661 691,596 711,724

Assuming planned contributions are maintained, the SOGR backlog is anticipated to decrease to $47.190
million by year-end 2027, representing 6.6% of the asset replacement value.
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Fleet Services

Issues Impacting the 2018 Capital Budget
Review of Capital Projects and Spending

City Council, at its meeting of May 25, 2017 considered the report entitled "2018 Budget Process — Budget

Directions and Schedule EX25.18" and directed that City Programs and Agencies submit their 2018 — 2027

Capital Budget and Plans requiring that:

» Annual cash flow funding estimates be examined to more realistically match cash flow spending to project
activities and timing, especially in the first 5 years of the Capital Plan's timeframe.
http://app.toronto.ca/tmmis/viewAgendaltemHistory.do?item=2017.EX25.18

The 2018 — 2027 Preliminary Capital Budget and Plan for Fleet Services is fully funded from the Vehicle and

Equipment Replacement Reserves and from Library Foundation Donation for Library vehicles, which does not
require debt as a funding source. All the projects included in the 10-Year Capital Plan were reviewed and

reprioritized based on Program's requirements and readiness to proceed and the cash flow estimates were
better aligned with vehicle delivery plans taking historical spending rate for Fleet Services into consideration.

end spending rate for 2017.

The following tables illustrates Fleet Services' rate of spending from 2012 to 2016 as well as the projected year-

Chart 5
Capacity to Spend — Budget vs. Actual
(In $000s)
2012 2013 2014 2015 2016 ’ 2017
Spending
Spending Spending Spending Spending Spending | Rate 5 Year Spending
Rate Rate Rate Rate Rate | 20122016 Projected | Rate
Category Budget | Actual % Budget | Actual % Budget | Actual % Budget | Actual % Budget | Actual % Avg. % Budget | Actual * %
Health & Safety
Legislated 775 391 s505% 549 18] 33% 350 | 172| 491% 278 71| 256% 100 - 00% 31.8% 335 150 | 44.8%
SOGR 47,502 (23,129 | 487% |[53,251130,225 | s56.8% |38,78830,760 | 793% |49,967 |32,813 | 65.7% |46,058 45,769 | 99.4% 69.1% 46,197 [ 43714 | 94.6%
Senice Improement | 3,594 | 834 | 232% | 3,610 | 1,193 | 330% | 3,204 | 2,384 | 744% | 5521 3570 | e47% | 2,065| 540 | 262% 47.4% 3321 99 [ 29.2%
Growth Related
Total 51,871 | 24354| 47.0% | 57.410| 31,436 54.8% | 42,342| 33315| 78.7% | 55765| 36455| 65.4% | 48.223| 46309| 96.0% 67.2% 49,853 | 44.833| 89.9%
* 2017 Projection based on the 2017 Q3 Capital Variance Report
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The historical trend for Fleet Services indicates an average spending rate of 67.2% over the past 5 years with a
significant improvement made in the last 3 years. The 2016 spending rate was 96% which was significant
improved from the previous years. The 2017 spending rate is projected to be 89.9% at year-end. During the
2017 Budget process, effort was spent on aligning the cash flow with the vehicle delivery plans and actual
spending capacity.

For 2018, further efforts were made to better align budgeted cash flows with the Program's capacity to spend.
The cash flow funding of all projects were analyzed to ensure the projects' readiness to proceed and the cash
flow estimate reflects the expected vehicle delivery schedules and timelines. As a result, approximately $50
million in cash flow was adjusted and reflected in the 2018-2027 Capital Budget and Plan for Fleet Services.
Some of the major cash flow adjustments pertain to replacement of Solid Waste garbage trucks, Transportation
Services street sweepers, Toronto Water vehicles and Parks, Forestry & Recreation vehicles based on delivery
and payment timing.

Fleet Services and Financial Planning Division (FPD) will continue to closely monitor the delivery of planned
replacements in 2018 and will make necessary adjustments to further improve spending rates for 2019.

Adequacy of Vehicle Capital Reserve Contribution and SOGR Backlog

The Fleet Capital Replacement Plan is funded from the respective Program and Agency Vehicle and
Equipment Replacement Reserves. The Reserves are financed annually by Program/Agency Operating
Budget contributions based on pre-established criteria.

Vehicle and Equipment Replacement Reserves are established in accordance with the Municipal Code,
Chapter 227, Article 11, to provide budget stabilization by moderating large fluctuations in annual replacement of
vehicles and equipment.

Fleet Services manages the vehicle and equipment procurement for 21 City Programs and Agencies. Fleet
Services is working closely with these programs on addressing their vehicle and equipment replacements and
ensuring adequate funding is available in the reserves.

The City of Toronto currently has a vehicle and equipment SOGR backlog of $102.1 million at 2017 year-end.
The major contributors to the accumulated SOGR backlog are: Transportation Services, Solid Waste
Management Services, Parks, Forestry & Recreation and Toronto Water.

» Funding to address the SOGR backlog for Solid Waste Management was contributed through the 2017
Budget process, but due to long lead times vehicle delivery extends into 2020.

» Strategies proposed to address the Transportation Services SOGR backlog through the 2018 budget
process include:

e One-time funding of $20.0 million from the Public Realm Reserve (XR1410) to replace street sweepers.
A capital project has been included in the 2018 Preliminary Capital Budget with cash flow funding of
$5.0 million in 2019 and $15.0 million in 2020 to align with the Sweeper's delivery plan.

e A projected increase of the Annual Contribution to Reserve of $5.0 million each year from 2019 to 2022
for a total $20.0 million.

e An additional annual contribution to reserve to meet ongoing replacement requirements. The
contribution level in 2017 is $2.209 million and Fleet projected contribution level is $9.000 million in
order to address backlog and future fleet replacement requirements. This increase will be phase-in
over three years: $1.25 million in 2018, $1.75 million in 2019 and $3.723 million in 2020, which will
bring the contribution level to $9.000 million by 2020.

» Toronto Water has provided a one-time contribution of $7.500 million as per "Operating Variance Report for
the Twelve-Month Period Ended December 31, 2016 (EX26.29)". The current balance of their reserve
(XQ1012), including the one-time contribution, is $19.224 million and is sufficient to address 2017 and 2018
replacement needs, leaving $23.6 million for 2019 and future year replacements. The recommended
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capital replacement for 2019 is $23.850 million. Toronto Water has deferred $9.540 million or 40% based
on the actual condition of the vehicles. Fleet Services will work with Toronto Water to address their
backlog issues.

» Parks, Forestry & Recreation and Fleet Services are working together to undertake a comprehensive
inventory review, and to confirm the requirements for the current fleet in order to identify potential
opportunities for fleet consolidation.

=  With the above key measures in place, the total SOGR backlog is expected to decrease over the next ten
years. However, based on current expected contributions, the SOGR backlog is expected to remain at $50.3
million by the end of 2022 and $47.5 million by the end of 2027. The table below illustrates the SOGR backlog
projection by City Programs for the next five years.

Division Backlog Projection
(in millions) 2018 2019 2020 2021 2022
Transportation Services $39.71] $29.71| $9.71] $4.71| $0.00
Solid Waste Management $21.90| $6.40| $6.40| $6.40] $6.40
Parks, Forestry & Recreation $21.03| $28.03| $30.78| $31.58| $32.09
Toronto Water $6.24| $15.78| $10.39] $8.55| $9.34
Facilities Mgmt & Real Estate $0.66] $0.66] $0.66] $0.66] $0.66
Fleet Services $0.60] $0.60| $0.60] $0.60] $0.60
Municipal Licensing & Stds $0.47| $0.47| $0.47| $0.47| $0.47
Engineering & Constr. Services $0.30f $0.30f $0.30/ $0.30] $0.30
Purchasing And Materials Mgmt $0.14| $0.14| $0.14| $0.14| $0.14
Shelter, Sup., & Housing Admin $0.08| $0.08| $0.08) $0.08/ $0.08
Toronto Building $0.07 $0.07| $0.07) $0.07| $0.07
Eco. Devt. & Culture $0.07 $0.07 $0.07 $0.07 $0.07
Public Health $0.03 $0.03 $0.03 $0.03 $0.03
Grand Total $91.31| $82.35| $59.71| $53.67| $50.26

» Fleet Services will work with Financial Planning in 2018 to implement the 3-point action plan and to review
the current SOGR for key City Programs with the highest SOGR backlog: Parks, Forestry & Recreation,
Transportation Services and Toronto Water. This comprehensive review should include confirmation of the
current inventory, replacement lifecycles, adequacy of vehicle replacement reserve balance and necessary
contribution aligned with the annual cash flow funding and delivery plans.

Inventory Review — Fleet Services to work with each program to confirm their current inventory,
replacement requirements.

Lifecycle Analysis — Performing lifecycle analysis on the City's Fleet in order to optimize replacements
and reduce ongoing maintenance and repair costs. As indicated by Toronto Water, some of their
vehicles due to operational requirements and use, can be extended pass the initially estimated
lifecycle. Fleet Services will work with these divisions to adjust the replacement schedule to reflect the
extension in the 2019 Budget Process, and adjust for procurement/manufacture lead time to take
delivery of the vehicles.

Contribution to Reserve — A multi-year plan will be developed based on the reviews with each Program
individually and collectively to optimize replacements and minimize operating impact to tax levy while
ensuring operational requirements are met. Contributions to the aligned Vehicle and Equipment
Replacement Reserve accordingly.

Cash flow funding and spending analysis.
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Appendix 1

2017 Performance
2017 Key Accomplishments

In 2017, Fleet Services made significant progress and/or accomplished the following:

v' Completed the centralization and oversight of 23 City Wide fuel sites that fuel over 7100 assets. The 23 City
fuel sites now utilize 1 common software and hardware program.

v/ Continued to partner with Solid Waste Management to implement CNG technology on curbside residential
collections vehicles. To date, approximately 40% of the collections units have been replaced by CNG vehicles.

v/ Continued to maintain the City of Toronto's Commercial Vehicle Operator's Registration (CVOR) rating at a
satisfactory level with the Ministry of Transportation.

v' Completed the installation of one DC Fast charging station which will substantially reduce electric vehicle
charging time. Two new electric vehicles added to the City's fleet.

v' Leveraged procurement leadership to provide Toronto Transit Commission, Toronto Parking Authority, Toronto
Fire Services, Toronto Paramedic Services, Exhibition Place and the Toronto Zoo the ability to procure vehicles
or equipment based on existing Fleet Services specifications.

2017 Financial Performance

2017 Budget Variance Analysis (in $000's)

2017 Budget As of Sept. 30, 2017 Projected Actuals at Year-End Unspent Balance
$ $ % Spent $ % Spent $ Unspent % Unspent
49,853 29,413 59.0% 44,833 89.9% 5,020 10.1%

* Based on 2017 Q3 Capital Variance Report

For additional information regarding the 2017 Q3 capital variances and year-end projections for Fleet Services,
please refer to the attached link for the report entitled "Capital Variance Report for the Nine-Month Period Ended
September 30, 2017" considered by City Council at its meeting on November 27, 2017:
http://app.toronto.ca/tmmis/viewAgendaltemHistory.do?item=2017.BU37.1

Impact of the 2017 Capital Variance on the 2018 Preliminary Capital Budget

= As aresult of the delays in the delivery of vehicles, as described in the 2017 Q3 Capital Variance Report,
funding of $4.604 million is being carried forward to the 2018 Preliminary Capital Budget to continue the capital
work.

= A detailed review of the 2018 — 2027 Preliminary Capital Budget and Plan has been conducted and the
necessary adjustments has been made to the timing of cash flow funding for unique and major capital projects
such as Fleet Management System & Fuel System Integration and Fire Service Vehicle Replacement, which
are the major contributors to annual under expenditures.

= By deferring the cash flow funding to future years, the 2018 Preliminary Capital Budget reflects readiness to
proceed and will lead to a higher spend rate.
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Fleet Services

Appendix 2

2018 Preliminary Capital Budget;
2019 - 2027 Capital Plan Including Carry Forward Funding ($000s)

Total [Prior Year
Project | Carry 2018 - 2018 - 2027
Project Cost | Forward 2018 2019 2020 2021 2022 2022 2023 2024 2025 2026 2027 Total

Health & Safety:
Fleet - Garage Security 105 - 116 95 315 315
Sub-Total - 105 - 116 95 315 - 315
Legislated:
Green Fleet Plan 185 200 - 215 210 150 960 150 150 150 225 150 1,785
Sub-Total 185 200 - 215 210 150 960 150 150 150 225 150 1,785
State of Good Repair:
Arena Boards - Replacement of Ice Resurfacers 3 108 110 130 314 115 780 60 122 126 196 136 1,420
Clerks - Fleet Replacement 185 - - 185 40 40 31 297
EDCT - Fleet Replacement 80 60 - 29 49 217 20 50 50 337
Engineering & Construction Serv Fleet Replacement 326 495 - 656 240 55 1,771 220 320 307 152 113 2,882
Exhibition Place - Fleet Replacement 275 600 600 749 674 2,897 597 395 523 1,150 500 6,061
Facilities Mgmt & Real Estate - Fleet Replacement 278 1,300 117 1,522 947 893 5,058 439 71 44 229 2,075 7,917
Fire-Fleet Replacement 97 7,203 7,203 7,203 7,203 7,203 36,112 7,203 7,203 7,203 7,203 7,203 72,127
Fleet - Tools & Equipment 242 298 - 295 363 283 1,480 290 252 254 381 322 2,979
Fleet Replacement - Insurance Contingency 192 150 - 165 210 150 867 150 150 150 225 150 1,692
Fleet Services - Fleet Replacement 494 - 319 406 290 1,509 290 290 290 435 290 3,104
Information & Technology - Fleet Replacement 40 45 - 85 - 85
Library - Fleet Replacement 142 796 380 247 610 149 2,324 155 285 355 714 899 4,731
Municipal Licensing & Standards-Fleet Replacement 260 - 1,174 809 487 2,731 532 680 135 1,136 - 5,213
Parks, Forestry & Recreation-Fleet Replacement 9,922 5,686 10,233 11,230 11,093 48,164 11,838 11,261 11,140 13,842 11,314 107,559
PPF&A - Fleet Replacement - - 37 57 94 21 21 31 166
Public Health - Fleet Replacement 6 31 - 32 67 67 202 181 181 32 32 32 659
Purchasing & Materials Mgmt- Fleet Replacement 65 177 120 4 32 397 17 141 215 770
Shelter, Support & Housing Admin-Fleet Replacement - - - - - - - 32 79 47 - 158
Solid Waste - Fleet Replacement 28,202 26,398 11,054 17,159 24,091 106,903 19,896 29,219 19,356 11,595 21,681 208,649
Toronto Building - Fleet Replacement 112 - - 113 90 315 90 22 74 52 113 666
Toronto Community Housing Corp.- Fleet Replacement 7 1,402 340 1,452 218 529 3,948 777 693 792 1,027 2,028 9,264
Toronto Water - Fleet Replacement 10,436 9,807 17,462 16,413 8,333 62,451 8,516 6,734 4,952 6,597 13,677 102,927
TPS-Fleet Replacement 54 3,989 4,460 4,584 4,726 6,240 24,053 6,225 6,498 6,400 6,500 6,600 56,276
Transportation-Fleet Replacement 75 5,489 16,136 24,494 4,351 6,087 56,633 11,150 4,629 15,562 10,652 6,584 105,209
Zoo-Fleet Replacement 614 350 350 350 350 350 2,364 350 350 350 350 350 4,114
Sub-Total 2,518 71,482 71,707 82,125 66,481 67,226 361,539 68,977 69,388 68,201 62,766 74,393 705,264
Service Improvements:
Fleet - At-large Purchase 570 - 570 - 570
Fleet Mgt System & Fuel System Integration 1,845 1,349 - 3,194 - 3,194
Fuel Site Closures, Upgrades & Replacement 56 700 - 220 280 200 1,456 200 200 200 300 200 2,556
Sub-Total 1,901 2,619 - 220 280 200 5,220 200 200 200 300 200 6,320
Total 4,604 74,406 71,707 82,675 67,066 67,576 368,034 | 69,327 69,738 68,551 63,291 74,743 713,684
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2018 Preliminary Capital Budget; 2019 - 2027 Capital Plan

toronto.ca/budget2018 24



Nov-28-2017 16:26:49 Page 1 of 15 Report 7C

Report Phase 2 - Program 28 Fleet Services Program Phase 2 Sub-Project Category 01,02,03,04,05,06,07 Part B Sub-Project Status $2,S5,56 Part C Sub-Project Status S2,53,S4

CITY OF TORONTO
Gross Expenditures ($000's)

Fleet Services

Current and Future Year Cash Flow Commitments Current and Future Year Cash Flow Commitments Financed By
Sub- Project No. Project Name Total Total Total R — Reserve Cf?f,’:f' RecDoevt::tr;lble rorl
PrioritySubProj No. Sub-project Name Ward Stat. Cat. 2018 2019 2020 2021 2022 |2018-2022 2023-2027| 2018-2027|| subsidies Subsidy ~ Charges Reserves Funds Current Other1 Other2 Debt Financing
FLT000475 Public Health - Fleet Replacement
2 18 Vehicle/Equipment Purchase - 2016 CW Ss2 03 6 0 0 0 0 6 0 6 0 0 0 6 0 0 0 0 0 0 6
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 31 0 0 0 0 31 0 31 0 0 0 31 0 0 0 0 0 0 31
2 21 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 32 0 0 32 0 32 0 0 0 32 0 0 0 0 0 0 32
2 23 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 67 67 133 0 133 0 0 0 133 0 0 0 0 0 0 133
0 25 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 362 362 0 0 0 362 0 0 0 0 0 0 362
2 27 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 63 63 0 0 0 63 0 0 0 0 0 0 63
0 29 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 32 32 0 0 0 32 0 0 0 0 0 0 32
Sub-total 37 0 32 67 67 202 457 659 0 0 0 659 0 0 0 0 0 0] 659
FLT000476 Library - Fleet Replacement
2 18 Vehicle/Equpiment Purchase - 2016 CW Ss2 03 448 0 0 0 0 448 0 448 0 0 0 292 0 0 0 156 0 0 448
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 76 0 0 0 0 76 0 76 0 0 0 76 0 0 0 0 0 0 76
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 414 380 0 0 0 794 0 794 0 0 0 794 0 0 0 0 0 0 794
2 21 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 184 0 0 184 0 184 0 0 0 184 0 0 0 0 0 0 184
2 22 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 62 561 0 624 0 624 0 0 0 624 0 0 0 0 0 0 624
2 23 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 48 48 97 0 97 0 0 0 97 0 0 0 0 0 0 97
2 24 Vehicle/Equipment Purchase - 2022 CW S6 03 0 0 0 0 101 101 101 201 0 0 0 201 0 0 0 0 0 0 201
0 25 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 108 108 0 0 0 108 0 0 0 0 0 0 108
0 26 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 462 462 0 0 0 462 0 0 0 0 0 0 462
0 27 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 247 247 0 0 0 247 0 0 0 0 0 0 247
0 28 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 591 591 0 0 0 591 0 0 0 0 0 0 591
0 29 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 899 899 0 0 0 899 0 0 0 0 0 0 899
Sub-total 938 380 247 610 149 2,323 2,408 4,731 0 0 0 4,575 0 0 0 156 0 0] 4,731
FLT000478 Parks, Forestry & Recreation-Fleet Replacement
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 6,324 0 0 0 0 6,324 0 6,324 0 0 0 6,324 0 0 0 0 0 0 6,324
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FLT000478 Parks, Forestry & Recreation-Fleet Replacement
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 3,283 3,716 0 0 0 6,999 0 6,999 0 0 0 6,999 0 0 0 0 0 0 6,999
2 21 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 8,572 0 0 8,572 0 8,572 0 0 0 8,572 0 0 0 0 0 0 8,572
2 22 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 1,661 6,645 0 8,306 0 8,306 0 0 0 8,306 0 0 0 0 0 0 8,306
2 24 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 4,586 4,586 9,171 0 9,171 0 0 0 9,171 0 0 0 0 0 0 9,171
2 25 Vehicle/Equipment Purchase - 2022 CW S6 03 0 0 0 0 6,507 6,507 3,504 10,011 0 0 0 10,011 0 0 0 0 0 0 10,011
0 26 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 11,112 11,112 0 0 0 11,112 0 0 0 0 0 0 11,112
0 27 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 10,604 10,604 0 0 0 10,604 0 0 0 0 0 0 10,604
0 28 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 12,026 12,026 0 0 0 12,026 0 0 0 0 0 0 12,026
0 29 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 10,836 10,836 0 0 0 10,836 0 0 0 0 0 0 10,836
0 30 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 11,314 11,314 0 0 0 11,314 0 0 0 0 0 0 11,314
0 31 PFR-Vehicle/Euipment Purchase - 2017 CW 83 03 315 1,970 0 0 0 2,285 0 2,285 0 0 0 2,285 0 0 0 0 0 0 2,285
Increase
Sub-total 9,922 5686 10,233 11,230 11,093 48,164 59,395 107,559 0 0 0 107,559 0 0 0 0 0 0| 107,559
FLT000479 Purchasing & Materials Mgmt- Fleet Replacemen
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 107 0 0 0 0 107 0 107 0 0 0 107 0 0 0 0 0 0 107
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 70 120 0 0 0 190 0 190 0 0 0 190 0 0 0 0 0 0 190
2 22 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 4 32 0 35 0 35 0 0 0 35 0 0 0 0 0 0 35
0 27 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 124 124 0 0 0 124 0 0 0 0 0 0 124
0 28 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 34 34 0 0 0 34 0 0 0 0 0 0 34
0 29 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 215 215 0 0 0 215 0 0 0 0 0 0 215
Sub-total 177 120 4 32 0 332 373 705 0 0 0 705 0 0 0 0 0 0] 705
FLT000481 Municipal Licensing & Standards-Fleet Replacen
2 18 Vehicle/Equipment Purchase - 2016 CW Ss2 03 220 0 0 0 0 220 0 220 0 0 0 220 0 0 0 0 0 0 220
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 40 0 0 0 0 40 0 40 0 0 0 40 0 0 0 0 0 0 40
2 21 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 1,042 0 0 1,042 0 1,042 0 0 0 1,042 0 0 0 0 0 0 1,042
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FLT000481 Municipal Licensing & Standards-Fleet Replacen
2 22 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 132 528 0 660 0 660 0 0 0 660 0 0 0 0 0 660
2 23 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 281 281 563 0 563 0 0 0 563 0 0 0 0 0 563
2 24 Vehicle/Equipment Purchase - 2022 CW S6 03 0 0 0 0 206 206 11 316 0 0 0 316 0 0 0 0 0 316
0 25 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 561 561 0 0 0 561 0 0 0 0 0 561
0 26 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 675 675 0 0 0 675 0 0 0 0 0 675
0 28 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 1,136 1,136 0 0 0 1,136 0 0 0 0 0 1,136
Sub-total 260 0 1,174 809 487 2,731 2,483 5,213 0 0 0 5,213 0 0 0 0 0] 5,213
FLT000482 Solid Waste - Fleet Replacement
2 18 Vehicle/Equipment Purchase - 2016 CW Ss2 03 6,000 0 0 0 0 6,000 0 6,000 0 0 0 6,000 0 0 0 0 0 6,000
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 19,900 13,213 0 0 0 33,113 0 33,113 0 0 0 33,113 0 0 0 0 0 33,113
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 2,302 13,185 0 0 0 15,487 0 15,487 0 0 0 15,487 0 0 0 0 0 15,487
2 21 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 8,259 0 0 8,259 0 8,259 0 0 0 8,259 0 0 0 0 0 8,259
2 22 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 2,795 11,179 0 13,974 0 13,974 0 0 0 13,974 0 0 0 0 0 13,974
2 24 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 5,979 5,979 11,959 0 11,959 0 0 0 11,959 0 0 0 0 0 11,959
2 26 Vehicle/Equipment Purchase - 2022 CW S6 03 0 0 0 0 18,111 18,111 9,752 27,864 0 0 0 27,864 0 0 0 0 0 27,864
0 27 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 13,524 13,524 0 0 0 13,524 0 0 0 0 0 13,524
0 28 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 32,297 32,297 0 0 0 32297 0 0 0 0 0 32,297
0 29 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 17,195 17,195 0 0 0 17,195 0 0 0 0 0 17,195
0 30 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 7,296 7,296 0 0 0 7,296 0 0 0 0 0 7,296
0 32 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 21,681 21,681 0 0 0 21,681 0 0 0 0 0 21,681
Sub-total 28,202 26,398 11,054 17,159 24,091| 106,903 101,746 208,649 0 0 0 208,649 0 0 0 0 0| 208,649
FLT000483 Engineering & Construction Serv Fleet Replacem
2 17 Vehicle/Equipment Purchase - 2016 CW Ss2 03 1 0 0 0 0 1 0 1 0 0 0 1 0 0 0 0 0 1
2 18 Vehicle/Equipment Purchase - 2017 CW Ss2 03 647 0 0 0 0 647 0 647 0 0 0 647 0 0 0 0 0 647
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FLT000483 Engineering & Construction Serv Fleet Replacem
2 19 Vehicle/Equipment Purchase - 2018 CW sS4 03 173 0 0 0 0 173 0 173 0 0 0 173 0 0 0 0 0 173
2 20 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 629 0 0 629 0 629 0 0 0 629 0 0 0 0 0 629
2 21 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 27 240 0 266 0 266 0 0 0 266 0 0 0 0 0 266
2 23 Vehicle/Equipment Purchase - 2022 CW S6 03 0 0 0 0 55 55 55 110 0 0 0 110 0 0 0 0 0 110
0 24 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 330 330 0 0 0 330 0 0 0 0 0 330
0 25 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 310 310 0 0 0 310 0 0 0 0 0 310
0 26 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 303 303 0 0 0 303 0 0 0 0 0 303
0 28 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 113 113 0 0 0 113 0 0 0 0 0 113
Sub-total 821 0 656 240 55 1,771 1,111 2,882 0 0 0 2,882 0 0 0 0 0] 2,882
FLT000484 Transportation-Fleet Replacement
2 16 Vehicle/Equipment Purchase - 2014 CW Ss2 03 1,000 1,000 0 0 0 2,000 0 2,000 0 0 0 2,000 0 0 0 0 0 2,000
2 17 Vehicle/Equipment Purchase - 2015 CW Ss2 03 1,500 1,500 0 0 0 3,000 0 3,000 0 0 0 3,000 0 0 0 0 0 3,000
2 18 Vehicle/Equipment Purchase - 2016 CW Ss2 03 2,000 2,000 0 0 0 4,000 0 4,000 0 0 0 4,000 0 0 0 0 0 4,000
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 1,064 989 0 0 0 2,053 0 2,053 0 0 0 2,053 0 0 0 0 0 2,053
2 21 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 8,730 0 0 8,730 0 8,730 0 0 0 8,730 0 0 0 0 0 8,730
2 22 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 764 3,056 0 3,821 0 3,821 0 0 0 3,821 0 0 0 0 0 3,821
2 24 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 1,295 1,295 2,590 0 2,590 0 0 0 2,590 0 0 0 0 0 2,590
2 25 Vehicle/Equipment Purchae - 2022 CW S6 03 0 0 0 0 4,792 4,792 2,580 7,372 0 0 0 7,372 0 0 0 0 0 7,372
0 26 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 11,426 11,426 0 0 0 11,426 0 0 0 0 0 11,426
0 27 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 2,215 2,215 0 0 0 2,215 0 0 0 0 0 2,215
0 28 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 20,159 20,159 0 0 0 20,159 0 0 0 0 0 20,159
0 29 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 5,612 5,612 0 0 0 5,612 0 0 0 0 0 5,612
0 30 Vehicle/Equipment Purchase - 2018 CW Ss2 03 0 3,367 0 0 0 3,367 0 3,367 0 0 0 3,367 0 0 0 0 0 3,367
Pre-approved
0 31 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 6,583 6,583 0 0 0 6,583 0 0 0 0 0 6,583
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FLT000484 Transportation-Fleet Replacement
0 32 2\{)81I18icle/Equipment Purchase - True up - CW sS4 03 0 5,000 15,000 0 0 20,000 0 20,000 0 0 0 0 20,000 0 0 0 0 0 20,000
0 33 Vehicle/Equipment Purchase - 2018 - CW 83 03 0 2,280 0 0 0 2,280 0 2,280 0 0 0 2,280 0 0 0 0 0 0 2,280
increased cost
Sub-total 5,564 16,136 24,494 4,351 6,087 56,632 48,575 105,208 0 0 0 85,208 20,000 0 0 0 0 0| 105,208
FLT000486 TPS-Fleet Replacement
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 54 0 0 0 0 54 0 54 0 0 0 54 0 0 0 0 0 0 54
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 3,989 0 0 0 0 3,989 0 3,989 0 0 0 3,989 0 0 0 0 0 0 3,989
2 21 Vehicle/Equipment Purchase - 2019 CW S6 03 0 4,460 0 0 0 4,460 0 4,460 0 0 0 4,460 0 0 0 0 0 0 4,460
2 22 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 4,584 0 0 4,584 0 4,584 0 0 0 4,584 0 0 0 0 0 0 4,584
2 23 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 4,726 0 4,726 0 4,726 0 0 0 4,726 0 0 0 0 0 0 4,726
2 24 Vehicle/Equipment Purchase - 2022 CW S6 03 0 0 0 0 6,240 6,240 0 6,240 0 0 0 6,240 0 0 0 0 0 0 6,240
0 25 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 6,225 6,225 0 0 0 6,225 0 0 0 0 0 0 6,225
0 26 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 6,498 6,498 0 0 0 6,498 0 0 0 0 0 0 6,498
0 27 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 6,400 6,400 0 0 0 6,400 0 0 0 0 0 0 6,400
0 28 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 6,500 6,500 0 0 0 6,500 0 0 0 0 0 0 6,500
0 29 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 6,600 6,600 0 0 0 6,600 0 0 0 0 0 0 6,600
Sub-total 4,043 4,460 4,584 4,726 6,240 24,053 32,223 56,276 0 0 0 56,276 0 0 0 0 0 0| 56,276
FLT000487 Fire-Fleet Replacement
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 97 0 0 0 0 97 0 97 0 0 0 97 0 0 0 0 0 0 97
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 7,203 0 0 0 0 7,203 0 7,203 0 0 0 7,203 0 0 0 0 0 0 7,203
2 21 Vehicle/Equipment Purchase - 2019 CW S6 03 0 7,203 0 0 0 7,203 0 7,203 0 0 0 7,203 0 0 0 0 0 0 7,203
2 22 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 7,203 0 0 7,203 0 7,203 0 0 0 7,203 0 0 0 0 0 0 7,203
2 24 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 7,203 0 7,203 0 7,203 0 0 0 7,203 0 0 0 0 0 0 7,203
2 25 Vehicle/Equipment Purchase - 2022 CW S6 03 0 0 0 0 7,203 7,203 0 7,203 0 0 0 7,203 0 0 0 0 0 0 7,203
0 26 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 7,203 7,203 0 0 0 7,203 0 0 0 0 0 0 7,203
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FLT000487 Fire-Fleet Replacement
0 27 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 7,203 7,203 0 0 0 7,203 0 0 0 0 0 7,203
0 28 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 7,203 7,203 0 0 0 7,203 0 0 0 0 0 7,203
0 29 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 7,203 7,203 0 0 0 7,203 0 0 0 0 0 7,203
0 30 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 7,203 7,203 0 0 0 7,203 0 0 0 0 0 7,203
Sub-total 7,300 7,203 7,203 7,203 7,203 36,112 36,015 72,127 0 0 0 72,127 0 0 0 0 o 72127
FLT000489 Zoo-Fleet Replacement
2 18 Vehicle/Equipment Purchase - 2016 CW Ss2 03 264 0 0 0 0 264 0 264 0 0 0 264 0 0 0 0 0 264
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 350 0 0 0 0 350 0 350 0 0 0 350 0 0 0 0 0 350
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 350 0 0 0 0 350 0 350 0 0 0 350 0 0 0 0 0 350
2 21 Vehicle/Equipment Purchase - 2019 CW S6 03 0 350 0 0 0 350 0 350 0 0 0 350 0 0 0 0 0 350
2 22 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 350 0 0 350 0 350 0 0 0 350 0 0 0 0 0 350
2 23 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 350 0 350 0 350 0 0 0 350 0 0 0 0 0 350
2 24 Vehicle/Equipment Purchase - 2022 CW S6 03 0 0 0 0 350 350 0 350 0 0 0 350 0 0 0 0 0 350
0 25 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 350 350 0 0 0 350 0 0 0 0 0 350
0 26 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 350 350 0 0 0 350 0 0 0 0 0 350
0 27 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 350 350 0 0 0 350 0 0 0 0 0 350
0 28 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 350 350 0 0 0 350 0 0 0 0 0 350
0 29 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 350 350 0 0 0 350 0 0 0 0 0 350
Sub-total 964 350 350 350 350 2,364 1,750 4,114 0 0 0 4,114 0 0 0 0 0] 4,114
FLT000491 Exhibition Place - Fleet Replacement
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 275 0 0 0 0 275 0 275 0 0 0 275 0 0 0 0 0 275
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 0 600 0 0 0 600 0 600 0 0 0 600 0 0 0 0 0 600
2 21 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 550 0 0 550 0 550 0 0 0 550 0 0 0 0 0 550
2 22 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 50 450 0 500 0 500 0 0 0 500 0 0 0 0 0 500
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FLT000491 Exhibition Place - Fleet Replacement
2 23 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 299 299 597 0 597 0 0 0 597 0 0 0 0 0 0 597
2 24 Vehicle/Equpment Purchase - 2022 CW S6 03 0 0 0 0 375 375 375 750 0 0 0 750 0 0 0 0 0 0 750
0 25 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 443 443 0 0 0 443 0 0 0 0 0 0 443
0 26 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 346 346 0 0 0 346 0 0 0 0 0 0 346
0 27 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 700 700 0 0 0 700 0 0 0 0 0 0 700
0 28 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 800 800 0 0 0 800 0 0 0 0 0 0 800
0 29 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 500 500 0 0 0 500 0 0 0 0 0 0 500
Sub-total 275 600 600 749 674 2,897 3,164 6,061 0 0 0 6,061 0 0 0 0 0 0] 6,061
FLT000492 Fleet Replacement - Insurance Contingency
2 18 Insurance Contingency - 2017 CW Ss2 03 192 0 0 0 0 192 0 192 0 0 0 192 0 0 0 0 0 0 192
2 19 Insurance Contingency - 2018 CW sS4 03 150 0 0 0 0 150 0 150 0 0 0 150 0 0 0 0 0 0 150
2 20 Insurance Contingency - 2019 CW S6 03 0 0 150 0 0 150 0 150 0 0 0 150 0 0 0 0 0 0 150
2 21 Insurance Contingency - 2020 CW S6 03 0 0 15 135 0 150 0 150 0 0 0 150 0 0 0 0 0 0 150
2 22 Insurance Contingency - 2021 CW S6 03 0 0 0 75 75 150 0 150 0 0 0 150 0 0 0 0 0 0 150
2 23 Insurance Contingency - 2022 CW S6 03 0 0 0 0 75 75 75 150 0 0 0 150 0 0 0 0 0 0 150
0 24 Insurance Contingency - 2023 CW S6 03 0 0 0 0 0 0 150 150 0 0 0 150 0 0 0 0 0 0 150
0 25 Insurance Contingency - 2024 CW S6 03 0 0 0 0 0 0 150 150 0 0 0 150 0 0 0 0 0 0 150
0 26 Insurance Contingency - 2025 CW S6 03 0 0 0 0 0 0 150 150 0 0 0 150 0 0 0 0 0 0 150
0 27 Insurance Contingency - 2026 CW S6 03 0 0 0 0 0 0 150 150 0 0 0 150 0 0 0 0 0 0 150
0 28 Insurance Contingency - 2027 CW S6 03 0 0 0 0 0 0 150 150 0 0 0 150 0 0 0 0 0 0 150
Sub-total 342 0 165 210 150 867 825 1,692 0 0 0 1,692 0 0 0 0 0 0] 1,692
FLT906279 Fuel Site Closures, Upgrades & Replacement
2 10 quoe1IGSite Closure, Upgrade & Replacement CW S2 04 2,806 0 0 0 0 2,806 0 2,806 0 0 0 2,806 0 0 0 0 0 0 2,806
2 1" Fuel Site Closure, Upgrade & Replacement- CW S2 04 -2,250 0 0 0 0 -2,250 0 -2,250 0 0 0 -2250 0 0 0 0 0 0 -2,250
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FLT906279 Fuel Site Closures, Upgrades & Replacement
2 12 Fuel Site Closure, Upgrade & Replacement- CW S4 04 200 0 0 0 0 200 0 200 0 0 0 200 0 0 0 0 0 0 200
2018
2 13 Fuel Site Closure, Upgrade & Replacement- CW S6 04 0 0 200 0 0 200 0 200 0 0 0 200 0 0 0 0 0 0 200
2019
2 14 Fuel Site Closure, Upgrade & Replacement- CW S6 04 0 0 20 180 0 200 0 200 0 0 0 200 0 0 0 0 0 0 200
2020
2 15 Fuel Site Closure, Upgrade & Replacement- CW S6 04 0 0 0 100 100 200 0 200 0 0 0 200 0 0 0 0 0 0 200
2021
2 16 Fuel Site Closure, Upgrade & Replacement- CW S6 04 0 0 0 0 100 100 100 200 0 0 0 200 0 0 0 0 0 0 200
2022
0o 17 Fuel Site Closures/Upgrade & CW S6 04 0 0 0 0 0 0 200 200 0 0 0 200 0 0 0 0 0 0 200
Replacements - 2023
0o 18 Fuel Site Closures/Upgrade & CW S6 04 0 0 0 0 0 0 200 200 0 0 0 200 0 0 0 0 0 0 200
Replacements - 2024
0 19 Fuel Site Closures/Upgrade & CW S6 04 0 0 0 0 0 0 200 200 0 0 0 200 0 0 0 0 0 0 200
Replacements - 2025
0 20 Fuel Site Closures/Upgrade & CW S6 04 0 0 0 0 0 0 200 200 0 0 0 200 0 0 0 0 0 0 200
Replacements - 2026
0o 21 Fuel Site Closures/Upgrade & CW S6 04 0 0 0 0 0 0 200 200 0 0 0 200 0 0 0 0 0 0 200
Replacements - 2027
Sub-total 756 0 220 280 200 1,456 1,100 2,556 0 0 0 2,556 0 0 0 0 0 0 2,556
FLT906593 Arena Boards - Replacement of Ice Resurfacers
2 13 Vehicle/Equipment Purchase - 2016 CW Ss2 03 3 0 0 0 0 3 0 3 0 0 0 3 0 0 0 0 0 0 3
2 14 Vehicle/Equipment Purchase - 2017 CW Ss2 03 108 0 0 0 0 108 0 108 0 0 0 108 0 0 0 0 0 0 108
2 15 Vehicle/Equipment Purchase - 2018 CW sS4 03 0 110 0 0 0 110 0 110 0 0 0 110 0 0 0 0 0 0 110
2 16 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 108 0 0 108 0 108 0 0 0 108 0 0 0 0 0 0 108
2 17 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 22 200 0 222 0 222 0 0 0 222 0 0 0 0 0 0 222
2 18 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 115 115 229 0 229 0 0 0 229 0 0 0 0 0 0 229
0 20 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 120 120 0 0 0 120 0 0 0 0 0 0 120
121 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 124 124 0 0 0 124 0 0 0 0 0 0 124
0 22 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 128 128 0 0 0 128 0 0 0 0 0 0 128
0 23 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 132 132 0 0 0 132 0 0 0 0 0 0 132
0 24 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 136 136 0 0 0 136 0 0 0 0 0 0 136
Sub-total 11 110 130 314 115 780 640 1,420 0 0 0 1,420 0 0 0 0 0 0 1,420
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PrioritySubProj No. Sub-project Name Ward Stat. Cat. [ 2018 2019 2020 2021 2022 |2018-2029 2023-2027| 2018-2027|| ‘a.peites Subsidy Charges RES€IVes Funds Current Other 1 Other2 Debt Financing
FLT906672 Green Fleet Plan
2 12 Green Fleet Plan - 2016 CW s2 02 185 0 0 0 0 185 0 185 0 0 0 185 0 0 0 0 0 0 185
2 14  Green Fleet Plan - 2018 CW s4 02 200 0 0 0 0 200 0 200 0 0 0 200 0 0 0 0 0 0 200
2 15  Green Fleet Plan - 2019 CW s6 02 0 0 200 0 0 200 0 200 0 0 0 200 0 0 0 0 0 0 200
2 16  Green Fleet Plan - 2020 CW s6 02 0 0 15 135 0 150 0 150 0 0 0 150 0 0 0 0 0 0 150
2 17  Green Fleet Plan - 2021 CW s6 02 0 0 0 75 75 150 0 150 0 0 0 150 0 0 0 0 0 0 150
2 18  Green Fleet Plan - 2022 CW s6 02 0 0 0 0 75 75 75 150 0 0 0 150 0 0 0 0 0 0 150
2 19  Green Fleet Plan - 2023 CW s6 02 0 0 0 0 0 0 150 150 0 0 0 150 0 0 0 0 0 0 150
2 20  Green Fleet Plan - 2024 CW s6 02 0 0 0 0 0 0 150 150 0 0 0 150 0 0 0 0 0 0 150
0 21  Green Fleet Plan - 2025 CW s6 02 0 0 0 0 0 0 150 150 0 0 0 150 0 0 0 0 0 0 150
0 22  Green Fleet Plan - 2026 CW s6 02 0 0 0 0 0 0 150 150 0 0 0 150 0 0 0 0 0 0 150
0 23 Green Fleet Plan - 2027 CW s6 02 0 0 0 0 0 0 150 150 0 0 0 150 0 0 0 0 0 0 150
Sub-total 385 0 215 210 150 960 825 1,785 0 0 0 1,785 0 0 0 0 0 0 1,785
FLT906862 Fleet Services - Fleet Replacement
2 12 Vehicle/Equipment Purchase - 2017 CW S2 03 284 0 0 0 0 284 0 284 0 0 0 284 0 0 0 0 0 0 284
2 13  Vehicle/Equipment Purchase - 2018 CW s4 03 210 0 0 0 0 210 0 210 0 0 0 210 0 0 0 0 0 0 210
2 14 Vehicle/Equipment Purchase - 2019 CW s6 03 0 0 290 0 0 290 0 290 0 0 0 290 0 0 0 0 0 0 290
2 15  Vehicle/Equipment Purchase - 2020 CW s6 03 0 0 29 261 0 290 0 290 0 0 0 290 0 0 0 0 0 0 290
2 16  Vehicle/Equipment Purchase - 2021 CW s6 03 0 0 0 145 145 290 0 290 0 0 0 290 0 0 0 0 0 0 290
2 17  Vehicle/Equipment Purchase - 2022 CW s6 03 0 0 0 0 145 145 145 290 0 0 0 290 0 0 0 0 0 0 290
0 18  Vehicle/Equipment Purchase - 2023 CW s6 03 0 0 0 0 0 0 290 290 0 0 0 290 0 0 0 0 0 0 290
0 19  Vehicle/Equipment Purchase - 2024 CW s6 03 0 0 0 0 0 0 290 290 0 0 0 290 0 0 0 0 0 0 290
0 20  Vehicle/Equipment Purchase - 2025 CW s6 03 0 0 0 0 0 0 290 290 0 0 0 290 0 0 0 0 0 0 290
0 21  Vehicle/Equipment Purchase - 2026 CW s6 03 0 0 0 0 0 0 290 290 0 0 0 290 0 0 0 0 0 0 290




Report Phase 2 - Program 28 Fleet Services Program Phase 2

CITY OF TORONTO
Gross Expenditures ($000's)

Fleet Services

Nov-28-2017 16:26:49 Page 10 of 15

Sub-Project Category 01,02,03,04,05,06,07 Part B Sub-Project Status S2,S5,S6 Part C Sub-Project Status S2,S3,S4

Report 7C

Current and Future Year Cash Flow Commitments

Current and Future Year Cash Flow Commitments Financed By

increased cost

Sub- Project No. Project Name Total Total Total Provnsal ool peveiopment Reserve Cffgintjal Regff;tr;b'e Total
PrioritySubProj No. Sub-project Name Ward Stat. Cat. [ 2018 2019 2020 2021 2022 |2018-2029 2023-2027| 2018-2027|| ‘a.peites Subsidy Charges RES€IVes Funds Current Other 1 Other2 Debt Financing
FLT906862 Fleet Services - Fleet Replacement
0 22 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 290 290 0 0 0 290 0 0 0 0 0 0 290
Sub-total 494 0 319 406 290 1,509 1,595 3,104 0 0 0 3,104 0 0 0 0 0 0] 3,104
FLT906863 Facilities Mgmt & Real Estate - Fleet Replacemet
2 N Vehicle/Equipment Purchase - 2016 CW Ss2 03 179 0 0 0 0 179 0 179 0 0 0 179 0 0 0 0 0 0 179
2 12 Vehicle/Equipment Purchase - 2017 CW Ss2 03 1,169 0 0 0 0 1,169 0 1,169 0 0 0 1,169 0 0 0 0 0 0 1,169
2 138 Vehicle/Equipment Purchase - 2018 CW sS4 03 230 17 0 0 0 347 0 347 0 0 0 347 0 0 0 0 0 0 347
2 14 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 1,404 0 0 1,404 0 1,404 0 0 0 1,404 0 0 0 0 0 0 1,404
2 15 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 118 473 0 591 0 591 0 0 0 591 0 0 0 0 0 0 591
2 16 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 474 474 948 0 948 0 0 0 948 0 0 0 0 0 0 948
2 17 Vehicle/Equipment Purchase - 2022 CW S6 03 0 0 0 0 419 419 226 645 0 0 0 645 0 0 0 0 0 0 645
0 18 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 285 285 0 0 0 285 0 0 0 0 0 0 285
0 20 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 59 59 0 0 0 59 0 0 0 0 0 0 59
0o 21 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 214 214 0 0 0 214 0 0 0 0 0 0 214
0 22 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 2,075 2,075 0 0 0 2,075 0 0 0 0 0 0 2,075
Sub-total 1,578 17 1,522 947 893 5,058, 2,859 7917 0 0 0 7,917 0 0 0 0 0 0] 7917
FLT906864 Clerks - Fleet Replacement
2 1" Vehicle/Equipment Purchase - 2016 CW Ss2 03 4 0 0 0 0 4 0 4 0 0 0 4 0 0 0 0 0 0 4
2 12 Vehicle/Equipment Purchase - 2017 CW Ss2 03 181 0 0 0 0 181 0 181 0 0 0 181 0 0 0 0 0 0 181
0 20 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 80 80 0 0 0 80 0 0 0 0 0 0 80
0 22 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 31 31 0 0 0 31 0 0 0 0 0 0 31
Sub-total 185 0 0 0 0 185 112 297 0 0 0 297 0 0 0 0 0 0] 297
FLT906865 Toronto Water - Fleet Replacement
2 1" Vehicle/Egipment Purchases - 2016 CW Ss2 03 1,000 0 0 0 0 1,000 0 1,000 0 0 0 1,000 0 0 0 0 0 0 1,000
2 12 Vehicle/Equipment Purchase - 2017 CW Ss2 03 6,503 4,751 0 0 0 11,254 0 11,254 0 0 0 11,254 0 0 0 0 0 0 11,254
2 18 Vehicle/Equipment Purchase - 2018 - CW 83 03 1,936 4,059 0 0 0 5,995 0 5,995 0 0 0 5,995 0 0 0 0 0 0 5,995




Report Phase 2 - Program 28 Fleet Services Program Phase 2

CITY OF TORONTO
Gross Expenditures ($000's)

Fleet Services

Nov-28-2017 16:26:49
Sub-Project Category 01,02,03,04,05,06,07 Part B Sub-Project Status S2,S5,S6 Part C Sub-Project Status S2,S3,S4

Page 11 of 15

Report 7C

Current and Future Year Cash Flow Commitments

Current and Future Year Cash Flow Commitments Financed By

Sub- Project No. Project Name Total Total Total || Provincial ko yeral Cffgintjal Regit;tr;me Total
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FLT906865 Toronto Water - Fleet Replacement
2 14 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 14310 0 0 14,310 0 14,310 0 0 0 14310 0 0 0 0 0 14,310
2 15 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 3,152 12,607 0 15,759 0 15,759 0 0 0 15,759 0 0 0 0 0 15,759
2 17 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 3,806 3,806 7,612 0 7,612 0 0 0 7,612 0 0 0 0 0 7,612
2 18 Vehicle/Equipment Purchase - 2022 CW S6 03 0 0 0 0 4,526 4,526 2,437 6,964 0 0 0 6,964 0 0 0 0 0 6,964
0 19 Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 8,105 8,105 0 0 0 8,105 0 0 0 0 0 8,105
0 20 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 5,885 5,885 0 0 0 5,885 0 0 0 0 0 5,885
0o 21 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 5,033 5,033 0 0 0 5,033 0 0 0 0 0 5,033
0 22 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 5,339 5,339 0 0 0 5,339 0 0 0 0 0 5,339
0 23 Vehicle/Equipment Purchase - 2018 CW Ss2 03 997 997 0 0 0 1,994 0 1,994 0 0 0 1,994 0 0 0 0 0 1,994
Pre-approved
0 24 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 13,677 13,677 0 0 0 13,677 0 0 0 0 0 13,677
Sub-total 10,436 9,807 17,462 16,413 8,333 62,451 40,477 102,928 0 0 0 102,927 0 0 0 0 0] 102,927
FLT907266 EDCT - Fleet Replacement
2 10 Vehicle/Equipment Purchase - 2017 CW Ss2 03 80 0 0 0 0 80 0 80 0 0 0 80 0 0 0 0 0 80
2 1" Vehicle/Equipment Purchase - 2018 CW sS4 03 60 0 0 0 0 60 0 60 0 0 0 60 0 0 0 0 0 60
2 14 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 29 29 57 0 57 0 0 0 57 0 0 0 0 0 57
2 15 Vehicle/Equipment Purchase - 2022 CW S6 03 0 0 0 0 20 20 20 40 0 0 0 40 0 0 0 0 0 40
0 17 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 50 50 0 0 0 50 0 0 0 0 0 50
0 18 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 50 50 0 0 0 50 0 0 0 0 0 50
Sub-total 140 0 0 29 49 217 120 337 0 0 0 337 0 0 0 0 0] 337
FLT907268 Toronto Building - Fleet Replacement
2 10 Vehicle/Equipment Purchase - 2017 Cw s2 03 112 0 0 0 0 112 0 112 0 0 0 112 0 0 0 0 0 112
2 12 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 113 0 0 113 0 113 0 0 0 113 0 0 0 0 0 113
2 15 Vehicle/Equipment Purchase - 2022 CW S6 03 0 0 0 0 90 920 920 181 0 0 0 181 0 0 0 0 0 181
0 17 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 43 43 0 0 0 43 0 0 0 0 0 43
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PrioritySubProj No. Sub-project Name Ward Stat. Cat. [ 2018 2019 2020 2021 2022 |2018-2029 2023-2027| 2018-2027|| ‘a.peites Subsidy Charges RES€IVes Funds Current Other 1 Other2 Debt Financing
FLT907268 Toronto Building - Fleet Replacement
0 18 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 104 104 0 0 0 104 0 0 0 0 0 0 104
0 20 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 113 113 0 0 0 113 0 0 0 0 0 0 113
Sub-total 112 0 113 0 90 315 351 666 0 0 0 666 0 0 0 0 0 0] 666
FLT907269 PPF&A - Fleet Replacement
0 10 Vehicle/Equipment Purchase - 2017 CW Ss2 03 65 0 0 0 0 65 0 65 0 0 0 65 0 0 0 0 0 0 65
2 12 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 31 0 0 31 0 31 0 0 0 31 0 0 0 0 0 0 31
2 138 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 6 57 0 64 0 64 0 0 0 63 0 0 0 0 0 0 63
0 18 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 42 42 0 0 0 42 0 0 0 0 0 0 42
0 20 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 31 31 0 0 0 31 0 0 0 0 0 0 31
Sub-total 65 0 37 57 0 159 73 232 0 0 0 231 0 0 0 0 0 0] 231
FLT907271 Shelter, Support & Housing Admin-Fleet Replace
0 17 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 65 65 0 0 0 65 0 0 0 0 0 0 65
0 18 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 93 93 0 0 0 93 0 0 0 0 0 0 93
Sub-total 0 0 0 0 0 0 158 158 0 0 0 158 0 0 0 0 0 0] 158
FLT907272 Fleet Mgt System & Fuel System Integration
2 8 Flzeoe1t5l\llgt System & Fuel System Integration CW S2 04 1,847 0 0 0 0 1,847 0 1,847 0 0 0 1,847 0 0 0 0 0 0 1,847
2 1" Flzeoe1t8Mgt System & Fuel System Integration CW S4 04 962 0 0 0 0 962 0 962 0 0 0 962 0 0 0 0 0 0 962
0 16 Fleet Mgt Sys & Fuel Sys Integration 2016 CW S2 04 387 0 0 0 0 387 0 387 0 0 0 387 0 0 0 0 0 0 387
Sub-total 3,196 0 0 0 0 3,196 0 3,196 0 0 0 3,196 0 0 0 0 0 0] 3,196
FLT907602 Information & Technology - Fleet Replacement
0 10 Vehicle/Equipment Purchase - 2016 CW Ss2 03 25 0 0 0 0 25 0 25 0 0 0 25 0 0 0 0 0 0 25
2 1" Vehicle/Equipment Purchase - 2017 CW Ss2 03 15 0 0 0 0 15 0 15 0 0 0 15 0 0 0 0 0 0 15
0 13 Vehicle/Equipment Purchase - 2018 CW sS4 03 45 0 0 0 0 45 0 45 0 0 0 45 0 0 0 0 0 0 45
Sub-total 85 0 0 0 0 85 0 85 0 0 0 85 0 0 0 0 0 0] 85
FLT907912 Toronto Community Housing Corp.- Fleet Replact
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FLT907912 Toronto Community Housing Corp.- Fleet Replact
1 5 Vehicle/Equipment Purchase - 2017 CW Ss2 03 620 0 0 0 0 620 0 620 0 0 0 620 0 0 0 0 0 0 620
1 6 Vehicle/Equipment Purchase - 2018 CW sS4 03 789 340 0 0 0 1,129 0 1,129 0 0 0 1,129 0 0 0 0 0 0 1,129
1 7 Vehicle/Equipment Purchase - 2019 CW S6 03 0 0 1,406 0 0 1,406 0 1,406 0 0 0 1,406 0 0 0 0 0 0 1,406
1 8 Vehicle/Equipment Purchase - 2020 CW S6 03 0 0 46 185 0 231 0 231 0 0 0 231 0 0 0 0 0 0 231
1 9 Vehicle/Equipment Purchase - 2021 CW S6 03 0 0 0 33 33 66 0 66 0 0 0 66 0 0 0 0 0 0 66
1 10 Vehicle/Equipment Purchase - 2022 CW S6 03 0 0 0 0 496 496 267 763 0 0 0 763 0 0 0 0 0 0 763
o M Vehicle/Equipment Purchase - 2023 CW S6 03 0 0 0 0 0 0 679 679 0 0 0 679 0 0 0 0 0 0 679
0 13 Vehicle/Equipment Purchase - 2024 CW S6 03 0 0 0 0 0 0 655 655 0 0 0 655 0 0 0 0 0 0 655
0 14 Vehicle/Equipment Purchase - 2025 CW S6 03 0 0 0 0 0 0 881 881 0 0 0 881 0 0 0 0 0 0 881
0 15 Vehicle/Equipment Purchase - 2026 CW S6 03 0 0 0 0 0 0 806 806 0 0 0 806 0 0 0 0 0 0 806
0 16 Vehicle/Equipment Purchase - 2027 CW S6 03 0 0 0 0 0 0 2,028 2,028 0 0 0 2,028 0 0 0 0 0 0 2,028
Sub-total 1,409 340 1,452 218 529 3,948 5,317 9,264 0 0 0 9,264 0 0 0 0 0 0] 9,264
FLT908479 Fleet - Garage Security
0o 1 Fleet - Garage Security - 2018 CW S84 o0t 105 0 0 0 0 105 0 105 0 0 0 105 0 0 0 0 0 0 105
0 2 Fleet - Garage Security - 2019 CW S6 01 0 0 105 0 0 105 0 105 0 0 0 105 0 0 0 0 0 0 105
0 3 Fleet - Garage Security - 2020 CW S6 01 0 0 1 95 0 105 0 105 0 0 0 105 0 0 0 0 0 0 105
Sub-total 105 0 116 95 0 315 0 315 0 0 0 315 0 0 0 0 0 0] 315
FLT908481 Fleet - Tools & Equipment
0o 1 Fleet - Tools & Equipment - 2018 CW sS4 03 298 0 0 0 0 298 0 298 0 0 0 298 0 0 0 0 0 0 298
0 2 Fleet - Tools & Equipment - 2019 CW S6 03 0 0 268 0 0 268 0 268 0 0 0 268 0 0 0 0 0 0 268
0 3 Fleet - Tools & Equipment - 2020 CW S6 03 0 0 27 240 0 267 0 267 0 0 0 267 0 0 0 0 0 0 267
0 4 Fleet - Tools & Equipment - 2021 CW S6 03 0 0 0 123 123 245 0 245 0 0 0 245 0 0 0 0 0 0 245
0 5 Fleet - Tools & Equipment - 2022 CW S6 03 0 0 0 0 160 160 160 321 0 0 0 321 0 0 0 0 0 0 321
0 6 Fleet - Tools & Equipment - 2023 CW S6 03 0 0 0 0 0 0 258 258 0 0 0 258 0 0 0 0 0 0 258
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Total Program Expenditure

Sub- Project No. Project Name Total Total Total Provnsal ool peveiopment Reserve Cffgintjal Regff;tr;b'e Total
PrioritySubProj No. Sub-project Name Ward Stat. Cat. [ 2018 2019 2020 2021 2022 |2018-2029 2023-2027| 2018-2027|| ‘a.peites Subsidy Charges RES€IVes Funds Current Other 1 Other2 Debt Financing
FLT908481 Fleet - Tools & Equipment
0o 7 Fleet - Tools & Equipment - 2024 CW S6 03 0 0 0 0 0 0 247 247 0 0 0 247 0 0 0 0 0 0 247
0 8 Fleet - Tools & Equipment - 2025 CW S6 03 0 0 0 0 0 0 261 261 0 0 0 261 0 0 0 0 0 0 261
0 9 Fleet - Tools & Equipment - 2026 CW S6 03 0 0 0 0 0 0 251 251 0 0 0 251 0 0 0 0 0 0 251
0 10 Fleet - Tools & Equipment - 2027 CW S6 03 0 0 0 0 0 0 322 322 0 0 0 322 0 0 0 0 0 0 322
o 1 Fleet Tools & Equipment - 2017 Cw s2 03 242 0 0 0 0 242 0 242 0 0 0 242 0 0 0 0 0 0 242
Sub-total 540 0 295 363 283 1,480 1,499 2,979 0 0 0 2,979 0 0 0 0 0 0] 2,979
FLT908534 Fleet - At-large Purchase
0o 1 Fleet - At-large Purchase - 2018 CW S84 04 570 0 0 0 0 570 0 570 0 0 0 570 0 0 0 0 0 0 570
Sub-total 570 0 0 0 0 570 0 570 0 0 0 570 0 0 0 0 0 0] 570
79,010 71,707 82,676 67,066 67,576| 368,035 345,649 713,685 0 0 0 693,527 20,000 0 0 156 0 0| 713,683




Nov-28-2017 16:26:49 Page 15 of 15 Report 7C

Report Phase 2 - Program 28 Fleet Services Program Phase 2 Sub-Project Category 01,02,03,04,05,06,07 Part B Sub-Project Status S2,S5,S6 Part C Sub-Project Status S2,S3,S4
CITY OF TORONTO
Gross Expenditures ($000's)

Fleet Services

Current and Future Year Cash Flow Commitments and Estimates Current and Future Year Cash Flow Commitments and Estimates Financed By
Sub-  Project No. Project Name Total Total Total Provincial £t Davelooment Reserve Cf?g:;al Rec|3c>e\/t:r;able Total
Priority SubProj No. Sub-project Name Ward Stat. Cat.| 2018 | 2019 2020 2021 2022 |2018-2029 2023-2027| 2018-2027|| S Supsidy Chgr;;s Reserves Funds  Current Other1 Other2 Debt Financing
Financed By:
Reserves (Ind. "XQ" Ref.) 78,854 | 66,707 67,675 67,066 67,576 347,878| 345649 693527 0 0 0 693527 0 0 0 0 0 0f 693,527
Reserve Funds (Ind."XR" Ref.) 0 5,000 15,000 0 o[ 20,000 o| 20,000 0 0 0 0 20,000 0 0 0 0 0 20,000
Other2 (External) 156 0 0 0 0 156 0 156 0 0 0 0 0 0 0 156 0 0 156
Total Program Financing 79,010 | 71,707 82,675 67,066 67,576 368,034 345649 713,683 0 0 0 693527 20,000 0 0 156 0 o 713,683

Status Code  Description

S2 S2 Prior Year (With 2018 and\or Future Year Cashflow)
S3 S3 Prior Year - Change of Scope 2018 and\or Future Year Cost\Cashflow)
S4 S4 New - Stand-Alone Project (Current Year Only)

S5 S5 New (On-going or Phased Projects)

S6 S6 New - Future Year (Commencing in 2019 & Beyond)
Category Code Description

01 Health and Safety CO1

02 Legislated C02

03 State of Good Repair C03

04 Service Improvement and Enhancement C04

05 Growth Related C05

06 Reserved Category 1 C06

07 Reserved Category 2 C07
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toronto.ca/budget2018 25
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CITY OF TORONTO
Gross Expenditures ($000's)

Fleet Services

Current and Future Year Cash Flow Commitments Current and Future Year Cash Flow Commitments Financed By
) ) Capital Debt -
Sub- Project No. Project Name Total Total Total Provingal  Eeoral peyeiopment Reserve  from Recoverable| Total
PrioritySubProj No. Sub-project Name Ward Stat. Cat. 2018 2019 2020 2021 2022 [2018-2029 2023-2027| 2018-2027|| ‘supsidies Subsidy ~ Charges Reserves Funds Current Other1 Other2 Debt Financing
FLT000475 Public Health - Fleet Replacement
2 18 Vehicle/Equipment Purchase - 2016 CW Ss2 03 6 0 0 0 0 6 0 6 0 0 0 6 0 0 0 0 0 0 6
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 31 0 0 0 0 31 0 31 0 0 0 31 0 0 0 0 0 0 31
Sub-total 37 0 0 0 0 37, 0 37 0 0 0 37 0 0 0 0 0 0 37
FLT000476 Library - Fleet Replacement
2 18 Vehicle/Equpiment Purchase - 2016 CW Ss2 03 448 0 0 0 0 448 0 448 0 0 0 292 0 0 0 156 0 0 448
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 76 0 0 0 0 76 0 76 0 0 0 76 0 0 0 0 0 0 76
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 414 380 0 0 0 794 0 794 0 0 0 794 0 0 0 0 0 0 794
Sub-total 938 380 0 0 0 1,318 0 1,318 0 0 0 1,162 0 0 0 156 0 0 1,318
FLT000478 Parks, Forestry & Recreation-Fleet Replacement
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 6,324 0 0 0 0 6,324 0 6,324 0 0 0 6,324 0 0 0 0 0 0 6,324
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 3,283 3,716 0 0 0 6,999 0 6,999 0 0 0 6,999 0 0 0 0 0 0 6,999
0o 31 PFR-Vehicle/Euipment Purchase - 2017 CW 83 03 315 1,970 0 0 0 2,285 0 2,285 0 0 0 2285 0 0 0 0 0 0 2,285
Increase
Sub-total 9,922 5,686 0 0 0 15,608 0 15,608 0 0 0 15,608 0 0 0 0 0 0] 15,608
FLT000479 Purchasing & Materials Mgmt- Fleet Replacemen
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 107 0 0 0 0 107 0 107 0 0 0 107 0 0 0 0 0 0 107
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 70 120 0 0 0 190 0 190 0 0 0 190 0 0 0 0 0 0 190
Sub-total 177 120 0 0 0 297| 0 297 0 0 0 297 0 0 0 0 0 0 297
FLT000481 Municipal Licensing & Standards-Fleet Replacenr
2 18 Vehicle/Equipment Purchase - 2016 CW Ss2 03 220 0 0 0 0 220 0 220 0 0 0 220 0 0 0 0 0 0 220
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 40 0 0 0 0 40 0 40 0 0 0 40 0 0 0 0 0 0 40
Sub-total 260 0 0 0 0 260 0 260 0 0 0 260 0 0 0 0 0 0 260
FLT000482 Solid Waste - Fleet Replacement
2 18 Vehicle/Equipment Purchase - 2016 CW Ss2 03 6,000 0 0 0 0 6,000 0 6,000 0 0 0 6,000 0 0 0 0 0 0 6,000
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 19,900 13,213 0 0 0 33,113 0 33,113 0 0 0 33,113 0 0 0 0 0 0 33,113
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Current and Future Year Cash Flow Commitments

Current and Future Year Cash Flow Commitments Financed By

: " Capital Debt -
Sub- Project No. Project Name Total Total Total Drovingial - Federal peyelopment Reserve  from Recoverable| ot
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FLT000482 Solid Waste - Fleet Replacement
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 2,302 13,185 0 15,487 0 15,487 0 0 0 15,487 0 0 0 0 0 0 15,487
Sub-total 28,202 26,398 0 54,600 0 54,600 0 0 0 54,600 0 0 0 0 0 0] 54,600
FLT000483 Engineering & Construction Serv Fleet Replacem
2 17 Vehicle/Equipment Purchase - 2016 CW Ss2 03 1 0 0 1 0 1 0 0 0 1 0 0 0 0 0 0 1
2 18 Vehicle/Equipment Purchase - 2017 CW Ss2 03 647 0 0 647 0 647 0 0 0 647 0 0 0 0 0 0 647
2 19 Vehicle/Equipment Purchase - 2018 CW sS4 03 173 0 0 173 0 173 0 0 0 173 0 0 0 0 0 0 173
Sub-total 821 0 0 821 0 821 0 0 0 821 0 0 0 0 0 0 821
FLT000484 Transportation-Fleet Replacement
2 16 Vehicle/Equipment Purchase - 2014 CW Ss2 03 1,000 1,000 0 2,000 0 2,000 0 0 0 2,000 0 0 0 0 0 0 2,000
2 17 Vehicle/Equipment Purchase - 2015 CW Ss2 03 1,500 1,500 0 3,000 0 3,000 0 0 0 3,000 0 0 0 0 0 0 3,000
2 18 Vehicle/Equipment Purchase - 2016 CW Ss2 03 2,000 2,000 0 4,000 0 4,000 0 0 0 4,000 0 0 0 0 0 0 4,000
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 1,064 989 0 2,053 0 2,053 0 0 0 2,053 0 0 0 0 0 0 2,053
0 30 Vehicle/Equipment Purchase - 2018 CW Ss2 03 0 3,367 0 3,367 0 3,367 0 0 0 3,367 0 0 0 0 0 0 3,367
Pre-approved
0 32 Vehicle/Equipment Purchase - True up - CW sS4 03 0 5,000 15,000 20,000 0 20,000 0 0 0 0 20,000 0 0 0 0 0 20,000
2018
0 33 Vehicle/Equipment Purchase - 2018 - CW 83 03 0 2,280 0 2,280 0 2,280 0 0 0 2280 0 0 0 0 0 0 2,280
increased cost
Sub-total 5,564 16,136 15,000 36,700 0 36,700 0 0 0 16,700 20,000 0 0 0 0 0] 36,700
FLT000486 TPS-Fleet Replacement
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 54 0 0 54 0 54 0 0 0 54 0 0 0 0 0 0 54
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 3,989 0 0 3,989 0 3,989 0 0 0 3,989 0 0 0 0 0 0 3,989
Sub-total 4,043 0 0 4,043 0 4,043 0 0 0 4,043 0 0 0 0 0 0 4,043
FLT000487 Fire-Fleet Replacement
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 97 0 0 97 0 97 0 0 0 97 0 0 0 0 0 0 97
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 7,203 0 0 7,203 0 7,203 0 0 0 7,208 0 0 0 0 0 0 7,203
Sub-total 7,300 0 0 7,300 0 7,300 0 0 0 7,300 0 0 0 0 0 0 7,300
FLT000489 Zoo-Fleet Replacement
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FLT000489 Zoo-Fleet Replacement
2 18 Vehicle/Equipment Purchase - 2016 CW Ss2 03 264 0 264 0 264 0 0 0 264 0 0 0 0 0 0 264
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 350 0 350 0 350 0 0 0 350 0 0 0 0 0 0 350
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 350 0 350 0 350 0 0 0 350 0 0 0 0 0 0 350
Sub-total 964 0 964 0 964 0 0 0 964 0 0 0 0 0 0] 964
FLT000491 Exhibition Place - Fleet Replacement
2 19 Vehicle/Equipment Purchase - 2017 CW Ss2 03 275 0 275 0 275 0 0 0 275 0 0 0 0 0 0 275
2 20 Vehicle/Equipment Purchase - 2018 CW sS4 03 0 600 600 0 600 0 0 0 600 0 0 0 0 0 0 600
Sub-total 275 600 875 0 875 0 0 0 875 0 0 0 0 0 0] 875
FLT000492 Fleet Replacement - Insurance Contingency
2 18 Insurance Contingency - 2017 CW Ss2 03 192 0 192 0 192 0 0 0 192 0 0 0 0 0 0 192
2 19 Insurance Contingency - 2018 CW sS4 03 150 0 150 0 150 0 0 0 150 0 0 0 0 0 0 150
Sub-total 342 0 342 0 342 0 0 0 342 0 0 0 0 0 0] 342
FLT906279 Fuel Site Closures, Upgrades & Replacement
2 10 F2u061IGSite Closure, Upgrade & Replacement CW S2 04 2,806 0 2,806 0 2,806 0 0 0 2,806 0 0 0 0 0 0 2,806
2 1 E(L)J]el7 Site Closure, Upgrade & Replacement- CW S2 04 -2,250 0 -2,250 o| -2250 0 0 0 -2,250 0 0 0 0 0 of -2250
2 12 gg%Site Closure, Upgrade & Replacement- CW S4 04 200 0 200 0 200 0 0 0 200 0 0 0 0 0 0 200
Sub-total 756 0 756 0 756 0 0 0 756 0 0 0 0 0 0] 756
FLT906593 Arena Boards - Replacement of Ice Resurfacers
2 138 Vehicle/Equipment Purchase - 2016 CW Ss2 03 3 0 3 0 3 0 0 0 3 0 0 0 0 0 0 3
2 14 Vehicle/Equipment Purchase - 2017 CW Ss2 03 108 0 108 0 108 0 0 0 108 0 0 0 0 0 0 108
2 15 Vehicle/Equipment Purchase - 2018 CW sS4 03 0 110 110 0 110 0 0 0 110 0 0 0 0 0 0 110
Sub-total 11 110 221 0 221 0 0 0 221 0 0 0 0 0 0] 221
FLT906672 Green Fleet Plan
2 12 Green Fleet Plan - 2016 CW 82 02 185 0 185 0 185 0 0 0 185 0 0 0 0 0 0 185
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FLT906672 Green Fleet Plan
2 14  Green Fleet Plan - 2018 CW s4 02 200 0 200 0 200 0 0 0 200 0 0 0 0 0 200
Sub-total 385 0 385 0 385 0 0 0 385 0 0 0 0 0 385
FLT906862 Fleet Services - Fleet Replacement
2 12 Vehicle/Equipment Purchase - 2017 CW Ss2 03 284 0 284 0 284 0 0 0 284 0 0 0 0 0 284
2 13 Vehicle/Equipment Purchase - 2018 CW s4 03 210 0 210 0 210 0 0 0 210 0 0 0 0 0 210
Sub-total 494 0 494, 0 494 0 0 0 494 0 0 0 0 0 494
FLT906863 Facilities Mgmt & Real Estate - Fleet Replacemet
2 N Vehicle/Equipment Purchase - 2016 CW Ss2 03 179 0 179 0 179 0 0 0 179 0 0 0 0 0 179
2 12 Vehicle/Equipment Purchase - 2017 CW 82 03 1,169 0 1,169 0 1,169 0 0 0 1,169 0 0 0 0 0 1,169
2 13 Vehicle/Equipment Purchase - 2018 CW S84 03 230 17 347 0 347 0 0 0 347 0 0 0 0 0 347
Sub-total 1,578 17 1,695 0 1,695 0 0 0 1,695 0 0 0 0 0 1,695
FLT906864 Clerks - Fleet Replacement
2 1 Vehicle/Equipment Purchase - 2016 CW Ss2 03 4 0 4 0 4 0 0 0 4 0 0 0 0 0 4
2 12 Vehicle/Equipment Purchase - 2017 CW Ss2 03 181 0 181 0 181 0 0 0 181 0 0 0 0 0 181
Sub-total 185 0 185 0 185 0 0 0 185 0 0 0 0 0 185
FLT906865 Toronto Water - Fleet Replacement
2 1 Vehicle/Eqipment Purchases - 2016 Cw s2 03 1,000 0 1,000 0 1,000 0 0 0 1,000 0 0 0 0 0 1,000
2 12 Vehicle/Equipment Purchase - 2017 CW Ss2 03 6,503 4,751 11,254 0 11,254 0 0 0 11,254 0 0 0 0 0 11,254
2 13  Vehicle/Equipment Purchase - 2018 - Cw s3 03 1,936 4,059 5,995 0 5,995 0 0 0 599 0 0 0 0 0 5,995
increased cost
0 23 Vehicle/Equipment Purchase - 2018 Cw s2 03 997 997 1,994 0 1,994 0 0 0 1,994 0 0 0 0 0 1,994
Pre-approved
Sub-total 10,436 9,807 20,243 0 20,243 0 0 0 20,243 0 0 0 0 of 20,243
FLT907266 EDCT - Fleet Replacement
2 10  Vehicle/Equipment Purchase - 2017 Cw s2 03 80 0 80 0 80 0 0 0 80 0 0 0 0 0 80
2 1 Vehicle/Equipment Purchase - 2018 CW s4 03 60 0 60 0 60 0 0 0 60 0 0 0 0 0 60
Sub-total 140 0 140 0 140 0 0 0 140 0 0 0 0 0 140
FLT907268 Toronto Building - Fleet Replacement
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FLT907268 Toronto Building - Fleet Replacement
2 10 Vehicle/Equipment Purchase - 2017 CW Ss2 03 112 0 112 0 112 0 0 0 112 0 0 0 0 0 0 112
Sub-total 112 0 112 0 112 0 0 0 112 0 0 0 0 0 0] 112
FLT907269 PPF&A - Fleet Replacement
0 10 Vehicle/Equipment Purchase - 2017 CW Ss2 03 65 0 65 0 65 0 0 0 65 0 0 0 0 0 0 65
Sub-total 65 0 65 0 65 0 0 0 65 0 0 0 0 0 0] 65
FLT907272 Fleet Mgt System & Fuel System Integration
2 8 Flzeoe1té\llgt System & Fuel System Integration CW S2 04 1,847 0 1,847 0 1,847 0 0 0 1,847 0 0 0 0 0 0 1,847
2 1 Flzeoe1t8Mgt System & Fuel System Integration CW S4 04 962 0 962 0 962 0 0 0 962 0 0 0 0 0 0 962
0 16 Fleet Mgt Sys & Fuel Sys Integration 2016 CW S2 04 387 0 387 0 387 0 0 0 387 0 0 0 0 0 0 387
Sub-total 3,196 0 3,196 0 3,196 0 0 0 3,196 0 0 0 0 0 0] 3,196
FLT907602 Information & Technology - Fleet Replacement
0 10 Vehicle/Equipment Purchase - 2016 CW Ss2 03 25 0 25 0 25 0 0 0 25 0 0 0 0 0 0 25
2 1" Vehicle/Equipment Purchase - 2017 CW Ss2 03 15 0 15 0 15 0 0 0 15 0 0 0 0 0 0 15
0 13 Vehicle/Equipment Purchase - 2018 CW sS4 03 45 0 45 0 45 0 0 0 45 0 0 0 0 0 0 45
Sub-total 85 0 85 0 85 0 0 0 85 0 0 0 0 0 0] 85
FLT907912 Toronto Community Housing Corp.- Fleet Replact
1 5 Vehicle/Equipment Purchase - 2017 CW Ss2 03 620 0 620 0 620 0 0 0 620 0 0 0 0 0 0 620
1 6 Vehicle/Equipment Purchase - 2018 CW sS4 03 789 340 1,129 0 1,129 0 0 0 1,129 0 0 0 0 0 0 1,129
Sub-total 1,409 340 1,749 0 1,749 0 0 0 1,749 0 0 0 0 0 0] 1,749
FLT908479 Fleet - Garage Security
0o 1 Fleet - Garage Security - 2018 CW S84 o0t 105 0 105 0 105 0 0 0 105 0 0 0 0 0 0 105
Sub-total 105 0 105 0 105 0 0 0 105 0 0 0 0 0 0] 105
FLT908481 Fleet - Tools & Equipment
o 1 Fleet - Tools & Equipment - 2018 CW sS4 03 298 0 298 0 298 0 0 0 298 0 0 0 0 0 0 298
[ Fleet Tools & Equipment - 2017 CW Ss2 03 242 0 242 0 242 0 0 0 242 0 0 0 0 0 0 242
Sub-total 540 0 540 0 540 0 0 0 540 0 0 0 0 0 0] 540
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FLT908534 Fleet - At-large Purchase
0o 1 Fleet - At-large Purchase - 2018 CW S4 04 570 0 0 0 0 570 0 570 0 0 0 570 0 0 0 0 0 570
Sub-total 570 0 0 0 0 570 0 570 0 0 0 570 0 0 0 0 0 0] 570
Total Program Expenditure 79,010 [ 59,694 15,000 0 0| 153,704 o 153,704 0 0 0 133,548 20,000 0 0 156 0 153,704
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Report Phase 2 - Program 28 Fleet Services Program Phase 2 Part B Sub-Project Status S2 Part C Sub-Project Status S2,S3,54,S5 Sub-Project Category 01,02,03,04,05,06,07 User Fields ALL
CITY OF TORONTO
Gross Expenditures ($000's)

Fleet Services

Current and Future Year Cash Flow Commitments and Estimates Current and Future Year Cash Flow Commitments and Estimates Financed By
Sub-  Project No. Project Name Total Total Total Provincial £t Davelooment Reserve Cf?g:;al Rec|3c>e\/t:r;able Total
Priority SubProj No. Sub-project Name Ward Stat. Cat.| 2018 | 2019 2020 2021 2022 |2018-2029 2023-2027| 2018-2027|| S Supsidy Chgr;;s Reserves Funds  Current Other1 Other2 Debt Financing
Financed By:
Reserves (Ind. "XQ" Ref.) 78,854 | 54,694 0 0 o 133,548 o 133,548 0 0 0 133548 0 0 0 0 0 0f 133,548
Reserve Funds (Ind."XR" Ref.) 0 5,000 15,000 0 o[ 20,000 o| 20,000 0 0 0 0 20,000 0 0 0 0 0 20,000
Other2 (External) 156 0 0 0 0 156 0 156 0 0 0 0 0 0 0 156 0 0 156
Total Program Financing 79,010 | 59,694 15,000 0 0| 153,704 0| 153,704 0 0 0 133,548 20,000 0 0 156 0 o| 153,704

Status Code  Description

S2 S2 Prior Year (With 2018 and\or Future Year Cashflow)
S3 S3 Prior Year - Change of Scope 2018 and\or Future Year Cost\Cashflow)
S4 S4 New - Stand-Alone Project (Current Year Only)

S5 S5 New (On-going or Phased Projects)

Category Code Description

01 Health and Safety C01

02 Legislated C02

03 State of Good Repair C03

04 Service Improvement and Enhancement C04

05 Growth Related C05

06 Reserved Category 1 C06

07 Reserved Category 2 C07



2018 Capital Budget Fleet Services
Appendix 5

2018 Preliminary Capital Budget with Financing Detail

toronto.ca/budget2018 26
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(Phase 2) 28-Fleet Services Sub-Project Category: 01,02,03,04,05,06,07  Type: B Sub-Project Status: S2  Type: C Sub-Project Status: S2,S3,54,S5
m_[[l Tu“m CITY OF TORONTO
Fleet Services
Sub-Project Summary
Project/Financing 2018 Financing
Pri ority Proiect Proiect Name Start Date Con[l);;lteetion Cash Flow Prg\:::t:isal gzgzlr:)l, Dg/:al(:gpenslt Reserves R:::;\;e (:gi:‘al Other 1 Other 2 Debt Re(?:\?(:r; ble
Subsidies Current
0 FLT000476 Library - Fleet Replacement
2 18 Vehicle/Equpiment Purchase - 2016 01/01/2016 12/31/2016 448 0 0 0 292 0 0 0 156 0 0
2 19 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 76 0 0 0 76 0 0 0 0 0 0
2 20 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2019 414 0 0 0 414 0 0 0 0 0 0
Project Sub-total: 938 0 0 0 782 0 0 0 156 0 0
0 FLT000482 Solid Waste - Fleet Replacement
2 18 Vehicle/Equipment Purchase - 2016 01/01/2016 12/31/2016| 6,000 0 0 0 6,000 0 0 0 0 0 0
2 19 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 19,900 0 0 0 19,900 0 0 0 0 0 0
2 20 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2019| 2,302 0 0 0 2,302 0 0 0 0 0 0
Project Sub-total: 28,202 0 0 0 28,202 0 0 0 0 0 0
0 FLT000483 Engineering & Construction Serv Fleet Replacement
2 17 Vehicle/Equipment Purchase - 2016 01/01/2016 12/31/2016| 1 0 0 0 1 0 0 0 0 0 0
2 18 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 647, 0 0 0 647 0 0 0 0 0 0
2 19 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2018, 173 0 0 0 173 0 0 0 0 0 0
Project Sub-total: 821 0 0 0 821 0 0 0 0 0 0
0 FLT000484 Transportation-Fleet Replacement
2 16 Vehicle/Equipment Purchase - 2014 01/01/2014 12/31/2014| 1,000 0 0 0 1,000 0 0 0 0 0 0
2 17 Vehicle/Equipment Purchase - 2015 01/01/2015 12/31/2015) 1,500 0 0 0 1,500 0 0 0 0 0 0
2 18 Vehicle/Equipment Purchase - 2016 01/01/2016 12/31/2016| 2,000 0 0 0 2,000 0 0 0 0 0 0
2 19 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 1,064 0 0 0 1,064 0 0 0 0 0 0
Project Sub-total: 5,564 0 0 0 5,564 0 0 0 0 0 0
0 FLT000486 TPS-Fleet Replacement
2 19 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 54 0 0 54 0 0 0 0 0
2 20 Vehicle/Equipment Purchase - 2018 01/01/201812/31/2018| 3,989 0 0 0 3,989 0 0 0 0 0
Project Sub-total: 4,043 0 0 4,043 0 0 0 0 0
0 FLT000489 Zoo-Fleet Replacement
2 18 Vehicle/Equipment Purchase - 2016 01/01/2016 12/31/2016| 264 0 0 0 264 0 0 0 0 0 0
2 19 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 350 0 0 0 350 0 0 0 0 0 0
2 20 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2018, 350 0 0 0 350 0 0 0 0 0 0
Project Sub-total: 964 0 0 0 964 0 0 0 0 0 0
0 FLT000491 Exhibition Place - Fleet Replacement
2 19 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017 275 0 0 275 0 0 0 0 0
Project Sub-total: 275 0 0 0 275 0 0 0 0 0 0
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(Phase 2) 28-Fleet Services Sub-Project Category: 01,02,03,04,05,06,07  Type: B Sub-Project Status: S2  Type: C Sub-Project Status: S2,S3,54,S5

CITY OF TORONTO
b ToronTO

Fleet Services
Sub-Project Summary

Project/Financing 2018 Financing
Pri ority Proiect Proiect Name Start Date Con[l);;lteetion Cash Flow Prg\:::t:isal gzgzlr:)l, Dg/:al(:gpenslt Reserves R:::;\;e (:gi:‘al Other 1 Other 2 Debt Re(?:\?(:r; ble
Subsidies Current
0 FLT000492 Fleet Replacement - Insurance Contingency
2 18 Insurance Contingency - 2017 01/01/2017 12/31/2017| 192 0 0 0 192 0 0 0 0 0 0
2 19 Insurance Contingency - 2018 01/01/2018 12/31/2018, 150 0 0 0 150 0 0
Project Sub-total: 342 0 0 0 342 0 0 0 0 0 0
0 FLT906593 Arena Boards - Replacement of Ice Resurfacers
2 13 Vehicle/Equipment Purchase - 2016 01/01/2016 12/31/2016| 3 0 0 0 3 0 0 0 0 0 0
2 14 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 108 0 0 0 108 0 0 0 0 0 0
Project Sub-total: 111 0 0 0 111 0 0 0 0 0
0 FLT906865 Toronto Water - Fleet Replacement
0 23 Vehicle/Equipment Purchase - 2018 Pre-approved 01/01/2017 12/31/2018, 997 0 0 0 997 0 0 0 0 0 0
2 11 Vehicle/Eqgipment Purchases - 2016 01/01/2016 12/31/2016| 1,000 0 0 0 1,000 0 0 0 0 0 0
2 12 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 6,503 0 0 0 6,503 0 0 0 0 0 0
2 13 Vehicle/Equipment Purchase - 2018 - increased cost 01/01/2018 12/31/2019 1,936 0 0 0 1,936 0 0 0 0 0 0
Project Sub-total: 10,436 0 0 0 10,436 0 0 0 0 0 0
0 FLT907266 EDCT - Fleet Replacement
2 10 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017 80 0 0 80 0 0 0 0 0 0
2 11 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2018, 60 0 0 0 60 0 0 0 0 0 0
Project Sub-total: 140 0 0 0 140 0 0 0 0 0 0
0 FLT907268 Toronto Building - Fleet Replacement
2 10 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 112 0 0 0 112 0 0 0 0 0 0
Project Sub-total: 112 0 0 0 112 0 0 0 0 0 0
0 FLT907269 PPF&A - Fleet Replacement
0 10 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 65 0 0 0 65 0 0 0 0 0 0
Project Sub-total: 65 0 0 0 65 0 0 0 0 0
0 FLT907272 Fleet Mgt System & Fuel System Integration
0 16 Fleet Mgt Sys & Fuel Sys Integration 2016 01/01/2017 12/31/2017| 387 0 0 0 387 0 0 0 0 0 0
2 8 Fleet Mgt System & Fuel System Integration - 2015 01/01/2015 12/31/2015) 1,847 0 0 0 1,847 0 0 0 0 0 0
2 11 Fleet Mgt System & Fuel System Integration - 2018 01/01/2018 12/31/2018, 962 0 0 0 962 0 0 0 0 0 0
Project Sub-total: 3,196 0 0 0 3,196 0 0 0 0 0 0
0 FLT908479 Fleet - Garage Security
0 1 Fleet - Garage Security - 2018 06/10/2017 12/31/2018, 105 0 0 0 105 0 0 0 0 0 0
Project Sub-total: 105 0 0 0 105 0 0 0 0 0 0
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(Phase 2) 28-Fleet Services Sub-Project Category: 01,02,03,04,05,06,07  Type: B Sub-Project Status: S2  Type: C Sub-Project Status: S2,S3,54,S5

CITY OF TORONTO
b ToronTO

Fleet Services
Sub-Project Summary

Project/Financing 2018 Financing
Pri ority Proiect Proiect Name Start Date Con[l);;lteetion Cash Flow Prg\:::t:isal gzgzlr:)l, Dg/:al(:gpenslt Reserves R:::;\;e (:gi:‘al Other 1 Other 2 Debt Re(?:\?(:r; ble
Subsidies Current
0 FLT908481 Fleet - Tools & Equipment
0 1 Fleet - Tools & Equipment - 2018 06/11/2017 12/31/2018, 298 0 0 0 298 0 0 0 0 0 0
0 11 Fleet Tools & Equipment - 2017 06/23/2017 12/31/2018 242 0 0 0 242 0 0
Project Sub-total: 540 0 0 0 540 0 0 0 0 0 0
0 FLT908534 Fleet - At-large Purchase
0 1 Fleet - At-large Purchase - 2018 08/01/2017 08/01/2017 570 0 0 0 570 0 0 0 0 0 0
Project Sub-total: 570 0 0 0 570 0 0 0 0 0
1 FLT000478 Parks, Forestry & Recreation-Fleet Replacement
0 31 PFR-Vehicle/Euipment Purchase - 2017 Increase 01/01/2017 12/31/2019 315 0 0 0 315 0 0 0 0 0 0
2 19 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 6,324 0 0 0 6,324 0 0 0 0 0 0
2 20 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2019| 3,283 0 0 0 3,283 0 0 0 0 0 0
Project Sub-total: 9,922 0 0 0 9,922 0 0 0 0 0 0
1 FLT000481 Municipal Licensing & Standards-Fleet Replacement
2 18 Vehicle/Equipment Purchase - 2016 01/01/2016 12/31/2016| 220 0 0 0 220 0 0 0 0 0 0
2 20 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2019 40 0 0 0 40 0 0 0 0 0 0
Project Sub-total: 260 0 0 0 260 0 0 0 0 0 0
1 FLT906279 Fuel Site Closures, Upgrades & Replacement
2 10 Fuel Site Closure, Upgrade & Replacement - 2016 01/01/2016 12/31/2016| 2,806 0 0 0 2,806 0 0 0 0 0 0
2 11 Fuel Site Closure, Upgrade & Replacement - 2017 01/01/2017 12/31/2017|  -2,250 0 0 0 -2,250 0 0 0 0 0 0
2 12 Fuel Site Closure, Upgrade & Replacement - 2018 01/01/2018 12/31/2018, 200 0 0 0 200 0 0 0 0 0 0
Project Sub-total: 756 0 0 0 756 0 0 0 0 0 0
1 FLT906672 Green Fleet Plan
2 12 Green Fleet Plan - 2016 01/01/2016 12/31/2016 185 0 0 185 0 0 0 0 0 0
2 14 Green Fleet Plan - 2018 01/01/2018 12/31/2018 200 0 0 0 200 0 0 0 0 0 0
Project Sub-total: 385 0 0 0 385 0 0 0 0 0 0
1 FLT906862 Fleet Services - Fleet Replacement
2 12 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 284 0 0 0 284 0 0
2 13 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2018, 210 0 0 0 210 0 0 0 0 0 0
Project Sub-total: 494 0 0 0 494 0 0 0 0 0 0
1 FLT906863 Facilities Mgmt & Real Estate - Fleet Replacement
2 11 Vehicle/Equipment Purchase - 2016 01/01/2016 12/31/2016| 179 0 0 0 179 0 0 0 0 0 0
2 12 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 1,169 0 0 0 1,169 0 0 0 0 0 0
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(Phase 2) 28-Fleet Services Sub-Project Category: 01,02,03,04,05,06,07  Type: B Sub-Project Status: S2  Type: C Sub-Project Status: S2,S3,54,S5
m_[[l T[I CITY OF TORONTO
Fleet Services
Sub-Project Summary
Project/Financing 2018 Financing
Py . . Start Date Completion Cash Flow| Provincial Federal | Developmt |Reserves| Reserve Capital | Other 1 Other 2 Debt Debt -
Prlorlty ProleCt ProleCt Name Date Grants Subsidy Charges Funds From Recoverable
Subsidies Current
1 FLT906863 Facilities Mgmt & Real Estate - Fleet Replacement
2 13 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2019) 230 0 0 0 230 0 0 0 0 0 0
Project Sub-total: 1,578 0 0 0 1,578 0 0 0 0 0 0
1 FLT906864 Clerks - Fleet Replacement
2 11 Vehicle/Equipment Purchase - 2016 01/01/2016 12/31/2016 4 0 0 4 0 0 0 0 0
2 12 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 181 0 0 0 181 0 0 0 0 0 0
Project Sub-total: 185 0 0 0 185 0 0 0 0 0 0
1 FLT907912 Toronto Community Housing Corp.- Fleet Replacement
1 5 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017 620 0 0 620 0 0 0 0 0
1 6 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2019 789 0 789 0 0
Project Sub-total: 1,409 0 0 0 1,409 0 0 0 0 0 0
2 FLT000475 Public Health - Fleet Replacement
2 18 Vehicle/Equipment Purchase - 2016 01/01/2016 12/31/2016 6 0 0 6 0 0 0 0 0
2 20 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2018 31 0 0 31 0 0 0 0 0
Project Sub-total: 37 0 0 0 37 0 0 0 0 0 0
2 FLT000479 Purchasing & Materials Mgmt- Fleet Replacement
2 19 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 107| 0 107 0 0
2 20 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2018, 70 0 0 70 0 0 0 0 0
Project Sub-total: 177 0 0 0 177 0 0 0 0 0 0
2 FLT000487 Fire-Fleet Replacement
2 19 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 97, 0 0 0 97 0 0 0 0 0 0
2 20 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2018| 7,203 0 0 7,203 0 0 0 0 0
Project Sub-total: 7,300 0 0 0 7,300 0 0 0 0 0 0
2 FLT907602 Information & Technology - Fleet Replacement
0 10 Vehicle/Equipment Purchase - 2016 01/01/2016 12/31/2016| 25 0 0 0 25 0 0 0 0 0 0
0 13 Vehicle/Equipment Purchase - 2018 01/01/2018 12/31/2018, 45 0 0 0 45 0 0 0 0 0 0
2 11 Vehicle/Equipment Purchase - 2017 01/01/2017 12/31/2017| 15 0 0 0 15 0 0 0 0 0 0
Project Sub-total: 85 0 0 0 85 0 0 0 0 0 0
Program Total: 79,010 0 0 0 7885 0 0 0 156 0 0

Status Code  Description
S2 S2 Prior Year (With 2018 and\or Future Year Cashflow)
S3 S3 Prior Year - Change of Scope 2018 and\or Future Year Cost\Cashflow)
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Fleet Services

Appendix 6

Reserve / Reserve Fund Review

Reserve / Reserve Fund — Program Specific

($000s)

Contributions / (Withdrawals)
2018 - 2027
Total
Projected Contributions
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan (Withdrawals)
Vehicle Reserve XQ1101 |Beginning Balance 253 239 313 418 492 531 569 494 418 492 565 239
(Withdrawals)
Public Health - Fleet
Replacement (70) (31) - (32) (67) (67) (181) (181) (32) (32) (32) (653)
Total Withdrawals (70) (31) - (32) (67) (67) (181) (181) (32) (32) (32) (653)
Contributions
Vehicle Reserve 55 105 105 105 105 105 105 105 105 105 105 1,053
Total Contributions 55 105 105 105 105 105 105 105 105 105 105 1,053
Total Reserve Fund Balance at Year-End 239 313 418 492 531 569 494 418 492 565 639 639
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1700 |Beginning Balance 694 836 382 344 440 172 365 552 609 596 224 836
(Withdrawals)
Library - Fleet Replacement (200) (796) (380) (247) (610) (149) (155) (285) (355) (714) (899) (4,589)
Total Withdrawals (200) (796) (380) (247) (610) (149) (155) (285) (355) (714) (899) (4,589)
Contributions
Vehicle Reserve 342 342 342 342 342 342 342 342 342 342 342 3,420
Total Contributions 342 342 342 342 342 342 342 342 342 342 342 3,420
Total Reserve Fund Balance at Year-End 836 382 344 440 172 365 552 609 596 224 (333) (333)
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan
Vehicle Reserve XQ1201 [Beginning Balance 8,553 11,729 8,001 8,508 4,469 (567) (5,466) (11,110) (16,178) (21,124) (28,773) 11,729
(Withdrawals)
Parks, Forestry & Recreation -
Fleet Replacement (3,017) (9,922) (5,686) (10,233) (11,230) (11,093) (11,838) (11,261) (11,140) (13,842) (11,314) (107,559)
Total Withdrawals (3,017) (9,922) (5,686) (10,233) (11,230) (11,093) (11,838) (11,261) (11,140) (13,842) (11,314) (107,559)
Contributions
Vehicle Reserve 6,194 6,194 6,194 6,194 6,194 6,194 6,194 6,194 6,194 6,194 6,194 61,937
Total Contributions 6,194 6,194 6,194 6,194 6,194 6,194 6,194 6,194 6,194 6,194 6,194 61,937
Total Reserve Fund Balance at Year-End 11,729 8,001 8,508 4,469 (567) (5,466) (11,110) (16,178) (21,124) (28,773) (33,893) (33,893)|
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1204 |Beginning Balance 376 427 301 231 278 297 348 398 449 483 392 427
(Withdrawals)
Purchasing & Materials Mgmt -
Fleet Replacement - (177) (120) (4) (32) - - - (17) (141) (215) (705)
Total Withdrawals - (177) (120) 4) (32) - - - (17) (141) (215) (705)
Contributions
Vehicle Reserve 51 51 51 51 51 51 51 51 51 51 51 506
Total Contributions 51 51 51 51 51 51 51 51 51 51 51 506
Total Reserve Fund Balance at Year-End 427 301 231 278 297 348 398 449 483 392 228 228
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1202 |Beginning Balance 1,465 1,185 1,366 1,807 1,074 706 661 570 331 637 (58) 1,185
(Withdrawals)
Municipal Licensing &
Standards - Fleet Replacement (713) (260) - (1,174) (809) (487) (532) (680) (135) (1,136) - (5,213)
Total Withdrawals (713) (260) - (1,174) (809) (487) (532) (680) (135) (1,136) - (5,213)
Contributions
Vehicle Reserve 433 441 441 441 441 441 441 441 441 441 441 4,412
Total Contributions 433 441 441 441 441 441 441 441 441 441 441 4,412
Total Reserve Fund Balance at Year-End 1,185 1,366 1,807 1,074 706 661 570 331 637 (58). 384 384
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Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1014 |Beginning Balance 23,593 21,029 6,600 (6,026) (3,307) (6,693) (17,011) (23,134) (38,581) (44,164) (41,987) 21,029
(Withdrawals)
Solid Waste - Fleet Management (16,336) (28,202) (26,398) (11,054) (17,159) (24,091) (19,896) (29,219) (19,356) (11,595) (21,681) (208,649)
Total Withdrawals (16,336) (28,202) (26,398) (11,054) (17,159) (24,091) (19,896) (29,219) (19,356) (11,595) (21,681) (208,649)
Contributions
Vehicle Reserve 13,773 13,773 13,773 13,773 13,773 13,773 13,773 13,773 13,773 13,773 13,773 137,725
Total Contributions 13,773 13,773 13,773 13,773 13,773 13,773 13,773 13,773 13,773 13,773 13,773 137,725
Total Reserve Fund Balance at Year-End 21,029 6,600 (6,026) (3,307) (6,693) (17,011) (23,134) (38,581) (44,164) (41,987) (49,895) (49,895)
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan
Vehicle Reserve XQ1016 |Beginning Balance 1,596 1,086 776 962 492 438 569 535 400 279 313 1,086
(Withdrawals)
Engineering and Construction
Services - Fleet Replacement (696) (495) - (656) (240) (55) (220) (320) (307) (152) (113) (2,556)
Total Withdrawals (696) (495) - (656) (240) (55) (220) (320) (307) (152) (113) (2,556)
Contributions
Vehicle Reserve 186 186 186 186 186 186 186 186 186 186 186 1,857
Total Contributions 186 186 186 186 186 186 186 186 186 186 186 1,857
Total Reserve Fund Balance at Year-End 1,086 776 962 492 438 569 535 400 279 313 387 387
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1015 |Beginning Balance 9,794 11,791 9,703 (3,032) (24,126) (25,077) (27,763) (35,512) (36,741) (48,902) (56,154) 11,791
(Withdrawals)
Transportation Services - Fleet
Replacement (153) (5,489) (16,136) (24,494) (4,351) (6,087) (11,150) (4,629) (15,562) (10,652) (6,584) (105,134)
Total Withdrawals (153) (5,489) (16,136) (24,494) (4,351) (6,087) (11,150) (4,629) (15,562) (10,652) (6,584) (105,134)
Contributions
Vehicle Reserve 2,151 3,401 3,401 3,401 3,401 3,401 3,401 3,401 3,401 3,401 3,401 34,006
Total Contributions 2,151 3,401 3,401 3,401 3,401 3,401 3,401 3,401 3,401 3,401 3,401 34,006
Total Reserve Fund Balance at Year-End 11,791 9,703 (3,032) (24,126) (25,077) (27,763) (35,512) (36,741) (48,902) (56,154) (59,337) (59,337)
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1018 |Beginning Balance 1,808 1,688 3,541 4,923 6,181 7,297 6,899 6,516 5,860 5,302 4,644 1,688
(Withdrawals)
Emergency Medical Services -
Fleet Replacement (4,680) (3,989) (4,460) (4,584) (4,726) (6,240) (6,225) (6,498) (6,400) (6,500) (6,600) (56,222)
Total Withdrawals (4,680) (3,989) (4,460) (4,584) (4,726) (6,240) (6,225) (6,498) (6,400) (6,500) (6,600) (56,222)
Contributions
Vehicle Reserve 4,560 5,842 5,842 5,842 5,842 5,842 5,842 5,842 5,842 5,842 5,842 58,420
Total Contributions 4,560 5,842 5,842 5,842 5,842 5,842 5,842 5,842 5,842 5,842 5,842 58,420
Total Reserve Fund Balance at Year-End 1,688 3,541 4,923 6,181 7,297 6,899 6,516 5,860 5,302 4,644 3,886 3,886
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1017 &
XQ1020 Beginning Balance 5,337 3,695 5,042 6,379 7,716 9,053 10,390 11,727 13,064 14,401 15,738 3,695
(Withdrawals)
Fire Services - Fleet
Replacement (2,864) (7,203) (7,203) (7,203) (7,203) (7,203) (7,203) (7,203) (7,203) (7,203) (7,203) (72,030)
Total Withdrawals (2,864) (7,203) (7,203) (7,203) (7,203) (7,203) (7,203) (7,203) (7,203) (7,203) (7,203) (72,030)
Contributions
Vehicle Reserve 1,222 8,550 8,540 8,540 8,540 8,540 8,540 8,540 8,540 8,540 8,540 85,410
Total Contributions 1,222 8,550 8,540 8,540 8,540 8,540 8,540 8,540 8,540 8,540 8,540 85,410
Total Reserve Fund Balance at Year-End 3,695 5,042 6,379 7,716 9,053 10,390 11,727 13,064 14,401 15,738 17,075 17,075

toronto.ca/budget2018

28




2018 Capital Budget

Fleet Services

Contributions / (Withdrawals)

2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1703
Beginning Balance 956 589 572 555 538 521 504 487 470 453 436 589
(Withdrawals)
Zoo - Fleet Replacement (700) (350) (350) (350) (350) (350) (350) (350) (350) (350) (350) (3,500)
Total Withdrawals (700) (350) (350) (350) (350) (350) (350) (350) (350) (350) (350) (3,500)
Contributions
Vehicle Reserve 333 333 333 333 333 333 333 333 333 333 333 3,330
Total Contributions 333 333 333 333 333 333 333 333 333 333 333 3,330
Total Reserve Fund Balance at Year-End 589 572 555 538 521 504 487 470 453 436 419 419
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1702
Beginning Balance 405 405 480 230 (20) (419) (742) (989) (1,033) (1,206) (2,006) 405
(Withdrawals)
Exhibition Place - Fleet
Replacement - (275) (600) (600) (749) (674) (597) (395) (523) (1,150) (500) (6,061)
Total Withdrawals - (275) (600) (600) (749) (674) (597) (395) (523) (1,150) (500) (6,061)
Contributions
Vehicle Reserve - 350 350 350 350 350 350 350 350 350 350 3,500
Total Contributions - 350 350 350 350 350 350 350 350 350 350 3,500
Total Reserve Fund Balance at Year-End 405 480 230 (20 (419) (742) (989) (1,033) (1,206) (2,006 (2,156) (2,156)
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1705
Beginning Balance 267 267 258 248 221 10 (2) 22 (93) 267
(Withdrawals)
Arena Boards Vehicles - Fleet
Replacement (95) (108) (110) (130) (314) (115) (60) (122) (126) (196) (136) (1,417)
Total Withdrawals (95) (108) (110) (130) (314) (115) (60) (122) (126) (196) (136) (1,417)
Contributions
Vehicle Reserve 95 99 100 103 103 103 103 103 103 103 103 1,023
Total Contributions 95 99 100 103 103 103 103 103 103 103 103 1,023
Total Reserve Fund Balance at Year-End 267 258 248 221 10 (2) 41 (1) (93] (126) (127)
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1503
Beginning Balance 813 573 79 79 (240) (646) (936) (1,226) (1,516) (1,806) (2,241) 573
(Withdrawals)
Fleet Services - Fleet
Replacement (240) (494) - (319) (406) (290) (290) (290) (290) (435) (290) (3,104)
Total Withdrawals (240) (494) - (319) (406) (290) (290) (290) (290) (435) (290) (3,104)
Contributions
Vehicle Reserve - - -
Total Contributions - - - - - - - - - - - -
Total Reserve Fund Balance at Year-End 573 79 79 (240; (646) (936)| (1,226 (1,516) (1,806)| (2,241) (2,531) (2,531)]
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1502
Beginning Balance 2,507 2,057 903 931 (445) (1,247) (1,994) (2,288) (2,214) (2,112) (2,196) 2,057
(Withdrawals)
Facilities and Real Estate - Fleet
Replacement (746) (1,300) (117) (1,522) (947) (893) (439) (71) (44) (229) (2,075) (7,639)
Total Withdrawals (746) (1,300) (117) (1,522) (947) (893) (439) (71) (44) (229) (2,075) (7,639)
Contributions
Vehicle Reserve 296 146 146 146 146 146 146 146 146 146 146 1,457
Total Contributions 296 146 146 146 146 146 146 146 146 146 146 1,457
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Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1504
Beginning Balance 438 97 103 110 116 122 128 134 140 106 72 97
(Withdrawals)
Clerk's - Fleet Replacement (352) - - - - - - - (40) (40) (31) (112)’
Total Withdrawals (352) - - - - - - - (40) (40) (31) (112)
Contributions
Vehicle Reserve 11 6 6 6 6 6 6 6 6 6 6 61
Total Contributions 11 6 6 6 6 6 6 6 6 6 6 61
Total Reserve Fund Balance at Year-End 97 103 110 116 122 128 134 140 106 72 47 47
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1012
Beginning Balance 11,713 13,815 9,168 5,150 (6,522) (17,146) (19,689) (22,416) (23,361) (22,524) (23,332) 13,815
(Withdrawals)
Toronto Water Services - Fleet
Replacement (3,774) (10,436) (9,807) (17,462) (16,413) (8,333) (8,516) (6,734) (4,952) (6,597) (13,677) (102,927)
Total Withdrawals (3,774)]  (10,436) (9,807) (17,462) (16,413) (8,333) (8,516) (6,734) (4,952) (6,597) (13,677) (102,927)
Contributions
Vehicle Reserve 5,876 5,789 5,789 5,789 5,789 5,789 5,789 5,789 5,789 5,789 5,789 57,893
Total Contributions 5,876 5,789 5,789 5,789 5,789 5,789 5,789 5,789 5,789 5,789 5,789 57,893
Total Reserve Fund Balance at Year-End 13,815 9,168 5,150 (6,522) (17,146) (19,689) (22,416) (23,361) (22,524) (23,332) (31,220) (31,220
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1200
Beginning Balance 242 184 145 166 187 180 153 154 175 196 168 184
(Withdrawals)
EDCT - Fleet Replacement (80) (60) - - (29) (49) (20) - - (50) (50) (257)
Total Withdrawals (80) (60) - - (29) (49) (20) - - (50) (50) (257)
Contributions
Vehicle Reserve 21 21 21 21 21 21 21 21 21 21 21 212
Total Contributions 21 21 21 21 21 21 21 21 21 21 21 212
Total Reserve Fund Balance at Year-End 184 145 166 187 180 153 154 175 196 168 139 139
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1301
Beginning Balance 675 511 585 659 620 695 679 663 715 716 738 511
(Withdrawals)
Toronto Building - Fleet
Replacement (214) - - (113) - (90) (90) (22) (74) (52) (113) (554)
Total Withdrawals (214) - - (113) - (90) (90) (22) (74) (52) (113) (554)
Contributions
Vehicle Reserve 49 74 74 74 74 74 74 74 74 74 74 743
Total Contributions 49 74 74 74 74 74 74 74 74 74 74 743
Total Reserve Fund Balance at Year-End 511 585 659 620 695 679 663 715 716 738 699 699
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1401
Beginning Balance 616 616 637 659 644 609 630 652 674 674 675 616
(Withdrawals)
PPF&A - Fleet Replacement - - - (37) (57) - - - (21) (21) (31) (166)
Total Withdrawals - - (37) (57) - - - (21) (21) (31) (166)
Contributions
Vehicle Reserve - 22 22 22 22 22 22 22 22 22 22 217
Total Contributions N 22 22 22 22 22 22 22 22 22 22 217
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Contributions / (Withdrawals)

2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1100
Beginning Balance 128 136 145 153 162 170 179 187 164 93 55 136
(Withdrawals)
Shelter, Support & Housing
Admin - Fleet Replacement - - - - - - - (32) (79) (47) - (158)
Total Withdrawals - - - (32) (79) (47) - (158)
Contributions
Vehicle Reserve 9 9 9 9 9 9 9 9 9 9 9 86
Total Contributions 9 9 9 9 9 9 9 9 9 9 9 86
Total Reserve Fund Balance at Year-End 136 145 153 162 170 179 187 164 93 55 63 63
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1505
Beginning Balance 57 87 123 158 194 194 194 194 194 194 194 87
(Withdrawals)
Human Resources - Fleet
Replacement - - - - - - - - - - - -
Total Withdrawals - - - - - - - - - - - -
Contributions
Vehicle Reserve 31 36 36 36 - - - - - - - 107
Total Contributions 31 36 36 36 - - - - - - - 107
Total Reserve Fund Balance at Year-End 87 123 158 194 194 194 194 194 194 194 194 194
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1509
Beginning Balance 82 53 18 28 38 48 59 69 79 89 99 53
(Withdrawals)
Information & Technology -
Fleet Replacement (40) (45) - - - - - - - - - (45)
Total Withdrawals (40) (45) - - - - - - - - - (45)
Contributions
Vehicle Reserve 10 10 10 10 10 10 10 10 10 10 10 102
Total Contributions 10 10 10 10 10 10 10 10 10 10 10 102
Total Reserve Fund Balance at Year-End 53 18 28 38 48 59 69 79 89 99 110 110
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve XQ1707
Beginning Balance 705 1,433 1,131 1,891 1,539 2,421 2,992 3,315 3,722 4,030 4,104 1,433
(Withdrawals)
Toronto Community Housing
Corp. - Fleet Replacement (72) (1,402) (340) (1,452) (218) (529) (777) (693) (792) (1,027) (2,028) (9,257)
Total Withdrawals (72) (1,402) (340) (1,452) (218) (529) (777) (693) (792) (1,027) (2,028) (9,257)
Contributions
Vehicle Reserve 800 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 11,000
Total Contributions 800 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 1,100 11,000
Total Reserve Fund Balance at Year-End 1,433 1,131 1,891 1,539 2,421 2,992 3,315 3,722 4,030 4,104 3,175 3,175
Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions
Reserve / Reserve Fund Name Number Dec 31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle & Equipment Reserve - [Beginning Balance
XQ0003 6,813 4,652 3,167 4,501 5,400 6,244 7,228 8,212 9,196 10,180 10,990 4,652
(Withdrawals)
Green Fleet Plan (335) (200) - (215) (210) (150) (150) (150) (150) (225) (150) (1,600)
Fuel Sites Closures and
Upgrades (481) (700) N (220) (280) (200) (200) (200) (200) (300) (200) (2,500)
Fleet Management System and
Fuel System Integration (3,133) (1,349) - - - - - - - - - (1,349)
Fleet - At-large Purchase (570) - - - - - - - - -
Total Withdrawals (3,948) (2,819) - (435) (490) (350) (350) (350) (350) (525) (350) (5,449)
Contributions
Vehicle Reserve 1,787 1,334 1,334 1,334 1,334 1,334 1,334 1,334 1,334 1,334 1,334 13,341
Total Contributions 1,787 1,334 1,334 1,334 1,334 1,334 1,334 1,334 1,334 1,334 1,334 13,341
Total Reserve Fund Balance at Year-End 4,652 3,167 4,501 5,400 6,244 7,228 8,212 9,196 10,180 10,990 11,974 12,544
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2018 Capital Budget

Fleet Services

Contributions / (Withdrawals)
2018 - 2027
Projected Total
Project / SubProject Name and | Balance as at 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 Contributions

Reserve / Reserve Fund Name Number Dec31,2017 * Budget Plan Plan Plan Plan Plan Plan Plan Plan Plan /
Vehicle Reserve - Insurance
XQ1601 Beginning Balance 4,319 4,299 4,274 4,398 4,357 4,271 4,245 4,219 4,193 4,167 4,066 4,299

(Withdrawals)

Fleet Replacement - Insurance

Contingency (320) (150) - (165) (210) (150) (150) (150) (150) (225) (150) (1,500)

Total Withdrawals (320) (150) - (165) (210) (150) (150) (150) (150) (225) (150) (1,500)

Contributions

Vehicle Reserve 300 124 124 124 124 124 124 124 124 124 124 1,240

Total Contributions 300 124 124 124 124 124 124 124 124 124 124 1,240
Total Reserve Fund Balance at Year-End 4,299 4,274 4,398 4,357 4,271 4,245 4,219 4,193 4,167 4,066 4,040 4,040

* Based on the 2017 Q3 Variance Report
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