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Compile Candidate Routes

• Previously deferred bikeway projects (such as those bundled with deferred 
capital works)

• Bikeway projects identified for study in previous near-term programs

• Bikeway projects identified in the 2016 Ten Year Plan

• Upcoming bundling opportunities (with other capital infrastructure projects, 
such as road rehabilitation)

• Requests and recommendations from internal and external partners (such as 
outcomes of Neighbourhood Streets Plans and Secondary Plans)

• Proactive identification of potential routes in equity-deserving areas

How the long list of candidate bikeways 

was created:



Prioritize | Cycling Impact Analysis
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Feasibility and Coordination

Beyond the prioritization analyses for the 

cycling network, there are other important 

factors that determine the appropriate timing 

for candidate projects. “High scoring” 

projects may not be programmed if:

• There is a major capital works conflict, either parallel, perpendicular, or in 

proximity, as identified by the Infrastructure Coordination Unit. For example, 

Basement Flooding projects by Toronto Water, and Ontario Line Station 

construction by Metrolinx.

• The bikeway project is proposed as part of major road work, and the road work 

timing is in the following near-term program horizon (2028+). 

• Preliminary review of the appropriate bikeway type (such as cycle tracks) has 

identified significant design challenges from a technical feasibility perspective, 

and will either be studied more extensively, or reconsidered in the future as 

conditions change. 



Equity Lens

Neighbourhood Cycling & Equity Index



Community Engagement

Individual Projects: Details and Design

Local neighbourhood public engagement

How will the bikeway fit? What will it look like?

Detailed engagement, design, and Council approval to install

Big picture: City-Wide Near-Term Network 

City-wide public engagement 

Where does it make sense to build bikeways? How should 

we prioritize?

Public 

Input

Public 

Input
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