
Construction Update: November 15, 2024 

Gardiner Expressway Strategic Rehabilitation: Dufferin Street to 
Strachan Avenue │ Community Update 
 
Thank you for subscribing to the Gardiner Expressway Rehabilitation, Section 2 Dufferin 
Street to Strachan Avenue, community update e-newsletter.  
 
Project Overview:  
 
The project will take place in three stages, focusing on two lanes at a time while keeping four 
lanes open.  

• Stage 1 south two lanes  
• Stage 2 middle two lanes (current stage) 
• Stage 3 north two lanes 

 
Key elements of the construction project include:  
 

• Preparation work (completed). 
• Installing temporary support systems to allow for the construction work to safely take 

place while keeping two-thirds of the Expressway open. 
• Demolishing and reconstructing the elevated roadway. 
• Removing and replacing the bridge deck and the large beams (girders) that support 

the road.  
• Rehabilitating the concrete support columns (bents).  
• Finishing works. 

 
Stage 2 Now Underway:   
Last week, the project reached a key milestone with the completion of Stage 1. Demolition 
and reconstruction of the two centre lanes began on November 8.  
 
Roadway: Demolishing and reconstructing the elevated roadway. 
 
What’s happening: 

• Stage 2 bridge deck and girder demolition work started on Friday, Nov 8, 2024 from 
West Abutment to Bent 5 (approx. 220m to approx. 205m West of Exhibition GO 
station), progressing eastwards.  

Location of work: 
• Work is being done behind the green construction screen on the roadway and 

underneath the roadway. 
 
Girders: Removing and replacing the large beams (girders) that support the road. This 
process includes the prefabrication of the new girders.  
 
Completed: 

• Removal of girders in Stage 1 has been fully completed. 
• Installation of girders in Stage 1 has been fully completed. 
• Completed prefabrication of 366 precast girders produced till date. 



 
Location of work: 

• Work is being done behind the green construction screen on the roadway and 
underneath the roadway. 

• Girders are being fabricated in a facility north of Toronto. 
 
Bents: Rehabilitating the concrete support columns (bents) 
 
Completed: 

• Finished removing the concrete from the bent caps between Bents 1 and 35 (approx. 
205m west of Exhibition GO station to approx. 345m east of Exhibition GO station). 

• Completed reconstruction of all bents in Stage 1. No further bent cap concrete 
placement in stage 1.  

 
Location of work: 

• Work is being done behind the green construction screen on the roadway and 
underneath the roadway. 

 
For a visual map of the bent locations, visit the “Map of Work Area and Bent Location” tab on 
the project website. 
 
Visual Work on Site: The images below describe the type of work occurring on site during 
the week of November 11th, 2024.  
 
 

 
Asphalt removal has commenced West of Exhibition Go Station. 

 
 
 

https://www.toronto.ca/services-payments/streets-parking-transportation/road-maintenance/bridges-and-expressways/expressways/gardiner-expressway/gardiner-expressway-rehabilitation-strategy/section-2-dufferin-street-to-strachan-avenue/


 
 
 
 
 
 

 
Crews installing construction fence to separate the construction zone from live traffic.  



 

 
Demolition of the south bridge deck located West of Exhibition Go Station. 

 
 
 
 
 



 
Demolition work of the bents at the south deck located West of Exhibition Go Station.  
 
 

Thank you for your patience!  
We appreciate your patience and understanding as we work towards a safer and more 
efficient Gardiner Expressway. 
 

Please share this email 
To ensure widespread awareness, please share this email with your neighbours and 
encourage them to sign up for updates to stay informed with the latest information. 
 

For more information 
If you have any questions or have any suggestions for what you would like to see in this 
community update, please contact the field ambassador for this project, Madeleine Eleuteri, 
at GardinerS2info@parsons.com or 437-996-4065. 
 
Stay tuned for the next update! 
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