
Construction Update: September 30, 2025 

Gardiner Expressway Strategic Rehabilitation: Dufferin Street to 
Strachan Avenue │ Community Update 
 
Thank you for subscribing to the Gardiner Expressway Rehabilitation, Section 2 Dufferin 
Street to Strachan Avenue, community update e-newsletter.  
 
Project Overview:  
 
The project is taking place in four stages, focusing on two lanes at a time while keeping four 
lanes open.  

• Stage 1 south two lanes (complete) 
• Stage 2 middle two lanes (complete) 
• Stage 3 north two lanes (current stage) 

 
Following Stage 3, work will occur to reconstruct the centre median barrier (final stage).  
 
Key elements of the construction project include:  
 

• Preparation work (completed). 
• Installing temporary support systems to allow for the construction work to safely take 

place while keeping two-thirds of the Expressway open. 
• Demolishing and reconstructing the elevated roadway. 
• Removing and replacing the bridge deck and the large beams (girders) that support 

the road.  
• Rehabilitating the concrete support columns (bents).  
• Finishing works. 

 
Upcoming: Completion of Stage 3 and Transition to Final Stage  
 
Significant progress continues to be made on Stage 3 of the project. Remaining work 
includes installing the barrier wall, expansion joints, waterproofing, street lighting, and 
pavement markings. Most of this work is occurring concurrently. Final paving is currently 
scheduled during the City’s Gardiner Expressway maintenance closure on the weekend of 
October 24th. If weather causes delays that weekend, a contingency closure is planned and 
will be announced at a later date.  
 
Upcoming Lane Closures:  
 
Nighttime lane closures are anticipated to occur on one of the following dates: October 7, 8, 
9, 10, or 11. These closures will take place from 11:59 p.m. to 5:59 a.m. During this 
closure, one westbound lane and two eastbound lanes will remain open. 
 
Once Stage 3 is complete, there may be one or two additional nighttime lane closures to 
transition into the final stage, if needed. 
 
The final stage will focus on building the median barrier wall, and this phase is expected to 
move quickly once it begins.  



Thank you all for your patience as we work to complete this project! 

Roadway: Demolishing and reconstructing the elevated roadway. 

Completed: 
• The majority of roadway work, including temporary lighting, asphalt milling, bridge

deck demolition and reconstruction has been completed.
• Stage 3 barrier wall reconstruction completed from northwest retaining wall to Bent 31

(approx. 220m west to approx. 365m east of GO Station), and barrier wall reinforcement
installation completed from Bent 31 to Bent 35 (approx. 365m to approx. 450m east of
GO Station)

• Stage 3 expansion joint construction completed from Sleeper slab to Bent 23 (approx.
225 m west to approx. 210m east of GO Station).

• Stage 3 bridge deck waterproofing is completed from West Abutment to Bent 1
(approx. 220m to approx. 205m west of GO Station).

What’s happening: 
• Stage 3 barrier wall formwork installation will be ongoing from Bent 33 to Bent 35

(approx. 405m to approx. 450m east of GO Station).
• Stage 3 barrier wall concrete placement will be ongoing from Bent 31 to Bent 35

(approx. 365m to approx. 450m east of GO Station) and is scheduled for Saturday,
September 27, 2025.

• Stage 3 expansion joint installation will be ongoing at Bent 27, Bent 31, and Bent 35
(approx. 285m, approx. 365m, and approx. 450m east of GO Station respectively).

• Concrete placement for refacing at Bent 7 north third lift (approx. 90m west of GO
Station) and Bent 16 NE face (approx. 80m east of GO Station) is scheduled for
Monday, September 29, 2025.

• Stage 3 waterproofing application will continue progressing eastward beyond Bent 1
(approx. 205m west of GO Station).

• Stage 3 permanent lighting wiring installation will be ongoing.

Location of work: 
• Work is being done behind the green construction screen on the roadway and

underneath the roadway.

Girders: Removing and replacing the large beams (girders) that support the road. This 
process includes the prefabrication of the new girders. 

Completed: 
• All 705 girders have been installed.

Bents: Rehabilitating the concrete support columns (bents) 

Completed: 
• Bent reconstruction for Stage 3.
• Concrete refacing completed at the following columns: Bent 7 south, Bent 14 north

and south, Bent 15 north and south, Bent 16 north and south, Bent 24 south, and Bent
34 north and south (approx. 90m west, approx. 40m east, approx. 60m east, approx.



80m east, approx. 230m east, and approx. 425m east of GO Station, respectively); 
Bent cap refacing is still pending. 

• Concrete refacing completed at the bottom section of Bent 13 north and south and
two-thirds of Bent 7 north (approx. 20m east and approx. 90m west of GO Station,
respectively).

• Partial-depth concrete patch repairs have been completed on the substructure from
Bent 1 to Bent 10 and Bent 17 to Bent 33 (approx. 205m to approx. 35m west, and
approx. 100m to approx. 405m east of GO Station respectively).

• Concrete removals, reinforcement installation, and formwork installation for refacing
are completed at the north half of the bent cap for Bent 16 (approx. 80m east of GO
Station).

• Concrete sealing for bent caps and columns is completed from Bent 1 to Bent 12
(approx. 205m west to 0m at GO Station, Bent 7 only south side completed) and from
Bent 17 to Bent 20 (approx. 100m to approx. 155m east of GO Station)

What’s happening: 
• Concrete refacing works will be ongoing at the top section of Bent 13 north and south

columns (approx. 20m east of GO Station).
• Concrete sealing for bent caps will be ongoing from Bent 21 to Bent 30 (approx.

175m to approx. 345m east of GO Station).
• Concrete sealing for Stage 1 portion of Dufferin Bridge south abutment will be

ongoing.

Location of work: 
• Work is being done behind the green construction screen on the roadway and

underneath the roadway.

For a visual map of the bent locations, visit the “Map of Work Area and Bent Location” tab on 
the project website. 

Visual Work on Site: The images below describe the type of work occurring on site during 
the week of September 22, 2025. 

https://www.toronto.ca/services-payments/streets-parking-transportation/road-maintenance/bridges-and-expressways/expressways/gardiner-expressway/gardiner-expressway-rehabilitation-strategy/section-2-dufferin-street-to-strachan-avenue/


 
Stage 3 Expansion Joint Installation 



 
Stage 3 Barrier Wall Concrete Curing 

 

Stage 3 Bridge Deck Barrier Wall Concrete Placement 



 
Stage 3 Bridge Deck Barrier Wall Formwork Installation 

 
Stage 3 Bent Concrete Sealing 

 

 
 



Thank you for your patience!  
We appreciate your patience and understanding as we work towards a safer and more 
efficient Gardiner Expressway. 
 

Please share this email 
To ensure widespread awareness, please share this email with your neighbours and 
encourage them to sign up for updates to stay informed with the latest information. 
 

For more information 
If you have any questions or have any suggestions for what you would like to see in this 
community update, please contact the field ambassador for this project, Madeleine Eleuteri, 
at GardinerS2info@parsons.com or 437-996-4065. 
 
Stay tuned for the next update! 
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