Construction Update: September 19, 2025

Gardiner Expressway Strategic Rehabilitation: Dufferin Street to
Strachan Avenue | Community Update

Thank you for subscribing to the Gardiner Expressway Rehabilitation, Section 2 Dufferin
Street to Strachan Avenue, community update e-newsletter.

Project Overview:

The project is taking place in four stages, focusing on two lanes at a time while keeping four
lanes open.

e Stage 1 south two lanes (complete)

e Stage 2 middle two lanes (complete)

e Stage 3 north two lanes (current stage)

e Stage 4 centre median barrier reconstruction (final stage)

Key elements of the construction project include:

e Preparation work (completed).

e Installing temporary support systems to allow for the construction work to safely take
place while keeping two-thirds of the Expressway open.

e Demolishing and reconstructing the elevated roadway.

e Removing and replacing the bridge deck and the large beams (girders) that support
the road.

¢ Rehabilitating the concrete support columns (bents).

e Finishing works.

Roadway: Demolishing and reconstructing the elevated roadway.

Completed:
e The majority of roadway work, including temporary lighting, asphalt milling, bridge
deck demolition and reconstruction has been completed.
e Stage 3 barrier wall reconstruction completed from northwest retaining wall to Bent 21
(approx. 220m west to approx. 175m east of GO Station).
e Stage 3 expansion joint construction completed at Sleeper slab, bent 3 and bent 7
(approx. 225 m, approx. 170m and approx. 90m west of GO Station).

What's happening:
e Stage 3 installation of barrier wall reinforcement and formwork installation will be
ongoing from Bent 21 to Bent 35 (approx. 175m to approx. 450m east of GO Station).
e Stage 3 barrier wall concrete placement will be ongoing from Bent 21 to Bent 24
(approx. 115m to approx. 230m east of GO Station), progressing eastward.
e Stage 3 expansion joint concrete placement will be ongoing at Bent 11 and Bent 15
(approx. 20m west and approx. 60m east of GO Station), progressing eastward.



Location of work:

e Workis being done behind the green construction screen on the roadway and
underneath the roadway.

Girders: Removing and replacing the large beams (girders) that support the road. This
process includes the prefabrication of the new girders.

Completed:
e All 705 girders have been installed.

Bents: Rehabilitating the concrete support columns (bents)

Completed:

e Bentreconstruction for Stage 3.

e Concrete refacing completed at the following columns: Bent 7 south, Bent 14 north
and south, Bent 15 north and south, Bent 16 north and south, Bent 24 south, and Bent
34 north and south (approx. 90m west, approx. 40m east, approx. 60m east, approx.
80m east, approx. 230m east, and approx. 425m east of GO Station, respectively);
Bent cap refacing is still pending.

e Concrete refacing completed at the bottom section of Bent 13 north and south and
two-thirds of Bent 7 north (approx. 20m east and approx. 20m west of GO Station,
respectively).

e Partial-depth concrete patch repairs have been completed on the substructure from
Bent 1 to Bent 10 and Bent 17 to Bent 33 (approx. 205m to approx. 35m west, and
approx. 100m to approx. 405m east of GO Station respectively).

e Concrete removals, reinforcement installation, and formwork installation for refacing
are completed at the north half of the bent cap for Bent 16 (approx. 80m east of GO
Station).

What's happening:
e Concrete refacing works will be ongoing at the top section of Bent 13 north and south
columns (approx. 20m east of GO Station).
e Concrete sealing for bent caps will be ongoing from Bent 1 to Bent 10 (approx. 205m
to approx. 35m west of GO Station).
Location of work:
e Work is being done behind the green construction screen on the roadway and
underneath the roadway.

For a visual map of the bent locations, visit the “Map of Work Area and Bent Location” tab on
the project website.



https://www.toronto.ca/services-payments/streets-parking-transportation/road-maintenance/bridges-and-expressways/expressways/gardiner-expressway/gardiner-expressway-rehabilitation-strategy/section-2-dufferin-street-to-strachan-avenue/

Visual Work on Site: The images below describe the type of work occurring on site during

Stage 3 Bridge Deck Concrete Placement




Stage 3 Bridge Deck Concrete Placement

Stage 3 Bridge Deck Concrete Placement




-

Stage 3 Bridge Deck Barrier Wall Reinforcement Installaiidh




Bent Cap 16 Refacing Formwork Installation

Thank you for your patience!
We appreciate your patience and understanding as we work towards a safer and more
efficient Gardiner Expressway.

Please share this email
To ensure widespread awareness, please share this email with your neighbours and
encourage them to sign up for updates to stay informed with the latest information.

For more information
If you have any questions or have any suggestions for what you would like to see in this

community update, please contact the field ambassador for this project, Madeleine Eleuteri,
at GardinerS2info@parsons.com or 437-996-4065.

Stay tuned for the next update!
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