



Hello!



Who are we?

Consultants for the Phase 1 Detailed Landscape Plan;
'The Grove'

Our Team



Landscape Architects & Planners



A **tyco** International Ltd. Company

Engineers & Landscape Architects

Suzanne Barrett

Public Communications & Consultation

Terry Heard Design

Interpretive Programming

Utility Security Inc.

Site Security

Dougan & Associates

Ecological Restoration & Stewardship

MJS Consultants

Lighting Consultants

Creative Irrigation Solutions Ltd.

Irrigation Consultants

Public Art

David Pearl

Why are we here?



LEGEND

Left
Phase 3 Master Plan
 Submitted by

Diana Gerrard
 Landscape Architecture
 +
 architectsAlliance

26 May 2003

What are we doing?



The Grove

Left
Phase 3 Master Plan
Submitted by

Diana Gerrard
Landscape Architecture
+
architectsAlliance

26 May 2003

How are we doing it?

When are we doing it?

Stage 1

Background Analysis, Information Updates & Engineering Studies

June – November 2007

Stage 2

Preliminary Design and Refinements

November 2007 – February 2008

Stage 3

Detailed Design

February – July 2008

Stage 4

Contract Documents & Tender

July - November 2008

Stage 5

Implementation of Phase 1 Works

November 2008 – November 2009

Where are we at?

Stage 1

Background Analysis, Information Updates & Engineering Studies

Components

- Contamination Characterization
- Compilation of Contextual Planning Information
- Site Traffic Control Study
- Underpass Assessment & Geotechnical Investigation
- Confirmation of Circuit Alignment & Connections
- Confirmation of Recreational Requirements
- Options for Interpretive Programming
- Review & Recommendations for SWM
- Irrigation
- Artist Selection
- Heritage Review
- Stakeholder & Public Meetings



Thank you!