


St. Clair Avenue West Transit Improvements Project Ford Street to Gunns Loop

Streetcar Track and Sidewalk Reconstruction

Start Date: July, 2009
End Date: December, 2009*

* Timeline is subject to change due to unforeseen events.
Content is accurate and current at time of printing.

The St. Clair Avenue West Transit Improvements Project is a city building initiative through the City of Toronto and the TTC. It includes the construction of a dedicated right-of-way for streetcars to improve transit frequency and reliability, road and sidewalk reconstruction and enhancing the urban design of the street.



For this overall phase of construction (Phase 4), streetcar stops will be located at Caledonia Rd/Caledonia Park Rd, Laughton Avenue, Hounslow Heath Rd/Silverthorn Avenue, Old Weston Road, Keele Street and Gunns Loop. Signalized intersections will have a minimum of one left-turn lane/U-turn provision available to motorists.

What's Next

On July 27, 2009, pole removals and temporary pole installations commenced at Ford Street. Major sidewalk reconstruction, electrical installations, and curb construction will follow. Future notices will provide updates.

Work Schedule Overview

Projected Dates	Street Limits	Work Details
Aug. 4 to Aug. 31	Ford St. to CN bridge (south side)	sidewalk, curbs, retaining wall and curb lane
Sept. 1 to Sept. 30	Ford St. to CN bridge (north side)	sidewalk, curbs, retaining wall and curb lane
Aug. 10 to Oct. 17	Gunn's Loop work <ul style="list-style-type: none"> west limit of the contract to 40.0 metres east of Gunn's loop 	track and landscaping curbs, sidewalk and curb lane
Oct. 1 to Dec	CN Bridge to Keele St.	curbs, sidewalk, TTC tracks and roadway

McRoberts Avenue to Ford Street Update

The new upgraded watermain to serve McRoberts Avenue to Ford Street has been completed. Starting during the first week of August 2009, the existing streetcar track will be excavated from just west of Caledonia Park Road to Ford Street. Heavy construction from McRoberts to Ford Street is scheduled to be completed by the end of November, 2009.

Updated schedules will be posted to the project website: www.toronto.ca/stclairtransittoday. Timelines are dependent on weather and unforeseen events. The final contract from Ford Street to Gunns Loop is scheduled for completion in December 2009.