



ROUGE NATIONAL URBAN PARK ESTABLISHMENT PROCESS

LAND COMPONENTS

LANDHOLDERS TABLE
(Creation in **FALL 2011**)

- Province of Ontario (Ministry of Infrastructure)
- Toronto Region Conservation Authority
- City of Toronto
- Town of Markham
- City of Pickering
- Regional Municipality of York
- Regional Municipality of Durham
- Rouge Park Alliance

ONGOING DIALOGUE

WINTER/SPRING 2012

OUTPUTS:

- **Statement of Intent** (SPRING 2012)
- **Multi-Party Agreement on Land Transfer** (FALL 2012)

CREATING A NATIONAL URBAN PARK

NOVEMBER 2011

Stakeholders Workshop

NOVEMBER 2011

Information Session with First Nations

OUTPUTS:

- **Guiding Principles**
- **Key Elements of the Vision**

Planning Process

OUTPUTS:

- **Vision and Concepts**
- **Transition Measures**
- **Interim Management Guidelines**

WINTER 2012

Information Session with Stakeholders

Information Session with First Nations

OUTPUT: National Urban Park Concept

PUBLIC CONSULTATION

- **National Urban Park Concept**
- **Park Establishment**
- **Interim Management Guidelines**

SUMMER 2012

OUTPUT: Public Input Summary

FALL 2012

Recommendation to Government on Legislative Process and Final Steps