

Amended Schedule H - Street Furniture Roll-out Schedule

APPENDIX D

September 2007	Year End	Year 1-4	Year 5	Year 6	Year 7	Year 8	Year 9	Year 10	Year 11	Year 12	Year 13	Year 14	Year 15	Year 16	Year 17	Year 18	Year 19	Year 20	Total
	2007	2008-2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	
Transit Shelters	-	1050	354	500	547	547	451	451	400	300	100	50	50	50	50	50	25	25	5000
Litter/Recycling Receptacles *	-	4712	897	921	1305	1305	521	522	200	200	200	200	200	200	200	200	200	200	12183
Benches **	-	667	137	500	122	121	71	71	50	50	50	50	50	50	50	50	25	25	2139
Information/Wayfinding Structures	-		61	22	37														120
Information/Wayfinding Structures Non Ad (20 Free)		0	2	18	40														60
Posting/Neighbourhood Information Kiosk/Structures "A"	-	83	206	211															500
Posting/Neighbourhood Information Kiosk/Structures "B"	-	337	146	318	222	221	128	128	50	50	50	50	50	50	50	50	50	50	2000
Public Washrooms	-	1	1	3	4	4	2	2	2	1									20
Multi-publication Structures "A"	-	5	8	53	59	62	32	31	25	25	25	25	25	25	25	25	25	25	500
Multi-publication Structures "B"	-	1	63	224	415	414	142	141	100	100	50	50	50	50	50	50	50	50	2000
Bicycle Parking Units	-	1	0	119	120	119	71	70	50	50	50	50	50	50	50	50	50	50	1000
Amended Total January 2013		6857	1875	2889	2871	2793	1418	1416	877	776	525	475	475	475	475	475	425	425	25522

Note: In January 2013, Schedule H was amended as follows:

* Reduction of 317 litter receptacles (156 Reduction for 40 non ad info pillars and 161 Reduction for 139 benches)

** Increase in 139 benches to meet demand