



UNIT TRACKER - PHASE 1 AND 2

UPDATED FEBRUARY 3, 2021

Legend

Advancing

Pending

On Hold

T

Higher order transit corridor

Led by Proponent

PHASE 1

PHASE 2

				Led by Proponent		
				Site Plan Control	Construction	Occupancy
PHASE 1	T Bloor-Kipling					
	T 251 Esther Shiner Blvd					
	T 50 Wilson Heights Blvd *					
	T 770 Don Mills Road					
	T Bloor-Islington					
	T 805 Don Mills Road					
	T 705 Warden Avenue *					
	T 777 Victoria Park Avenue *					
	T 140 Merton Street *					
	T 3933 Keele Street **					
PHASE 2	T 1250 Eglinton Ave W **					
	T 158 Borough Dr					
	T 2444 Eglinton Ave E					
	T 150 Queens Wharf Rd					
	T 1627 Danforth Ave (Danforth Barns)					
	1631 Queen St E					
	405 Sherbourne St					
Total Units						
Total Affordable Units						

* 777 Victoria Park Ave, 50 Wilson Heights Blvd and 705 Warden Ave under Lease negotiation with successful proponents.
** Project on hold due to Eglinton and Finch LRT.