

Appendix B

Exclusive Paid Licenced Move-in, Event and Move-out Dates & RAWF Requested Facility Preparation Days 2023

RAWF 2023	Board of Governors of Exhibition Place				Board of Governors of Exhibition Place
Use of space	Potential Facility Preparation Days Requested by RAWF & to be confirmed by EP no later than June 1st (Class B*) and August 1st for rest of Halls	Move in	Event	Move-Out	Potential Facility Preparation Days Requested by RAWF & to be confirmed by EP no later than August 1, 2018
Heritage Court	Oct 22 - Oct 29 (9 days)	Oct 30 - Nov 1 (3 days)	Nov 2 - 11 (10 days)	Nov 12 - 13 (2 days)	Nov 13 - Nov 14 (2 days)
Hall A	Oct 29 (1 day)	Oct 30 - Nov 1 (3 days)	Nov 2 - 11 (10 days)	Nov 12 (1 day)	Nov 13 - Nov 14 (2 days)
Hall B	Oct 25 - Oct 29 (5 days)	Oct 30 - Nov 1 (3 days)	Nov 2 - 11 (10 days)	Nov 12 - 13 (2 days)	Nov 14 (1 day)
Hall C	Oct 27 - Oct 29 (3 days)	Oct 30 - Nov 1 (3 days)	Nov 2 - 11 (10 days)	Nov 12 - 13 (2 days)	Nov 14 - Nov 15 (2 days)
Hall D	Oct 27 - Oct 29 (3 days)	Oct 30 - Nov 1 (3 days)	Nov 2 - 11 (10 days)	Nov 12 (1 day)	Nov 13 (1 day)
Hall E 1st Floor *	Oct 15 - Oct 28 (14 days)	Oct 29 - Nov 1 (4 days)	Nov 2 - 11 (10 days)	Nov 12 - 13 (2 days)	Nov 14 - Nov 15 (2 days)
Hall F 1st Floor *	Oct 15 - Oct 28 (14 days)	Oct 29 - Nov 1 (4 days)	Nov 2 - 11 (10 days)	Nov 12 - 13 (2 days)	Nov 14 - Nov 26 (13 days)
Hall F 2nd Floor *	n/a				
Hall G *	Sept 18 - Oct 29 (42 days)	Oct 30 - Nov 1 (3 days)	Nov 2 - 11 (10 days)	Nov 12 - 13 (2 days)	Nov 14 - Nov 26 (13 days)
Hall H *	Sept 18 - Oct 29 (42 days)	Oct 29 - Nov 1 (4 days)	Nov 2 - 11 (10 days)	Nov 12 - 13 (2 days)	Nov 14 - Nov 26 (13 days)
Horse Palace		Oct 28 - Nov 2 (6 days)	Nov 2 - 11 (10 days)	Nov 12 - 13 (2 days)	Periodic access - no later than Dec 1
Salon 101, 102, 103, 105		Oct 30 - Nov 1 (3 days)	Nov 2 - 11 (10 days)	Nov 12 (1 day)	
Salon 106, 107, 108, 109, 110		Oct 30 - Nov 1 (3 days)	Nov 2 - 11 (10 days)	Nov 12 -13 (2 day)	
Rotunda		Oct 21 (1 day)	Oct 22 (1 day)	Oct 23 (1 day)	
Room A1, A2,		Oct 30 - Nov 1 (3 days)	Nov 2 - 11 (10 days)	Nov 12 (1 day)	
Room B1, C1, C2, C3		Oct 30 - Nov 1 (3 days)	Nov 2 - 11 (10 days)	Nov 12 - 13 (2 days)	
Room D1		Oct 30 - Nov 1 (3 days)	Nov 2 - 11 (10 days)	Nov 12 (1 day)	
Room F1		Sept 10 - Nov 1 (53 days)	Nov 2 - 11 (10 days)	Nov 12 - 13 (2 days)	
Room F2, F3		Sept 10 - Nov 1 (53 days)	Nov 2 - 11 (10 days)	Nov 12-30 (18 days)	
Room G2, G3, G4, G5		Oct 27 - Nov 1 (6 days)	Nov 2 - 11 (10 days)	Nov 12 - 13 (2 days)	
Room G6, G9		Oct 9 - Nov 1 (23 days)	Nov 2 - 11 (10 days)	Nov 12- Dec 1 (20 days)	
Presentation Theatre			Oct 31 - Nov 11 (12 days)		
Lot 854			Oct 28 - Nov 8 (12 days)		
Lot 857			Oct 27 - Nov 8 (13 days)		
Lot 859			Oct 30 - Nov 9 (11 days)		
Bandshell Park			Oct 29 - Nov 12 (15 days)		

Facility Preparation Days noted above as of April 10, 2018 and subject to change based on availability

* NOTE: Horse Palace - facility holds have not been placed in the past, however it is understood that access will be required from time to time. Removal of materials by no later than December 1st is agreed