

Attachment 3: Project Timeline

Timeline						
Site	Planning Approvals	Business Case	Market Offering	Bid Review and shortlisting, Negotiations and Transaction Closing	Site Plan Application	Construction Start
158 Borough Drive	Q1 2022	Q2 2022	Q3 2022	Q4 2022-Q2 2023	Q2 2023	Q4 2023