

TO Live

St. Lawrence Centre Redevelopment Update

Date: August 31, 2022

To: St. Lawrence Centre Redevelopment Committee

From: President and Chief Executive Officer

SUMMARY

The purpose of this report is to provide the Board of Directors of TO Live with an update on the StLC redevelopment project. City Council, at its meeting on May 11, 2022, adopted EX 32.10 which included recommendations from the Board and CreateTO. The VP of St. Lawrence Centre Redevelopment will provide an update at the Committee meeting.

RECOMMENDATIONS

The President and Chief Executive Officer recommends that the Board of Directors of TO Live receive this report for information.

FINANCIAL IMPACT

There is no financial impact other than what is outlined in this report

DECISION HISTORY

At its May 11, 2022 meeting, City Council adopted the TO Live Board of Directors recommendations from their April 14, 2022 meeting

<http://app.toronto.ca/tmmis/viewAgendaItemHistory.do?item=2022.EX32.10>

At its April 14, 2022 meeting, the Board of Directors adopted the recommendations

<http://app.toronto.ca/tmmis/viewAgendaItemHistory.do?item=2022.CT32.1>

COMMENTS

Since the May 11, 2022 Council decision, TO Live, in partnership with CreateTO, has proceeded to prepare for an international design competition for the re-imagining of the St. Lawrence Centre and the surrounding district. Architectural services were procured to manage the design competition.

A comprehensive report is being drafted to address the "option" of renovation, as directed by City Council.

Government Relations and Strategic Communications contracts have been awarded to begin the planning and preparation for a comprehensive capital campaign.

CONTACT

Leslie Lester
VP of St. Lawrence Centre Redevelopment
T; 416-368-6161
Leslie.Lester@tolive.com

SIGNATURE

Clyde Wagner
President and Chief Executive Officer