



REPORT FOR ACTION WITH CONFIDENTIAL ATTACHMENT

Orangutan Outdoor Exhibit Project

Date: March 30, 2022
To: Toronto Zoo Board of Management
From: Chief Executive Officer
Wards: All

REASON FOR CONFIDENTIAL INFORMATION

This report is about litigation or potential litigation that affects the Board of Management of Toronto Zoo.

SUMMARY

This report seeks additional funding to support the additional costs incurred to date and completion of the remaining construction of the Orangutan Outdoor Exhibit Project.

RECOMMENDATIONS

The Chief Executive Officer recommends that:

1. The Board of Management of the Toronto Zoo adopt the recommendation outlined in Confidential Attachment 1.
2. The Board of Management of the Toronto Zoo direct that Confidential Attachment 1 be made public upon the completion of the project.

FINANCIAL IMPACT

The financial impact is dependent on the actions of the Board and support of the Toronto Zoo Wildlife Conservancy in respect to Confidential Attachment 1.

DECISION HISTORY

In February 2020, the Board approved a budget of \$10,500,000 for the orangutan project and gave the Chief Executive Officer authorization to award the construction tender to a contractor within the approved budget. The project has been awarded and is currently under construction.

<http://app.toronto.ca/tmmis/viewAgendaItemHistory.do?item=2020.ZB8.5>

COMMENTS

Comments for this item can be found in Confidential Attachment 1.

CONTACT

Leona Mitchell
Director, Facilities & Infrastructure
lmitchell@torontozoo.ca
(416) 392-5985

SIGNATURE

Dolf DeJong
Chief Executive Officer

ATTACHMENTS

Confidential Attachment 1