

March 12, 2018

Sanitary Trunk Sewer Rehabilitation on Lawrence Avenue East and Beechgrove Drive From Atkinson Avenue to Satok Terrace

Contract #: 16ECS-LU-02TT

Start Date: June, 2017

Expected End Date: June, 2018

**Content/dates subject to change.*


Work to rehabilitate a section of the Highland Creek Sanitary Trunk Sewer (STS) on Lawrence Ave E and Beechgrove Dr from Atkinson Avenue to Satok Terrace continues.

We issued a notice on December 6, 2017 to inform residents that the northbound lane on Beechgrove Drive will be closed from November 1, 2017 to March 15, 2018. **The closure of northbound lane on Beechgrove Drive has to be extended to April 30, 2018.**

The closure is extended due mostly to the extremely cold weather this past winter that resulted in slowing down the planned work activities in December and January. Recent rain and snow melt also caused delays in the efforts to waterproof inside the shaft/pit.

The overall completion date will not change and all construction work is expected to be completed in June 2018. Thank you for your patience during this phase of construction.

MAP OF WORK AREA



WORK DETAILS





To date, the contractor has:

- Installed temporary bypass pipes between the two shafts to maintain sewer flow outside the pipe while repairs are taking place inside the sewer.
- Excavation of 2 deep shafts/pits at Lawrence Ave E and Beechgrove Drive is now complete.
- New slip-lining pipe pieces have been delivered and stored near the site.

The contractor will:

- Continue with waterproofing the shafts
- Sewer repair work will commence later during March and will be completed in 2-3 weeks.
- The contractor will then remove the buried temporary bypass pipes from the road, construct new maintenance holes at shaft locations, restore the road and open all lanes for vehicular traffic.

You may experience dust, noise and other inconveniences. The City will make efforts to reduce the impacts. We appreciate your patience.

	<p>Traffic Management: Detour signs have been installed on Beechgrove Drive and other locations to divert traffic to Coronation Drive during this closure. Commercial vehicles should use the Coronation Drive diversion. Staff will continue to work with Transportation Services Department to monitor traffic situation and add additional signages if required. Road users should expect delays and increased traffic on nearby main and side streets.</p> <p>Currently:</p> <ul style="list-style-type: none"> • Beechgrove Drive is reduced to a single southbound lane within the construction zone. • Lawrence Avenue E is reduced to a single lane in both directions within the construction zone.
	<p>Cyclists: Cyclists travelling on Beechgrove Drive between Lawrence Ave E and Satok Terrace must dismount their bikes within the construction zone and walk with their bicycles on the pedestrian sidewalk at the west of Beechgrove Drive.</p>
	<p>Work Hours: The contractor will complete most work Monday to Friday, 7:00 a.m. to 7:00 p.m., with occasional work after hours and on weekend.</p> <p>Overnight work will be required for 2 weeks duration near end of March or early April when the sewer rehabilitation work will occurs. Residents near the shaft locations will be informed before night work commences.</p>
	<p>Accessible Accommodation: Residents / businesses that require accommodation (level entry, wheel trans entry etc.) must contact the Project Manager to arrange for access during the construction period.</p>

NEED MORE INFORMATION?

If you have questions about this work, please contact us and quote **Contract # 16ECS-LU-02TT**

<p>Site Inspector</p>	<p>Juan Pablo Barbouth: 647-283-9161 juanpablo.barbouth@ch2m.com</p>
<p>Project Manager</p>	<p>Dina Kuvandykova: 416-392-6974 dina.kuvandykova@toronto.ca</p>
<p>TTY Hearing Impaired Service</p>	<p>416-338-0889 (7 Days a week, 8:00 am – 5:00 pm, closed holidays)</p>
<p>General inquiries</p>	<p>311</p>
<p>Website</p>	<p>toronto.ca/improvements/ward44.htm</p>

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.