

April 16, 2018

Permanent Restoration on Eireann Quay and Bathurst Street – South of Lake Shore Boulevard West

Contract: 16ECS-LU-03SU

Work re-start Date: April 30, 2018

Expected End Date: May 25, 2018

**Timeline is subject to change.*

The City of Toronto’s work to replace the watermain on Eireann Quay and Bathurst Street, south of Lake Shore Boulevard West is nearly complete. We appreciate your patience as we work to complete this important infrastructure upgrade. This is the last scheduled phase of work for this construction project.

WHAT’S NEW

To date, the following work is complete:








- All watermain installations and connections on Bathurst Street, Eireann Quay and the in the Queens Quay intersection.

On April 30, the Contractor will return to:

- Replace damaged curb, sidewalk and crosswalk;
- Restore the grassed boulevard;
- Repave affected lanes of traffic; and
- Clean up and demobilize their equipment from the site.

WHAT TO EXPECT DURING CONSTRUCTION



- You will experience dust, noise and other inconveniences. The City will make efforts to reduce impacts. Your patience is appreciated.

	<p>Work Hours: Most work will take place Monday to Friday 7:00 a.m. to 7:00 p.m.; however night and weekend work will be required for some tasks.</p> <p>Please see the table on Page 2 for the project schedule.</p>
	<p>Pedestrian Access: During Phase 2, due to the nature of the work and for safety reasons, pedestrians will not be able to use the west crosswalk of Bathurst and Queen's Quay at times. Please abide by construction signage.</p>
	<p>Traffic Management: Road users should expect delays and increased traffic on nearby main and side streets (see page 2 for traffic management details)</p>
	<p>Martin Goodman Trail: will be affected during phase 2 work, cyclists are advised to dismount and follow pedestrian detour signage.</p>
	<p>Deliveries: Businesses may want to consider adjusting delivery times as a result of the lane restrictions during this project. Please discuss your delivery concerns with the Field Ambassador.</p>
 	<p>Road and Sidewalk Access: In order to complete the work in a safe manner, there will be road and sidewalk restrictions within the construction work area. Access to businesses will be maintained.</p> <p>Driveway Access: The contractor will notify you of any temporary restrictions to your driveway access. If your property has two entrances, one entrance will be kept open at all times. Access for emergency vehicles will be maintained at all times.</p> <p>Accommodation: Residents that require accommodation must contact the Field Ambassador to arrange for access during construction.</p>

SCHEDULE

Work will be staged in six main phases outlined below. The timeline may change.

Phase / Location	Dates	Pedestrians	Traffic Management
1 Permanent Curb and Sidewalk Replacement (west boulevard area on Bathurst Street north of Queens Quay)	Mon April 30 – Tues May 1 From 7:00AM – 7:00PM each day	<ul style="list-style-type: none"> The sidewalk will be inaccessible while the work is taking place, until the concrete has cured. Pedestrians should use the east sidewalk during this time 	<ul style="list-style-type: none"> During work hours, there will be one southbound lane on Bathurst A Paid Duty Officer will direct traffic through the intersection during work hours.
2 Concrete Crosswalk Replacement (West side of the Queens Quay intersection – at Bathurst)	Wed May 2 – Thurs May 3 From 7:00AM to 7:00PM each day	<ul style="list-style-type: none"> The crosswalk will be inaccessible from Wednesday May 2 at 7:00AM to Friday May 4 at 7:00PM The crosswalk must remain closed for approximately 36 hours for concrete to cure before it can be reopened. 	<ul style="list-style-type: none"> For three days, there will be no through traffic on Queen’s Quay travelling east or West through Bathurst. The AM rush hour right turn restriction at Stadium Road will be removed to maintain local access. West-bound traffic on Queens Quay will use Bathurst and Lake Shore Boulevard. East-bound traffic will travel east on Lake Shore Boulevard. Please follow detour signage directing you to the appropriate alternate crosswalk The Martin Goodman Bicycle Trail will be impacted. Cyclists should dismount and follow pedestrian detour signage.
3 Hydrant replacement & sidewalk restoration (north east corner of intersection)	Friday May 4 at 7:00PM to Saturday May 5 at 12:00 Noon	<ul style="list-style-type: none"> The sidewalk will be inaccessible while the work is taking place. Pedestrians should use the west sidewalk during this time. 	<ul style="list-style-type: none"> During work hours, the Contractor may have to close the northbound lane if it cannot be safely maintained.



Phase	Dates/Location	Work / Pedestrians	Traffic Management
4 Road Resurfacing (Part 1: Grind) (Bathurst from Lake Shore to the south limit)	Friday May 11 at 8:00 PM to Saturday May 12 at 1:00 AM	Crews will: <ul style="list-style-type: none"> Grind the road's asphalt surface Smaller crews may return to site the following week to perform spot- repairs to the road's base. 	<ul style="list-style-type: none"> The road will be fully closed during this time
5 Road Resurfacing (Part 2: Pave) Laying asphalt	Friday May 18 at 8:00PM to Saturday May 19 at 8:00AM	Crews will: <ul style="list-style-type: none"> Repave the road's asphalt surface. 	<ul style="list-style-type: none"> The road will be fully closed during this time.
6 Finishing work and clean-up	May 21 to May 25	The Contractor will intermittently return to site to paint new pavement markings, clean up the site and perform any remaining finishing work.	<ul style="list-style-type: none"> Disruptions will be minimal and localized during this time. Advise the Field Ambassador if you require any special accommodations or considerations during the scheduling of this work. Pavement marking in intersections, typically occur at night to avoid impacting traffic.

MORE INFORMATION:

If you have questions about the upcoming work, please contact us.

Field Ambassador	Aaron Bell, 416-497-8600 extension 1351 TorontoPM3A@RVAnderson.com
TTY Hearing Impaired Service	416-338-0889 (Daily 8:00 am – 5:00 pm, closed holidays)
General inquiries	311
Website	www.toronto.ca/improvements/ward20.htm
Please Email TorontoPM3A@RVAnderson.com to be added to regular email list.	

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.