

May 4, 2018

Sanitary Trunk Sewer Rehabilitation in the Humber River Valley from Raymore Drive to Erinbrook Court

Contract: 15ECS-LU-08TT

Start Date: July 2016

End Date: December 2018

**Timeline is subject to change.*

The City of Toronto's work to rehabilitate a section of the Humber Sanitary Trunk Sewer (STS) located in the Humber River Valley along Scarlett Road from Raymore Drive to Erinbrook Court (see map) continues. The update provides an update on project progress and trail closures.

Work started in 2016 from the north end of the project limit near Raymore Drive. Construction work has progressed well and sewer rehabilitation work is now completed south of Eglinton Avenue. Sewer rehabilitation work will now occur towards the southern limit of the project near Scarlett Road

More details of the remaining work are provided below. An update will be provided before this restoration of the trailer area takes place.

WORK DETAILS


To date, the contractor has:

- Completed 85% sewer rehabilitation between Raymore Drive and Emmett Avenue.
- Constructed new maintenance holes where the sewer rehabilitation is complete.
- To rehabilitate the last two sewer sections, pipe pieces are being delivered and stored near Scarlett Road.


The contractor will now:

- Construct two deep shafts/pits at east and west of Scarlett Road south of Edenbridge Drive. There may be some minor traffic impacts due to construction vehicles turning.
- Start restoring the trail and park areas between Raymore Drive and Emmett Avenue which will include naturalizing the trail, seeding and planting.
- Complete sewer rehabilitation by September 2018
- Restore remaining areas where sewer rehabilitation work is ongoing which includes pathways, trail, boulevard and curb this fall.
- Remove the construction trailer located at Emmett Avenue in Fall 2018, followed by restoration of the parkland and trail.
- If weather affects restoration work this fall, it will be completed in Spring 2019

MAP OF RESTORATION WORK AREA



MAP OF ACTIVE SEWER REHABILITATION WORK AREA



	<p>Schedule and Work Hours: The contractor will complete most work Monday to Friday, 7:00 a.m. to 7:00 p.m., with occasional work after hours and on weekends.</p>
	<p>Park and Trails: The parks that will be impacted by restoration work are: Weston Lion's Park, Raymore Park, and Canadian Ukrainian Memorial Park. The parks that will be impacted by active contractions are: Scarlett Mills Park, and James Gardens. Signage showing detour alternatives are posted.</p> <p>Humber Trail between Raymore Drive and Emmett Avenue will be reopened after cleaning and restoration.</p> <p>Humber Trail along the Humber River along Scarlett Road from Edenbridge Drive to Eglinton Bridge will be closed from January 2018 to November 2018.</p> <p>Trail along the Humber River from Scarlett Road to Erinbrook Court will remain open with short duration and intermittent interruptions during Summer 2018 due to equipment access required at the maintenance hole located nearby the James Gardens tennis courts.</p>
	<p>Accessible Accommodation: Residents / businesses that require accommodation (level entry, wheel trans entry etc.) must contact the Project Manager to arrange for access during the construction period.</p>
	<p>Restoration: Areas affected by construction will be restored.</p>

MORE INFORMATION:

If you have questions about the upcoming work, please contact us.

Field Inspector	M'Hamed Rezali, 647-780-3455, MHamed.Rezali@jacobs.com
Senior Project Manager	Mariana Balaban, P.Eng., 416-392-8244, Mariana.Balaban@toronto.ca
TTY Hearing Impaired Service	416-338-0889 7 Days a week, 8:00 a.m. – 5:00 p.m. (closed holidays)
General inquiries	311
Website	www.toronto.ca/improvements/ward2.htm or www.toronto.ca/improvements/ward4.htm www.toronto.ca/improvements/ward11.htm