December 28, 2018

Road Construction on Disco Road and Attwell Drive & Sidewalk Construction on Carlingview Drive

Contract: 18ECS-TI-104LR Expected Start Date: September 4, 2018 Original End Date: December 31, 2018 * NEW End Date: Spring 2019

*Timeline is subject to change. Future notice to be provided.

In October, The City of Toronto started to reconstruct Disco Road from Carlingview Drive to Attwell Drive and resurface the road on Disco Road from Attwell Drive to the southbound underpass of Highway 427. The Contractor has completed most of the road reconstruction, new curb and gutter, base asphalt layer and temporary driveway restorations.


They also started to reconstruct the road on Attwell Drive from Carlingview Drive to 504m east of Carlingview Drive. The Contractor has completed two lanes of the road reconstruction, base asphalt layer and temporary driveway restorations.

A new concrete sidewalk was started on Carlingview Drive from Attwell Drive to 150m south of Attwell Drive. All of the sidewalk has been installed excluding the north end at Attwell Drive.

At this time, completion of road reconstruction work on Disco Road, Attwell Drive and the Carlingview sidewalk and the road reconstruction of Attwell Drive between Disco Road and Carlingview Drive will resume in Spring 2019. This is because paving work requires consistently warmer and drier weather (+7 degrees), which does not occur at this time of year.

We recognize that a project of this nature is disruptive to the community and apologize for the inconveniences caused by the delayed end date. A new notice will be issued before work starts in the Spring.

MAP OF WORK AREA



M TORONTO

	Restoration: The construction work area will be restored with sod and/or asphalt where required. Interlocking bricks, flagstone on a granular base, or other similar features that are removed from public and private property during construction will be replaced.
	All restoration work is scheduled for 2019

MORE INFORMATION:

If you have questions about the upcoming work, please contact us and quote Contract 18ECS-TI-104LR.

Field Ambassador	Taras Pawluk, 416.806.1763, taras.pawluk@wsp.com
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. – 5 p.m., closed holidays)
General inquiries	311
Website	www.toronto.ca/improvements/ward1.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.