February 7, 2019

Watermain Replacement on Dumont Street from Newton Drive to Steeles Avenue East

Contract #: 18ECS-LU-07SU Start Date: September 17, 2018 End Date: June 30, 2019 *Timeline is subject to change.

The City of Toronto has completed the watermain replacement project on Dumont St from Newton Drive to Steele Avenue East. Permanent restoration phase will commence in spring 2019 weather permitting, which includes curb repairs, sod restoration and road resurfacing. In order to facilitate the remaining work, there will be ongoing local lane closures along the street.

This project is part of the Council-approved 2018 Capital Works Program to renew our aging infrastructure, improve water distribution and reduce the risk of watermain breaks.

MAP OF WORK AREA



WORK DETAILS

To date the City's contractor has:

- Completed the installation of the watermain;
- Completed connections on the new watermain to the existing watermain system; and Completed the transfer of water service connections on to the new watermain.

The City's contractor will:

- Complete curb restoration;
- Complete topsoil and sod restoration at disturbed areas;
- Complete surface asphalt paving over disturbed areas; and
- Restore disturbed traffic line markings.

WHAT TO EXPECT DURING CONSTRUCTION

• You may experience dust, noise and other inconveniences. The City will make efforts to reduce the impacts. Your patience is appreciated.

DA TORONTO

Construction Update #1

• Property owners should remove items located within City property limits (boulevard), such as landscaping and / or decorative objects. The City will not be responsible for damage to any privately owned items on City property.

	Work Hours : Work will take place from 7 a.m. to 7 p.m., Monday to Friday, with work after hours and on weekends as required.
÷	Road and Sidewalk Access: In order to complete the work in a safe manner, there will be road and sidewalk restrictions within the construction work zone. Access for emergency vehicles will be maintained at all times. Driveway Access: The contractor will notify you of any temporary restrictions to your driveway access. If your property has two entrances, one entrance will be kept open at all times.
8	Traffic Management : Efforts have been made to manage traffic in the area for the safety of workers, road users and residents. Road users should expect delays and increased traffic on nearby main and side streets. Traffic on Dumont Street will be reduced to one lane.
	Garbage & Recycling: Please follow your normal routine. If required, the contractor will move bins to an appropriate location and return them. <i>Please ensure that you label your bins with your address.</i>
	Restoration: The construction work area will be restored with sod and/or asphalt where required. Interlocking bricks, flagstone on a granular base, or other similar features that are removed from public and private property during construction will be replaced. Lawn seeding and/or laying of sod will be done as needed during ideal growing seasons only - in the spring (April to June) and fall (September to October).

NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us and quote Contract **16ECS-LU-07SU**

Field Ambassador	Ilham Musafere, 416-473-5799, Field.Ambassador.PM3B@ghd.com
TTY Hearing Impaired Service	416-338-0889, (7 Days a week, 8:00 am – 5:00 pm, closed holidays)
General inquiries	311
Website	Toronto.ca/improvements/ward18.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.