

May 23, 2019

Road Construction on Disco Road and Attwell Drive and Sidewalk Construction on Carlingview Drive

Contract: 18ECS-TI-104LR
Start Date: September 4, 2018
Original End Date: December 31, 2018
Spring RESTART Date: June 3, 2019
NEW End Date: July 31, 2019
**Timeline is subject to change.*


In October 2018, The City of Toronto started to reconstruct Disco Road from Carlingview Drive to Attwell Drive, Attwell Drive from Carlingview Drive to the east limit, and resurface the road on Disco Road from Attwell Drive to the southbound underpass of Highway 427. A new concrete sidewalk was started on Carlingview Drive from Attwell Drive to 150m south of Attwell Drive. Due to winter weather conditions, the remainder of the work was deferred to spring of 2019.

In June, work crews will return to complete the 2018 carry-over work on Disco Road, Attwell Drive from Carlingview Drive to 504m east of Carlingview Drive and the new sidewalk on Carlingview Drive from Attwell Drive to 150m south of Attwell Drive.

Note: The road reconstruction of Attwell Drive between Carlingview Drive and Disco Road has been deferred and will be re-tendered and completed at a future date.

We recognize that a project of this nature is disruptive to the community and apologize for the inconveniences caused by the delayed end date.

MAP OF WORK AREA



WORK DETAILS

In fall 2018, the contractor completed:

On Disco Road between Carlingview and HWY 427 Overpass:

- Most of the road reconstruction, most of the concrete curb and gutter, placed base asphalt layer and temporarily restored the driveway aprons.

On Attwell Drive from Carlingview Drive to 504m east of Carlingview Drive:

- Most of the road reconstruction, replaced and installed new catch basins, placed base asphalt layer and temporarily restored the driveway aprons.

On Carlingview Drive from Attwell drive to 150m south of Attwell Drive:

- Constructed most of a new concrete sidewalk and completed driveway restorations to base layer asphalt

Starting in June on:




- Disco Road between Carlingview Drive and HWY 427 Overpass
- Attwell Drive from Carlingview Drive to 504m east of Carlingview Drive
- Carlingview Drive from Attwell Drive to 150m south of Attwell Drive





The contractor will:

- Complete road reconstruction
- Complete replacement of concrete curb and gutter
- Adjust all catch basins and manholes for the new road surface
- Pave the top asphalt layer
- Install a new concrete sidewalk on the north side of Disco road between Carlingview Drive and Attwell Drive
- Complete construction of the new concrete sidewalk on Carlingview Drive near Attwell Drive
- Restore all driveways and landscaping affected by construction

WHAT TO EXPECT DURING CONSTRUCTION

- You may experience dust, noise and other inconveniences. The City will make efforts to reduce the impacts. We appreciate your patience.
- Property owners should remove items located within City property limits (boulevard), such as landscaping and / or decorative objects.
- The City will not be responsible for damage to any privately-owned items on City property.

	<p>Accessible Accommodation: Residents who require accommodation (level entry, longer notice, etc.) must contact the Field Ambassador to arrange for access during the construction period.</p>
	<p>Work Hours: Work will take place from 7 a.m. to 7 p.m., Monday to Friday, with work after hours and on weekends as required.</p>
	<p>Road and Sidewalk Access: In order to complete the work in a safe manner, there will be road and sidewalk restrictions within the construction work zone. Access for emergency vehicles will be maintained at all times.</p> <p>Driveway Access: The contractor will notify you of any temporary restrictions to your driveway access. If your property has two entrances, one entrance will be kept open at all times.</p>

	<p>Traffic Management: Efforts have been made to manage traffic in the area for the safety of workers, road users and residents. Road users should expect delays and increased traffic on nearby main and side streets.</p> <p>Disco Road - Traffic will be restricted to one lane in each direction as required.</p> <p>Attwell Drive - Traffic will be restricted to one lane with flag-persons during active work hours as required. One lane of traffic in each direction will be maintained otherwise.</p>
	<p>Parking: Parking in the active work zone is not permitted due to space requirements for construction equipment and materials. If your parked vehicle affects the construction work, it will be re-located with no charge to the owner. If your vehicle is moved, please contact parking control for its location at 416-808-2222.</p> <p>No Parking will be permitted on the paved shoulder of Attwell Drive.</p>
	<p>TTC Service: This project may affect travel times on the 45B Kipling Avenue North bus. Visit ttc.ca for accurate schedule information.</p>
	<p>Restoration: The construction work area will be restored with sod and/or asphalt where required. Interlocking bricks, flagstone on a granular base, or other similar features that are removed from public and private property during construction will be replaced.</p>

MORE INFORMATION:

If you have questions about the upcoming work, please contact us and quote **Contract 18ECS-TI-104LR**.

Field Ambassador	Taras Pawluk, 416.806.1763, taras.pawluk@wsp.com
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	www.toronto.ca/improvements/ward1.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.