

October 24, 2019

Road Reconstruction on Willowdale Avenue from Finch Avenue East to Empress Avenue

Contract: 19ECS-TI-09MR

Original Start Date: July 22, 2019


Original End Date: October 25, 2019

NEW End Date: December 2019

**Timeline is subject to change.*

In July, the City of Toronto started road reconstruction on Willowdale Avenue from Finch Avenue East to Empress Avenue. Due to delays in receiving locates, some lost days due to rainy weather and some operational delays, construction is expected to be completed by December 2019.

MAP OF WORK AREA



WORK DETAILS

To date, the following work has been completed:

- Partial curb, gutter and sidewalk replacements
- Partial maintenance hole and catch basin re-alignments

In the coming weeks the City's contractor will:

- Complete curb, gutter and sidewalk replacements
- Complete maintenance hole and catch basin re-alignments
- Complete road reconstruction
- Reconstruct intersection of Willowdale Avenue and Empress Avenue
- Restore the affected area

NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us and quote **19ECS-TI-09MR**.

Project Manager	Kevin Yang, 416-392-4094, Kevin.Yang@toronto.ca
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/improvements/ward18.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.