

December 4, 2019


Road Reconstruction on Willowdale Avenue from Finch Avenue East to Empress Avenue

Contract: 19ECS-TI-09MR
Original Start Date: July 22, 2019
Winter break: December 14, 2019 to April 2020
NEW End Date: June 2020
**Timeline is subject to change.*

In July, the City of Toronto started reconstructing Willowdale Avenue from Finch Avenue East to Empress Avenue. Due to delays in receiving locates, weather and operational delays, the remaining work will be completed in 2020.

Prior to the winter shut down, the road will be restored to a safe condition, lanes will re-open and TTC service will resume. Update Notice #3 will be distributed before construction re-starts in 2020. Thank you for your patience.

MAP OF WORK AREA



NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us and quote **19ECS-TI-09MR**.

Project Manager	Kevin Yang, 416-392-4094, Kevin.Yang@toronto.ca
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/improvements/ward18.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.