

December 9, 2020

Road Resurfacing and Watermain Replacement on Daves Road and Water Service Replacement on Coleman Avenue

Contract: 19ECS-TI-02LR

Start Date: July 23, 2019

Winter break: December 20, 2019 to January 6, 2020

Revised End Date: June 30, 2020


**Timeline is subject to change. Future notice to be provided.*

In July, the City's contractor started replacing the watermain and the City-owned portion of substandard water services on Daves Road from Danforth Avenue to Dentonia Park Avenue.

Work was delayed on Daves Road by a conflict with an existing gas main. The work did not progress as planned and will continue in January, after the winter break. In order to make the site safe for the winter shutdown, the City's contractor will fill any open excavations with temporary asphalt and all lanes will re-open until work resumes on January 6, 2020.

The City-owned substandard water services on Coleman Avenue have been replaced and the area has been temporarily restored. Permanent restoration on Coleman Avenue and road resurfacing on Daves Road will start in April 2020 when weather is more favourable. A Construction Update will be distributed before restoration work starts in April.

MAP OF WORK AREA



NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us and quote **19ECS-TI-02LR**.

Project Manager	Marfique Ahmed, 416-392-4812, Marfique.ahmed@toronto.ca
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., (closed holidays))
General inquiries	311
Website	toronto.ca/improvements/ward19.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.