

December 18, 2019

Watermain Replacement on Raleigh Avenue from Moira Avenue to Glasgow Avenue

Contract: 19ECS-LU-07SU

Start Date: June 2019


Revised End Date: June 2020

**Timeline is subject to change.*

The City of Toronto has completed the watermain replacement project on Raleigh Avenue from Moira Avenue to Glasgow Avenue. Weather permitting, the permanent restoration phase will commence in Spring 2020, and will include, curb repairs, sod restoration and road resurfacing. In order to facilitate the remaining work, there will be ongoing local lane closures along the street when work resumes in Spring 2020.

This project is part of the Council-approved 2019 Capital Works Program to renew our aging infrastructure, improve water distribution and reduce the risk of watermain breaks.

MAP OF WORK AREA



WORK DETAILS

To-date the contractor has completed:






- Installation of the watermain;
- Connections of the new watermain to the existing watermain system;
- Transfer of water service connections to the new watermain; and
- Sidewalk and curb repairs.

In 2020, the contractor will:

- Complete topsoil and sod restoration at disturbed areas;
- Pave surface asphalt over disturbed areas; and
- Paint lane markings at disturbed areas.

WHAT TO EXPECT DURING CONSTRUCTION

- You may experience dust, noise and other inconveniences. The City will make efforts to reduce the impacts. We appreciate your patience.
- Property owners should remove items located within City property limits (boulevard), such as landscaping and / or decorative objects. If you have a sprinkler system within the boulevard, please contact the Field Ambassador.
- The City will not be responsible for damage to any privately owned items on City property.

	<p>Work Hours: Work will take place from 7 a.m. to 7 p.m., Monday to Friday, with work after hours and on weekends as required.</p>
	<p>Road and Sidewalk Access: In order to complete the work in a safe manner, there will be road and sidewalk restrictions within the construction work zone. Access for emergency vehicles will be maintained at all times.</p> <p>Driveway Access: The contractor will notify you of any temporary restrictions to your driveway access. If your property has two entrances, one entrance will be kept open at all times.</p>
	<p>Traffic Management: Efforts have been made to manage traffic in the area for the safety of workers, road users and residents. Road users should expect delays and increased traffic on nearby main and side streets.</p> <p>Traffic on Raleigh Avenue will be reduced to one lane when work resumes in Spring 2020.</p>
	<p>Garbage & Recycling: Please follow your normal routine. If required, the contractor will move bins to an appropriate location and return them. Please ensure that you label your bins with your address.</p>
	<p>Restoration: The construction work area will be restored with sod and/or asphalt where required. Interlocking bricks, flagstone on a granular base, or other similar features that are removed from public and private property during construction will be replaced. Lawn seeding and/or laying of sod will be done as needed during ideal growing seasons only - in the spring (April to June) and fall (September to October).</p>

NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us and quote **Contract 19ECS-LU-07SU**.

<p>Field Ambassador</p>	<p>Emily Cameron, 416-473-5799 field.ambassador.PM3B@ghd.com</p>
<p>TTY Hearing Impaired Service</p>	<p>416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., closed holidays)</p>
<p>General inquiries</p>	<p>311</p>
<p>Website</p>	<p>toronto.ca/improvements/ward20.htm</p>

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.