

February 12, 2020

Road and Sidewalk Reconstruction on Glen Road from Beaumont Road to north of Summerhill Avenue

Contract: 18ECS-TI-19LR

Original Start/End Date: August 12, 2019 / October 31, 2019

Winter Break: December 20, 2019 to April 13, 2019


REVISED End Date: July 31, 2020

**Timeline is subject to change.*

On April 13, following the winter break, work on Glen Road will re-start, weather permitting.

Construction delays: Recent delays on this project are a result of the contractor's shortage of workers deployed to this project in 2019. The City will impose contractual penalties to hold the contractor accountable for the delays. The City of Toronto will not incur any additional costs as a result of these delays.

MAP OF WORK AREA



REMAINING WORK

From April 13 to May 31, 2020 the contractor will:

- Complete road reconstruction on the west side from Beaumont Road to Summerhill Avenue
- Only the northbound lane of traffic will remain open

From June 1 to July 31, 2020 the contractor will:

- Complete road reconstruction from Summerhill Avenue to the north end.
- Only the northbound lane of traffic will remain open.

Restoration of all driveways and green areas will be finalized during the month of August.

We apologize for the inconveniences caused by the project delays and thank you for your patience through the delays.



TTC Service: This project may affect travel times on the 82 Rosedale bus; visit www.ttc.ca for accurate schedule information. Some bus stop locations may be temporarily re-located along Glen Road during construction.

NEED MORE INFORMATION?

If you have questions about this project, please contact us and quote **18ECS-TI-19LR**.

Project Manager	Javier (Xavier) Saborio, 416-392-8243, Javier.Saborio@toronto.ca
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/improvements/ward11.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.