

August 17, 2020

Road and Sidewalk Reconstruction on Glen Road from Beaumont Road to north of Summerhill Avenue

Contract: 18ECS-TI-19LR

Original Start/End Date: April 22, 2019 / October 31, 2019

Temporary Traffic Installation: August 24, 2020 – September 30, 2020

REVISED End Date: September 30, 2020

**Timeline is subject to change.*


Work on Glen Road continues. In order to reconstruct the road and sidewalk on Glen Road from Beaumont Road to Highland Avenue, temporary traffic signals will be installed at the Beaumont Road and Highland Avenue intersections to facilitate two-way traffic at this section.

Construction delays: The City is experiencing some challenges with the contractor and its delay with the schedule of the road reconstruction phase of work on Glen Road due to the contractor's shortage of workers. The City is reviewing the contract conditions for this project in order to penalize the contractor for the delay. There are no additional cost to the City due to the delay.

IMPORTANT INFORMATION ABOUT COVID-19 AND CONSTRUCTION WORK IN TORONTO

As restrictions on construction have been lifted by the Province of Ontario, City-led infrastructure will continue to proceed. During construction, the contractor is responsible for the Health & Safety on site under the Ontario Occupational Health and Safety Act and is expected to implement COVID-19 mitigation practices. For more information on the City's response to COVID-19 please visit toronto.ca/covid-19.

MAP OF WORK AREA









PROGRESS UPDATE

From August 24 to September 14, 2020 the contractor will:

- Complete the road reconstruction from Beaumont Road to Highland Avenue
- Install temporary traffic signals; two way traffic will remain open

From August 27 to September 30, 2020 the contractor will:

- Complete the road reconstruction from Summerhill Avenue to the north end.
- **Only the northbound lane of traffic will remain open.**
- The restoration of the driveways and green areas will be completed in October.

	<p>Work Hours: Work will take place from 7 a.m. to 7 p.m., Monday to Friday; 9 a.m. to 7 p.m. Saturdays, with work after hours and on Sundays as required.</p>
	<p>Physical Distancing There are times when contractors need to communicate with homeowners about what is happening on-site. This could be about driveway access and site restoration work (landscaping, installing pavers etc.). Contractor's staff will be identifiable by their high-visibility clothing.</p> <p>Where possible, a phone number for a contact person on-site will be provided on notices, to answer questions about work near your property. At other times, the contractor may knock on your door, but will then step away the required distance to discuss the work that is taking place and what can be expected that day. Please practice physical distancing with workers so everyone can remain safe. If you have questions, call the contact provided on this notice.</p>
	<p>Road and Sidewalk Access: In order to complete the work in a safe manner, there will be road and sidewalk restrictions within the work zone. Access for emergency vehicles will be maintained at all times.</p> <p>Driveway Access: The contractor will notify you of any temporary restrictions to your driveway access. If your property has two entrances, one entrance will be kept open at all times.</p>
	<p>TTC Service: This project will affect travel times on the 82 Rosedale bus; the 82 Rosedale bus will divert its return route and take Edgar Avenue instead of Highland Avenue. Some bus stop locations may be temporarily re-located along Glen Road during construction. Information about temporary route changes will be posted on TTC bus stops.</p> <p>Visit www.ttc.ca for accurate schedule information.</p>
	<p>Garbage and Recycling: Please follow your normal routine. If required, the contractor will move bins to an appropriate location and return them. Please ensure that you label your bins with your address.</p>
	<p>Restoration: Areas affected by construction will be restored.</p>

Apologies for the inconveniences that the delay of the project is causing to the Glen Rd residents.


NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us.

Contract	18ECS-TI-19LR
Project Manager	Javier (Xavier) Saborio, 416-392-8243, Javier.Saborio@toronto.ca
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/improvements/ward11.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.

- Work on Glen Rd between Highland & Beaumont will be completed while maintaining North & Southbound traffic by means of temp traffic control signals.
- This work will be completed within 3 to 4 weeks.
- Pedestrian access will be maintained at all times.



CITY OF TORONTO		
Project Name	Project Number	
GLEN ROAD	18ECS-TI-19LR	
Prime Contractor	Traffic Control Contractor	
CRCE	CRCE	
Phone	Issue Number	Date
905-669-0001	1	08/10/20
Prepared by	ADAM VETTER	