

September 8, 2020

Bridge Rehabilitation Evans Avenue over Brown's Line

Contract: 19ECS-TI-10BE

Original Start Date: May 15, 2019 Expected End Date: October 31, 2020

NEW End Date: December 15, 2020*

**Timeline is subject to change.*

The City of Toronto is rehabilitating the Evans Avenue Bridge over Brown's Line to ensure that the bridge meets today's standards and remains safe for vehicles and pedestrians into the future.

Due to delays in approvals and unforeseen changes in site conditions, the expected end date has been extended and work is now expected to be completed by December 15, 2020. The City's contractor is working diligently to complete the remainder of the project.

We realize this project has an impact to all businesses and residents along Evans Avenue and Brown's Line. We thank you for your patience while this work takes place.

IMPORTANT INFORMATION ABOUT COVID-19 AND CONSTRUCTION WORK IN TORONTO

As restrictions on construction have been lifted by the Province of Ontario, City-led infrastructure will continue to proceed. During construction, the contractor is responsible for the Health & Safety on site under the Ontario Occupational Health and Safety Act and is expected to implement COVID-19 mitigation practices. For more information on the City's response to COVID-19 please visit toronto.ca/covid-19.

MAP OF WORK AREA



WORK STATUS TO DATE

To date, the following work has been completed:

- Substructure rehabilitation work (abutment, pier, soffit and retaining wall repair including jacking and replacement of bearings) on Brown's Line under Evans Avenue
- Reconstructed concrete deck, sidewalk, parapet wall and railing on the north side of the bridge
- Replaced approach slabs, asphalt surface and waterproofing on the north side of the bridge



REMAINING WORK

In the coming months, the City's contractor will:

- Reconstruct the median along the centreline of the bridge
- Reconstruct concrete deck, sidewalk, parapet wall and railing on the south side of the bridge
- Replace approach slab, asphalt surface and waterproofing along the centreline and on the south side of the bridge
- Improve road drainage, bridge approaches and utilities in the vicinity of the bridge

WHAT TO EXPECT DURING CONSTRUCTION

- You may experience dust, noise and other inconveniences. The City will make efforts to reduce the impacts. We appreciate your patience.

	<p>Traffic Management: Efforts have been made to manage traffic in the area for the safety of residents, road users, and workers. Road users should expect delays and increased traffic on nearby main and side streets.</p> <p>At least one lane in each direction through the work zone will be maintained along Evans Avenue.</p>
	<p>Road and Sidewalk Access: In order to complete the work in a safe manner, there will be road and sidewalk restrictions within the construction work zone. Access for emergency vehicles and at least one sidewalk along the bridge will be maintained at all times.</p>

NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us.

Contract	19ECS-TI-10BE
Field Ambassador	Maria Lippa, 416-495-4235, Evans_BrownsLine@morrisonhershfield.com
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/improvements/ward3.htm
City of Toronto COVID-19 Information	toronto.ca/covid-19

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.