

### Construction Update #2

September 14, 2020

# Road Resurfacing on north-south portion of Coatsworth Crescent

Contract: 20ECS-TI-14LR
Original Start / End Date: June 26, 2020 / August 7, 2020
Revised End Date: October 9, 2020
\*Timeline is subject to change.

The City of Toronto will resurface the north-south portion of Coatsworth Crescent (see map). Our inspection of the road shows that it needs resurfacing and sections of damaged curb and/or sidewalk need to be replaced to bring them to a state of good repair.


The timeline for this work was extended due to weather, and delays were compounded by scheduling difficulties and crew availability. The contractor was required to complete work within school zones before schools restarted in mid-September. In order to meet this deadline, the contractor prioritized work within school zones. All streets in this cluster are scheduled to be completed by the Revised End Date indicated above.

This work is part of the Council-approved 2020 Capital Works Program to renew aging city roads and sidewalk for current and future needs.

### IMPORTANT INFORMATION ABOUT COVID-19 AND CONSTRUCTION WORK IN TORONTO

The Province of Ontario has enacted a declaration of emergency to help contain the spread of COVID-19 and protect the public. A list of essential workplaces in Ontario was announced on March 23. As indicated on the list, City-led infrastructure construction has been deemed essential and this project will proceed. This construction is essential to ensure the City's infrastructure remain safe, in a state of good repair and able to meet Toronto's needs. For more information on the City's response to COVID-19 please visit toronto.ca/covid-19.

#### MAP OF WORK AREA



#### **WORK DETAILS**

The City's contractor will:

- Dig up the road surface
- Re-align maintenance holes and catch basins
- Repair curbs, gutters, and/or sidewalks, and driveways
- Repave the road surface



## Construction Update #2

#### **NEED MORE INFORMATION?**

If you have questions about the upcoming work, please contact us and quote the contract number below.

201011.	
Contract	20ECS-TI-14LR
Field Ambassador	Anthony Ramgoolam 647-308-8601, <u>TorontoLRR@rvanderson.com</u>
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/improvements/ward19.htm
City of Toronto COVID-19 Information	Toronto.ca/covid-19

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.