

July 31, 2020

## Basement Flooding Protection Program Sanitary & Storm Sewer Upgrades and Watermain Replacements in the Weston Area

Contracts: 18ECS-LU-03FP and 18ECS-LU-10FP

Start Date: November 2018 End Date: Winter 2021

*\*Timeline is subject to change.*

Basement Flooding Protection Program work in the Weston area is progressing well and is on schedule for completion in Winter 2021. The majority of work will be complete by the end of 2020. Please find information about what has been completed and what remains on the following pages. Thank you for your patience while we complete this important work.

**The following streets have had both construction and restoration completed, but still have minor inlet control device work with existing road infrastructure:**

- Arthur Street
- Ettrick Crescent
- Ellis Avenue
- Pine Street  
(South of  
Lawrence Ave  
West)
- Gibson Street
- Jane Street
- Longview Drive
- Pelmo Crescent
- Speers Avenue
- Snowberry  
Avenue

### **18ECS-LU-03FP (see map on page 3):**

Street	Work Completed	Remaining Work	Estimated Completion Date
John Street	<ul style="list-style-type: none"> <li>✓ Storm sewer construction</li> <li>✓ Sidewalk</li> <li>✓ Sod replacement</li> </ul>	<ul style="list-style-type: none"> <li>✓ Watermain replacement 90% complete</li> <li>✓ Connection work at Jane Street</li> <li>✓ Road resurfacing</li> </ul>	<ul style="list-style-type: none"> <li>✓ Early fall 2020</li> </ul>
Patika Avenue	<ul style="list-style-type: none"> <li>✓ Watermain replacement and storm sewer construction</li> </ul>	<ul style="list-style-type: none"> <li>✓ Connection work at Jane Street</li> <li>✓ Road resurfacing</li> </ul>	
Portage Avenue	<ul style="list-style-type: none"> <li>✓ Sanitary sewer construction</li> <li>✓ Sidewalk</li> <li>✓ Sod replacement</li> </ul>	<ul style="list-style-type: none"> <li>✓ Road resurfacing</li> </ul>	<ul style="list-style-type: none"> <li>✓ Early fall</li> </ul>
Queens Drive (East of Pine Street)	<ul style="list-style-type: none"> <li>✓ Storm sewer construction</li> <li>✓ Sidewalk</li> <li>✓ Sod replacement</li> </ul>	<ul style="list-style-type: none"> <li>✓ Road resurfacing</li> </ul>	<ul style="list-style-type: none"> <li>✓</li> </ul>
Robert Street	<ul style="list-style-type: none"> <li>✓ Storm and sanitary sewer construction</li> <li>✓ Sidewalk</li> <li>✓ Sod replacement</li> </ul>	<ul style="list-style-type: none"> <li>✓ Road resurfacing</li> </ul>	<ul style="list-style-type: none"> <li>✓ Early fall</li> </ul>
Wright Avenue	<ul style="list-style-type: none"> <li>✓ Equipment staging</li> </ul>	<ul style="list-style-type: none"> <li>✓ Sewer construction</li> <li>✓ Road resurfacing</li> </ul>	<ul style="list-style-type: none"> <li>✓ Late fall</li> </ul>

### **18ECS-LU-10FP (see map on page 3):**


Street	Work Completed	Remaining Work	Estimated Completion Date
Boyd Avenue	<ul style="list-style-type: none"> <li>✓ Partial storm sewer construction and watermain replacement completed</li> </ul>	<ul style="list-style-type: none"> <li>✓ Combined sewer reconstruction</li> <li>✓ Watermain reconstruction</li> <li>✓ Road reconstruction</li> </ul>	<ul style="list-style-type: none"> <li>✓ Spring 2021</li> </ul>
Church Street	<ul style="list-style-type: none"> <li>✓ Watermain, storm sewer, sanitary sewer and combined sewer reconstruction</li> </ul>	<ul style="list-style-type: none"> <li>✓ Road reconstruction</li> <li>✓ Restoration</li> </ul>	<ul style="list-style-type: none"> <li>✓ Late fall 2020</li> </ul>

Cypress Street	✓ Sanitary sewer construction	✓ Restoration	✓ Late fall 2020
Edmund Avenue	✓ Watermain replacement, storm sewer construction ✓ Road resurfacing	✓ Restoration	✓ Late Summer 2020
Elm Street	✓ Watermain replacement, storm sewer construction	✓ Combined sewer ✓ Road resurfacing	✓ Spring 2021
Grattan Street	✓ Storm and sanitary sewer construction ✓ Partial road reconstruction	✓ Road resurfacing ✓ Restoration	✓ Late fall 2020
Joseph Street	✓ Storm and sanitary sewer construction ✓ Road resurfacing and reconstruction	✓ Restoration	✓ Late Fall 2020
King Street	✓ Combined sewer construction	✓ Storm sewer reconstruction ✓ Road reconstruction ✓ Restoration	✓ Late fall 2020
Lamont Avenue	✓ Sanitary sewer construction	✓ Restoration	✓ Late fall 2020
Langside Avenue	✓ Sanitary sewer construction	✓ Restoration	✓ Late Fall 2020
MacDonald Avenue	✓ Partial storm sewer construction completed	✓ Storm and combined sewer reconstruction ✓ Road resurfacing ✓ Restoration	✓ Late fall 2020
Merrill Avenue	✓ Watermain replacement ✓ Partial road resurfacing	✓ Road resurfacing at Lawrence Avenue	✓ Late Fall 2020
Monklands Avenue	✓ Road resurfacing	✓ Restoration	✓ Late Fall 2020
Pellatt Avenue	✓ Sanitary sewer reconstruction	✓ Restoration	✓ Late Fall 2020
Pine Street	✓ Partial storm sewer construction completed	✓ Storm sewer reconstruction ✓ Road reconstruction	✓ Spring 2021
Queens Drive (West of Pine Street)	✓ Storm sewer and combined sewer reconstruction	✓ Road reconstruction	✓ Late fall 2020
Queenslea Avenue	✓ Watermain replacement and sanitary sewer construction ✓ Trench roadway restoration	✓ Restoration	✓ Late Fall 2020
Ralph Street	✓ Watermain replacement at Lawrence Avenue	✓ Watermain and combined sewer reconstruction ✓ Road reconstruction	✓ Spring 2021
Sykes Avenue	✓ Storm sewer reconstruction ✓ Road resurfacing	✓ Restoration	✓ Late Fall 2020
Vimy Avenue	✓ Storm sewer reconstruction	✓ Restoration	✓ Late Fall 2020
Wadsworth Boulevard	✓ Combined sewer reconstruction	✓ Restoration	✓ Late Fall 2020
Walwyn Avenue	✓ Sanitary sewer reconstruction	✓ Restoration	✓ Late Fall 2020
Wendell Avenue	✓ Storm and sanitary sewer reconstruction	✓ Restoration	✓ Late Fall 2020
William Street	✓ Combined sewer reconstruction	✓ Restoration	✓ Late Fall 2020



IMPORTANT INFORMATION ABOUT COVID AND CONSTRUCTION WORK IN TORONTO







As restrictions on construction have been lifted by the Province of Ontario, City-led infrastructure will continue to proceed. During construction, the contractor is responsible for the Health & Safety on site under the Ontario Occupational Health and Safety Act and is expected to implement COVID-19 mitigation practices. For more information on the City's response to COVID-19 please visit [toronto.ca/covid-19](https://toronto.ca/covid-19).

MAP OF WORK AREA



WHAT TO EXPECT DURING CONSTRUCTION

	<b>Work Hours:</b> Work will take place from 7 a.m. to 7 p.m., Monday to Friday, with work after hours and on weekends as required.
	<b>Traffic Management:</b> Efforts have been made to manage traffic in the area for the safety of workers, road users and residents. Road users should expect delays and increased traffic on nearby main and side streets. TTC detours on Church Street will resume when road reconstruction from Jane Street to Elm Street begins.

	<p><b>Road and Sidewalk Access:</b> In order to complete the work in a safe manner, there will be road and sidewalk restrictions within the work zone. Access for emergency vehicles will be maintained at all times.</p> <p><b>Driveway Access:</b> The contractor will notify you of any temporary restrictions to your driveway access. If your property has two entrances, one entrance will be kept open at all times.</p>
	<p><b>Parking:</b> Parking in the active work zone is not permitted as space is needed for construction equipment and materials. This project will affect on-street parking. If your parked vehicle affects construction work, it will be relocated with no charge to the owner. Please call <b>416-808-2222</b> for its location.</p>
	<p><b>Parking Violation Notice:</b> In an effort to reduce ticketing due to construction, the City encourages communities with construction to be patient as neighbours may need to temporarily relocate vehicles. If enforcement is called, enforcement must issue a yellow parking violation notice (ticket). If you receive a yellow notice during this construction work, do the following within 15 days of the notice date:</p> <ol style="list-style-type: none"> <li>1) Contact the Field Ambassador using the contact below and give them the yellow notice number.</li> <li>2) Dispute the parking violation notice online or in person following the process listed on the reverse side of the parking violation notice.</li> </ol> <p><b><i>You may use this construction notice as part of the explanation of why the violation should be cancelled.</i></b> <b>Please note:</b> violation notices cannot be cancelled if vehicles are parked in illegal parking spots (i.e. in front of a fire hydrant or in no parking zones).</p>
	<p><b>Tree Removal:</b> Due to the nature of this project, the City may have to remove street trees from the City's boulevard. If this affects a tree near your property, you will receive a separate notice. The City will plant a replacement tree of at least 60mm in diameter.</p>
	<p><b>Physical Distancing:</b></p> <p>There are times when contractors need to communicate with homeowners about what is happening on-site. This could be about driveway access, water shut offs, exterior pre-construction inspections, and site restoration work (landscaping, installing pavers etc.). Contractor's staff will be identifiable by their high-visibility clothing.</p> <p>Where possible, a phone number for a contact person on-site will be provided on notices, to answer questions about work near your property. At other times, the contractor may knock on your door, but will then step away the required distance to discuss the work that is taking place and what can be expected that day. Please practice physical distancing with workers so everyone can remain safe. If you have questions, call the contact provided on this notice.</p>
	<p><b>Restoration:</b> The construction work area will be restored with sod and/or asphalt where required to its initial condition. Interlocking bricks, flagstone on a granular base, or other similar features that are removed from public and private property during construction will be replaced. Lawn seeding and/or laying of sod will be done as needed during ideal growing seasons only - in the spring (April to June) and fall (September to October).</p>

NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us.

Contracts	18ECS-LU-03FP and 18ECS-LU-10FP
Field Ambassador	Janet Webster, 416-338-5497, <a href="mailto:bfpp@toronto.ca">bfpp@toronto.ca</a> Monday to Friday, 9 a.m. to 5 p.m.

Ward 5 Councillor	Councillor Nunziata 416-392-4091, <a href="mailto:councillor_nunziata@toronto.ca">councillor_nunziata@toronto.ca</a>
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8a.m. to 5p.m., closed holidays)
General inquiries	311
Website	<a href="http://toronto.ca/improvements/ward5.htm">toronto.ca/improvements/ward5.htm</a>

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.