

Construction Update #1

December 16, 2020

Watermain Replacement and Road Resurfacing on Bridletowne Circle from Finch Avenue East to Warden Avenue (North-West Quadrant)

Contract: 20ECS-TI-101LR Start Date: October 13, 2020 End Date: July 2021

Winter Break: December 18, 2020 to March 28, 2021

*Timeline is subject to change.

In October, The City of Toronto started construction on Bridletowne Circle from Finch Avenue East to Warden Avenue.

As noted in the Construction Notice, the work will pause for the winter season. The remaining work will resume in spring 2021.

In order to make the site safe for the winter, the City's contractor will fill any open excavations and temporarily restore affected driveways. Construction Update #2 will be provided before the work starts again in 2021.

WORK DETAILS

In fall 2020, the City's contractor:

- · dug up the road surface
- excavated the road and dug a trench to access and install the new watermain
- replaced any City-owned water service pipes that do not meet City standards from the watermain to the private property line
- reconstruct the sidewalk


In spring 2021, the City's contractor will:

- reconstruct the curb and gutter
- resurface the road

MAP OF WORK AREA



Construction Update #1



NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us.

Contract	20ECS-TI-101LR
Field Ambassador	Suresh Pillai, 647-968-8601, TorontoPM5@rvanderson.com
TTY Hearing Impaired Service	416-338-0889
	(7 Days a week, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/improvements/ward22.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.