

June 8, 2021

Basement Flooding Protection Program Sanitary & Storm Sewer Upgrades and Watermain Replacements in the Weston Area

Contracts: 18ECS-LU-03FP and 18ECS-LU-10FP
Start Date: November 2018 End Date: Summer 2021
**Timeline is subject to change.*

Basement Flooding Protection Program work in the Weston area is progressing well and is on schedule for completion in Summer 2021. The majority of work was completed in 2020. Please find information about what has been completed and what remains on the following pages. Thank you for your patience while we complete this important work.

IMPORTANT INFORMATION ABOUT COVID AND CONSTRUCTION WORK IN TORONTO

During construction, the contractor is responsible for the Health & Safety on site under the Ontario Occupational Health and Safety Act and is expected to implement COVID-19 mitigation practices. For more information on the City's response to COVID-19 please visit toronto.ca/covid-19.

WORK STATUS TO-DATE & REMAINING WORK

The following streets had minor inlet control device work within existing road infrastructure:

- Arthur Street
- Ettrick Crescent
- Ellis Avenue
- Gibson Street
- Jane Street
- Longview Drive
- Pelmo Crescent
- Speers Avenue
- Snowberry Avenue

The following streets had or will have major sewer and/or watermain construction as well as service upgrades and roadway improvements. The works are delivered under two different City contracts as follows:


18ECS-LU-03FP (see map on page 3):

Street	Work Completed	Remaining Work	Estimated Completion
Patika Avenue	<ul style="list-style-type: none"> • Watermain and storm sewer construction • Connection work at Jane Street 	<ul style="list-style-type: none"> • Road resurfacing 	
Wright Avenue	<ul style="list-style-type: none"> • Equipment staging 	<ul style="list-style-type: none"> • Restoration 	
Queens Drive (East of Pine Street)	<ul style="list-style-type: none"> • Storm sewer construction • Sidewalk and Sod replacement • Road resurfacing 	<ul style="list-style-type: none"> • Restoration 	
Construction and Restoration Completed			
Street	Work Completed	Street	
John Street	<ul style="list-style-type: none"> • Storm sewer and Watermain construction • Connection work at Jane Street • Road resurfacing • Restoration 	<ul style="list-style-type: none"> • Robert Street 	
Portage Avenue	<ul style="list-style-type: none"> • Sanitary sewer construction • Road resurfacing • Restoration 		

18ECS-LU-10FP (see map on page 3):

Street	Work Completed	Remaining Work	Estimated Completion
Boyd Avenue	<ul style="list-style-type: none"> Storm and combined sewer and watermain construction 	<ul style="list-style-type: none"> Road reconstruction Restoration 	<ul style="list-style-type: none"> Summer 2021
King Street	<ul style="list-style-type: none"> Combined sewer construction Road reconstruction 	<ul style="list-style-type: none"> Restoration 	<ul style="list-style-type: none"> Summer 2021
Church Street	<ul style="list-style-type: none"> Watermain, storm sewer, sanitary sewer and combined sewer construction 	<ul style="list-style-type: none"> Road reconstruction Restoration 	<ul style="list-style-type: none"> Summer 2021
MacDonald Avenue	<ul style="list-style-type: none"> Storm and combined sewer construction 	<ul style="list-style-type: none"> Restoration 	<ul style="list-style-type: none"> Spring 2021
Pine Street (North of Lawrence Avenue West)	<ul style="list-style-type: none"> Storm sewer construction 	<ul style="list-style-type: none"> Road reconstruction Restoration 	<ul style="list-style-type: none"> Summer 2021
Wadsworth Boulevard	<ul style="list-style-type: none"> Combined sewer construction 	<ul style="list-style-type: none"> Restoration 	<ul style="list-style-type: none"> Summer 2021
William Street	<ul style="list-style-type: none"> Combined sewer construction 	<ul style="list-style-type: none"> Restoration 	<ul style="list-style-type: none"> Spring 2021
Construction and Restoration Completed			
Street	Work Completed	Street	Work Completed
Cypress Street	<ul style="list-style-type: none"> Sanitary sewer construction Restoration 	Pellatt Avenue	<ul style="list-style-type: none"> Sanitary sewer construction Restoration
Edmund Avenue	<ul style="list-style-type: none"> Watermain and storm sewer construction Road resurfacing Restoration 	Queens Drive (West of Pine Street)	<ul style="list-style-type: none"> Storm and combined sewer construction Road reconstruction Restoration
Elm Street	<ul style="list-style-type: none"> Watermain and sewer construction Road resurfacing 	Queenslea Avenue	<ul style="list-style-type: none"> Watermain and sanitary sewer construction Restoration
Grattan Street	<ul style="list-style-type: none"> Storm and sanitary sewer construction Road reconstruction Restoration 	Ralph Street	<ul style="list-style-type: none"> Watermain and combined sewer construction Road reconstruction Restoration
Joseph Street	<ul style="list-style-type: none"> Storm and sanitary sewer construction Road reconstruction Restoration 	Sykes Avenue	<ul style="list-style-type: none"> Storm sewer construction Road resurfacing Restoration
Lamont Avenue	<ul style="list-style-type: none"> Sanitary sewer construction Restoration 	Vimy Avenue	<ul style="list-style-type: none"> Storm sewer construction Restoration
Langside Avenue	<ul style="list-style-type: none"> Sanitary sewer construction Restoration 	Walwyn Avenue	<ul style="list-style-type: none"> Sanitary sewer construction Restoration
Merrill Avenue	<ul style="list-style-type: none"> Watermain construction Road resurfacing 	Wendell Avenue	<ul style="list-style-type: none"> Storm and sanitary sewer construction Restoration
Monklands Avenue	<ul style="list-style-type: none"> Road resurfacing Restoration 		






MAP OF WORK AREA



WHAT TO EXPECT DURING CONSTRUCTION

- You may experience dust, noise and other inconveniences. The City will make efforts to reduce the impacts. We appreciate your patience.
- The City will not be responsible for damage to any privately owned items on City property.

	<p>Work Hours: Work will take place from 7 a.m. to 7 p.m., Monday to Friday, with work after hours and on weekends as required.</p>
	<p>Traffic Management: Efforts have been made to manage traffic in the area for the safety of workers, road users and residents. Road users should expect delays and increased traffic on nearby main and side streets. TTC detours are on Church Street from Jane Street to Uphill Avenue. See website for details: ttc.ca/Service_Advisories/Route_diversions/59_RR_June1.jsp</p>
	<p>Pedestrians: The work may require temporary sidewalk restrictions, however any necessary sidewalk closures will alternate in each direction to ensure pedestrian access is maintained during construction.</p>

	<p>Physical Distancing: There are times when contractors need to communicate with homeowners about what is happening on-site. This could be about driveway access, water shut offs, pre-construction inspections, and site restoration work (landscaping, installing pavers etc.). Contractor's staff will be identifiable by their high-visibility clothing and will maintain physical distancing.</p>
	<p>Road and Sidewalk Access: In order to complete the work in a safe manner, there will be road and sidewalk restrictions within the work zone. Access for emergency vehicles will be maintained at all times.</p> <p>Driveway Access: The contractor will notify you of any temporary restrictions to your driveway access. If your property has two entrances, one entrance will be kept open at all times.</p>
	<p>Parking: This project will affect on-street parking. Parking in the active work zone is not permitted as space is needed for construction equipment and materials. If your parked vehicle affects construction work, it will be relocated with no charge to the owner. Please call 416-808-2222 for its location.</p>
	<p>Parking Violation Notice: If parking enforcement is called to a street, officers must issue a yellow parking violation notice (ticket) to vehicles in violation of parking by-laws. If you receive a yellow notice during this construction work, do the following within 15 days of the notice date:</p> <ol style="list-style-type: none"> 1) Contact the site inspector or person listed on the Construction Notice and give them the yellow notice number. 2) Dispute the parking violation notice online or in person following the process listed on the back of the parking violation notice. <p>You may use this construction notice as part of the explanation of why the violation should be cancelled. Please note: violation notices cannot be cancelled if vehicles are parked in illegal parking spots (i.e. in front of a fire hydrant or in no parking zones).</p> <p>In an effort to reduce ticketing due to construction, please exercise patience with neighbours who are experiencing construction and may need to temporarily park on your street.</p>
	<p>Accessible Accommodation: The City's contractor must ensure safe and accessible walkways and entryways are maintained for everyone during construction. Any temporary access disruptions will be communicated as soon as possible. If you experience a disruption, have a specific access need or related accommodation request, inform the contact listed below.</p>

NEED MORE INFORMATION?

If you have questions about this construction project, please contact staff listed below. If you need to speak with staff on the construction site – please ask for the site inspector, respect physical distancing and wear a mask.

Contracts	18ECS-LU-03FP and 18ECS-LU-10FP
Field Ambassador	Aleesha Harris, 416-338-5497, bfpp@toronto.ca
Ward 5 Councillor	Councillor Nunziata, 416-392-4091, councillor_nunziata@toronto.ca
TTY Hearing Impaired Service	416-338-0889 (Daily, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/yorksouthweston.htm

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.