

December 17, 2021

Road Reconstruction on Heman Street

Contract: 21ECS-TI-102LR

Start Date: June 28, 2021 End Date: December 31, 2021

Revised End Date: June 2022

Winter Break: December 23, 2021 to Early May 2022.

**Timeline is subject to change.*

In June, the City of Toronto started Road Reconstruction on Heman Street.

To date, replacement of substandard water services, road reconstruction, asphalt paving, construction of sidewalks, curbs and gutters have been completed. Due to winter weather conditions, permanent restoration of the driveways, topsoil and sod work has been suspended until spring next year.

All temporary driveway restoration work is expected to be completed by December 23, 2021 to make the street safe for winter.

In May 2022, the contractors will return to finish any remaining permanent driveway restoration work and complete boulevard restoration with topsoil and sod.

You will receive a Construction Update Notice prior to work restarting in spring 2022.

NEED MORE INFORMATION?

If you have questions about this construction project, please contact staff listed below, if you need to speak with staff on the construction site – please ask for the site inspector, respect physical distancing and wear a mask.

Contract	21ECS-TI-102LR
Field Ambassador	Suresh Pillai, 647-968-8601, TorontoPM5@rvanderson.com
TTY Hearing Impaired Service	416-338-0889 (Daily 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/etobicokelakeshore

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.