

December 22, 2021

Road Reconstruction on Attwell Drive from Disco Road to Carlingview Drive

Contract: 20ECS-TI-111LR

Start Date: August 30, 2021 End Date: December 31, 2021

Revised End Date: Summer 2022

Winter Break: December 30, 2021 to Spring 2022

**Timeline is subject to change.*

In August, the City started to reconstruct Attwell Drive from Disco Road to Carlingview Drive. Construction will pause for the winter break and road reconstruction will resume in spring 2022. The work zone will be temporary restored before the winter break begins, to make the street safe for winter.

You will receive Construction Update #2 before the work starts again in 2022.

WORK DETAILS


In fall 2021, the City's contractor:

- Re-aligned catch basins and adjusted maintenance holes;
- Reconstructed sidewalk, curb and gutters;
- Paved the road surface with temporary asphalt over the excavated area.

In spring 2022, the City's contractor will:

- Complete excavation of Attwell Drive and reconstruct entire road within project limit;
- Remove temporary asphalt and pave top asphalt;
- Complete new line painting;
- Boulevard restoration with topsoil and sod.

MAP OF WORK AREA



NEED MORE INFORMATION?

If you have questions about this construction project, please contact staff listed below, if you need to speak with staff on the construction site – please ask for the site inspector, respect physical distancing and wear a mask.

Contract	20ECS-TI-111LR
Project Manager	Deepak Shrestha, 416-392-8248, Deepak.shrestha@toronto.ca
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/etobicokenorth

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.