

November 16, 2022

Road Reconstruction, Bridge Rehabilitation & Cycling Infrastructure on Cummer Avenue from Bayview Avenue to Leslie Street

Contract: 21ECS-TI-02BE

Start Date: July 5, 2021 Expected End Date: October 2022

NEW End Date: December 2, 2022*

**Timeline is subject to change.*

This notice provides an update on the Road Reconstruction and Bridge Rehabilitation over the Don River on Cummer Avenue between Bayview Avenue and Leslie Street.


Work on this project is currently behind schedule. This additional delay was caused by unforeseen utility conflicts, labour and weather disruptions, and supply chain shortages. The City's contractor is working diligently to complete the remainder of the project.

We know this project has an impact to all businesses and residents along Cummer Avenue. We sympathize and appreciate your patience with the dust, noise, fencing and other inconveniences.

IMPORTANT INFORMATION ABOUT COVID-19 AND CONSTRUCTION WORK IN TORONTO

During construction, the contractor is responsible for the Health & Safety on site under the Ontario Occupational Health and Safety Act and is expected to implement COVID-19 mitigation practices. For more information on the City's response to COVID-19 please visit toronto.ca/covid-19.

MAP OF WORK AREA



WORK STATUS TO DATE

To date, the following work has been completed:

- Rehabilitated the bridge over the Don River, including reconstruction of the concrete deck, sidewalk and parapet walls with railings; replacement of bridge bearings and base asphalt course with bridge waterproofing; and patch repair of piers, abutments and wingwalls
- Road reconstruction between Bayview Avenue and Leslie Street, including substandard water service replacements, cycle track construction and intersection safety modifications at Pineway Boulevard, asphalt surface and concrete sidewalk improvements

REMAINING WORK

In the coming weeks, the City's contractor will be completing the following work:

- Rehabilitation and restoration at the bridge over the Don River including street lighting works
- Road reconstruction, surface asphalt paving, storm and sanitary sewer adjustments, and driveways and boulevards restoration between Bayview Avenue and Leslie Street

NEED MORE INFORMATION?

If you have questions about this construction project, please contact staff listed below.

Contract	21ECS-TI-02BE
Field Ambassador	Maria Lippa , 437-317-1464, CummerDonRiver@morrisonhershfield.com
TTY Hearing Impaired Service	416-338-0889 (Daily 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	For more information about this project, including Construction Notices, road safety improvements and public consultation details, please visit the project website: toronto.ca/cummerave toronto.ca/donvalleynorth

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait