DA TORONTO

December 19, 2022

Road Reconstruction and Slope Stabilization on Military Trail from Ellesmere Road to Highcastle Road and Rehabilitation of the Military Trail Bridge over Upper East Highland Creek

Contract: 19ECS-TI-105LR Start Date: February 2022 NEW End Date: Summer 2023 *Timeline is subject to change.

This notice provides an update for the work taking place on Military Trail Road from Ellesmere Road to Highcastle Road. The City's contractor has completed the rehabilitation of the Military Trail Bridge and the slope stabilization features.

Unfortunately, the completion of the new road, curb and sidewalk is delayed, requiring modifications to the slopes and grades of the roadway before it can be considered safe for use. These modifications on site can only take place in the spring when the weather is more favourable.

The City's contractor is also awaiting delivery of new street light poles, which are not expected until mid-2023, due to industry-wide shortages.

Until the road can be properly illuminated, and the City completes their final inspection of the road, curbs and sidewalk, Military Trail from Highcastle Road to Ellesmere Road, must remain closed. Work is expected to resume in spring 2023.

We appreciate the community's patience as we work to complete this project.

NEED MORE INFORMATION?	
If you have questions about this construction project, please contact staff listed below.	
Public Consultation Unit	Tracy Manolakakis, 416-392-2990 tracy.manolakakis@toronto.ca
City Councillor for Scarborough - Guildwood	Paul Ainslie, 416-392-4008 councillor_ainslie_co@toronto.ca
TTY Hearing Impaired Service	416-392-7222 (Daily 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/MilitaryTrail

如果需要普通话协助,请拨 311


如果需要廣東話協助,請致電 311

உங்கள் சொந்த மொழியில் உதவியைப் பெறுவதற்கு, 311 ஐத் தொடர்பு கொள்ளவும்.

M Toronto

Construction Update #2

MAP OF WORK AREA



Thank you for your patience. Building a better city takes time. Better infrastructure for all of us is work the wait.