

December 19, 2022

TTC Track Replacement and Streetscape Improvements on Wellington Street from Yonge Street to Church Street

Contract: 20ECS-TI-20SP

WINTER SHUT DOWN

End Date: December 31, 2022

**Timelines are subject to change and future notice will be provided.*

As construction continues on Wellington Street East, our contractor has advised that the south sidewalk and road construction will not be completed within the 2022 construction season. This update is to inform the local community that there will be a winter break for construction activities. Work will shut down on December 31, 2022 and will resume in spring of 2023.

Construction activities on Wellington Street will continue until the week of December 26. All areas impacted by construction that remain unfinished will be temporarily restored for the winter months. Contractor demobilization and site clean-up will take place on December 30 and 31. All construction materials/equipment stored on Wellington Street west of Yonge Street will also be relocated during the winter shut down.

Future notification will be forwarded to the community in the early spring when a restart date has been determined. If you have any concerns regarding the condition of the temporary restoration during the winter break, please contact the Public Consultation staff listed below.

Wellington Construction Status


Completed Work in 2022

- All road /curb/sidewalk work has been completed on the north side of Wellington Street
- All City underground electrical work at Market Street and Front Street has been completed
- All intersection and road work on Front Street and Church Street has been completed
- TTC Track has been installed
- Underground work at Intersection Island has been completed
- Leader Lane will be fully reopened by December 31

Work for Spring 2023

- Completion of south sidewalks and roadway on Wellington Street
- Installation and activation of traffic signal at Scott Street and Wellington




MAP OF WORK AREA



WHAT TO EXPECT DURING WINTER SHUT DOWN

	<p>Traffic Management: Efforts have been made to manage traffic in the area for the safety of workers, road users and residents. Road users should expect delays and increased traffic on nearby main and side streets.</p> <p>During winter shut down:</p>
--	--



	<ul style="list-style-type: none"> All lanes on Wellington Street East will be reopened to traffic
	<p>Road and Sidewalk Access: In order to complete the work in a safe manner, there will be road and sidewalk restrictions within the work zone. Access for emergency vehicles will be maintained at all times.</p> <ul style="list-style-type: none"> The south side sidewalk on Wellington Street East will be temporarily restored and reopened for public use during the winter shut down
	<p>Parking: Parking in the active work zone is not permitted as space is needed for construction equipment and materials. If your parked vehicle affects construction work, it will be relocated with no charge to the owner.</p> <ul style="list-style-type: none"> All on street parking on Wellington Street East will be reopened
	<p>TTC Service: At this time, the 121 Esplanade-River will continue to operate through the area on diversion. For the latest information or any changes, see the route webpage on ttc.ca. https://www.ttc.ca/routes-and-schedules#/121/0</p>

NEED MORE INFORMATION?

If you have questions about the upcoming work, please contact us and quote the contract number below

Contract	20ECS-TI-20SP
Public Consultation Unit	Paul Martin, 416 392-3074, Paul.Martin@toronto.ca
TTC Senior Community Liaison	Paul Tran Paul.Tran@ttc.ca
TTY Hearing Impaired Service	416-338-0889 (7 Days a week, 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/downtownconstruction (East)

Sign up to receive construction updates:

downtownconstructionprojects@toronto.ca

Thank you for your patience. Better infrastructure for all of us is worth the wait.