

December 12, 2022

Watermain Replacement and Local Road Improvements on Wellington Street, Portland Street, and other Local Roads

Contract: 22ECS-LU-04SU

Start Date: August 2, 2022

End Date: July 2023

**Timeline is subject to change.*

As work progresses to replace the watermain and perform road improvements on Wellington Street, Portland Street and other local streets. This update is to inform the local community that there will be a winter break for construction activities on this project. Work this year will shut down on December 16, 2022, and resume during the week of January 23, 2022.

Prior to leaving the site, the contractor will temporarily restore areas impacted by construction. If you have any concerns regarding the condition of the temporary restoration during winter break, please contact the Field Ambassador listed below.

WATERMAIN REPLACEMENT	
Wellington Street West	from Draper Street to Strachan Avenue
Wellington Street West	from John Street to Clarence Square
Clarence Square (North and South Leg)	from Spadina Avenue to Spadina Avenue
Portland Street	from Front Street West to Queen Street West
Stewart Street	from Bathurst Street to Portland Street
Windsor Street	from Front Street West to 70 meters north of Front Street West
Morrison Street	from Adelaide Street to the south limit
ROAD RESURFACING	
Wellington Street West	from Strachan Avenue to Portland Street
Wellington Street West	from Clarence Square to John Street
Morrison Street	from Adelaide Street to the south limit
Stewart Street	from Bathurst Street to Portland Street
INTERSECTION IMPROVEMENTS	
Niagara Street and Wellington Street West	
Bathurst Street and Wellington Street West	
BIKEWAY CONSTRUCTION AND PAVEMENT MARKINGS	
Wellington Street West	Cycle track installation east of Niagara Street Cycle track reinstatement west of Niagara Street Cycle track reconfiguration from Blue Jays Way to Spadina Avenue

WORK STATUS TO DATE

The contractor has:



- Completed the watermain installation and water service connections on:
 - Stewart Street from Bathurst Street to Portland Street
 - Portland Street from Front Street West to Queen Street West
 - Wellington Street West from Bathurst Street to Draper Street
- Completed permanent road base restoration at the above noted locations

REMAINING WORK

The contractor will:

- Complete the watermain installation and water service connections on:
 - Wellington Street West from Strachan Avenue to Bathurst Street and Clarence Square to John Street;
 - Clarence Square from Spadina Avenue to Spadina Avenue
 - Windsor Street from Wellington Street West to Front Street West; and
 - Morrison Street from Adelaide Street to the south limit
- Remove and replace concrete sidewalks and curbs impacted by construction
- Restore boulevards and driveways impacted by construction
- Resurface the portions of the road impacted by construction
- Niagara Street/Wellington Street West and Bathurst Street/Wellington Street West intersection improvements
- Wellington Street West Bikeway construction and pavement markings

MAPS OF WORK AREA



NEED MORE INFORMATION?

If you have questions about this construction project, please contact staff listed below.

Contract	22ECS-LU-04SU
Field Ambassador	Karo Oguma, 647-299-8601, TorontoPM6@rvanderson.com
TTY Hearing Impaired Service	416-338-0889 (Daily 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/spadinafortyork

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.