

January 18, 2023

## South Kingsway Bridges Rehabilitation over The Queensway and under Metrolinx Rail

Contract: 22ECS-BE-12BSE

Start Date: May 20, 2022 Expected End Date: December 2022


**NEW End Date: June 2023\***

*\*Timeline is subject to change.*

This notice provides an update on the South Kingsway Bridges Rehabilitation over The Queensway and under Metrolinx Rail. Work on this project is currently behind schedule, additional delays have been caused by unforeseen utility conflicts and supply chain shortages. The City's contractor is currently working to complete the remainder of the project. Due to these delays, the project end date has been revised to June 2023.

We know this project has an impact to all businesses and residents along South Kingsway. We appreciate your patience with the dust, noise, fencing and other inconveniences.

### MAP OF WORK AREA



### WORK STATUS TO DATE

To date, the following work has been completed:

- Rehabilitated the bridge on The Queensway under South Kingsway, including concrete patch repairs, structural steel coating and bridge bearings replacement
- Rehabilitated the east side of the South Kingsway Bridge over The Queensway, including parapet wall and expansion joint improvements, replacement of asphalt surface and bridge waterproofing
- Rehabilitated the east side of the South Kingsway off-ramp at the bridge under Metrolinx Rail

### REMAINING WORK

In the coming months, the City's contractor will be completing the following work:

- Rehabilitation of the west side of the South Kingsway Bridge over The Queensway
- Rehabilitation of the west side of the South Kingsway off-ramp at the bridge under Metrolinx Rail, including concrete patch repairs, tunnel lighting replacement and asphalt surface restoration

**NEED MORE INFORMATION?**

If you have questions about this construction project, please contact staff listed below.

<b>Contract</b>	22ECS-BE-12BSE
<b>Field Ambassador</b>	<b>Maria Lippa</b> , 416-495-4204, <a href="mailto:SKingswayQueensway@morrisonhershfield.com">SKingswayQueensway@morrisonhershfield.com</a> <b>Maria Lippa</b> , 416-495-4205, <a href="mailto:SKingswayMetrolinxRI@morrisonhershfield.com">SKingswayMetrolinxRI@morrisonhershfield.com</a>
<b>Councillor's Office</b>	Councillor Gord Perks, 416-392-7919, <a href="mailto:councillor_perks@toronto.ca">councillor_perks@toronto.ca</a>
<b>TTY Hearing Impaired Service</b>	416-338-0889 (Daily 8 a.m. to 5 p.m., closed holidays)
<b>General inquiries</b>	311
<b>Website</b>	<a href="https://toronto.ca/parkdalehighpark">toronto.ca/parkdalehighpark</a>

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait