

## **Construction Update 2**

December 21, 2022

### Watermain Replacement and Road Resurfacing on Neapolitan Drive

#### Contract: 22ECS-LU-07SU Start Date: August 2, 2022 Expected End Date: December 30, 2022 New End Date: June 9, 2023 \*Timeline is subject to change.

This notice provides an update on the replacement of the watermain and the City-owned portion of substandard water services on Neapolitan Drive.Work on this project is currently behind schedule. Since the remaining work can only be completed during favourable weather conditions, this work has been postponed to next spring. The last day for construction work in this area is expected to be during the week of December 19, 2022. Construction activities are expected to resume on April 25, 2023, and has a revised end date of June 9, 2023.

We know this project has an impact to all businesses and residents along Neapolitan Drive. We sympathize and appreciate your patience with the dust, noise, fencing and other inconveniences while we work to improve important City infrastructure.

#### MAP OF WORK AREA efield Dr Madrid St Doerr Rd A<sup>a</sup>ckard Blud Hathway Dr Brimley Rd -cowan Rd Cota Acre Feights Cres ŏ Flintwiv Brimorton D Brimorton Dr ó Tordale Cres Adac Cres ood Rd Perrington Brimley Rd Sancrest Dr Brantwood Dr Applefield Dr Aeldazy Dr Kencliff Cres St Andrews Rd Birkdale Rd Suraty Ave MURSON St Andrews Rd

### WORK STATUS TO DATE

To date the City's contractor has:

- Completed the watermain installation.
- Completed the water service connections.
- Completed temporary restoration.
- Completed the permanent restoration of concrete sidewalks, curbs and driveways.

### **REMAINING WORK**

The City's contractor will complete:

- Milling of asphalt, utility adjustments and base repairs.
- Paving of asphalt.
- Routing & sealing, and pavement marking.
- Sod repairs.

# **DA TORONTO**

# **Construction Update 2**

### **NEED MORE INFORMATION?**

If you have questions about this construction project, please contact staff listed below. If you need to speak with staff on the construction site – please ask for the site inspector, respect physical distancing and wear a mask.

Contract	22ECS-LU-07SU
Field Ambassador	Sunil Issac, 289-314-3127, <u>field.ambassador2@GHD.com</u>
TTY Hearing Impaired Service	416-338-0889 (Daily 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/ScarboroughCentre

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait