


March 21, 2023

Watermain Replacement, Sanitary Sewer Storm and Sewer Replacement on Bloor Street West, Brule Gardens, Brule Terrace and Mossom Road

Contract: 22ECS-LU-03SU
Start Date: August 22, 2022
Work Resumes: April 3, 2023
End Date: June 2023
**Timeline is subject to change.*

This notice provides an update on the City of Toronto's ongoing project to replace the watermain and the City-owned portion of substandard water services, sanitary sewer and storm sewer service lateral pipes on Mossom Road, Bloor Street West, Brule Gardens and Brule Terrace. The previously advised winter break is expected to end and work will be resuming in April 2023, pending weather and ground conditions.

MAP OF WORK AREA



WORK STATUS TO-DATE

The contractor has:

- Installed the new watermain;
- Transferred water services to the new main;
- Replaced any water service pipes that did not meet City standards from the watermain to the private property line; and
- Completed driveway restoration;
- Installed the new sanitary sewer and storm sewer service lateral pipes on Mossom Road;
- Installed new catch basins and leads on Mossom Road;
- Temporarily restored areas affected by the storm and watermain installation

REMAINING WORK

In April 2023, the contractor will:

- Permanently restore all areas affected by watermain and storm sewer installation.

NEED MORE INFORMATION?

If you have questions about this construction project, please contact staff listed below.

Contract	22ECS-LU-03SU
Field Ambassador	Karo Oguma, 647-299-8601, TorontoPM6@rvanderson.com
TTY Hearing Impaired Service	416-338-0889 (Daily 8 a.m. to 5 p.m., closed holidays)
General inquiries	311
Website	toronto.ca/ParkdaleHighPark

Thank you for your patience. Building a great city takes time. Better infrastructure for all of us is worth the wait.